


**Appendix 1: MAP OF KEDAH STATE SHOWING THE APPROXIMATE LOCATION OF THE BAN MERBOK PROJECT**




## Appendix 2

### TIME SCHEDULE OF ACTIVITIES

Activity	Initiating date or activity date	Completion date
1. Site survey and selection	June 1979	January 1980
2. Pond layout and design	January 1980	April 1980
3. Construction of pond complex	September 1980	September 1981
4. Additional construction work		
(a) Security fence and guard shed	June 1982	December 1982
(b) Mobile office	October 1982	
(c) Store	November 1982	
5. Purchase of equipment, material and supplies	May 1982	June 1983
6. Purchase of laboratory equipment	September 1982	December 1982
7. Establishment of office at Bedong	September 1982	
8. Culture preliminaries	May 1982	July 1982
(a) Clean up of ponds		
(b) Repair of water control gates, screens, dykes, pond platforms and sheltering channel		
9. Culture activities		
(a) Improvement of soil pH	June 1982	
(b) Pond preparation for stocking	June 1982	
(c) First stocking in NP 3	July 1982	
(d) First stocking in RP 3	November 1982	
(e) Harvesting from RP 3		February 1983
(f) First seabass stocking in RP 1	July 1982	
(g) First seabass trial harvest RP 2		February 1983
(h) Culture activities in RP 1 to RP 12 and NP 1 and NP 3	July 1982	October 1983
10. Hatchery work and training of counterpart staff in hatchery techniques	March 1982	July 1982
11. Training of fishermen	May 1983	

Appendix 3: LAYOUT OF POND COMPLEX



# Appendix 3a: CROSS-SECTION OF REARING AND NURSERY PONDS

