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Executive Summary
This document summarizes the 2010 annual progress report on implementation of the
Immediate Plan of Action (IPA) for FAO Renewal presented by Management to the
February 2011 meeting of the Conference Committee for the Follow-up to the Independent
External Evaluation of FAO (CoC-IEE). It covers both quantitative and qualitative aspects of
implementation, addresses change management and risk issues, and outlines the way forward.

Suggested action by the Council
The Council is requested to take note of the information provided in document CL 141/13.
Queries on the substantive content of this document may be addressed to:
David Benfield
Director, IPA Programme Management Unit
Tel. +3906 5705 4508

This document is printed in limited numbers to minimize the environmental impact of FAO's processes and
contribute to climate neutrality. Delegates and observers are kindly requested to bring their copies to meetings
and to avoid asking for additional copies. Most FAO meeting documents are available on the Internet at
www.fao.org
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I.

Summary of progress achieved

1.
Management presented a 2010 annual IPA progress report to the February 2011 meeting of the
Conference Committee for the Follow-up to the Independent External Evaluation of FAO (CoC-IEE),
responding to the request made by Council at its 140th session for progress reports on IPA to cover
both the quantitative and qualitative aspects of implementation. This annual report was made available
to Members1, as summarized in this progress report.
Quantitative Progress
2.
The good progress on IPA implementation reported at the end of 2009 continued in 2010. Of
the 154 IPA actions comprising the 2010-11 programme, 25 were completed in 2010. This represents
progress as anticipated half way through the biennium because many of the IPA actions in the 2010-11
programme are large, complex actions that will complete later in 2011.
3.
Of the remaining 129 IPA actions, 102 (80 percent) are on track for delivery by the forecast
completion date, 15 actions are subject to minor delays, and no actions are subject to major delays.
The remaining 12 actions do not fall under a timeline of implementation for various reasons, as
detailed in the February 2011 IPA progress report to CoC-IEE.
4.
Of the 102 actions on track for delivery by the forecast date, 74 are anticipated to complete
prior to end 2011, and it is predicted by IPA Project leaders that only 55 actions will remain in the
2012-13 programme. Whilst this corresponds to 20 percent in number of the integrated IPA
programme of 272 actions, it represents 40 percent of the outstanding effort in time and costs, as this
contains some of the largest and most complex IPA actions.
5.
The 2010 Annual Report fully describes these quantitative data and provides a cumulative
assessment of overall progress since 2009, together with a comprehensive listing of the status of all
actions since IPA inception in 2009. However, these quantitative indicators provide only a partial
measure of progress during the year owing to the wide variation in size, scope and complexity of IPA
actions. Supplementing this with qualitative information on achievements during the year and
progress towards reaping tangible benefits provides a more robust and complete picture of IPA
progress.
Qualitative Assessment
6.
IPA implementation covers a 5 year timeframe and many of the benefits of this major change
programme will only be achieved following completion of the large, complex projects that comprise
the programme. However, although it is too early to realize the full benefits of many of the renewal
actions, some key achievements and tangible benefits are starting to emerge.
7.

While these are detailed in the 2010 annual IPA progress report, key examples include:
the completion by all organizational units of 2010-11 operational work plans, providing a
concrete base for improved monitoring and reporting on results, thus enabling better
management of Organizational results-based activities;
structured advice by the five Regional Conferences on regional priorities, and Technical
Committees providing guidance on priority areas of work within their mandates;
successful introduction of the new Performance Evaluation Management System supporting
improved accountability for performance across FAO and representing a concrete change in
the way the Organization works as, for the first time, all staff members, including senior
managers up to the Deputy Director-General level, have linked the objectives of their daily
work to Organizational results;
transfer of responsibility for supervising technical and substantive aspects of FAO
Representatives to the Regional Assistant Directors-General, significantly strengthening the
coordinating role and accountability of the Regional Offices;
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network capacity upgrades in 56 Country Offices providing improved access to corporate
systems and the availability of high-definition video conference facilities to all Regional and
Sub-Regional Offices to improve inter-office communications, with video conferencing
facilities now available in over 50 countries;
the financial savings achieved by the Common Procurement Team of the three Rome-based
agencies.
Change management and risk
8.
Whilst the above progress is encouraging, the 2010 Annual Report describes the mismatch
that often occurs between stakeholder expectations of immediate performance improvements and the
timeframe typically required to move from the early “disruption” stage of major change initiatives to
the mature stage, when major, lasting benefits can be achieved. A comprehensive Organizational
Change Management process can limit any adverse performance impact in the early stages of major
reform, and effective risk management is part of that process.
9.
Management commissioned an external IPA Risk Assessment review, the results of which
were presented to CoC-IEE in October 2010. The review considered risks at the IPA Programme level
as well as risks within each IPA project. At the IPA programme level, it highlighted risks with internal
governance of the IPA programme and the Director-General responded by taking immediate steps to
improve internal governance of the IPA:
establishing an IPA Programme Board (IPB) of the Organization’s senior managers, including
both Deputy Directors-General, to improve internal oversight;
assigning responsibility for IPA programme management to the newly established Programme
Management Unit;
assigning responsibility for IPA communications to the Office of Corporate Communications
and External Relations (OCE);
ensuring that the Senior Management Meeting (SMM) has FAO renewal as a standing item on
its agenda, with alternate meetings dedicated to renewal;
in accordance with continuing integration of the IPA actions into the Organization’s work
programme, ensuring that renewal topics are regularly discussed by the Executive Leadership
Team (ELT).
10.
Effective staff communication is an essential component of Organizational Change
Management, and preparatory work for the first all-employee survey on FAO Renewal was completed
in 2010. The survey was launched by the Director-General on 18 January 2011 and closed on
28 February. It was open to all employees, irrespective of contract type or location, and made
available in all FAO languages. The topics covered included employees’ knowledge and attitudes
towards the Organization as a whole, working environment and relationships, employee awareness and
understanding of and support for the many areas of renewal, and employee communication and
engagement needs.
11.
Results indicate a very high response rate, with more than 4,700 employees providing their
input. The survey results will be analyzed by the external consultant Hay Group engaged to run the
survey, and feedback provided to FAO Management in April. The results will provide an empirical
benchmark to aid staff communication and effectively monitor the uptake of IPA changes by FAO
employees. An action planning phase will be defined to ensure that Management is able to capitalize
on the insights provided by the survey. The survey results and management follow-up will be reported
to Members in future progress reports.

II.

Way forward

12.
Positive progress with IPA implementation has been achieved in 2010, and Management looks
forward to a continuing active and participative partnership with Members as IPA implementation
continues, and the IPA is fully integrated into a reformed Organization across 2011 and the 2012-13
biennium.
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13.
Management attaches the highest priority to successful completion of the FAO renewal, and
has proposed an IPA programme for 2012-13 that fully reflects the remaining tasks. Whilst confident
of full Member support, Management is aware of the difficult economic and financial circumstances
faced by many Members, and the consequent need for fiscal discipline in public expenditure.
14.
The Director-General has insisted that further savings be found in FAO programme
expenditures, and this included a re-examination of the savings achievable under the IPA programme
and its remaining programme of work for 2012-13. A mechanism being utilized to deliver further
efficiencies in the IPA context includes the collaborative inter-agency work amongst the Rome-based
agencies, where the experience gained in the area of joint procurement has brought about a renewed
commitment to increase collaboration in other areas as well2.
15.
As a result of these further considerations, Management proposes higher savings estimates for
2012-13 associated with IPA action 7.14 (on common procurement) of USD 2.95 million and with
IPA action 7.15 (on travel) of USD 1.97 million.
16.
These adjustments and the main IPA programme activities have been reflected in the
Programme of Work and Budget (PWB) 2012-133
17.
In the PWB 2012-13, the IPA programme has been fully mainstreamed by including the
proposed financial requirements in the net appropriation figures, which are presented within the
budgetary chapters for the Strategic and Functional Objectives and Capital Expenditure4.

C 2011/3 paragraphs 193-218 and FC 138/INF/7 paragraphs 10-16
C 2011/3 paragraphs 114-145
4 C 2011/3 Table 3
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