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I. INTRODUCTION 
1. Preparation of the first Report on the State of the World’s Animal Genetic Resources (first 

Report) is an essential element of the Global Strategy for the Management of Farm Animal 
Genetic Resources (Global Strategy), as improved understanding of the state of animal 
genetic diversity and the capacity to utilize these resources will enable improved use and 
development of farm animals as part of efforts to achieve food security and rural 
development. The Commission on Genetic Resources for Food and Agriculture 
(Commission) recognizing the high priority need for a solid foundation to underpin decision-
making in regard to animal genetic resources, agreed during its Eighth Regular Session1, 
April 1999, that FAO should coordinate the development of a country-driven Report on the 
State of the World’s Animal Genetic Resources.  

2. The purpose of this document is to inform the Working Group on the progress that has been 
made in the preparation of the first Report, and the process and timeline for completing the 
Report on Strategic Priorities for Action. While significant progress has been achieved, the 
process for preparing the first Report is behind the schedule that was recommended by the 
Working Group and endorsed by the Commission. The Working Group is therefore being 
requested to consider a revised schedule for completing the Report, and to provide advice to 
the Commission in this regard. A possible set of recommendations regarding the revised 
schedule and process, and for preparing the Report on Strategic Priorities for Action is 
contained in the Section III of the present document.  

3. The Commission, at its Ninth Regular Session2 discussed the possibility of completing the 
process for the development of the first Report at a first international intergovernmental 
technical conference for animal genetic resources, similar to the process that was undertaken 
to complete the first Report on the State of the World’s Plant Genetic Resources. It decided 
to consider this possibility in future. The Working Group is requested to examine the 
desirability of completing the first Report through a technical conference, and provide its 
views to assist the Commission in deciding on this matter.  

II. PROGRESS IN THE PREPARATION OF THE FIRST REPORT ON THE 
STATE OF THE WORLD’S ANIMAL GENETIC RESOURCES 

4. Over the past four years, FAO has continued to commit the Animal Production and Health 
Division as the Global Focal Point for Animal Genetic Resources, to coordinate further 
development of the Global Strategy, and as having overall responsibility for the preparation 
of the first Report. The dominant activities of the Global Focal Point over this period have 
been related to the preparation of the first Report, primarily focusing on facilitating 
preparation of Country Reports.  

Country Report Preparation 

5. In March 2001, the FAO Director-General formally invited 188 Countries to submit a 
government-endorsed Country Report, and 145 countries accepted the invitation. To facilitate 
countries in the preparation of their Country Reports, FAO developed Guidelines for the 
Development of Country Reports. The Guidelines were finalized in 2001, after being 
reviewed by the Working Group, and several National Coordinators for animal genetic 
resources. To ensure the broadest participation in the process, the Guidelines were translated 
into the five official languages of FAO, as well as Russian, and have been widely distributed. 
The Guidelines, which include a detailed set of background questions and working 
definitions, provide a framework for evaluation and analysis of the state of a country’s 
animal genetic resources, and the capacity to manage them. The Guidelines encourage the 

                                                      
1 See documents of the eight regular session of the CGRFA at http://www.fao.org/ag/cgrfa/Docs8.htm 
2 See documents of the ninth regular session of the CGRFA at http://www.fao.org/ag/cgrfa/Docs9.htm 
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establishment of a National Consultative Committee with diverse stakeholder representation 
to oversee preparation of the Country Report, and to identify priority actions. 

6. As recommended by the Working Group, and with financial support provided by the 
Government of the Netherlands, FAO, in consultation with experts, further enabled the 
Domestic Animal Diversity Information System (DAD-IS) (http://www.fao.org/dad-is/) to 
provide countries with an information management and communication tool to support the 
preparation of Country Reports, and to maintain a network among National Coordinators. A 
module was developed to facilitate planning and preparation of Country Reports and the 
networking of National Coordinators for animal genetic resources. A specific DAD-IS State 
of the World Module was developed to facilitate training, planning, and overall preparation of 
Country Reports. Suggestions on report formats, and data and information that would be 
desirable to be included in the Country Report were provided. Translation of relevant 
documents, guidelines and other material into the five official working languages of FAO and 
Russian was undertaken, and are available through DAD-IS on-line, and on a CD-ROM, and 
in hard copy as a comprehensive training package used in regional and national training 
workshops. 

7. FAO developed a training programme, and convened a Global Orientation and Training 
Workshop in March 2001, to establish a group of expert facilitators to support the 
undertaking of regional training workshops. Between 2001 and 2003, FAO conducted 
regional training workshops involving 181 countries, providing training for 396 professionals 
(see Table 1). The facilitators used the Guidelines, the DAD-IS State of the World Module 
and the training package, which is included in the Module in electronic format, as key 
resources in conducting regional training. The training and supporting materials have ensured 
a solid foundation for preparation of Country Reports in all regions. The total cost of the 
regional training workshops was US $785 000, with the majority of the extrabudgetary 
funding being provided from the Government of the Netherlands, with significant 
contributions from the Government of Finland and the Nordic Gene Bank. FAO provided 
substantial funding for the regional training workshops from its Regular Programme. 

Table 1: Regional Training Workshops 

Region  Date of the 
Workshop 

Funding Source  Cost US$  

East Africa  July 2001  FIN  70 000  

Latin America  Sep 2001  FNPP  95 000  

North Europe  Oct 2001  Nord GB and FAO  50 000  

Southeast Europe  Oct 2001  FIN and FAO  60 000  

North America  Nov 2001  FAO  15 000  

Australasia  Nov 2001  NED and FAO  60 000  

West Africa  Nov 2001  FAO  90 000  

North Africa  Jan 2002  FNPP  40 000  

Near East  Feb 2002  FNPP  55 000  

Russia + subregion  Mar 2002  FNPP, FAO and FIN 80 000  

Southern Africa  Apr 2002  FNPP  35 000  

Caribbean  May 2002  FNPP  45 000  

Gulf States  June 2002  FNPP  25 000  

Pacific Islands  July 2002  FNPP  65 000  
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  Total Cost: 785 000 

FIN: Government of Finland; FNPP: FAO Netherlands Partnership Programme; Nord GB: 
Nordic Gene Bank; FAO: Regular Programme; NED: Government of The Netherlands  

 
FAO – World Association for Animal Production – Partnership  

8. To provide technical assistance to developing countries and countries in transition in the 
preparation of their Country Reports, FAO entered into a comprehensive contractual working 
agreement with the World Association for Animal Production (WAAP) in September 2001. 
Under the guidance of FAO, the agreement provided for expert and financial support to 
National Consultative Committees of 70 developing and transition countries, as a follow-up 
to regional training. The work undertaken through the contract enabled the establishment and 
support of a highly mobile network of regional facilitators. The facilitators provided technical 
support, assisting with in-country training, the setting-up of National Consultative 
Committees, and overall planning of the preparation of Country Reports. They also assisted 
in the review of draft Country Reports on request, and provided guidance and feedback to 
National Consultative Committees and National Coordinators throughout the process.  

Regional Facilitators – Assessment of Progress  

9. In January 2003, a workshop of the regional facilitators involved in supporting preparation of 
Country Reports was convened to review overall global progress in the preparation of 
Country Reports. The participants concluded that the training materials, workshops, regional 
consultations and follow-up support had proven to be instrumental in assisting with the 
Country Report preparation process. They also indicated that the arrangement with the World 
Association for Animal Production had worked extremely well in supporting developing 
countries and countries with economies in transition to initiate, and prepare their Country 
Reports. The regional facilitators estimated that more than 100 Country Reports will be 
completed by the end of 2003.  

10. The facilitators stressed that the Country Report process had been extremely important in 
initiating awareness of the roles and values of animal genetic resources, but that much greater 
levels of awareness are required. They noted the important role of National Coordinators for 
animal genetic resources in this regard, and recommended that FAO ensure their continued 
involvement throughout the process for preparing the first Report, and the Report on 
Strategic Priorities for Action. 

Progress in the Completion of Country Report 

11. As of November 2003, 51 countries had officially transmitted to FAO their final Country 
Reports. Another 90 countries indicate that they have prepared draft reports that are 
undergoing technical reviews. An update on the status of Country Reports will be provided to 
the Working Group during its third Session. 

12. The Global Focal Point has coordinated and implemented operations in support of the SoW- 
AnGR process from 2001. Technical and financial support for the preparation of country 
reports has been provided to 122 countries in the period 2001 to 2004. During 2002 and 2003 
FAO has conducted 10 sub-regional follow-up seminars for discussion of Country Reports 
involving 117 countries. In 2003 FAO organized 4 sub-regional seminars for discussion of 
national and regional priorities for action with the participation of National Coordinators 
representing 61 countries, and plans to conduct seven such seminars in early 2004 involving 
further 70 countries. The costs of the components of the SoW-AnGR process completed by 
mid 2004 can be found in Table 2. 
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Table 2. Components of the SoW-AnGR process (other than training) financed by FAO’s 
Regular Programme and Extra-Budgetary resources completed by mid 2004 

Cost US$ Component Years 

Regular 
Programme 

Extra-
Budgetary3

Total 

Regional Training Workshops 2001-2002   210 000   575 000   785 000 

Technical and financial 
support to countries for 
preparation of Country Reports 

2001-2004   980 000   416 000 1 396 000 

Sub-regional follow-up 
seminars for discussion of 
country reports 

2002-2003   252 000     83 000   335 000 

Sub-regional seminars for 
discussion of national and 
regional priorities for action 

2003-2004   339 000     40 000   379 000 

Thematic studies to 
complement SoW-AnGR 
process 

2002-2004     35 000   140 000   175 000 

Preparation of Third Regular 
Session of the ITWG-AnGR 

2003-2004    220 000    220 000 

Global Focal Point operations 
in support of the SoW-AnGR 
process (staff costs) 

2001-2004 2 340 000   400 000 2 740 000 

Total 2001-2004 4 376 000 1 654 000 6 030 000 
 

Completing the Process 

13. While the progress made to undertake preparation of the first Report is impressive, 
completion of Country Reports is behind the schedule that was recommended by the 
Working Group, and was agreed to by the Commission. The delay is the result of the time 
that it has taken to mobilize the necessary extrabudgetary resources to enable and undertake 
essential training in all regions, and to set up the supporting mechanisms. Moreover, 
additional sub-regional processes and reporting seminars facilitated by FAO have proven to 
be necessary to support the preparation of Country Reports in several countries, placing 
additional demands on the available human and financial resources. 

14. Delays in completing a sufficiently large number of Country Reports has accordingly 
required the preparation of a revised schedule for completing the first Report, which is 
described in Section III below. As it is anticipated that more than 100 Country Reports will 
be completed and submitted to FAO by the end of 2003, the preparation of the Report on 
Strategic Priorities for Action will begin early in 2004, which is reflected in the proposed 
schedule. 

                                                      
3 Extra-budgetary resources from: Government of Finland, Government of The Netherlands, Government of 
France, Nordic Gene Bank/Farm Animals, FAO-Netherlands Partnership Programme, Gesellschaft für 
Technische Zusammenarbeit (Germany). 
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III. COMPLETION OF THE FIRST REPORT ON THE STATE OF THE 
WORLD’S ANIMAL GENETIC RESOURCES – REVISED SCHEDULE 

Further Support for Country Report Preparation 

15. FAO, as financial resources allow, will continue to support developing countries and 
countries with economies in transition to complete the preparation of their Country Reports. 
The effective partnership with the World Association for Animal Production will be 
maintained to provide the essential technical and logistic support to countries.  

16. In addition to direct country support, FAO is convening a number of follow-up regional 
workshops. These workshops enable National Coordinators, technical experts, and members 
of National Consultative Committees to exchange experiences in the preparation of Country 
Reports, assisting countries that are still in the preparatory phase of their work. The 
Workshops are also leading to the identification of common issues and agreement on 
identified action.  

17. As part of the country-driven process, a global workshop involving National Coordinators 
will be held early in 2004 focusing on the identification of strategic priorities. The workshop 
will also provide an opportunity to assist and encourage countries that have not yet submitted 
a Country Report to FAO, to do so as soon as possible. Country Reports available to FAO by 
the end of 2003 or early in 2004, will contribute to both the Report on Strategic Priorities for 
Action, and the first Report. 

Thematic Studies 

18. FAO has or will, initiate thematic studies involving competent organizations and/or experts 
to address specific topics to provide additional inputs to support the preparation of the first 
Report. Several topics were suggested by the Second Stakeholders meeting held in June 
2001. The following subject areas are being developed or considered for a thematic study:  

Breeding strategies for low-input production systems;  
Valuation of animal genetic resources;  
Community-based management – improving livestock management;  
Describing and quantifying geneflow of major domestic animal species among 
countries and regions;  
Options for the conservation of threatened farm animal populations;  
Legal issues for the management of animal genetic resources use; and  
Biotechnology and animal genetic resources. 

The Working Group will be provided with an update on the selection and status of the 
thematic studies during its third Session. Relevant case studies will also be developed as 
opportunities arise, providing additional background material. Completed studies will be 
made available to the Working Group. 

19. In August, 2003, FAO undertook a comprehensive review of progress made in the 
preparation of the first Report. As a result of the review, a revised schedule and process for 
completing the Report has been developed for the period 2004 to 2007, as described below, 
and illustrated in Annex 1.  

20. A budget, indicating the necessary financial resources to complete the Country Report 
process, prepare the Report on Strategic Priorities for Action, and complete the first Report 
on the State of the World’s Animal Genetic Resources, is provided Annex 2.  

21. While the Commission has directed FAO to co-ordinate preparation of the first Report, the 
Working Group is invited to provide their advice on the proposed revisions to the process, as 
the Commission will be requested to consider and endorse the revised schedule and 
process, at its next Session in 2004. 

22. The proposed schedule and process is summarized as follows: 
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2004 

March 

• Convening of the Third Session of the Intergovernmental Technical Working 
Group on Animal Genetic Resources to review progress in the further development of 
the Global Strategy, and the preparation of the first Report, and provide advice to the 
Commission on how best to complete the State of the World process. 

December 

• Completion of Country Reports, FAO will continue to support countries as resources 
allow, facilitating the completion of Country Reports as soon as possible, and is 
recommending December 2004 as the final deadline for inclusion of Country Reports in 
the first Report. Establishing this deadline is necessary in order for the first Report to be 
prepared and made available to the Commission in 2006. Countries that have not 
completed their Country Reports by the end of 2004 will be encouraged to continue the 
process so that their Country Reports serve as a basis for planning the use, development 
and conservation of animal genetic resources at the country level. 

January - December 

• Analysis of Country Reports (originally scheduled for 2003) will begin early in 2004, 
and will continue throughout the year. Country Reports available before May 2004 will 
provide the basis for preparing the first draft of the Report on Strategic Priorities for 
Action. A global workshop involving National Coordinators for animal genetic 
resources will be convened early in 2004 to assist the identification of strategic priorities 
for inclusion of the Report on Strategic Priorities for Action. 

January - May 

• FAO will undertake preparation of a first draft of the Report on Strategic Priorities 
for Action by the end of May 2004, so that it is considered by the Commission at its 
Tenth Regular Session in the second half of 2004, as was agreed by the Commission 
during its Ninth Session. This will be possible given the large number of Country 
Reports that are expected to be submitted to FAO by the end of 2003, providing an 
excellent basis for analysis. Also, a number of thematic studies will have been 
completed, and some reports from organizations may also be available, providing 
additional information. A draft outline of the Report on Strategic Priorities for Action 
has been prepared for consideration by the Working Group, and is available in Document 
CGRFA/WG-AnGR-3/04/2 Add 1.  

December 

• Completion of reports from international organizations. December 2004 is the 
proposed deadline for submission of reports on animal genetic resources from invited 
international organizations to ensure that they contribute to the first Report. Reports 
available by May 2004 will also contribute to the first draft of the Report on Strategic 
Priorities for Action. 



CGRFA/WG-AnGR-3/04/2 8 

November 

• The Commission will be requested to consider and endorse process and outline of the 
first Report during its Tenth Session. A draft outline has been prepared for consideration 
by the Working Group, and is available in Document CGRFA/WG-AnGR-3/04/2 Add. 1. 

• The Commission will consider options establishing a follow-up mechanism for animal 
genetic resources prior to completion of the first Report. The Commission agreed at its 
Ninth Session to consider the follow-up mechanism at its Tenth Session to ensure 
effective and timely response to identified priorities. The Report on Strategic Priorities 
for Action should assist the Commission in considering options for the follow-up 
mechanism. 

• Completing the process of the development of the first Report at a first international 
technical conference on animal genetic resources, similar to the process that was used 
to complete the first Report on the State of the World’s Plant Genetic Resources is 
proposed. A technical conference would have the advantage of ensuring adequate time to 
fully consider gaps and needs, reach consensus on priority actions and responsibilities, 
and promote rapid implementation of identified priority actions for animal genetic 
resources. 

2005 

January – June 

• The main activity during the first half of 2005 will be the convening by FAO of 
regional consultations to enable countries to review and adopt regional priorities, 
identify funding options and expose gaps where international assistance is required, and 
review the first draft of the Report on Strategic Priorities for Action. It is anticipated that 
members of the Intergovernmental Technical Working Group on Animal Genetic 
Resources will participate in these consultations, and thus the Working Group would not 
need to meet in 2005. Should the Working Group decide to meet in 2005, the last quarter 
of 2005 is suggested so that the outcomes of the regional consultations can be 
summarized, and considered by the Working Group. 

June - December 

• FAO will prepare the first draft of the first Report on the State of the World’s Animal 
Genetic Resources from June 2005 to December 2005. The results of the consultations, 
the available Country Reports, reports from organizations and thematic studies, will 
provide the basis for preparing the first draft of the first Report by the end of 2005.  

2006 

• Review of the first draft of the first Report on the State of the World’s Animal Genetic 
Resources will be undertaken by governments and stakeholders in the first half of 2006. 
A second global workshop for National Coordinators will be convened to undertake a 
comprehensive technical review of the draft early in 2006. A stakeholders meeting will 
also be held to gather views on the first draft Report, and to examine mechanisms to 
mobilize resources for priority areas. 

• Rather than meet in 2005 as originally planned, it is recommended that the 
Intergovernmental Technical Working Group on Animal Genetic Resources meet in 
2006, prior to the Eleventh Session of the Commission, to provide advice to the 
Commission by: reviewing the first draft of the first Report on the State of the World’s 
Animal Genetic Resources; evaluating operation of the follow-up mechanism; and 
preparing a draft agenda for an intergovernmental technical conference on animal 
genetic resources, if the conference is approved by the Commission in 2004.  
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• The Commission, at its Eleventh Regular Session in 2006 would review the first draft of 
the first Report on the State of the World’s Animal Genetic Resources; evaluate operation 
of the follow-up mechanism and, if recommended by the Working Group and agreed 
upon by the Commission, develop an agenda for the first intergovernmental technical 
conference on animal genetic resources. 

Advantages of the Revised Process and Schedule 

23. The revised process and schedule has been developed to maintain as much as possible the 
original steps and timeline that was recommended by the Working Group, and was 
subsequently endorsed by the Commission. The revised timeline is necessary as preparatory 
activities have taken significantly longer than expected, making it impossible to conduct 
regional consultations on strategic priorities in 2004, and to undertake a review of a first draft 
of the first Report in 2005, as originally planned.  

24. Acceptance of the revised process would ensure that the first Report is available for 
consideration by the Commission in 2006, rather than delaying this till 2008. Perhaps most 
importantly, completing the process through a first intergovernmental technical conference 
on animal genetic resources in 2007 would ensure that animal genetic resources issues and 
needs are carefully and fully considered, and would enable the Report to be officially adopted 
by governments through a consensus process. The technical conference is strongly 
recommended to negotiate the first Report on the State of the World’s Animal Genetic 
Resources to create more awareness for this particular sector of agro-biodiversity and agree 
on the path forward for ensuring the long-term sustainable use, development and 
conservation of animal genetic resources. If the Commission agrees to the convening of the 
conference, FAO will seek a host country. 

Financial Resources 

25. Significant financial resources are required to undertake all necessary activities, including 
preparation of the Report on Strategic Priorities for Action; undertaking the thematic studies; 
preparing for and, undertaking the regional consultations; and following the consultations, 
preparing, printing, distributing and reviewing the first draft of the first Report on the State of 
the World’s Animal Genetic Resources. An indicative budget with identified core activities is 
provided in Annex 2. The budget indicates the available Regular Programme support and 
extrabudgetary needs. Mobilization of extrabudgetary resources is essential in order for the 
first Report to be prepared by 2006, as was emphasized by the Commission. 

IV. GUIDANCE REQUESTED FROM THE INTERGOVERNMENTAL 
TECHNICAL WORKING GROUP 

26. The Intergovernmental Technical Working Group on Animal Genetic Resources may wish to 
recommend that: 

i. The Commission endorse the revised schedule and process for undertaking preparation 
of the country-driven first Report on the State of the World’s Animal Genetic 
Resources, which now if agreed to by the Commission, would be first reviewed by the 
Commission in 2006, and would be considered for adoption during an 
intergovernmental technical conference for animal genetic resources in 2007; 

ii. The Commission initiate the establishment of the follow-up mechanism in 2004 as 
previously agreed by the Commission, to ensure implementation of priorities that are 
identified in Country Reports and in the draft Report on Strategic Priorities for Action; 

iii. The Commission stress to donors and stakeholders the need to contribute to the 
establishment of the follow-up mechanism through partnerships and mobilization of 
funding to complete the State of the World process; 
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iv. The Commission agree that FAO should undertake regional consultations in 2005 
using as a basis the first draft of the Report on Strategic Priorities for Action, to 
determine regional priorities and initiate follow-up actions, and thereby facilitate 
preparation of the first draft of the first Report on the State of the World’s Animal 
Genetic Resources; 

v. The Commission agree that the Intergovernmental Technical Working Group on 
Animal Genetic Resources meet in 2006 to review the first draft of the first Report on 
the State of the World’s Animal Genetic Resources, and to provide advice to the 
Commission to evaluate the follow-up mechanism; 

vi. The Commission encourage countries to better inform and to involve their policy-
makers in the process of preparing the first Report on the State of the World’s Animal 
Genetic Resources to increase awareness of the roles and values of animal genetic 
resources, and to facilitate implementation of priority actions identified in Country 
Reports;  

vii. The Commission encourage countries that have not yet prepared a Country Report, to 
do so immediately so as to contribute to both the Report on Strategic Priorities for 
Action, and the first Report on the State of the World’s Animal Genetic Resources, as 
well as to provide a foundation for planning national animal genetic resources use, 
development and conservation, and facilitating the search for donor support in these 
areas;  

viii. That FAO establish December 2004 as the final date for submission of Country 
Reports that will be included in the first Report on the State of the World’s Animal 
Genetic Resources, in order for the first Report to be considered by the Commission in 
2006, and be available for adoption at an intergovernmental technical conference in 
2007.  

ix. The Commission agree completing the process of the development of the first Report at 
a first international technical conference on animal genetic resources and ask FAO 
to prepare a budget, search for  extra-budgetary funds and seek a host country. 



CGRFA/WG-AnGR-3/04/2 11

Annex 1. Proposed Process and Timeline 

 

 2004 

 
 

 

 2005 

 

2005 Jan-June 
Regional Consultations 

Review of the  
Strategic Priorities for 

Action Report 

2004 – Jan-Dec Analysis of 
Country Reports 

December Submission Deadline
Country Reports and 

Reports from Organizations 

Global Workshop –  
National Coordinators AnGR –  

Identification of Strategic Priorities 

2004 – Jan-May 
Completion of Draft 

Strategic Priorities Report 

2004 Tenth Session  
of the Commission 

Consider Strategic 
Priorities for Action Report 

Endorse Revised SoW 
Process and Report Outline 

Endorse  
Regional Consultations 

Establish Follow-up 
Mechanism 

Continue Operation 
of the Follow-up 

Mechanism 
 
 

Identification of
Regional 
Priorities 

 
 

2005 June-Dec 
Preparation of the first 

Draft SoW-AnGR 
based on Country Reports 

and Regional Consultations 
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 2006 

2006 4TH Session 
ITWG-AnGR

Review first draft 
SoW-AnGR 

Review Operation of 
the Follow-up Mechanism 

Prepare draft Agenda 
for Technical Conference 

2006 Eleventh Regular 
Session of the Commission

Review first draft 
SoW-AnGR 

Review Operation of 
the Follow-up Mechanism 

Adopt Agenda for first 
Technical Conference for 

AnGR 
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Annex 2. Core Activities and Budget 2004-2007 

 

SOW Process 2004-2007 Year FAO Regular 
Programme 

Extra-
budgetary 

US $  
1000s 

Global Focal Point Operations in support 
of the SoW-AnGR process 

2004- 
2007 

300 300 600 

Global Workshop for National 
Coordinators 

2004 80 120 200 

ITWG-AnGR Third Session 2004 100 0 100 

Completion of Country Reports 2004 300 100 400 

Analysis of Country Reports 2004 150 200 350 

Preparation – first draft of the Report on 
Strategic Priorities for Action  

2004 250 200 450 

Preparation: CGRFA 10  2004 50 100 150 

Thematic studies, and case studies 2004-
2005 

150 210 360 

Regional Consultations to establish 
regional priorities and adopt Report on 
Strategic Priorities for Action 

2005 200 400 600 

Preparation of first draft of first Report on 
the State of the World’s Animal Genetic 
Resources 

2005 400 450 850 

Stakeholders' Meeting 2006 40 60 100 

Global Workshop for National 
Coordinators 

2006 100 100 200 

ITWG-AnGR Fourth Session  2006 100 0 100 

Preparation: CGRFA 11 2006 100  100 

Translation, printing and distribution of 
first Report on the State of the World’s 
Animal Genetic Resources 

2007 150 150 300 

Total  2470 2390 4860 
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