
Project Evaluation Series 

 

 

 

Evaluation of the project 

“Strengthening the adaptive capacity 

and resilience of rural communities 

using micro watershed approaches to 

climate change and variability to attain 

sustainable food security in Cambodia” 
 

Project code: GCP/CMB/036/LDF 

GEF ID: 4434 

 

 

 
Management response 

 

 

 

 

 

 

 

 

 

 

 

 

FOOD AND AGRICULTURE ORGANIZATION OF THE UNITED NATIONS 

Rome, 2021



Evaluation of GCP/CMB/036/LDF – Management response 

1 

Management response to the Evaluation of GCP/CMB/036/LDF 03/2021 

Evaluation Recommendation 

Management response 

Accepted, 

Partially Accepted or 

Rejected 

Management plan 

Actions to be taken, and/or 

comments about partial 

acceptance or rejection 

Responsible unit Time frame 

Further 

funding 

required  

(Y or N) 

Recommendation 1. 

To FAO and national implementing partners 

Projects should start as soon as possible after approval 

and effort / activities should be spread as evenly as 

possibly throughout the implementation period, 

avoiding periods of inactivity when momentum is lost 

and rushing to reach outputs towards project 

completion. (Conclusion 2, 10) 

Project periods and funds are by definition limited, while the 

expectations of beneficiaries and stakeholders are by 

definition high, based on agreed ProDocs. FAO and 

implementing partners are recommended to ensure that in 

future projects, all possible measures are taken to ensure that 

staff and appropriate offices are in place and field activities 

make a swift start after project approval. An early start and 

even spread of project activities contribute to enhanced 

prospects for effectiveness, impact and better project 

management. 

Partially Accepted 

At current conditions for FAO, 

it is not possible to start a 

project before it is signed. 

Country offices do not have 

resources to initiate a project 

early before it is operational in 

FPMIS. 

Advanced seed funding 

should be made available to 

Units to be able to start 

activities before the project 

becomes operational. This 

would allow early 

recruitment of key staff, for 

example. This seed money 

would then be charged back 

to the project, effectively a 

zero cost operation for FAO. 

FAO management/ 

GEF unit 

Future 

projects 

Yes 

Recommendation 2. 

To GEF project formulators and FAO 

Projects need to be thoroughly reviewed in terms of their 

ambitions vis-à-vis the country context and capacity 

before finalization and approval. Before including a 

policy- related Outcome (such as the original Outcome 1 

in this project design), national partners should be fully 

aware of the implications and the enormity of the task 

involved, also that ultimately a PMU cannot achieve this 

without full Government support. (Conclusion 2) 

Accepted More consultations at field 

level. The arguments made 

by field implementation units 

and staff should be given 

more attention. Instead, we 

tend to always be mostly 

donor driven. 

FAO corporate and 

field offices 

Future 

projects 

No 
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Evaluation Recommendation 

Management response 

Accepted, 

Partially Accepted or 

Rejected 

Management plan 

Actions to be taken, and/or 

comments about partial 

acceptance or rejection 

Responsible unit Time frame 

Further 

funding 

required  

(Y or N) 

None of the TE informants felt that the original Outcome 1 of 

this project was appropriate. This may be due to changes in 

staff between the Project Preparation Grant and project start-

up, as following standard procedures during the Project 

Preparation Grant they should have been closely involved, 

contributing to and approving the design. 

Based on the lessons learned, future projects need to be 

thoroughly reviewed in terms of their ambitions vis-à-vis the 

country context and capacity before finalization and 

approval. GEF project formulators must ensure that Project 

Preparation Grant activities are participatory at all levels and 

FAO should ensure that the Objectives / Outcomes / Outputs 

of new projects are correctly understood by the key 

stakeholders. 

Furthermore, during the Inception Phase all those involved 

and particularly the Project Coordination Committee should 

be aware that even after approval the Inception Workshop 

can and should be used to catalyse necessary changes / fine-

tuning of the project design to reflect changes in 

circumstances etc. (Using adaptive management, a project 

can be revised at later stages). 

Should a project plan to include such a policy Outcome, it 

should provide adequate human resources that can fully 

support its implementation (LNP budgeted for two Law and 

Policy Experts, but only for 14 weeks for an international and 

96 weeks for the national consultant – the former was never 

recruited). 
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Management response 
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Management plan 
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Further 

funding 

required  

(Y or N) 

Recommendation 3. 

To GEF project formulators and FAO. 

Projects should include the development of an Exit 

Strategy around the time of the MTR, to ensure support 

is clear beyond the project closure for sustainability and 

to catalyse scaling-up. (Conclusion 4) 

Developing an exit strategy early on would ensure the 

sustainability of achievements and impact post-project, and a 

clear plan on how the communities involved in the on-the-

ground interventions will continue to receive support (e.g. 

from extension services). 

The exit strategy should specifically address the application 

and utilization of relevant technical products and any related 

capacity development needs. Moreover, the Exit Strategy 

should explore the potential for greater integration with the 

local private sector inputs and market providers (particularly 

for woman saving and business groups) and more widely 

across the country for larger-scale replication. 

Accepted Guidelines on this important 

project phase neither seem 

to exist at GEF/FAO 

coordination level, nor at 

global GEF Secretariat. An 

effort should be made to 

create such guidelines to 

support the project manager 

in this phase. 

Units in charge of 

the implementation 

GEF Coordination 

Unit 

Future 

projects 

No 

Recommendation 4. 

To the Government and FAO. 

Continued support post project should be sought for the 

WSM, FFS and savings and loans groups established by 

the project. Good practises should be showcased (e.g. 

through study tours), and WSM plans should be scaled-

up to other communes / micro watersheds. (Conclusion 

4) 

Provincial and district Government agencies, including 

extension staff who benefited from the ToT for CSA/FFSs, 

Partially accepted 

Agreed that it would be ideal 

to appoint such staff to ensure 

proper follow up at the end of 

a project. But is not clear how 

these would be funded. When 

a project finishes all staff have 

to leave. FAO country offices 

(CO) do not have the capacity 

financially to be able to cover 

such a cost. There is generally 

Discuss with FAO 

Management on how to 

provide the necessary 

support to be able to fund 

such an initiative. 

FAO Country Office As soon as 

possible 

No 
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Management response 
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Rejected 

Management plan 
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Further 

funding 

required  

(Y or N) 

should continue to provide the project pilot communities 

with support, as many novel activities were catalysed late 

during project implementation. 

Capacity building support should continue to be provided to 

the savings and loans groups established by the project to 

strengthen their potential for sustainability. A cross-sectoral 

team and a microfinance advisor should be appointed to 

rapidly assess the current organisational status of these 

groups and the short-term capacity strengthening needs, and 

to draw out specific lessons learned regarding saving groups 

and relevant policy recommendations across the project. 

FAO Cambodia should ensure the lessons and learning 

materials are included in future projects. 

a lack of understanding on the 

constraints and limitations 

imposed on CO. In the 

meantime, we often rely on 

stretching time and resources 

from other projects, but this is 

not a sustainable approach in 

the long run. Expecting funds 

from the Government for 

project follow is not realistic 

either, given the resource 

available to them. 

Recommendation 5. 

To the Government and FAO. 

Projects like LNP should have M&E systems that are 

anchored in a project theory of change, operate in (near) 

real time to increase management flexibility and indicate, 

as and when required, where the project and its partners 

are at, so that resources and support can be redirected 

according to needs in a timelier manner. Furthermore, 

relevant focal points (e.g. climate change, land 

degradation and GEF) should be given more prominent 

roles and training in M&E. (Conclusion 5, 11) 

M&E is fundamental to project implementation, not only to 

confirm to donors that the funds are being effectively 

utilised, but also for beneficiaries to help them appreciate the 

impacts of their project-catalysed activities and if positive, 

will enhance adoption of actions being promoted by the 

Partially accepted 

Agreed but the reality is that 

the share of resources directed 

to M&E within a tight project 

budget is usually always not 

sufficient.  

M&E within GEF, and more 

broadly in development 

projects, has always been the 

shortest straw. LNP is not an 

exception. Much more 

attention should be given to 

M&E at the paramount level 

and guidance to field 

practitioners. 

Assess M&E needs early on 

in the project cycle. Think of 

intensive events for the 

future to make M&E 

approaches and practices 

evolve. 

Formulators and 

project team 

Future 

projects 

Yes 
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Accepted, 

Partially Accepted or 
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required  

(Y or N) 

project (e.g. CSA technologies). This is best achieved through 

participatory M&E. 

National environment, climate change or other relevant focal 

points (e.g. land degradation and GEF) should be given more 

prominent roles and training in monitoring, oversight, 

tracking, and reporting on progress in project action plans 

implementation and impacts on climate resilience/ land 

degradation. They should be provided with project action 

plans, monitoring data collection and reporting forms, as well 

as tools or guidelines with a reporting structure, to ensure 

that these focal points are able to collect appropriate data 

(both quantitative and qualitative). 

The results of monitoring should be shared widely amongst 

stakeholders and other relevant partners, to document 

lessons learned, support a multi-stakeholder governance 

process that needs real-time feedback loops and evidence 

building and sharing. 

Projects should also develop knowledge management and 

communications plans and endeavour to ensure that outputs 

(such as for the LNP the policy briefs, various guidelines etc.) 

are completed translated, published and disseminated before 

project closure as these are important documents for post-

project replication / scaling-up. Moreover, project 

information, project and financial data should be carefully 

stored, for the purpose of accountability, monitoring and 

evaluation, learning and sharing. 
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(Y or N) 

Recommendation 6. 

To the Government and FAO. 

National Project Coordination Committees (PCC) should 

hold more regular meetings and members should be 

more engaged in project activities (including visiting 

project sites), with comparable committees set-up at 

decentralised levels as appropriate. (Conclusion 3) 

ProDocs should specify how frequently PCC meetings are 

held (ideally at least every 6 months). These should include 

the development and agreement of formal joint annual work 

plans including milestones in implementation and financing 

road map processes to deliver better coordination and 

decision-making functions. This will enhance 

communications and understanding of inter-sectoral projects 

between partners and staff. 

For innovative projects such as the LNP with many activities 

on-the-ground, the PCC should hold meetings close to pilot 

sites and include field visits. Apart from national PCCs, 

projects such as LNP would also benefit from equivalent 

provincial level PCCs. 

Ideally, someone in the PCC (or another appropriate 

individual, e.g. a national environmental activist, academic or 

teachers) should become a project “champion”, akin to 

Wangarĩ Muta Maathai of the Kenyan Greenbelt Movement. 

 

 

Partially accepted 

PRODOCs do in general 

provide timelines for PCCs. 

The rest is accepted and was 

actually proposed to have a 

PCC in the field (in Siem Reap 

in case of LNP), and plans were 

made to also include a field 

visit with the participation of 

FAO technical staff from RAP. 

COVID19 restrictions did not 

allow for this event to happen. 

However, it is accepted that 

this should be made the norm. 

Include field based PCCs in 

the PRODOC. 

Formulators and 

Government 

Future 

projects 

No 
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Recommendation 7. 

To FAO. 

For more effective cross-sectoral cooperation and 

partnerships on key issues of mutual concern towards 

climate change adaptation, future projects should 

develop a detailed strategy for stakeholder engagement 

and clarify roles and responsibilities of implementing 

partners via LoAs. (Conclusion 3, 4, 6) 

Similar future projects should develop a detailed strategy for 

stakeholder engagement to guide and enhance the multi-

sectoral coordination at all levels, expand the involvement of 

additional (co-) financing partners and the private sector, as 

well as with additional NGOs, donors (projects) to ensure 

sustainability, scaling-up and long-term impact. 

Letters of agreement with the implementing partners should 

specify the areas of collaboration, responsibilities, budgets 

and the working relationships. Work plans and activities of 

each of the implementing partners should be shared in the 

planning process so that all partners will understand each 

other works. 

Accepted Planning at formulation and 

inception phases. 

Formulators and 

government 

Future 

projects 

Yes 

Recommendation 8. 

To GEF and FAO. 

Projects including FFSs and CSA should use the many 

resources/training materials etc. that FAO has developed 

to speed up implementation of innovative activities and 

also share its lessons on widely available platforms. 

(Conclusion 11) 

Partially accepted 

Existing tools and 

methodologies were used. In 

addition, local conditions 

require a lot of adaptability 

and often new approaches 

need to be devised. More 

efforts could have been set in 

motion in the initial phases of 

Stock taking of existing tools 

early on during project 

implementation phase. 

Project teams Future 

projects 

No 
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Management response 
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Management plan 
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Responsible unit Time frame 
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(Y or N) 

Where a project includes approaches such as FFSs and CSA, 

the project implementing team should work using the strong, 

proven foundations of approaches, resources and materials 

available on the FAO website (and elsewhere), rather than 

reinventing the wheel. 

For example in this project, a Master Trainer should have 

been contracted very early on to train groups of FFS 

facilitators in each province, then the FFSs methodology 

could have been scaled-up prior to the MTR, thus 

demonstrating clear results by project closure. 

It is recommended that the guidance documents the project 

prepared in English, are tailored in Khmer and/or pictorial 

versions, for local contexts where the local language is 

spoken and literacy rates are low. 

the project to identify existing 

tools and facilitate their 

adoption and adaptation 

during the implementation 

phase. 

Recommendation 9. 

To FAO 

Projects should place greater emphasis on facilitating 

experience sharing, particularly in the later years of 

implementation. (Conclusion 6, 11) 

Projects such as LNP are repeatedly referred to as pilots. As a 

prerequisite this entails that they include exchange of 

experiences/lessons and cooperation with other 

government/donor projects for mutual learning and support 

on WSM, FFSs, CSA, CPAs, CFs, Savings and Loans Groups – 

to avoid reinventing the wheel in each project. This should 

also include enhancing coordination, communications and 

learning opportunities with other civil society organisations 

and the private sector. 

Partially accepted 

It requires more funds, and 

specific expertise, such as 

Outreach and Communication 

officers, whose importance is 

often overlooked. It requires 

more funding allocations and 

the need often to cut down in 

other areas.  

We tend to forget that project 

beneficiaries and stakeholders 

might have a totally different 

mindset than that of the 

project formulators. This 

makes sharing of lessons 

Include these in planning 

and early implementation 

phases. More attention 

should be spent to 

understand the mindset of 

the project recipients, in 

order to communicate with 

them as peers. Can the way 

we communicate, share 

knowledge and make 

outreach be the most 

appropriate and effective in 

each location? Evidently not, 

therefore there is a need for 

understanding people 

mindset and communication 

Formulators and 

project staff 

Future 

projects 

Yes 
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The inception phase of future projects should include the 

development of communications and knowledge 

management (KM) plans to enhance understanding of the 

project. Clear and systematic communication and KM 

activities are vital for the effective functioning of projects 

during implementation (e.g. having an archive of project 

reports to help new staff) and contribute to the sustainability 

of activities, sharing of lessons learned and scaling-up which 

ought to continue after project closure. 

Project lessons should be widely shared – for example 

through the development of materials tailored for school 

children / teachers / youth groups using the wide range of 

media – and adding to web databases (e.g. WOCAT and 

HIMCAT, 2020). 

These plans should also be updated throughout a project, as 

aspects can change (e.g. the LNP ProDoc included 

development of a website, but this is no longer allowed by 

FAO). 

learnt and good practices 

lengthy and sometimes even 

failing. 

modalities in the different 

project locations. 

Recommendation 10. 

To FAO. 

FAO should systematically carry out assessments of 

gender, youth and other vulnerable group needs. 

Furthermore, it should integrate gender, youth and 

vulnerability specific indicators and targets relevant to 

project objectives and consistent with the FAO Policy on 

Gender Equity and Environmental and Social safeguard. 

(Conclusion 5, 7, 8) 

Within the results framework of any similar future project, 

FAO should systematically carry out assessments of gender, 

Partially accepted 

This is useful but requires 

more funding and space within 

the usually tight budgets of 

similar projects. 

Early planning. Formulators Future 

projects 

Yes 
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youth and other vulnerable group needs, and integrate 

gender and vulnerability specific indicators and targets 

relevant to project objectives and consistent with the FAO 

Policy on Gender Equity and Environmental and Social 

safeguard. 

Involvement of youth (for example via school teachers) as 

project beneficiaries has been proven in other projects to be 

effective, particularly as training a small number of teachers 

can have a huge multiplier effect over a few years and 

contribute to sustainability. 

Recommendation 11. 

To FAO (in collaboration with recipient countries) and 

executing partners. 

Given the importance the GEF places on co-finance, FAO-

GEF project teams should keep track not only of the 

amounts of co-finance materialised by GEF projects but 

also track what these funds were used for. (Conclusion 9) 

As highlighted in the latest GEF Guidelines on Co-Financing 

(GEF, 2018), it is advised that projects with co-financing 

identify, document, monitor and report on sources and types of 

co-financing as well as how the co-financing contributed to 

the achievement of the project objective and outcomes. 

Accepted Increase M&E efforts and 

regular exchanges with co-

funding partners during 

implementation. 

Project teams Future 

projects 

No 

 




