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Abstract 

In 2020, the FAO Office of Evaluation (OED) launched the evaluation of the third project cycle of the 

Benefit-sharing Fund (BSF). The evaluation assessed the extent to which planned collective objectives set 

out in the third project cycle of the BSF 3 have been met and also provided lessons learned and 

recommendations to inform the further development of the BSF programme and its future project cycles. 

The Benefit-sharing Fund was established in 2009 by the Contracting Parties of the International Treaty 

on Plant Genetic Resources for Food and Agriculture (ITPGRFA) in the spirit of multilateralism to fund 

projects in developing countries to increase crop diversity and enable a dynamic exchange of plant 

genetic material for increased adaptation, agricultural diversification and food security. Since its inception, 

a total of USD 26 million has been invested in four project cycles, involving 67 developing countries in 

the implementation of 80 projects for the conservation and sustainable use of crop diversity as well as 

the development and transfer of relevant PGRFA technologies.  

Overall, the evaluation found that the BSF was highly relevant in filling gaps and adding value in the 

management and conservation of plant genetic resources for food and agriculture. BSF specifically 

facilitated a likely unprecedented number of PGRFA materials to be accessed, tested and developed with 

farmers in multiple locations of highly diverse agroecologies and cultures. The evaluation concludes that 

the niche and added value of the BSF (past and present cycles) are due to a combination of traits: i) unique 

and unequivocal mandate in which 148 signatory countries and the European Union committed to the 

Multilateral System of Access and Benefit-sharing; ii) works with the entire array of PGRFA needed to 

address the immense challenges brought about by climate change; iii) representation of all stakeholders 

in the entire spectrum of in situ and ex situ PGRFA; iv) synergistic and mutually reinforcing Multilateral 

System of Access and Benefit-sharing; and v) integrates research for development with marginalized and 

vulnerable communities through participatory selection, development, conservation and sustainable use 

of PGRFA as an integral part of climate-resilient strategies. 

Nine recommendations emerge from this evaluation. These include the need to capitalize on BSF 

achievements by highlighting PGRFA as an indispensable element of farmers’ food and nutrition security 

while building on the biodiversity and climate change nexus to further advance the BSF’s alignments with 

SDG 2 (end hunger), SDG 13 (climate action) and the Paris Agreement on enhancing adaptive capacity, 

strengthening resilience and reducing vulnerability to climate change by further sharpening, illustrating 

and concretizing the strategic importance of PGRFA to a resilient food and nutrition security in the context 

of climate change. 
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Executive summary 

Introduction 

1. This report outlines the main findings, conclusions and recommendations of the independent 

evaluation of the third project cycle of the Benefit-sharing Fund (BSF 3) of the International Treaty 

on Plant Genetic Resources for Food and Agriculture (ITPGRFA). The purpose of this evaluation 

was “to provide an independent assessment of the extent to which planned collective objectives 

set out in the third project cycle of the Benefit-sharing Fund (BSF 3) have been met. It also aimed 

at drawing lessons learned and recommendations that could inform the further development of 

the BSF programme and its future project cycles”. The evaluation assessed the third project cycle 

as a whole; it covered the entire 20 operational projects implemented from 2014 to 2020. Given 

the large geographical scope of the BSF 3, the evaluation focused on a selected number of 

projects for the in-depth assessments. The evaluation focused on all the key activities undertaken 

within the BSF 3 framework covering both Window 2 (Immediate action) and Window 3 (Co-

development and technology transfer) projects. 

2. The specific objectives of this evaluation are to: i) assess the relevance and scope of the projects 

as well as the quality of their design in responding to identified needs and priorities; ii) assess 

whether the planned project results have been realized, and whether the gaps, challenges and 

risks in achieving BSF 3 intended results have been overcome; and iii) identify good practices and 

lessons learned from the programme level and project level implementation that could feed into 

and enhance the further development of the BSF programme. 

3. The evaluation was conducted in accordance with the following evaluation questions: 

i. EQ 1. Relevance. To what extent is the BSF third project cycle relevant, filling a gap and 

adding value in the management and conservation of plant genetic resources for food 

and agriculture at national and regional level? 

ii. EQ 2. Effectiveness and Contribution to Results. To what extent have BSF 3 programme 

and project objectives been achieved and were there any unintended results? To what 

extent can the attainment of results be attributed to the BSF 3 projects? How have the 

results demonstrated the catalytic role of the BSF in international cooperation in the 

conservation and use of PGRFA? 

iii. EQ 3. Partnership. To what extent have the BSF governance and partnership 

arrangements been appropriate and effective in fostering the conservation and 

sustainable use of PGRFA at different levels (global, regional, national)? How are these 

partnerships influencing (positively or negatively) the achievements and sustainability of 

the projects’ expected results? 

iv. EQ 4. Efficiency. How efficient was the institutional and implementation set up? How 

efficient was the implementation set up at the national and regional level? 

v. EQ 5. Knowledge management. To what extent has the BSF 3 been able to contribute to 

knowledge management and sharing of experiences to inform PGRFA consultations 

worldwide? 

vi. EQ 6. Sustainability. What are the prospects for sustaining the results beyond projects’ 

closure? In particular, the systems in place after projects’ closure to sustain key activities. 

What are the prospects for scaling-up the activities? To what degree is the national 

policy context favorable to a sustainable use of the rich diversity of PGRFA? 

vii. EQ 7. Cross-cutting issues. To what extent have cross-cutting issues such as gender, fai 

rness and equity1 considerations been taken into account in the BSF projects? 

 _____________________________________________________  

1 The ‘fair and equitable sharing of the benefits arising out of the utilization of genetic resources’ is one of three 

objectives of the Convention on Biological Diversity (CBD). 
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Background to the BSF-3 

4. The Benefit-sharing Fund was established in 2009 by the Treaty’s Contracting Parties of the 

International Treaty on Plant Genetic Resources for Food and Agriculture in the spirit of 

multilateralism, to fund projects in developing countries to increase crop diversity and enable a 

dynamic exchange of plant genetic material for increased adaptation, agricultural diversification 

and food security. 

5. The 20 projects of BSF 3 covered 45 developing countries across Africa, Asia, Europe, Group of 

Latin America and Caribbean Countries (GRULAC), Near East and North Africa, and South-West 

Pacific. The BSF 3 projects contribute to seven priority results areas:  

i. Result area 1. Locally adapted varieties or other genetic material successfully conserved 

and used. 

ii. Result area 2. Technologies for the conservation and sustainable use of PGRFA co-

developed by and/or transferred to selected developing country PGRFA institutions. 

iii. Result area 3. Information created, disseminated and accessed by lead institutions on 

scientific, technical and environmental matters related to PGRFA, including genotypic 

and phenotypic data. 

iv. Result area 4. Increased capacity of resource-poor farmers to conserve and manage 

PGRFA in specific areas vulnerable to climate change. 

v. Result area 5. Increased capacity of PGRFA institutions and researchers to conserve and 

manage PGRFA. 

vi. Result area 6. Evidence-based plans and priorities to help resource-poor farmers adapt 

to climate change, developed by consortia of PGRFA institutions as building blocks for 

future policy development and investment 

vii. Result area 7. Awareness on the ITPGRFA and value of plant genetic resources for food 

and agriculture (PGRFA) to meet future challenges is raised at the national, regional and 

international level. 

Methodology 

6. Due to COVID-19 restrictions, the evaluation was conducted in two phases. Phase 1 involved 

extensive desk review, portfolio analysis and (virtual) semi-structure interviews focusing on 11 

BSF 3 projects. Phase 2 involved two country case studies in Kenya and Zimbabwe with field visits 

to farmers. Lastly, a survey was conducted covering all 20 project and their co-implementers. 

Findings 

Relevance 

Finding 1. The BSF 3 was, to a great extent, relevant in filling gaps and adding value in the management 

and conservation of plant genetic resources for food and agriculture. Both the Immediate Action projects 

(Window 2) and the Co-development and transfer of technology Projects (Window 3) were well aligned 

to relevant international agreements and goals of the United Nations, primarily the Sustainable 

Development Goals (SDGs). The BSF 3 was also highly aligned and strategically linked with the Second 

Global Plan of Action for Plant Genetic Resources for Food and Agriculture (GPA), the Convention on 

Biological Diversity (CBD) and the various articles of the International Treaty, including its updated 

Funding Strategy. 

Finding 2. The projects of both Windows were targeted to meet the needs of men and women farmers 

who live in poverty and are highly vulnerable to the impacts of climate change. Window 2 created added 

value to the climate adaptation strategies of men and women farmers, while Window 3 created added 
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value information for the development of climate-ready traits and plant varieties potentially for the 

benefit of farmers. 

Finding 3. At global level, the geographical distribution of the projects in the six regions was proportional 

to the regional allocation of eligible Contracting Parties and the regional distribution of eligible pre-

proposals. However, there were marked imbalances in the number of approved projects within both the 

African and Asian regions. Indonesia led three out of the five projects in Asia, whilst Francophone sub-

Saharan Africa was absent in BSF 3 since none of the submitted full project proposals (six) were selected 

for funding. 

Effectiveness 

Finding 4. To a large extent, the evidence collected shows that the BSF 3 has contributed to strengthening 

capacities at national and regional levels for improved conservation and management of PGRFA. The 

capacity development and the co-development of technologies under Window 3 facilitated the 

cooperation of national PGRFA institutions within and between countries. This enabled projects in the 

South [developing countries] to access technologies from the North [developed countries] or from 

international research organizations and adapt such technologies to their own context and priorities. 

Finding 5. To a large extent, the BSF 3 enabled the co-development and adaptation of technologies 

amongst developing countries. The outputs in terms of identified and developed PGRFA materials and 

software were significant. In addition, software and knowledge platforms were developed to ease access 

to and sharing of databases. However, planning for project uptake after the funding period had not been 

done or made explicit for most of the proposals and reporting of Window 3. 

Finding 6. The BSF reached a significant number of farmers. A major focus of the BSF 3 projects was on 

capacity building, with good indicators of farmers’ empowerment enabling them to conserve and use 

PGRFA tailored to their highly diverse agroecologies and socio-cultural needs. On the policy level, the 

Seed Fairs and Farmer Field Days enabled farmers to substantially dialogue with policymakers and 

stakeholders. 

Finding 7. The BSF 3 facilitated a likely unprecedented number of PGRFA materials to be accessed, tested 

and developed with farmers in multiple locations of highly diverse agroecologies and cultures. These 

resulted in the participatory development and adoption of climate-resilient strategies that included both 

farmers’ landraces and improved cultivars, contributing to the food security and improved livelihoods of 

men and women farmers. However, the likely strategic contribution to the broadening of the genetic base 

or diversity of crops has yet to be studied. 

Finding 8. The multi-stakeholder engagement provided a good basis for numerous policy dialogues. 

Many Window 2 projects contributed to policy engagement at national level, while the Window 3 projects 

did not have an explicit policy agenda. However, regional level policy linkages and awareness raising were 

not part of the objectives of the multi-country projects. The multi-country projects could have provided 

inputs and linkages at regional level. Another missed opportunity is with multi-country projects whereby 

the oversight of the National Focal Points is limited to their respective country and is not informed of the 

project activities in other participating countries. 

Finding 9. Two countries within one project aimed for and succeeded in concretely contributing to 

national level plans to help farmers adapt to climate change. This achievement is an important step in 

institutionalizing the contribution of the BSF project in PGRFA conservation and sustainable use. 

Finding 10. The results of the three to four-year project cycle of the BSF 3 can be broken down into 

immediate and medium-term results, which need to be linked to long-term outcomes. The various 

interventions of the BSF 3 projects, when collectively analysed, constituted the various elements of a 

PGRFA community-based adaptation and disaster risk reduction (DRR) strategy that contributes towards 

long-term resilience of farming communities. 
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Partnerships 

Finding 11. The multi-stakeholder and multi-country partnership arrangements in the BSF 3 significantly 

contributed to the achievements of the projects. The BSF 3 played a catalytic role linking in situ and ex 

situ PGRFA management, concretely manifested in: i) the iterative flow of PGRFA materials; ii) an active 

exchange of scientific and local knowledge; iii) as an intergovernmental undertaking, the active 

engagement and ownership of national institutions of the Contracting Parties was highly decisive in 

facilitating the wide access and use of PGRFA as well as dealing with transboundary pest and diseases. 

Finding 12. The BSF 3 demonstrated a viable model of the Multilateral System of Access and Benefit-

sharing (MLS) through the access and use of existing plant genetic materials, which in turn generated new 

materials for the farmers and the MLS. The collaboration generated significant goodwill, which was 

consistently expressed, not only among the projects but also among the Treaty stakeholders who were 

not part of the projects. However, these stakeholders and project partners also expressed the need to re-

consider the roles of key stakeholders in relation to the focus of the BSF. 

Efficiency 

Finding 13. The BSF has been dynamically evolving for greater efficiency. The third project cycle of the 

BSF was efficiently designed and executed. The checks and balances of project selection and approval 

were rigorous. The evaluation found that the Secretariat provided highly competent support to the 

process and was responsive in applying lessons learned from previous project cycles. However, the 

management of rejected proposals and the selected proposals with no funding allocations need to be 

reconsidered.  

Finding 14. Overall, the contract management was complicated due to its institutional set up. Despite 

complications, directly contracting the implementing partners was a good practice. With regard to project 

planning and monitoring, a good system for monitoring was used. However, there were some weaknesses 

in project planning and risk management due to the lack of systematic updates, which affected the overall 

efficiency of project management. This included the lack of the technical expertise to support the 

Secretariat in project management.  

Finding 15. The size and length of the projects were sufficient to deliver significant results. The three-to-

four-year length of the projects was consistent with the project cycles of most donors. The most successful 

projects had realistic planning, with linkages to programmes that can potentially phase the BSF project’s 

immediate and medium-term milestones, linking these to long-term goals (see Figure 3, Finding 10). 

Knowledge management 

Finding 16. The effective knowledge management at project level resulted in actionable climate 

adaptation strategies, with potentially promising outcomes as described in EQ 2 (Effectiveness). However, 

the lack of a strategic knowledge management strategy at the BSF programme level limited the benefits 

mainly to BSF-funded projects. BSF benefits in the form of knowledge products, PGRFA materials and 

lessons have not yet been further shared, improved and adapted by the wider stakeholders, and 

particularly by the Contracting Parties of the Treaty. In this regard, the leveraging of the knowledge 

generated by the BSF has so far been limited. 

Finding 17. At project level, there have been numerous initiatives for awareness raising, which have 

helped to generate awareness and goodwill. However, at global level, awareness on the collective 

achievements of the BSF 3 has not been translated into a compelling narrative to relate the significance 

of PGRFA’s conservation and sustainable use for food security in the context of climate change. The major 

gaps in communications in terms of quality, accessibility and frequency, were consistently expressed by 

all stakeholders interviewed. 
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Sustainability 

Finding 18. For the immediate and medium-term, the BSF remains dependent on voluntary contributions. 

The prospects of securing funding are dependent on a more strategic, innovative and competitive 

programme. At project level, it is still too early to assess its sustainability, though there are promising 

indications. There were also risks as most Window 3 projects had no provisions for project uptake. In 

addition, the operations and sustainability of some community seed banks are at risk. 

Cross-cutting 

Finding 19. Most of the projects, especially Window 2, considered fairness and equity primarily by 

choosing to work in areas with high levels of poverty, including indigenous communities that were 

vulnerable to climate change. However, gender and social inclusion varied amongst projects. In addition, 

the project design did not specifically target the youth. With regard to the balance between rights and 

obligations of the Contracting Parties, much of the discussions are understandably around access and 

benefit-sharing. However, a number of respondents also pointed to the corresponding obligations of 

Contracting Parties to promote fair and equitable benefit-sharing. The obligations seem to receive less 

attention. 

Conclusions 

7. Overall conclusion. The evaluation concludes that the niche and added value of the BSF (past 

and present cycles) are due to a combination of traits: i) unique and unequivocal mandate in 

which 148 signatory countries and the European Union committed to the Multilateral System of 

Access and Benefit-sharing; ii) works with the entire array of PGRFA needed to address the 

immense challenges brought about by climate change; iii) representation of all stakeholders in 

the entire spectrum of in situ and ex situ PGRFA; iv) synergistic and mutually reinforcing 

Multilateral System of Access and Benefit-sharing; and v) integrated research for development 

with marginalized and vulnerable communities through participatory selection, development, 

conservation and sustainable use of PGRFA as an integral part of climate-resilient strategies. 

8. Conclusion 1. Relevance. The BSF 3 was highly relevant in leveraging PGRFA as an indispensable 

element of farmers’ food security and adaptation strategy for climate change. The BSF 3 was 

relevant and aligned at various levels linking PGRFA interventions from local, national to major 

international agreements, primarily with the SDGs, the Paris Agreement, the Convention on 

Biological Diversity and the Second Global Plan of Action. 

9. Conclusion 2. Effectiveness. For a relatively small amount of money, the BSF 3 significantly 

contributed to the overall objectives of the Benefit-sharing Fund. For USD 9.7 million, the BSF 3 

enabled the formation of 270 partnerships to implement 20 projects in 43 participating countries. 

The multi-stakeholders and multi-country collaboration and capacity building delivered a likely 

unprecedented number of PGRFA materials to be accessed by farmers. 20,706 varieties were 

characterized and/or tested for the development and adaptation in multiple locations around the 

world, 298 new varieties were selected and developed and 5 933 accessions were planned for 

inclusion into the MLS. 

10. Conclusion 3. Partnerships. The intergovernmental mechanism of the Treaty and the 

partnerships within the multi-stakeholder and multi-country arrangements in the BSF 3 

significantly contributed to the achievements of the projects. The partnerships generated and/or 

reinforced PGRFA innovations and capacity building, which otherwise were highly unlikely to be 

achieved by a single institution on its own. Through partnerships, the BSF 3 played a catalytic role 

in linking in situ and ex situ PGRFA management. 
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11. Conclusion 4. Efficiency. As the operational arm of the Treaty’s Multilateral System of Access 

and Benefit-sharing, and by constantly evolving, the BSF 3 provided an effective and reasonably 

efficient funding modality. In effect, the BSF 3 enabled the funding and implementation of a 

number of relatively small and diverse but critical PGRFA interventions, which otherwise would 

not have been possible to be funded individually by major donors. 

12. Conclusion 5. Efficiency. The third project cycle of the BSF was efficiently designed and well 

executed from the call for proposals, selection and approval processes. The checks and balances 

in project selection and approval process were rigorous. The Secretariat provided highly 

competent support to the selection and approval processes, and the help desk function. A good 

system for project cycle management is operational and the reporting and monitoring is more 

systematically addressed in the newly-approved Operations Manual of the BSF. However, the 

planning, monitoring and reporting for the BSF 3 was not consistently efficient. Lessons learned 

from the previous cycles have not yet been reflected on the mechanisms to help ensure greater 

outcomes such as linkages with other projects and partnerships, and the need for planning from 

the outset for the dissemination of results has yet to been included. 

13. Conclusion 6. Knowledge management. The BSF generated rich and tangible data and 

knowledge on the still-developing field of PGRFA management for food security in the context of 

climate change. The effective knowledge management at the project level resulted in actionable 

climate adaptation strategies, with potentially promising outcomes. However, at the programme 

level, the leveraging of the knowledge generated by the BSF has so far been limited. 

14. Conclusion 7. Sustainability. It is too early to assess the sustainability of the individual projects’ 

activities and outcomes. Nevertheless, there were promising indications: i) many of the BSF 3 

projects were linked to other programmes and plans, which could help in the uptake of the 

activities and results; ii) a number of projects made provisions to help ensure project continuity; 

iii) the results in capacity building could help sustain key project activities; iv) changes in policy 

and practice with a number of projects indicating intentions to pursue the collaboration with 

partner institutions and continue to engage farmers. However, there were also risks, given that a 

number of projects, particularly Window 3 projects, had not made provisions for project uptake. 

In addition, the operations and sustainability of some community seed banks were at risk. 

15. Conclusion 8. Cross-cutting. Most of the projects, especially for Window 2, considered gender, 

fairness and equity through working with communities with high levels of poverty and 

vulnerability to climate change. However, the projects generally targeted individual farmers, rather 

than household members. This may not reflect the nature of family farming, the diversification of 

crops and varietal preferences between men, women and youth. 

Recommendations 

16. Recommendation 1. To the Governing Body - Relevance. To capitalize on the BSF’s 

achievements in highlighting PGRFA as an indispensable element of farmers’ food and nutrition 

security and climate adaptation strategy; and in line with the call of ITPGRFA’s Funding Strategy, 

to support the nexus between biodiversity and climate change; the Governing Body should further 

advance the BSF’s alignments with SDG 2 (end hunger), SDG 13 (climate action) and the Paris 

Agreement on enhancing adaptive capacity, strengthening resilience and reducing vulnerability 

to climate change2 by further sharpening, illustrating and concretizing the strategic importance 

of PGRFA for a resilient food and nutrition security in the context of climate change.  

 ____________________________________________________  

2 Article 7, Paris Climate Agreement. 
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17. Recommendation 2. To the Funding Committee - Effectiveness. In line with the ITPGRFA 

Funding Strategy for the programmatic implementation of the BSF in a long-term, coordinated, 

synergistic and effective manner, and to further leverage the significant achievements of the BSF 

3, the evaluation recommends that the Funding Committee commissions the development of the 

BSF multi-year programme framework, that is both strategic and operational, as well as technical 

and political, visionary and results oriented. 

18. Recommendation 3. To the Secretariat - Partnership. In line with the Funding Strategy’s 

objective to strengthen partnerships and to leverage the significant contribution of the multi-

stakeholder partnerships to the BSF 3, the evaluation recommends that the Secretariat map out 

institutions and programmes to define synergies and further define the programmatic approach 

of the BSF.  

19. Recommendation 4. To the Funding Committee - Efficiency. To improve the technical 

efficiency of the complex, multi-country and interdisciplinary PGRFA programme, consistent 

technical support for the BSF Secretariat is needed. The Funding Committee should consider 

extending the support of a broad range of experts not only in the selection process but also in 

the planning, monitoring, evaluation and learning process. 

20. Recommendation 5. To the Secretariat - Efficiency. To ensure a more efficient project 

management, the BFS Secretariat needs to improve its planning, monitoring, evaluation and 

learning (MEL) by: i) ensuring the integration of a responsive and periodically updated plan, 

budget and risk management; ii) get expert support to establish the technical feasibility of the 

project; and iii) establish coherence in reporting. 

21. Recommendation 6. To the Secretariat - Efficiency. To improve efficiency and transparency in 

contract management and reporting, the Secretariat should regularly submit and distribute the 

BSF’s annual progress and financial reports to all the donors, the Funding Committee, the 

Contracting Parties and the project holders. This should be also posted on the ITPGRFA’s website. 

This report should serve as a common template used for all donor requirements as much as 

possible, and it should be adjusted to specific donor requirements as needed.  

22. Recommendation 7. To the Funding Committee - Knowledge management and 

communications. In line with the statement of the funding strategy on knowledge management 

and investing in communications, the strategic programme framework referred to in 

Recommendation 2 should include the development and budget allocation of a corresponding 

knowledge management and communication strategy. The Secretariat can formulate the design 

so that the BSF’s contribution to the conservation and sustainable use of PGRFA is leveraged for 

greater reach, impact and visibility. 

23. Recommendation 8. To the Funding Committee and the Secretariat - Sustainability. For 

greater reach and sustainability of the BSF projects, put emphasis on the efficiency in capacity 

building methods, impact pathways with clear entry and exit strategies, and extend investments 

to further optimize results of very well performing projects from previous project cycles. 

24. Recommendation 9. To the Secretariat - Cross-cutting. To improve the reach to more farmers 

and to improve gender and social inclusion, the Secretariat should guide projects for more 

coherent ways of calculating the numbers of farmers reached, formalizing women’s role and 

leadership as a project selection criterion. In the context of family farming, consider working with 

household as a unit rather than individual farmers. 
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1. Introduction 

1.1 Purpose of the evaluation 

25. This evaluation report presents the findings, conclusion and recommendations of the evaluation 

of the third project cycle of the Benefit-sharing Fund (BSF 3) of the International Treaty on the 

Plant Genetic Resources for Food and Agriculture (ITPGRFA). 

26. The purpose of this evaluation was “to provide an independent assessment of the extent to which 

planned collective objectives set out in the third project cycle of the Benefit-sharing Fund (BSF 3) 

have been met. It also aimed at drawing lessons learned and recommendations that could inform 

the further development of the BSF programme and its future project cycles”. 

27. The evaluation was originally planned to take place from March to September 2020, but the 

evaluation timeline had to be adjusted due to the COVID-19 pandemic and country visits have 

been put on hold. The evaluation was conducted in a mixed modality: a first phase was conducted 

remotely and a second phase took place between April and August 2021. 

28. This report accounts for the integration of the first and second phases of the evaluation. 

1.2 Scope and objective of the evaluation 

29. The evaluation covers the entire implementation period of the third project cycle, from 2014 to 

2020. The evaluation covered the 20 operational projects.1 The evaluation assessed the third 

project cycle as a whole. Given the large geographical scope of the BSF 3, the evaluation focused 

on a selected number of projects for the in-depth assessments. The evaluation focused on all the 

key activities undertaken within the BSF 3 framework covering both Window 2 (Immediate action) 

and Window 3 (Co-development and technology transfer) projects. 

30. The specific objectives of this evaluation are to: 

i. assess the relevance and scope of the projects as well as the quality of their design in 

responding to identified needs and priorities; 

ii. assess whether the planned project results have been realized, and whether the gaps, 

challenges and risks in achieving the BSF 3 intended results have been overcome; 

iii. identify good practices and lessons learned from the programme level and project level 

implementation that could feed into and enhance the further development of the BSF 

programme. 

31. To achieve the evaluation objectives, the overarching evaluation questions, as defined in the 

evaluation’s terms of reference (TOR), guided the assessment (see Box 1.)  

 

 

1 The total number of projects approved for funding in the third call for proposals was 22.  
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Box 1. Evaluation questions 

EQ 1. Relevance. To what extent is the BSF third project cycle relevant, filling a gap and adding value in the 

management and conservation of plant genetic resources for food and agriculture at national and regional level? 

EQ 2. Effectiveness and contribution to results. To what extent have BSF 3 programme and project objectives been 

achieved and were there any unintended results? To what extent can the attainment of results be attributed to the BSF 

3 projects? How have the results demonstrated the catalytic role of the BSF in international cooperation in the 

conservation and use of PGRFA?  

EQ 3. Partnership. To what extent have the BSF governance and partnership arrangements been appropriate and 

effective in fostering the conservation and sustainable use of PGRFA at different levels (global, regional, national)? 

How are these partnerships influencing (positively or negatively) the achievements and sustainability of the projects’ 

expected results? 

EQ 4. Efficiency. How efficient was the institutional and implementation set up? How efficient was the implementation 

set up at the national and regional level? 

EQ 5. Knowledge management. To what extent has the BSF 3 been able to contribute to knowledge management 

and sharing of experiences to inform PGRFA consultations worldwide? 

EQ 6. Sustainability. What are the prospects for sustaining the results beyond projects’ closure? In particular, the 

systems in place after projects’ closure to sustain key activities. What are the prospects for scaling-up the activities? To 

what degree is the national policy context favourable to a sustainable use of the rich diversity of PGRFA? 

EQ 7. Cross-cutting issues. To what extent have cross-cutting issues such as gender, fairness and equity 

considerations been taken into account in the BSF projects? 

1.3 Methodology 

32. Adjusting to the global pandemic, the evaluation was conducted in a mixed modality: a first phase 

of the extensive data collection was conducted remotely, and a second phase consisting of face-

to-face interviews took place between April and August 2021, when local situation and travel 

restrictions eased up.  

33. The first phase of the evaluation relied on the following methods: 

i. Extensive desk review of the selection and approval methodology of the BSF 3 projects, 

project documents (such as the call for proposals, project proposals, interim, annual and 

final progress and financial reports, farmer field schools (FFS) curriculum, training 

approaches, policy documents) as well as articles and relevant literature on PGRFA. A list 

of the external documents consulted is presented in the Bibliography. 

ii. A portfolio analysis of the 20 operational projects to: i) present size and geographical 

distribution of the BSF 3 projects; ii) identify priority countries and donors’ priority areas; 

and iii) shortlist potential countries for remote data collection as well as in-country 

consultations.  

iii. Semi-structured interviews were conducted with project participants, donors, the 

ITPGRFA Secretariat, and relevant stakeholders as part of the methods discussed above. 

The evaluation team interviewed over 79 people, most of whom are experts from the 

partner institutions, the Food and Agriculture Organization of the United Nations (FAO), 

CGIAR and experts external to the projects. 

iv. Time ordered matrixes and milestones. From 2009 to 2020 key operational changes 

were traced within the four project cycles of the BSF. Data collection involved operations 

from the design and management of each step of the BSF project cycle, helpdesk function, 

screening, appraisal and project selection to monitoring, evaluation and learning (MEL), 

as well as size and scope of operations. 
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34. For the first phase, the evaluation proceeded to identify a sample of projects as case studies for 

remote data collection. Table 1 presents the shortlisted projects for phase 1, in accordance with 

the following criteria:  

i. Geographical balance: good representation of regions where the projects were 

implemented.  

ii. Good balance of Window 2 and 3 single and multi-country projects. 

iii. Priority for regions with plants providing around 90 percent of the average human diet 

(Africa and Asia). 

iv. Project type: covering the different types of projects in terms of crops addressed and 

executing institutions. 

Table 1. Shortlisted projects for phase 1 (remote data collection) 

Region Targeted 

countries 

Project ID Project Title 

Africa Ghana W2A-PR-35-

Ghana 

Sustainable utilization of cowpea genetic resources for enhanced food 

security and poverty alleviation in the dry savannah northern regions  

Kenya (L), 

United Republic 

of Tanzania (P) 

and Uganda (P) 

W2B-PR-26-

Kenya 

Promoting open-source seed systems for beans, forage legumes, millet and 

sorghum for climate change adaptation in Kenya, Uganda and United 

Republic of Tanzania  

United Republic 

of Tanzania (L) 

and Kenya (P)  

W3B-PR-37- 

United 

Republic of 

Tanzania 

Marker assisted selection of useful cassava germplasm adapted to biotic 

and abiotic stresses caused by global climate change 

Zimbabwe W2A-PR-60-

Zimbabwe 

Community-based conservation, utilization and management of climate 

adapted Sorghum, Pearl-Millet, Cowpea and Bambara nuts in Matebeleland 

South Province of Zimbabwe  

Zimbabwe (L), 

Malawi (P); 

Zambia (P);  

W2B-PR-42-

Zimbabwe 

Policies and practices to facilitate the implementation of developed 

Strategic Action Plans for Plant Genetic Resources conservation and use for 

the improvement of food and nutrition security under changing climatic 

conditions 

Asia Indonesia W3A-PR-07-

Indonesia 

Development of Biomarkers Tools for Improved Production and Climate 

Change Resistance in Indonesian Rice 

Indonesia (L), 

Rwanda (P), 

India (P) and 

Brazil (P) 

W3B-PR-29-

Indonesia 

Multi-country construction of a test platform for the development and 

allocation of globally-unique identifiers for rice germplasm, linking the MLS 

information infrastructure and the DivSeek repository 

Indonesia(L), 

Malaysia, Lao 

People’s 

Democratic 

Republic and 

Philippines 

W3B-PR-08-

Indonesia 

Co-Development and transfer of Rice Technologies 

GRULAC Peru (L), Bhutan 

(P), Nepal (P) 

W2B-PR-23-

Peru 

Exchanging and Developing Biodiverse Potato Varieties in Peru, Nepal and 

Bhutan 

Peru (L), 

Ecuador (P) and 

Venezuela (P) 

W3B-PR-05-

Peru 

Marker-assisted selection for potato germplasm adapted to biotic and 

abiotic stresses caused by global climate change 

MENA Turkey (L), 

Islamic 

Republic of 

Iran (P) and 

Morocco (P) 

W3B PR-18 Addressing the challenges of climate change for sustainable food security in 

Turkey, Islamic Republic of Iran and Morocco, through the creation and 

dissemination of an international database to promote the use of wheat 

genetic resources and increase genetic gains 

35. For the second phase two country case studies were launched in Kenya and Zimbabwe The 

country case studies were conducted by national consultants in the two countries under the 
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supervision of the evaluation manager and evaluation team leader. Phase 2 largely focused on 

farmers’ perspectives on the projects for farmers’ PGRFA conservation and sustainable use; and 

potential contributory outcomes related to climate adaptation strategies, seeds and food security. 

This involved participatory and gender inclusive methods to verify and expand on the findings of 

Phase 1. In addition, interviews were conducted with PGRFA institutions.  

36. For the Zimbabwe country study, four districts were selected for the field visits. Mtoko and 

Murehwa Districts were selected for the Community Technology Development Trust (CTDT) 

project (W2B PR 42), while Gwanda and Matobo Districts were selected for Practical Action project 

(W2A-PR-60). A total of 162 informants (71.6 percent women and 29.4 percent men) drawn from 

12 farmer groups (three per district) and other stakeholders at local, district and national level 

participated in the evaluation. Participants represented different group interests, for example, 

farmer field school participants, farmers who produced seeds, farmer leader groups, farmers who 

participated in community seed banks, private companies, government departments, and the FAO 

country office. Due to COVID-19 restrictions, a maximum of 30 people attended each community 

meeting. In addition to directly soliciting the perspectives of the farmers, the findings from the 

Zimbabwe country case study provided further evidence to confirm and substantiate the findings 

from the first phase of the evaluation. 

37. The country case study for Kenya covered a Window 2 (W2B-PR-26-Kenya) and a Window 3 (WB3-

PR-37) project. Interviews with key stakeholders (beneficiaries, executing partners, the 

government, resource partners, among others) were conducted face-to-face. For Window 2 (W2B-

PR-26-Kenya), field visits were undertaken in two BSF sites: lower Nyando, upper Nyando. Field 

visits were also undertaken in Kakamega and Vihiga, where BSF approaches were further adapted. 

For each project site, one focus group discussion with both male and female farmers, individual 

interviews with two farmers (including a visit to their farms) and a seed fair were held. In addition 

to directly soliciting the perspectives of farmers, the findings from the country case study provided 

further evidence to confirm and substantiate the findings from the Phase 1 evaluation. 

38. Furthermore, the evaluation also benefitted from an online survey with all the BSF 3 project 

partners, either as lead or co-implementing organizations during the second phase. The objective 

of the online survey was to further validate the first phase evaluation findings and conclusions. 

There was a 50 percent response rate and the survey brought in additional perspectives either 

from projects or project co-implementers who were not interviewed in Phase 2. Unless otherwise 

stated, the survey results confirmed the findings of the evaluation. 

1.4 Limitations 

39. A major limitation to Phase 1 evaluation were the delays to carry out field visits and farmer 

interviews due to COVID-19 restrictions to movement and gatherings. In the absence of direct 

consultations with the farmers for the first phase of the evaluation, the findings and evidence 

presented on effectiveness and contribution to results from the farmers’ perspectives are based 

on triangulations of interviews with the project stakeholders and extrapolation from project 

documentation. This limitation was addressed during the second phase of the evaluation, where 

field visits and face-to-face interviews with the farmers were conducted. 

40. Indonesia was also chosen as the third country case study. However, due to a series of 

complications, the country case study could not be completed and was not included in this report. 
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1.5 Structure of the report 

41. Following this introduction, section 2 presents the background and context of the third project 

cycle of the BSF. Section 3 presents the main findings based on the evaluation questions, followed 

by conclusions and recommendations in section 4. 





7 

2. Background and context 

2.1 Context of the project 

42. The International Treaty on Plant Genetic Resources for Food and Agriculture was adopted by the 

FAO Conference in 2001, under Article XIV of the Organization’s Constitution, and came into force 

in 2004. The Treaty is a binding international agreement that provides for the conservation and 

sustainable use of plant genetic resources for food and agriculture (PGRFA) and facilitates the fair 

and equitable sharing of benefits arising out of their use in harmony with the Convention on 

Biological Diversity (CBD).  

43. The Treaty falls under Article 14 of the FAO Constitution. Article 14 bodies operate under the 

general institutional framework of FAO, whilst having a measure of functional and operational 

autonomy, to allow Article 14 bodies to attain their statutory objectives (FAO, 2016d). The 

Governing Body of the Treaty is composed of the Treaty’s Contracting Parties (FAO, 2009). 

44. As of January 2020, the Treaty has 148 countries and the European Union, working together as 

Contracting Parties to respond to the challenges of agro-biodiversity conservation, global food 

insecurity and climate change. The overall objective of the ITPGRFA is to ensure the continued 

existence, conservation and availability of crop genetic diversity to enhance food security around 

the world by using, among other mechanisms, its Multilateral System of Access and Benefit-

sharing (MLS). Through its Multilateral System, the ITPGRFA facilitates access to a global gene 

pool of more than 2.3 million accessions of 64 crops (FAO, n.d.) – which constitute the basis of over 

80 percent of the world’s plant-based foods (FAO, 2009) – for agricultural research and breeding of 

new crop varieties to achieve higher yields and nutritional values that are adapted to emerging 

climate conditions. 

45. The Benefit-sharing Fund was established in 2009 by the Treaty’s Contracting Parties in the spirit 

of multilateralism to fund projects in developing countries to increase crop diversity and enable 

a dynamic exchange of plant genetic material for increased adaptation, agricultural diversification 

and food security. The BSF is an essential element of the ITPGRFA’s Funding Strategy and 

facilitates the implementation of the various Treaty, enabling mechanisms such as the Multilateral 

System, through the conservation, use and inclusion of materials, and the Global Information 

System (GLIS). 

46. BSF is the operational mechanism for receiving, utilizing and sharing the monetary benefits arising 

from Multilateral System at field level, as specified in Article 19.3.f of the Treaty. The BSF is under 

the direct control of the Governing Body. Since the launch of the BSF in 2009, a total of 

USD 26 million has been invested in four project cycles, involving 67 developing countries in the 

implementation of 80 projects for the conservation and sustainable use of crop diversity as well 

as the development and transfer of relevant PGRFA technologies. The third project cycle (BSF 3) 

contributes to the overall objective of the BSF: to increase crop diversity and enable a dynamic 

exchange of plant genetic material for increased adaptation; agricultural diversification and food 

security. 

2.2 Evolution of BSF 

47. Since its first pilot cycle in 2009, the BSF has evolved to the fourth cycle, which was initiated in 

2017. Table 2 presents the evolution of the BSF mechanism, capturing the major changes on the 

project selection criteria, operational process, selected countries, average project duration, and 
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main funding source of the four project cycles of the BSF (findings on the evolution of the BSF are 

under EQ 4 on Efficiency, Finding 13).  

Table 2. Evolution of the BSF-major changes 

Major changes BSF 1 

(year 2009–2012) 

BSF 2 

(year 2012–20162) 

BSF 3 

(year 2015–2020) 

BSF 4 

(2017) 

Thematic Windows No Windows W1 and W2 W2 and W3 Transition to a programmatic 

approach  

Project Selection 

Criteria and Support 

Pilot phase Help desk set up 

prioritizing 

underrepresented regions 

Two meetings of the Panel 

of Experts to shortlist best 

projects 

Comprehensive package 

of documents made 

available to applicants, 

including the selection 

criteria 

three regional 

workshops were 

conducted to support 

full proposal preparation 

Screening and appraisal 

conducted remotely by 

Panel of Experts 

The Panel strongly emphasized 

that applicants should articulate 

more substantially their gender 

approach 

Workshop organised for joint 

development of BSF-4 

programme with selected 

partners 

Operational Process Pilot phase Set up of Panel of Experts 

for proposal selection 

carried throughout BSF  

The budget allocated for 

the call for proposals was 

higher than actual budget, 

raising false expectations 

Report on lessons 

learned in the 

management of BSF 

prepared by the 

Secretariat and applied 

to BSF operations 

Policy on conflict of 

interest approved at 

Governing Body session 

(GB-5) and applied to 

the screening and 

appraisal conducted by 

the experts 

Methodology followed the BSF 3 

(fixed assumptions, 

mathematical calculations, 

regional distribution of eligible 

pre-proposals, regional 

distribution of eligible 

Contracting Parties, funds 

available, etc.) to estimate the 

numbers of proposals to be 

funded 

Selected Countries  Africa 27% 

Near East 18.2% 

Asia 9.1% 

GRULAC 45.5% 

SWP 0 

ERG 0 

Africa 29% 

Near East 18% 

Asia 25% 

GRULAC 25% 

SWP 4% 

ERG 0 

Africa 27% 

Near East 18% 

Asia 23% 

GRULAC 23% 

SWP 4.5% 

ERG 4.5% 

Africa 49% 

Near East 12% 

Asia 14% 

GRULAC 21% 

SWP 1% 

ERG 3% 

Average Duration 

per Project 

two years Min one year 

Max two years 

Min one year 

Max four years 

Min 18 months 

Max four years 

Average Funding 

per Project 

50 000 Min 200 000 

Max 400 000 

Min 150 000 

Max 800 000 

Min 250 000 

Max 450 000 

No. of New 

Materials Deposited 

to MLS 

1 776 2 000 7 0003 TB 

Main Funding 

Source4 

Italy, Norway, 

Spain, Switzerland 

Spain, Italy, Ireland, 

Australia, IFAD, Norway 

Norway, European 

Union, Italy 

Norway, Italy, Australia, Sweden, 

ISF, ESA and GNIS 

Total Budget per 

Cycle 

500 000 9 059 933 10 078 580  6 000 000 

 

 

2 The projects that became operational in 2014 concluded in 2016. 
3 According to preliminary plans of inclusion, to be monitored after the closure of portfolio. The number has been 

calculated based on the plans of inclusion on material in MLS submitted by the implementing partners. According to the 

conditions set out in the Letter of Agreement (paragraph 6.w), material will be included in the MLS within one year after 

the completion of project activities. 
4 Voluntary and user-based payments from donors and private sector. 
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2.3 Overview of the BSF 3 

48. The third call for proposals was launched in 2014 and more than 394 pre-proposals were received. 

After several stages of screening, a total of 64 full project proposals were submitted to an 

Independent Panel of Experts for further appraisal and a total of 22 project proposals were 

approved for funding by the Bureau of the Sixth Session of the Governing Body of ITPGRFA. 

However, due to specific contract constraints in two countries, only 20 projects were operational. 

The overall outcome of the BSF 3 is to improve adaptation to climate change and enhance the 

food security of resource-poor farmers in selected developing countries by strengthening the 

sustainable management of plant genetic resources for food and agriculture.  

49. The BSF 3 has two thematic Windows for funding projects: Window 2 (Immediate action projects) 

and Window 3 (Co-development and technology transfer). The BSF 3 portfolio consists of 20 

operational projects for both Window 2 and Window 3: 

i. Window 2 - Immediate action projects. Support activities that ensure that local and 

improved crop varieties of importance for food security are conserved, (re)introduced, 

developed and maintained in farmers’ fields through on-farm conservation and 

management of plant genetic resources primarily at farm and community levels. Window 

2 includes four single country projects (with a duration of two years and budget ranging 

from USD 150 000–300 000) and five multi-country projects of four years and budget of 

USD 800 000. 

ii. Window 3 - Co-development and technology transfer projects. Aim to enable the 

exchange of value-added information about PGRFA through scientific research and study 

and identify specific traits that tolerate climate-induced stresses. Window 3 includes two 

single country projects (with an average budget of USD 150 000 and an implementation 

duration of 12 to 24 months) and nine multi-country projects and an average budget of 

USD 500 000 with a three-year implementation duration. 

50. The 20 operational BSF 3 projects had an estimated total budget of USD 9 778 864. Table 2 

presents the distribution of projects by Window and project type. 

Table 3. Overview of the BSF 3 operational projects 

Window Project Type No. of 

projects 

Total Budget 

(USD) 

Regions (with number of. projects per region) 

Window 2 Single country 4 1 206 609 Africa (3), and Europe (1) 

Multi-country 5 3 984 108 Africa (2), GRULAC (2) and Europe (1) 

Window 3 Single country 2 437 269 Asia (2)  

 Multi-country 9 4 450 594 Africa (1), Asia (3), Europe (1), Middle East (2), GRULAC 

(1) and SWP (1) 

BSF 3 Total 20 9 778 864  

Source: BSF 3 database, 2020. 

51. The implementation arrangement for the BSF 3 was mainly through the FAO Letters of Agreement 

(LOA), with a wide range of executing agencies including government agencies, national and 

international research institutes, universities, non-governmental organizations (NGOs), 

community-based organizations and genebank. The 20 projects cover 45 developing countries 

across Africa, Asia, Europe, GRULAC, Near East and North Africa, and South-West Pacific. Figure 1 

presents the geographical distribution of projects by region. The final beneficiaries of the BSF 3 
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projects are vulnerable communities in the target countries that aim to improve resilience and 

food security through the management and conservation of PGRFA. Based on BSF 3 projects’ 

statistics, there are 97 837 direct beneficiaries (including farmers, researches, breeders, genebank 

curators, governmental officials and students) and more than 856 711 indirect beneficiaries. 

Figure 1. Geographical distribution of BSF 3 operational projects (number of projects) 

 
Source: BSF 3 database, 2020. 

52. The overall BSF 3 Logical framework developed by the Secretariat outlines the intervention logic 

of the BSF 3 programme and provides an overview of how the outputs/activities of the BSF 3 

projects contribute to seven priority results areas. The seven results areas are: 

i. Result area 1. Locally adapted varieties or other genetic material successfully conserved and 

used. 

ii. Result area 2. Technologies for the conservation and sustainable use of PGRFA co-

developed by and/or transferred to selected developing country PGRFA institutions. 

iii. Result area 3. Information created, disseminated and accessed by lead institutions on 

scientific, technical and environmental matters related to PGRFA, including genotypic and 

phenotypic data. 

iv. Result area 4. Increased capacity of resource-poor farmers to conserve and manage PGRFA 

in specific areas vulnerable to climate change. 

v. Result area 5. Increased capacity of PGRFA institutions and researchers to conserve and 

manage PGRFA. 

vi. Result area 6. Evidence-based plans and priorities to help resource-poor farmers adapt to 

climate change, developed by consortia of PGRFA institutions as building blocks for future 

policy development and investment. 

vii. Result area 7. Awareness on the ITPGRFA and value of PGRFA to meet future challenges is 

raised at the national, regional and international levels. 

2.4 Theory of change 

53. The BSF is an essential element of the ITPGRFA’s Funding Strategy. Figure 2 shows the theory of 

change of the Benefit-sharing Fund as presented in the Funding Strategy of the International 
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Treaty on Plant Genetic Resources for Food and Agriculture 2020–2025 (FAO, 2019c). In summary, 

the BSF contributes to the SDGs by providing farmers access to a wide range of PGRFA materials 

that are suitable for their needs for food security and climate change adaptation. As stated in the 

new Operations Manual for the Benefit-sharing Fund the “Benefit-sharing Fund enables small-

scale farmers, scientists and breeders to tap into the Treaty’s global gene pool of millions of 

different genetic materials to undertake research and develop new crop varieties. (…) Plant 

breeding efforts with the participation of farmers are supported and the capacity to develop 

quality varieties particularly adapted to socio-environmental conditions and of high quality are 

being strengthened. Lessons learned from actions funded help to inform national planning and 

decision-making on PGRFA. (…) The Benefit-sharing Fund transcends the divide that is often seen 

between in-situ/on-farm and ex-situ conservation, and shows how different initiatives from 

farming communities through national and international genebanks are linked together through 

the International Treaty. Knowledge, information and germplasm generated through the Benefit-

sharing Fund feeds back into the Treaty enabling mechanisms, expanding the resources available 

all over the world to improve food security and sustainable agriculture” (FAO, 2019). 

Figure 2. BSF theory of change 

 
Source: Funding Strategy of the International Treaty on Plant Genetic Resources for Food and Agriculture 2020–2025. 
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54. The evaluation made the following observations, that could be integrated into the story line for 

the review of the BSF’s theory of change: 

i. PGRFA is an indispensable asset for climate change adaptation and mitigation, and related 

disaster risk reduction. At the same time, climate change is a major cause for the erosion 

of PGRFA. The increasingly erratic seasonal variations, extreme weather events, multiple 

and protracted climate shocks are compounding the severity of abiotic and biotic stresses 

of crops, including more virulent and new transboundary plant pests and diseases. Threats 

to PGRFA correspondingly put local and global food systems at risk. The ITPGRFA’s 

Multilateral System of Access and Benefit-sharing catalyses multiple stakeholders in 

multiple countries to access, exchange, conserve and sustainably use PGRFA. This is done 

through innovation in the co-creation of a diversity of locally-adapted climate-resilient 

crops, varieties, and the identification of multiple traits variations. In addition, knowledge 

management such as technologies and software sharing platforms facilitate international 

cooperation for more effective PGRFA management and sharing of information that are 

responsive to the interdependence of countries on PGRFA for their national food systems. 

ii. Whilst men and women farmers continue to adapt and develop PGRFA in highly diverse 

agroecologies, they are very vulnerable to the impacts of climate change. These impacts 

result in crop failures, food crises, economic shocks and conflicts. The continuous access 

to, exchange and development of, and the conservation through the use of PGRFA are an 

important contributory factor in reducing climate vulnerabilities and building capacities 

for resilient livelihoods. With only 10 percent of smallholder farmers worldwide who are 

able to access seeds from formal institutions (ISF, 2021), only a limited number of public 

and private institutions have been able to effectively and sustainably respond to the 

PGRFA requirements of the highly diverse agroecologies of smallholder farmers, especially 

for women and the most vulnerable groups. For instance, 80 percent of farmers in Africa 

rely on farm-saved seeds and the local informal markets (FAO, 2016b). The BSF enhances 

the international cooperation of PGRFA institutions to work with and support farmers’ 

access and use of PGRFA, as part of their climate adaptation strategies for food and 

nutrition security.  

iii. Technology innovations (such as the outputs of BSF 3) can only be sustained and scaled 

up and out with the accompanying institutional innovations (changing the rules of the 

game) and the related policies. The continuous flow of PGRFA for conservation and 

sustainable use depends on good governance enabling functional complementarities 

between technology innovations and institutional innovations from a local to a global 

level. Intergovernmental cooperation and partnerships are essential to facilitate the flow 

of materials through the gene pool of the Treaty’s MLS that in turn generate innovations 

such as new materials for the farmers and eventually for the MLS. 
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3. Findings 

3.1 Relevance 

EQ 1. To what extent is the BSF third project cycle relevant, filling a gap and adding value in the management 

and conservation of plant genetic resources for food and agriculture at national and regional level? 

Finding 1. The BSF 3 was, to a great extent, relevant in filling gaps and adding value in the management 

and conservation of plant genetic resources for food and agriculture. Both the Immediate Action projects 

(Window 2) and the Co-development and transfer of technology projects (Window 3) were well aligned 

to relevant international agreements and goals of the United Nations, primarily the Sustainable 

Development Goals (SDGs). The BSF 3 was also highly aligned and strategically linked with the Second 

Global Plan of Action for Plant Genetic Resources for Food and Agriculture (GPA), the Convention on 

Biological Diversity (CBD) and the various articles of the International Treaty, including its updated 

Funding Strategy. 

3.1.1 Alignment with relevant international agreements and goals of the United Nations 

55. The BSF 3 was well aligned to the following Sustainable Development Goals: 1 (No Poverty), 2 

(Zero Hunger), 12 (Responsible Production and Consumption), 13 (Climate Action), 15 (Life on 

Land) and 17 (Partnerships for the Goals). More specifically, BSF was aligned to the following 

targets of the SDGs: 

i. SDG 2.5: “By 2020, maintain the genetic diversity of seeds, cultivated plants and farmed 

and domesticated animals and their related wild species, including through soundly 

managed and diversified seed and plant banks at the national, regional and international 

levels, and promote access to and fair and equitable sharing of benefits arising from the 

utilization of genetic resources and associated traditional knowledge, as internationally 

agreed.” 

ii. SDG 2.a: “Increase investment, including through enhanced international cooperation, in 

rural infrastructure, agricultural research and extension services, technology development 

and plant and livestock genebanks in order to enhance agricultural productive capacity in 

developing countries, in particular least developed countries.” 

iii. SDG 13.1: “Strengthen resilience and adaptive capacity to climate-related hazards and 

natural disasters in all countries.” 

iv. SDG 15.6: “Promote fair and equitable sharing of the benefits arising from the utilization 

of genetic resources and promote appropriate access to such resources, as internationally 

agreed.” 

v. SDG 17.16: “Enhance the global partnership for sustainable development, complemented 

by multi-stakeholder partnerships that mobilize and share knowledge, expertise, 

technology and financial resources, to support the achievement of the sustainable 

development goals in all countries, in particular developing countries.” 

vi. SDG 17.17: “Encourage and promote effective public, public-private and civil society 

partnerships, building on the experience and resourcing strategies of partnerships.” 

56. BSF 3 was also highly aligned and strategically linked to the following international agreements 

and frameworks: 

i. The Paris Agreement of the United Nations Framework Convention on Climate 

Change (UNFCCC), particularly Article 7: “Enhancing adaptive capacity, strengthening 

resilience and reducing vulnerability to climate change, with a view to contributing to 

sustainable development and ensuring an adequate adaptation response.” 
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ii. The Convention on Biological Diversity (CBD): “Strategic Plan for Biodiversity for the 

period 2011–2020”, particularly Target 13 of the Aichi Biodiversity Targets: “By 2020, the 

genetic diversity of cultivated plants and farmed and domesticated animals and of wild 

relatives, including other socio-economically as well as culturally valuable species, is 

maintained, and strategies have been developed and implemented for minimizing genetic 

erosion and safeguarding their genetic diversity.” A number of CBD targets also relates to 

the BSF’s focus on the conservation and sustainable use of PGRFA.  

iii. The Second Global Plan of Action (GPA) on the conservation and sustainable use of 

PGRFA, including through national actions and international cooperation to provide a 

coherent framework, for capacity building, technology transfer and exchange of 

information, taking into account the provisions of the Treaty’s benefit-sharing (Article 13) 

in the Multi-Lateral System (Article 12). The priorities of the third project cycle of the BSF 

aimed to catalyse the conservation (Article 5) and sustainable use (Article 6) of PGRFA 

reflecting the core priorities of the second GPA.  

iv. The ITPGRFA Funding Strategy and the Multilateral System of Access and Benefit-

sharing: The BSF is the operational mechanism for receiving, utilizing and sharing the 

monetary benefits arising from the Multilateral System, as specified in Article 19.3.f of the 

Treaty. The third cycle of the BSF was developed with the aim of integrating into and 

contributing to the development of the programmatic approach of the Funding Strategy. 

“The Benefit-sharing Fund supports in situ and on-farm management and improvement 

and creates linkages with broader ex situ conservation efforts.” (FAO, 2019c). It facilitates 

both farmer to farmer exchanges of seed and enables the exchange of PGRFA materials 

between farmers and with the ex situ collections.  

3.1.2 Alignment with national and regional priorities and policies on food security, climate 

change and agro-biodiversity 

57. The BSF 3 projects were relevant and aligned to national and regional priorities/programmes on 

food security, climate change and agro-biodiversity. For example, the projects in Eastern and 

Southern Africa were respectively aligned to the Eastern Africa Plant Genetic Resources Network 

(EAPGREN) and the Southern African Development Community (SADC) Plant Genetic Resources 

Network’s priorities. The BSF 3 projects focused on Annex 1 crops that are of vital importance to 

national and regional food security in the context of climate change. The evaluation found that, 

although the links between nutrition and agriculture were not openly expressed in the BSF 3 call 

for proposals, a number of projects took into account the connection to nutrition and food 

security. 

i. As part of the Southern Africa’s priority focus on crop diversification, the projects in 

Malawi, Zambia and Zimbabwe (W2B-PR-42 and W2A-PR-60) focused on drought resilient 

and nutritious small grains such as millet (Panicum miliaceum) and sorghum (Sorghum 

bicolor), as well as pigeon pea (Cajanus cajan) and cowpea (Vigna unguiculata). In Zambia, 

for example, the project is aligned with national policies, strategies and plans such as the 

National Agriculture Policy, National Climate Change Management Policy, National Food 

Security and Nutrition Policy, as well as the National Gender Policy.  

ii. Cassava (Manihot esculenta) is important to the National Food Plans of Kenya and United 

Republic of Tanzania (W3B-PR-37). Cassava is adapted to nutrient-poor soils and low 

rainfall. It is perennial, with a wide harvesting window, which can be a buffer and reserve 

food source during food shortages. It is also valuable in managing labour schedules. The 

effects of global climate change such as increased heat or cold, drought or flooding, and 

widening pathogen spectrums are threatening cassava cultivation. Given the crop’s 

significance, especially in sub-Saharan Africa, strengthening the capacities and 

cooperation of a fragmented cassava breeding system in the region is highly relevant. 
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iii. In Ghana (W2A-PR-35), the project focused on striga-resistant, drought-tolerant, early-

maturing, high-yielding and nutritious cowpea varieties. Striga affects about 40 percent of 

the agricultural lands in Ghana, where farmers suffer serious yield losses of 80 percent to 

100 percent. This project is aligned with the Government of Ghana’s strategic initiative 

“Planting for Foods and Jobs”, where cowpea is a priority crop to ensure food security and 

poverty reduction. 

iv. In Asia, the projects led by Indonesia (W3A-PR-07, W3B-PR-29) worked on rice (Oryza 

sativa), which is the staple food for nearly one-half of the world’s population, and is a 

priority crop for food security in many Asian countries. Rice contributes to and is impacted 

by climate change. Strengthening the capacities and coordination of a fragmented rice 

breeding system is important for more sustainable production in the face of extreme 

weather events such as prolonged drought, flooding, as well as other factors such as soil 

salinity and more virulent pests and diseases.  

v. The Islamic Republic of Iran, Morocco and Turkey (W3-PR-18) were aligned to regional 

and national priorities and policies. Wheat is the principal crop in the region and climate 

change will affect food security. The introduction of new wheat varieties adapted to low 

rainfall and terminal heat, with increased water use efficiency, is vital to mitigate the impact 

of these potential changes on food security while ensuring sustainability. 

58. These findings were also confirmed by the survey results. As shown in Figure 3, all respondents 

agreed that the BSF 3 projects were relevant in leveraging PGRFA for security and adaptation to 

climate change, with 87 percent who strongly agreed. With regard to the alignment to national 

priorities/programmes on food security, climate change and agro-biodiversity, all respondents 

agreed that the BSF 3 projects were aligned. 

Figure 3. Survey respondents’ rating of the relevance of the BSF 3 project 

 
Source: Evaluation team BSF3 partner survey. 

3.1.3 Responding to the needs of the beneficiaries (men and women farmers) 

Finding 2. The projects of both Windows were targeted to meet the needs of men and women farmers 

who live in poverty and are highly vulnerable to the impacts of climate change. Window 2 created added 

value to the climate adaptation strategies of men and women farmers, while Window 3 created added 

value information for the development of climate-ready traits and plant varieties potentially for the 

benefit of farmers. 
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59. The design and expected results of the case study projects for both Windows were highly relevant 

and generally appropriate in meeting the needs of the final beneficiaries (i.e. men and women 

farmers). Window 2 projects were designed to directly support farmers with on-farm conservation 

and use. The crop focus, the participatory process of access to and selection of the diversity of 

PGRFA, and the capacity building approaches in engaging and enhancing farmers’ knowledge 

and skills were highly relevant. Most of the case studies aimed at women’s participation. Window 

3 aimed at building capacities and promoting South-South cooperation of PGRFA institutions. By 

design, the relevance of Window 3 projects to farmers were strategic and indirect. The co-

development of technology was designed to access and adapt technologies to the needs of 

PGRFA institutions in developing countries and emerging economies. Capacity development of 

Window 3 projects aimed to speed up the identification and creation of new gene pools, including 

genome wide scans for complex traits, which were potentially relevant to farmers. For both 

Windows 2 and 3, the broadening of the genetic base of crops is especially needed to respond 

and adapt to climate change impacts. The adaptability of crops is dependent on the existence and 

use of genetic diversity (Cooper and Spillane and Charles and Hodgkin, 2001). 

60. The targeted areas/sites of all the selected projects were represented by farming communities 

living in poverty and being highly vulnerable to climate change impacts. All project sites reported 

direct experience of climate change, including severe and erratic weather patterns, drought, 

flooding and an increase in frequency and/or virulence of pests and diseases. These farmers were 

marginalized with very little access to weather information, extension services and seeds. In Africa, 

about 80 percent of farmers rely on farm-saved seeds, seed exchange with other farmers and the 

local markets (FAO, 2016b). While their landraces were generally resilient, changing conditions 

require broader climate-resilient PGRFA. In addition, mainstream plant breeding generally does 

not cater to the needs of these smallholder farmers in highly-diverse agroecologies and socio-

economic conditions. With a constantly changing environment and market conditions, the lack of 

access to climate-resilient PGRFA further threatens the food security and livelihood of these highly 

vulnerable communities. For example: 

i. The project led by Peru (W2B-PR-23) identified resource-poor, potato-consuming 

communities with high levels of poverty and food insecurity in the districts of Dolakha and 

Jumla in Nepal, Bumthang and Tashigang in Bhutan, and the region of Cajamarca and the 

districts of Pataz, Quilcas, and Yauli in Peru. Farming communities in the Himalayan and 

Andean high mountain environments are among those disproportionately affected by the 

changing climate. 

ii. Most of the targeted project areas in Malawi, Zambia and Zimbabwe (W2A PR 60, W2B PR 

42) had a poverty level of up to 72 percent and constituted agrarian areas with the lowest 

rainfall in the country. The region suffered from highly erratic weather patterns, with the 

worst drought in 20 years followed by flooding. Most of the formal sector breeding 

focused on maize. However, maize in Zimbabwe suffered from crop failures as a result of 

the recurring drought and it was infested by the fall armyworm. Both projects focused on 

drought resilient and nutritious crops such as millet and sorghum, as well as legumes for 

added soil nitrogen fixation.  

iii. The project in Kenya, Uganda and United Republic of Tanzania (W2B PR 26) was 

implemented in four locations with various climate profiles ranging from hot and humid 

to dry semi-arid. All of the sites experienced various climate-related challenges including 

shifting and shortening of the growing seasons, shorter and poor distribution of rainfall, 

higher temperatures, drought, and in some instances, flooding.  
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61. These findings were confirmed by the survey results. As shown in Figure 3, about 83 percent 

strongly agreed that the projects met the needs of poor men and women farmers, who are highly 

vulnerable to the impacts of climate change.  

3.1.4 Regional balance in the geographical distribution of projects 

62. Finding 3. At global level, the geographical distribution of the projects in the six regions was 

proportional to the regional allocation of eligible Contracting Parties and the regional distribution 

of eligible pre-proposals. However, there were marked imbalances in the number of approved 

projects within both the African and Asian regions. Indonesia led three out of the five projects in 

Asia, whilst Francophone sub-Saharan Africa was absent in BSF 3 since none of the submitted full 

project proposals (six) were selected for funding. 

63. Table 3 presents the geographical distribution of the approved BSF 3 projects in the six regions. 

Within the Africa region, Francophone sub-Saharan Africa was absent in BSF 3. Despite the 

relatively high number of pre-proposals submitted, only six proposals from Francophone sub-

Saharan Africa made it to the list of the total of 57 full project proposals that were assessed by 

the Panel of Experts. However, none of these six project proposals made it to the final selection. 

The absence of Francophone sub-Saharan Africa was not discussed at the Bureau level, where the 

final decision was made. The Bureau looked at regional representation, but not at the balance 

within regions. Neither was this discussed at the regional level amongst the African Contracting 

Parties. According to a respondent from West Africa, despite their request, the reason(s) for the 

rejection of their proposal was not communicated to them. According to the Secretariat, they only 

provide the reason(s) for the rejection of proposal upon request of the applicant. The evaluation 

team reviewed a sample of the rejection correspondence and observed that the lack of a clear 

process in communicating the reason(s) could be subject to some misinterpretation. For instance, 

there is no standard template, for example with a two-sentence summary of the reason(s) in the 

rejection letter. Upon request of a rejected applicant, the scores of the proposal were sent by the 

Secretariat, with an explanation that the proposal was scored relatively high but ranked low. 

However, the applicant was not provided with information as to where the proposal was strong 

and where it was weak.  

64. In the case of Asia, the evaluation observed a high concentration of projects in Indonesia. Out of 

the five projects implemented in Asia, three were led by Indonesian institutions (see Table 1 and 

Appendix 1). Overall, the Asian region submitted very few eligible pre-proposals for Window 3. 

As for the eight proposals from Asia that made it to the selection by the Panel of Experts, four 

proposals were from Indonesia, thus increasing their chance of being selected. Like all selected 

projects, the Indonesian projects were subject to the same selection methodology and criteria. 

The Indonesian proposals were of high quality and accordingly received high scores from the 

Panel of Experts.  

65. While the intraregional distribution of projects was not a BSF 3 criterion, a number of experts from 

Africa stated that the call for proposals was at times difficult to interpret and adapt to their 

regional needs. They thought that the inclusion of their regional context and priorities could guide 

proposal development, help desk support and the selection process for the Panel of Experts. In 

terms of the selection process, the evaluation found that at the technical level, in the Panel for 

project selection, there were limitations to the number of experts who had both French language 

proficiency and knowledge of the context of the Francophone sub-Saharan Africa region. In 

addition, as there were more proposals from Africa, the number of experts from the region was 

not proportionate to the number of proposals that needed to be assessed and scored.  
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Table 4. Geographical distribution of the BSF 3 projects 

Region Regional 

representation of 

eligible 

Contracting 

Parties (%) 

Number of 

eligible pre-

proposals 

submitted 

Number of 

proposals in 

shortlist A after 

the second step 

appraisal by 

experts 

Number of 

full project 

proposals 

received 

Shortlisted by 

experts based 

on the cut-off 

established in 

the 

methodology 

Approved by 

Bureau 

Africa 
 
Anglophone Africa 
Francophone Africa  

39.5 

 

 

 

75 

 

50 

25 

37 

 

28 

9 

18 

 

12 

6 

6 

 

6 

0 

6 

 

6 

0 

Near East 18.70 49 26 14 4 4 

Asia 14.30 26 12 8 5 5 

GRULAC 15.40 33 19 14 5 5 

SWP 4.40 3 2 2 1 1 

Europe 7.60 2 2 1 1 1 

Total 100 188 98 57 22 22 

3.2 Effectiveness and contribution to results 

EQ 2. To what extent have BSF 3 programme and project objectives been achieved and were there any 

unintended results? To what extent can the attainment of results be attributed to the BSF 3 projects? How 

have the results demonstrated the catalytic role of the BSF in international cooperation in the conservation 

and use of PGRFA? 

3.2.1 Strengthened capacities at national and regional levels for improved conservation 

and management of PGRFA 

66. Finding 4. To a large extent, the evidence collected shows that the BSF 3 has contributed to 

strengthening capacities at national and regional levels for improved conservation and 

management of PGRFA. The capacity development and the co-development of technologies 

under Window 3 facilitated the cooperation of national PGRFA institutions within and between 

countries. This enabled projects in the South [developing countries] to access technologies from 

the North [developed countries] or from international research organizations, and adapt such 

technologies to their own context and priorities. 

67. The capacity of more than 270 local and national institutions was strengthened with the objectives 

to conserve, manage, improve and disseminate plant genetic resources. This included more than 

4 000 researchers and breeders with strengthened capacities in participatory breeding, genomic 

sequence and phenotypic data. In addition, 5 000 students, both MSc and PhD, were trained in 

participatory methods of plant breeding and the practical application of genomics, phenotyping 

and molecular techniques. This was achieved through a combination of training, mentoring and 

active learning-by-doing. In total, about 30 percent of researchers, breeders and students were 

women. A number of trainings resulted in publications, participation in related projects and 

conferences. The technological outputs such as PGRFA characterization and materials, software 

for information exchange and tools correlate to the quality of the capacity building.  

68. BSF 3 responded to both the challenges and opportunities in PGRFA management and 

conservation that are being faced by developing countries and emerging economies. On the one 

hand, the challenge is that a changing climate contributes to the increasing severity of crop abiotic 

and biotic stresses. The consequences may include crop failure and an increased virulence of pest 

and diseases. For the BSF 3 projects, climate change adaptation required sustainable agronomic 

practices that employed a combination of crop and varietal diversification as well as breeding for 

climate-resilient traits. On the other hand, there are potential opportunities in the vast 
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technological advancement in, for example, gene mapping and marker-assisted breeding coupled 

with the potential use of over 2.3 million accessions under the Multilateral System (MLS), as well 

as the materials managed in situ by smallholder farmers.  

i. Window 3 facilitated the cooperation of national PGRFA institutions mostly within and 

between countries. This contributed to their capacity building and the co-development of 

technologies, which had three inter-connected results: i) enabling projects in the South to 

access technologies from the North or from international research organizations and 

adapt such technologies to their own context and priorities; ii) South-South capacity 

building through co-development of technologies that could potentially facilitate 

germplasm exchange and related information; iii) pooling of expertise and knowledge 

sharing towards addressing the fragmented research and development in rice, cassava, 

wheat and potato, etc.. For example: the Indonesian-led multi-country project (W3B PR 

29) involved 13 countries mainly from Asia, two countries from Africa, and the 

Netherlands, who jointly developed a Test Platform for the Development and Allocation 

of a digital object identifier (DOI) for rice. The project is a follow-up on DOIs for rice 

pioneered by the International Rice Research Institute (IRRI). Each of the participating 

countries provided inputs based on their needs and expertise and adopted common DOIs 

for rice. The capacity building was not only at the technical level. Countries also benefitted 

from the direct interactions with each other. They also learned to cooperate with other 

countries and support each other. In addition, while the DOIs were developed for rice, this 

project was important for the whole functioning of the Treaty. DOIs is an international 

standard adapted to identify plant germplasm worldwide. It allows for a common system 

of identification for registration and access to the accessions. The project suffered from 

implementation delays and, due to Indonesian law, it was not possible to extend the 

period of project implementation. Further refinement and full uptake of project results are 

still pending.  

ii. Kenya and United Republic of Tanzania (W3B-PR-37), which were led by the Mikocheni 

Agricultural Research Institute, cooperated to further enhance their previous experiences 

in field and laboratory research on the use of molecular techniques to identify and 

characterize largely unexplored cassava germplasm for East Africa. They collaborated with 

NEIKER (Basque Institute for Agricultural Research and Development in Spain), who 

provided the training on advanced molecular tools to identify multiple candidate genes 

and combined multiple traits through model building for assigning parental breeding 

values and to predict progeny performances. The project reached out to genebanks and 

breeders in Kenya and United Republic of Tanzania with a set of molecular markers and 

predictive models, which were useful for assessing adaptation to abiotic stresses in 

germplasm, progenitors and breeding clones. The models can be used to develop novel 

Cassava varieties with improved stress adaptation. The applied concept, using Cassava as 

a model species of the genus Manihot, can be potentially applied to other related species 

and crops. Farmers accessed and tested cassava materials, and thereby also provided a 

model of upstream research collaboration with farmers in cassava PGRFA management.  

iii. NEIKER played a similar role in the potato project with Ecuador and Peru (W3B PR 05). Led 

by the Universidad Nacional Agraria La Molina, Instituto de Biotecnología (UNALM-IBT) In 

Peru, NEIKER provided the molecular analysis, the association mapping and the software 

for the statistical analysis, including the corresponding capacity building. For the partners 

in Ecuador and Peru, this was a good opportunity to use new technologies to accelerate 

and improve potato breeding processes at a lower cost. It was the first time that this 

approach was used in Ecuador. However, the project design did not include specific plans 

for project uptake with plant breeding in the countries.  
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iv. The joint project in the Islamic Republic of Iran, Morocco and Turkey (W3B-PR-18) 

provided capacity building of young scientists in the collaborating countries to 

characterize and design breeding strategies of winter wheat for low rainfall areas. The 

technology transfer, which was led by the International Maize and Wheat Improvement 

Center (CIMMYT), focused on initiating the use of DNA markers, on the strategic planning 

of crosses by using superior parental wheat lines, and on the sharing of the data base of 

the project to identify genetic resources adapted to drought and high temperature 

conditions. Although the project suffered from high staff turnover and project delays from 

the three countries, it facilitated the development of successful proposals with partner 

institutions in the Islamic Republic of Iran, Morocco and Turkey. The data from the project 

also provided the opportunity to publish and link with the scientific community all over 

the world. It is yet to be seen if the participating countries will further develop and take 

the lead in new collaborative efforts in the future.  

69. The survey results confirmed the above findings, where all respondents agreed that the project 

contributed to increased capacities of PGRFA institutions. About 91 percent of the respondents 

agreed that the projects led to stronger political will in support of PGRFA collaboration. 

Furthermore, 74 percent of the respondents made use of South-South cooperation. While 

95 percent of the respondents agreed that the project enabled access to useful technologies for 

developed countries or from internal organizations. 

70. Window 2 projects have also engaged in capacity development for PGRFA institutions, although 

they put greater emphasis on building capacities of men and women farmers.  

i. In Kenya, Uganda and United Republic of Tanzania (W2B-PR-26), training was conducted 

for young and mid-career professionals in Africa on resilient seeds and climate change. 

All participants worked in the fields of breeding and genetics, genebank management and 

conservation, climate change adaptation, seed systems, research and extension with a 

background and/or practical knowledge of genetic resources management and 

conservation, climate change adaptation, as well as global and national policy frameworks 

for access and benefit-sharing. In addition, the project invited CTDT BSF 3 project partner 

from Zimbabwe (W2B PR 42), who provided a course on resilient seed systems for climate 

change adaptation for government staff working in national genebanks and plant 

certification bodies. A workshop on scaling community seed banks (CSB) was held in 

Uganda, which also targeted national genebanks of Kenya, Uganda and United Republic 

of Tanzania together with other actors in the seed system. In addition, technical staff from 

national genebanks, plant breeders and the Agricultural Research and Development 

Institute in Uganda, were trained in crowdsourcing methodology and participatory varietal 

testing and selection.  

ii. Multi-stakeholder workshops on the Multilateral System of Access and Benefit-sharing, 

were held in Malawi, Zambia and Zimbabwe (W2B-PR-42). These were conducted by the 

BSF partners with the national genebanks of the countries. Training workshops 

contributed to the knowledge sharing on Access and Benefit-sharing and documentation 

of accessions, that the three partners compiled for potential inclusion for the MLS. 

Additional training workshops were organized to enhance the institutional capacities of 

partners and collaborating institutions to work on seed-related policies and legislations.  

3.2.2 Co-developed and/or transferred technologies for the conservation and sustainable 

use of PGRFA  

71. Finding 5. To a large extent, the BSF 3 enabled the co-development and adaptation of 

technologies amongst developing countries. The outputs in terms of identified and developed 
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PGRFA materials and software were significant. In addition, software and knowledge platforms 

were developed to ease access to and sharing of databases. However, planning for project uptake 

after the funding period had not been done or made explicit for most of the proposals and 

reporting of Window 3. 

72. Annex 2 provides a list of Window 3 outputs of technologies for conservation and sustainable use 

of PGRFA co-developed by and/or transferred to selected developing countries. The technologies 

produced a wide range of PGRFA that were genotyped and phenotyped for biotic and abiotic 

resistance, resulting in the identification of a vast array of candidate genes, allele effects for trait 

variations, and use of molecular markers and specific primers designed for more efficient and 

faster plant breeding, including pre-breeding. In addition, software and knowledge platforms 

were developed to ease access to and sharing of databases. Another significant aspect was that, 

although they were developed for specific crops, the models and software can potentially be 

adapted to other crops for their characterization and breeding. However, planning for project 

uptake after the funding period had not been done or made explicit for most of the Window 3 

evaluated projects, with the exception of Kenya and United Republic of Tanzania (W3B- PR-27).  

73. The Indonesian Centre for Agricultural Biotechnology and Genetic Resources Research and 

Development (ICABIOGRAD), led a 13-country project for the construction of a test platform for 

the development and allocation of DOIs for rice germplasm (W2B-PR-29). The consortium created 

a system to accommodate the diversity of naming systems used by different stakeholders, without 

imposing one common naming system. A central registry was developed to enable each country 

to collect and maintain their own data within their own data management systems. The central 

registry will enable the rational integration and analysis of data from different databases for the 

identification of rice accessions and the development of a platform to establish automatized 

system-to-system connections to add value, such as pre and advanced plant breeding, to the 

materials being transferred within and from the MLS. The project finished the prototype, which 

needed further fine tuning. However, there were no concrete plans for the project uptake and use 

of DOIs, for example in plant breeding. 

74. In Indonesia (W2A-PR-07), ICABIOGRAD characterized 467 rice germplasm collections, including 

landraces, released varieties, improved lines and wild species. The landrace accessions were 

selected to represent the range of Indonesian geographical areas. The other accessions were 

chosen to build upon several previous studies and related breeding programmes. A web-based 

rice science toolkit was designed and implemented. The toolkit includes the datasets (genetics, 

phenotype and climate) and the models. The user may run the models on the data and view the 

results (significant genetic and field effects) online. The toolkit will also serve as a model platform 

for agro-genomics research on other plant crops facing similar climate change challenges as rice. 

However, project uptake such as concrete use of the technologies, for example for downstream 

breeding was not planned.  

75. In Kenya and United Republic of Tanzania (W3B-PR-37) useful candidate genes for different biotic 

and abiotic stresses for cassava were identified using various molecular tools, to characterize the 

allelic variation of the germplasm and the markers and models used in marker-assisted breeding 

in order to speed up the development of improved varieties. At the time of the evaluation, pre-

breeding for about ten improved materials was in the process of completion with the selection 

based on field trials using the developed makers and breeding models. These will be made 

available publicly through the Tanzania Agricultural Research Institute (TARI) and the National 

Root and Tuber Crop centre for further breeding and eventual dissemination. In addition, the 

project also made links to another project, resulting in farmers’ increased access to disease-free 

cassava plantlets, which farmers multiplied and sold. 
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76. In the Islamic Republic of Iran, Morocco and Turkey (W3B PR 18), the project developed a regional 

database to help identify genetic resources adapted to drought and high temperature conditions. 

The potential of this technology to accelerate and improve national breeding programmes in the 

Middle East and North Africa / West Asia and North Africa region is good. However, further 

support is still needed to make it functional and available.  

3.2.3 Increased capacity of men and women smallholder farmers for PGRFA conservation 

and use 

77. Finding 6. The BSF reached a significant number of farmers. A major focus of the BSF 3 projects 

was on capacity building, with good indicators of farmers’ empowerment enabling them to 

conserve and use PGRFA tailored to their highly diverse agroecologies and socio-cultural needs. 

On the policy level, the Seed Fairs and Farmer Field Days enabled farmers to substantially dialogue 

with policymakers and stakeholders. 

78. The BSF reported 670 training events with a total of 65 842 people trained, most of them farmers. 

A review of a sample of training materials, capacity building approaches, reports and interviews 

with project holders indicated a major focus of capacity building amongst the BSF 3 projects. 

These were good indicators of farmers’ empowerment, which enabled them to conserve and use 

PGRFA according to their highly-diverse agroecologies and socio-cultural needs. These potentially 

enabled farmers to: i) enhance their knowledge, skills and attitude to individually and jointly 

assess problems, identify solutions, define their plant breeding objectives and trait preferences; 

ii) select, enhance or develop, multiply, distribute, use and, in some cases, sell climate-resilient 

PGRFA; and iii) engage in policy dialogue in support of farmer seed systems.  

79. The capacity building of farmers included participatory diagnosis and problem solving related to 

farmers’ perceptions on how climate change affects agricultural cycles and crops. For example, 

the diagnoses were conducted jointly, analysing results of baseline surveys and/or in the 160 

farmer field schools in Malawi, Zambia and Zimbabwe (W2B-PR-42). As part of the problem-

solving approach, most projects conducted trainings on one or a combination of crop diversity 

measurement, seed management including selection and multiplication, participatory varietal 

selection (PVS), including crowd sourcing trials (in Kenya, Uganda and United Republic of 

Tanzania, W2B-PR-26) as well as participatory plant breeding (PPB) in some projects for climate-

resilient crops and crop varieties. In Zimbabwe, farmers also conducted participatory varietal 

enhancement (PVE) for their favourite sorghum landrace for increased yield and early flowering. 

The capacity building in PGRFA management was accompanied by related ecologically sound 

agronomy in Zimbabwe (W2A-PR-60 and W2B-PR-42), including Malawi, Zambia, and Kenya, 

Uganda and United Republic of Tanzania (W2B-PR-26), as well as Ghana (W2A-PR-35).  

80. Planning for seasonal cropping periods was conducted to support farmers in decision making on 

when and what to plant, given the highly erratic seasonal variation. To complement farmers’ 

traditional knowledge on weather indicators, the farmers jointly analysed meteorological data 

combined with farmers’ field data, on rainfall and temperature (Zimbabwe W2B-PR-42), etc.. This 

practice has been used since 2012 in CTDT’s previous projects and was applied and further refined 

in the BSF 3 projects areas.5 Capacity building was conducted for community seed bank 

 

 

5 IFAD and Oxfam Novib jointly funded a programme and implemented it with ANDES, CTDT and SEARICE on “Putting 

Lessons into Practice: Scaling up peoples’ biodiversity management for food security” (2012–2015).  
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governance, management and linking CSB with national genebanks (Zimbabwe W2A-PR-60, 

Zimbabwe W2B-PR-42, Kenya W2B-PR-26).  

81. For income generation and market linkages in Kenya and Uganda (W2B-PR-26), farmers were 

trained in seed business management as cooperatives operating the community seed banks. In 

Uganda, the seed certification unit of the Ministry of Agriculture, Animal Industry and Fisheries 

(MAAIF) conducted the training on seed quality management. Farmers were also introduced to 

the requirement of quality declared seeds (QDS). The evidence collected showed that, so far, 

farmers were able to only sell grains at local markets. The aim of the project was that farmers 

would eventually be able to sell the varieties selected from the projects as seeds. However, 

feasibility studies along with business plans had not been developed. 

82. Gender inclusion was a key focus for most Window 2 projects. This was done through a 

combination of: i) targeting of 30–70 percent women’s participation and women’s leadership in, 

e.g. FFS, Seed Fairs and Community Seed Banks (Zimbabwe W2A-PR-60 W2B-PR-42, Kenya W2B-

PR-26); and ii) training in gender awareness as well as gender-sensitive courses, for example, 

Hivos, together with Bioversity International and PELUM Uganda (W2B-PR-26), conducted training 

using the methodology of Gender Action Learning System (GALS) (Oxfam Novib, 2014). The 

training included household plans for economic stability that is inclusive of women’s aspirations 

and leadership. Also, the participants shared their lessons with the wider community; and 

iii) ensuring that women’s crop breeding objectives and trait preferences were measured and 

specifically addressed in the FFS in Malawi, Zambia and Zimbabwe (W2B-PR-42).  

83. The evidence collected so far from the interviews and project documentations showed that the 

seed Fairs and Farmer Field Days were important platforms for sharing knowledge and seeds 

among farmers, and also enabled farmers to dialogue with policymakers and different 

stakeholders. Policy engagement involved training farmers on issues related to farmers’ seed 

systems and farmer’s rights. This resulted in enabling farmers to relate their BSF project 

experiences in evidence-based policy dialogues. In Malawi, Zambia and Zimbabwe (W2B-PR-42), 

the FFS approach contributed to the empowerment of farmers by helping them analyse their 

problems and be able to address root causes in a sustainable and experiential manner, thus 

leading to more farmers being aware of their rights and better empowered to engage in policy 

dialogue. 

84. The BSF 3 reported 89 639 farmers directly reached, 38 percent of which were women. Indirectly-

reached farmers were reported at 856 711, 30% of which were women. Calculating the number of 

farmers reached is often difficult, especially for multi-country projects, where different 

organizations tend to use different systems of measurement. The Secretariat opted for more 

conservative calculations and had often advised projects to be conservative in their calculations. 

Caution is important as it is often too easy to overstate the reach. Nevertheless, the actual number 

of farmers reached and women’s participation may be a bit lower than reported. As a programme, 

the BSF lacks a coherent articulation on the assumptions for counting the farmers reached by the 

projects. Furthermore, the impact pathway was not clear as to how men, women and vulnerable 

groups would be reached and further scaled out throughout the course of and after the project. 

85. In addition, it was acknowledged that reaching a greater number of farmers requires time. For this 

reason, some projects reported a low number of farmers reached and low women’s participation. 

Their activities did not allow them to reach high numbers of farmers during the project period 

(for example, Bhutan, Nepal and Peru, W2B-W 2B PR- 23; and Ghana W2A- PR- 35), but if there 

had been more time, more farmers could have been involved. 
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3.2.4 Locally adapted varieties or other genetic materials as part of farmers’ climate 

adaptation strategy and improved yields and livelihoods 

86. Finding 7. The BSF 3 facilitated a likely unprecedented number of PGRFA materials to be accessed, 

tested and developed with farmers in multiple locations of highly diverse agroecologies and 

cultures. These resulted in the participatory development and adoption of climate-resilient 

strategies that included both farmers’ landraces and improved cultivars, contributing to the food 

security and improved livelihoods of men and women farmers. However, the likely strategic 

contribution to the broadening of the genetic base or diversity of crops has yet to be studied. 

87. The BSF 3 delivered a significant number of locally adapted varieties and other genetic materials 

of both farmer varieties and/or landraces and improved modern cultivars (see Annex 2). These 

were relevant in enabling farmers to adapt to climate change through crop and varietal 

diversification and through the access and use of PGRFA with improved resistance to biotic and 

abiotic stresses. The projects also enabled farmers’ access to landraces from other countries in 

the region, such as the exchange between Kenya, Uganda and United Republic of Tanzania (W2B 

PR 26). For example, a farmer in Kenya stated that “the new sorghum varieties perform better 

and attract the attention of neighbours who are eager to learn and take up the new sorghum 

varieties. The farmers facilitate the access to the various seed varieties by the neighbours, and 

this enhances sharing of knowledge and enables more project uptake by farmers.” Other 

projects took landraces that had been lost back to local communities, as in Zimbabwe (W2A PR 

60, W2B PR 42). Most of the Window 2 projects aimed for the dynamic combination of farmers’ 

access and selection of landraces and/or improved materials, e.g. Zimbabwe (W2A PR60), Bhutan, 

Nepal and Peru, (W2B PR 23) and Ghana (W2A PR35). A number of projects aimed for the field 

testing and registration of new varieties as part of participatory varietal selection in Ghana (W2A 

PR35) and in participatory plant breeding in Zimbabwe. In addition to landraces, improved 

varieties, advanced breeding lines and hybrids were used in Malawi, Zambia and Zimbabwe, (W2B 

PR 42). 

88. Overall, the relevant PGRFA materials were subject to multi-location participatory testing. The 

multi-location testing of materials was mutually beneficial for the farmers and the research 

organizations. On the one hand, for the farmers, it helped ensure that the materials were robust, 

adapted to diverse agroecologies and preferred by smallholder farmers. On the other hand, for 

the plant breeders and research organizations, the multi-location testing provided valuable 

feedback on a greater number of potentially climate-resilient materials, which otherwise would 

have been costly and complicated to obtain. This BSF 3 undertaking required considerable 

orchestration of multiple stakeholders to match PGRFA materials with the diverse needs of 

smallholder farmers (see Finding 5.1). The targeted and increased access to plant materials and 

the corresponding capacity building (described in 3.2.3) contributed towards supporting farmers’ 

climate adaptation strategies, with indications of improved seed and food security. 

89. In support to farmers’ climate adaptation strategies, it is notable that all of the projects focused 

on building plant genetic diversity at the crop and varietal levels rather than on the breeding of 

one or few superior varieties. The projects employed a combination of PGRFA in support of 

farmers’ climate adaptation strategies. First, resilience at the crop level was enhanced through the 

breeding and selection of crops and crop varieties with tolerance to severe abiotic and abiotic 

stressors. Second, resilience was built by strengthening the capacity of farmers in accessing, 

evaluating, improving and adapting different cultivars, and by establishing strong linkages of 

farmers’ communities with research institutions and scientific centres. Increased on-farm and on-

crop diversity potentially provided farmers with an array of options to better manage changing 

temperatures, variable rainfall and more virulent or new types of diseases. As a farmer in Kenya 
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(W2B-PR-26) stated: “So we came with ten varieties from there which were the good ones, we saw 

they can do well in this area. We looked at the ones that are drought-resistant and disease-resistant. 

The ten that we picked are the ones that we kept on the seed bank and are the ones that we always 

give out to the farmers to plant, harvest and repay back.“. In addition, PGRFA management was 

coupled with sustainable agronomic and seed management practices.  

90. Most of the BSF 3 projects conducted participatory assessments to define the status of genetic 

diversity and to enable farmers to define their trait preferences. In total, 45 percent of the 20 BSF 

projects conducted vulnerability assessments. After these assessments, the projects facilitated 

farmers’ access to a wide range of potential climate-resilient plant materials. For example, through 

its crowd-sourcing methodology,6 Bioversity International (W2B-PR-26) enabled farmers’ 

selection from 329 landraces of beans, sorghum and millet from national genebanks. The country 

case study in Kenya confirmed that farmers greatly appreciated access to more diversity. In 

Zimbabwe, CTDT (W2B-PR-42) facilitated access to 253 accessions of landraces and improved 

materials from the national genebanks and additional advanced breeding lines for the national 

Crop Breeding Institute for sorghum, millets, beans and other legumes. Both projects reported 

high adoption rates of the materials selected by the farmers.  

91. Farmers’ trait preferences were derived through a highly participatory process. However, the 

rationale, breeding objectives and activities were not systematically presented in the design and 

implementation for the choices in: i) landraces and/or improved varieties; ii) project interventions 

for plant varietal selection, enhancement and breeding; iii) the corresponding decision-making 

process of the farmers differentiated by gender and youth; and iv) the link to current and future 

climate resilience. For example, CTDT worked on gender-differentiated breeding objectives. Each 

choice has important consequences, for example, plant breeding is more demanding. 

Participatory and evidence-based decision-making processes and trade-offs offer valuable 

insights and lessons in demand-driven and more inclusive PGRFA management. In this regard, 

the learning opportunities were not optimized.  

92. BSF 3 statistics compiled from all 20 projects show a 49 percent increase in crop diversity at the 

household level. From the evaluation case studies, the actual figures were not available or were 

difficult to compare. Nevertheless, the projects in the case studies reported farmers’ high adoption 

of climate-resilient crops and varieties with farmers’ trait preferences. For example, farmers 

selected crops and crop varieties with climate-resilient traits such as drought and pest resistance, 

early maturing varieties and crops, and varieties that mature at different times. The early and 

varied stages of maturity help farmers manage climate change impacts such as erratic rainfall and 

changing insect population dynamics. Using a baseline survey and crop diversity measurement 

and seed source analysis, CTDT (W2B-PR-42) reported an average increase at the household level 

from three to four crops, to five to six different varieties by the end of the project period. They 

noted that the increase in varieties was due to the introduction of new crop varieties into the 

project communities, greater knowledge of seed management and seed exchanges that occurred 

during seed and food fairs. The yield of sorghum and pearl millet were reported to have increased 

substantially. In Chipinge, an area with extreme and recurring drought, farmers even managed to 

harvest a few tonnes of pearl millet. In addition, farmers were helped by choosing early maturing 

varieties and being able to re-sow when seeds failed to germinate due to erratic rainfall.  

 

 

6 A broad range of mother (research stations) and baby (on-farm crowdsourcing) trials, where large numbers of farmers 

carry out small and simple trials. 
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93. In Ghana (W2A-PR-35), the University of Cape Coast characterized the phenotype and genotype 

of 120 recombinant inbred lines of cowpea and a landrace (GH3684) for selection by farmers and 

consumers in the dry savannah northern region. The preferred traits were primarily for striga-

resistance, drought-tolerance, disease-resistance, yield, nutrition and cooking quality. Aside from 

multi-location testing, the varieties were planted and evaluated at various stages of growth, from 

podding, vegetation to harvesting. The project resulted in seven varieties recommended by the 

National Seed Council for release. These cowpea varieties are resistant to the seven races of striga 

in West Africa. This is important as striga infestation is a persistent problem resulting in as much 

as 80 percent yield loss of cowpeas in the targeted regions (Asare and A.T.and Galyuon and Padi 

and Otwe and Takrama, 2013). In addition, cowpea has a high nutritional value and is an affordable 

source of protein. The seven cowpea varieties are now taken up by another project funded by the 

United States Agency for International Development (USAID).  

94. Seed security is important to farmers’ livelihoods and food security. Seed security is defined by 

FAO as “ready access by rural households, particularly farmers and farming communities, to 

adequate quantities of quality seed and planting materials of crop varieties, adapted to their 

agroecological conditions and socioeconomic needs, at planting time, under normal and 

abnormal weather conditions” (FAO, 2021a). The BSF 3 project contributed to farmers’ seed 

security through the following:  

i. Training in household level seed management including selection and multiplication for 

existing crops (crops grown prior to project intervention), new crops and crop varieties as 

a result of project intervention. As 80 percent of farmers in Africa rely on farm-saved seeds, 

farmers normally select seeds from their standing crops. Enhancing farmers’ traditional 

knowledge on seed selection in Zimbabwe (W2A-PR-60, W2B-PR-42) offered immediate 

improvement in farmers’ seed security, as practiced in the FFS, using their FFS curriculum 

of CTDT7 in Zimbabwe (W2B-PR-42). As confirmed by a member of the FFS in the Murehwa 

district: “The BSF project provided us with traditional seeds and also equipped us with 

knowledge on how to select, multiply and conserve seeds.”. The farmers’ capacity to conduct 

participatory varietal enhancement also enabled stronger selection pressure that 

potentially helped to ensure superior populations in the next season.  

ii. Increased access to disease-free seeds, especially for vegetatively propagated crops such 

as potatoes and cassava. In Kenya and United Republic of Tanzania (W3B-PR-37), farmers 

in the project areas were provided with improved cassava varieties and were trained in the 

multiplication of disease-free cassava seedlings. In Bhutan. Nepal and Peru (W2B-PR-23), 

biofortified clones of true potato seeds were multiplied as tubers and were propagated 

for a limited number of households in highland areas with acute iron deficiency. The 

multiplication and release of the potato tubers are anticipated in the future. 

iii. Closer proximity and direct access by farmers to improved quality and quantity of seeds 

are the result of seed sharing and multiplication schemes. Seed multiplications were 

conducted at project level and at household level Seed sharing among farmers was 

conducted both traditionally among families and neighbours and through seed fairs 

conducted under BSF 3. In Malawi, Zambia and Zimbabwe (W2B-PR-42), 30 seed 

multiplication plots were established in each country. The seeds of sorghum, pearl millet, 

finger millet and cowpeas were regularly multiplied by farmers through a dedicated 

community seed management committee and distributed to other communities via seed 

 

 

7 Developed by CTDT under the SD=HS programme. CTDT, SD=HS (2018). Visser B., Salazar R., Oudenhoven, F., and 

Manicad, G. (eds). Facilitators’ Field Guide for Farmer Field Schools on Participatory Plant Breeding. The Hague: Oxfam. 
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fairs. A “pass-on gift” scheme was initiated where seed growers multiplied the seed and 

passed it on (about 5 kg) to ten more farmers. In Kenya and Uganda (W2B-PR-26), 

community seed banks were registered as cooperatives and were engaged in seed 

multiplication.  

iv. Closer proximity and direct access of farmers to improved quality and quantity of seeds 

and seed reserves resulted from the establishment of community seed banks, which often 

had more than one purpose: i) seed banks were used as a scheme for depositing and 

borrowing seeds for the wider communities. For example, a farmer could borrow 5 kilos 

of seeds and was required to return 10 kilos of seeds to the bank. Based on their lessons 

over many years, CTDT and their farmer beneficiaries (W2B-PR-42) know that community 

seed banks were a “lifeline” during periods of drought or erratic rainfall when farmers had 

to re-sow two to three times, or in sourcing reliable seeds when the seeds were lost due 

to crop failure from the previous season, the community seed bank provided this security. 

This was confirmed by a female member of the FFS in the Gwanda district: “We are a seed 

bank of local seed. When drought hit the area, we have enough reserves to re-sow and also 

plant for the next season. We are even giving out seed to other communities.”; 

ii) conservation where farmers store small quantities of their favourite varieties, or 

landraces that they no longer cultivate on farm. Farmers also store materials selected in 

cooperation with the National Genebank. In Zimbabwe (W2A-PR-60, W2B-PR-42) or in the 

case of Kenya and Uganda (W2B-PR-26), the community seed banks stored the landrace 

accessions from National Genebanks that were exchanged between the three project 

counties. As a Kenyan farmer stated: “The seed bank will help us with access to the seeds.”; 

iii) an additional function is venues for community meetings, cultural cohesion and social 

gathering points (W2A-PR-60, W2B-PR-42), which tended to have the positive effect of 

wider community ownership and commitment to safeguard the community seed bank. 

95. The evaluation found that the seed storage and access function of the community seed bank have 

likely provided clearer and more direct benefits to the farmers than the conservation function. 

The conservation function needs further discussion in terms of the rationale, long-term viability 

of the seeds, and the labour cost for the farmers. The conservation function may need more 

integration with national genebanks. The seed storage and access function of the community 

seed banks needs to be fully operational if the conservation function is to be appreciated and 

sustained at the community level. Farmers conserve PGR by using or planting these cultivars every 

season.  

96. The BSF 3 project statistics based on project progress reports show a 33 percent average increase 

in yields for the farmer beneficiaries. For the case studies, the evaluation found that systematic 

data gathering on yields is lacking. However, there were good indications that the BSF projects 

contributed to increased income of farmers through the sale of seeds and produce. Two projects 

involved farmers’ sale of seeds: Zimbabwe (W2B-PR-42), and Kenya and United Republic of 

Tanzania (W3B-PR-37). The sale of seeds was new to the BSF 3 project area interventions. These 

indicated promising added value as the sale of seeds in addition to produce potentially: i) adds 

income; ii) diversifies the sources of income at the household level; and iii) supplies farmers within 

and outside the project areas with reliable quality seeds. 

97. In Kenya and United Republic of Tanzania (W3B-PR-37), improved cassava varieties (from another 

project, the Cassava Disease Diagnostic Project) that had increased resistance to cassava mosaic 

disease (CMD) and cassava brown streak virus (CBSV) were further subject to participatory varietal 

selection under the BSF 3 to select for climate-resilient traits such as tolerance to drought, heat, 

cold and the CMD and CBSV diseases. The cassava varieties were distributed to farmers for their 

own multiplication. The improved and virus-free materials resulted in increased yields from 
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5 tonnes/hectare to 35–40 tonnes/hectare. Women farmers were able to sell the cassava as 

seedlings for an income of about USD 200 per farmer. 

98. In Uganda and United Republic of Tanzania (W3B-PR-26), the project reported that the selected 

sorghum and millet seeds from the projects were multiplied by the farmers on their farms. Some 

farmers in the United Republic of Tanzania are mass producing the selected sorghum varieties, 

which are sold as grains in the local markets. The project reported that these contributed to 

increasing household income; however, specific data were not provided. 

99. In Zimbabwe, for the first time, CTDT (W2B-PR-42), was provided access to advance breeding lines 

from the National Crop Breeding Institute. Farmers in the FFS contributed to the participatory 

plant breeding and official release of two varieties of pearl millet and two varieties of sorghum. 

These were included in the crop portfolio for further multiplication by the Zimbabwe Champion 

Seeds, a farmer seed enterprise, which CTDT established under the Oxfam’s SD=HS programme. 

The farmers in the BSF 3 project also produced officially-certified seeds of sorghum and cowpeas, 

and sold at volume for two consecutive seasons to the Zimbabwe Champion Seeds. In addition, 

in Murehwa district some of the FFS under the BSF 3 were contracted to multiply and sell 

groundnut seeds to the Zimbabwe Champion Seeds. The production and multiplication of 

certified seeds in Zimbabwe shows the ability of farmers to co-develop improved PGR materials, 

and sell them at scale and at quality standards. 

100. Apart from their achievements, the two projects in Zimbabwe reported total or near total crop 

failure of the drought-tolerant pearl millet varieties (W2A-PR-60, W2B-PR-42) due to severe and 

recurrent drought, compounded by the increased infestation of fall armyworm (Spodoptera 

frugiperda). Crop failures are a reality in agriculture and certainly in the context of a changing 

climate. Reporting on crop failures should be encouraged as part of risk management on farm 

and at the project level. Farmers’ assessments of crop performance are an important part of 

capacity building and knowledge management. For instance, CTDT noted the potential of the 

millet that partially survived and both projects reported that in the most severe cases, cowpeas 

survived.  

101. The findings presented above are in line with the survey results, where 91 percent of respondents 

agreed that the projects contributed to the generation of seeds reserves for the farming 

communities, enabling greater access to seeds in times of risks. In addition, 96 percent agreed 

that the projects tested, disseminated or worked on landraces. While 92 percent of respondents 

agreed that projects enhanced farmers’ access to climate-resilient varieties.  

3.2.5 Policy engagement at national and regional level 

102. Finding 8. The multi-stakeholder engagement provided a good basis for numerous policy 

dialogues. Many Window 2 projects contributed to policy engagement at national level, while the 

Window 3 projects did not have an explicit policy agenda. However, regional level policy linkages 

and awareness raising were not part of the objectives of the multi-country projects. The multi-

country projects could have provided inputs and linkages at regional level. Another missed 

opportunity is with multi-country projects whereby the oversight of the National Focal Points is 

limited to their respective country, and is not informed of the project activities in other 

participating countries. 

103. The evaluation found that, by design, Window 3 projects did not have an explicit policy 

engagement agenda. This is understandable considering that its upstream research still needed 

to be translated into practice and corresponding policy implications. A number of Window 2 

projects engaged directly or indirectly in policy advocacy, including analysis and concrete policy 
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recommendations on national seed policies and laws related to Treaty implementation, 

specifically on sustainable use of PGRFA and Farmers’ Rights. Policy engagement is important for 

sustaining and scaling up the work of the BSF 3 and other PGRFA-related initiatives. Effective 

policymaking, including implementation and reform, generally involve long-term engagement of 

multiple stakeholders. The participation of farmers in policy dialogues during seed fairs, for 

example, contributed to raising awareness on the need to support farmers’ seed systems. 

However, as effective policymaking cannot take place in isolation, the absence of the private seed 

sector in the policy dialogues was a missed opportunity. Moreover, the regional and global policy 

linkages had been minimal.  

104. Kenya, Uganda and United Republic of Tanzania (W2B-PR-26) organized a series of policy 

dialogues to “harmonize seed policies” that were proposed to ease the production, accessibility 

and utilization of seeds by farmers. Following a series of policy dialogues with key stakeholders, 

including national (agricultural) policymakers, genebank managers, national and international civil 

society organizations and farmers, key elements of the projects proposal were included in the 

revised Uganda National Seed Policy (2018). This was enacted in 2019, and the project 

stakeholders contributed to provisions aimed at developing and strengthening community seed 

banks, providing appropriate seed quality standards and mechanisms for the regulation, 

production and sale of quality declared seeds, including a provision for the national listing of 

traditional (farmer) varieties.  

105. The rationale and feasibility of the open-source seed system (OSSS) implemented in Kenya, 

Uganda and United Republic of Tanzania’s (W2B-PR-26) project are unclear. Some of the 

interviewed private seed sector and civil society organizations stakeholders expressed scepticism 

to the open source as a viable model. These civil society organizations pointed out that their own 

work is already an open source for PGRFA and the “branding” adds to the confusion of already 

very technical and political issues. Whilst the project achieved many results on capacity building, 

partnerships, crowdsourcing of landraces and the use of community seed banks, the evaluation 

questions if the BSF should invest in the open-source seed system component of the project. The 

added value of open-source seeds to the BSF, its compatibility and viability with the Treaty’s 

Multilateral System of Access and Benefit-sharing are not supported by evidence.8 

106. In Zimbabwe, the NGO Practical Action (W2A-PR-60), as part of the Zimbabwe Seed Sovereignty 

Consortium, was working on a draft framework for agricultural policy on resilience and sustainable 

agriculture and farmer-managed seed systems. They based their input on the BSF work.  

107. The individual project partners and the National Focal Point in Zimbabwe (W2B PR 42) have good 

working relations with SADC. Similarly, the project partners and National Focal Points in Kenya 

and United Republic of Tanzania (W3B PR 37; W2B PR 26) have good working relations with 

EAPGREN. In this regard, the BSF projects could have further raised the BSF and the ITPGRFA 

profile in these regional bodies. The National Focal Points in multi-country projects noted the 

limitations of only being informed of the BSF project within their country and were not informed 

of the project activities in other participating countries. 

 

 

8 As innovation will not be protected under open-source seed systems (OSSS), it raises the question of cost recovery and 

profitability. In addition, the benefit-sharing with the farmers who provided the landraces is highly questionable, as OSSS 

does not allow any other obligations except keeping everything under open source. It is unclear how an OSSS can be 

implementable, enforceable and compatible with the Treaty’s MLS and benefit-sharing.  
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3.2.6 National level plans to help farmers adapt to climate change 

108. Finding 9. Two countries within one project aimed for and succeeded in concretely contributing to 

national level plans to help farmers adapt to climate change. This achievement is an important step 

in institutionalizing the contribution of the BSF project in PGRFA conservation and sustainable 

use. 

109. Only two countries, Malawi and Zimbabwe, within one project (W2B-PR-42) aimed for and 

succeeded in translating local level community climate change assessments and actions into 

contributions to the national level evidence-based plans and priorities to help resource-poor 

farmers adapt to climate change. For a number of Window 2 projects, joint assessments and plans 

to help resource-poor farmers adapt to climate change were limited to project sites and were not 

translated as evidence for use at the national level. For Window 3, most of the results on capacity 

building and technology transfer formed the essential building blocks for coordination and 

knowledge management but not yet at the level of evidence-based plans and priorities. There are 

other possibilities for linking BSF projects to national level plans, which may be worth exploring. 

For example, establishing the important link of crop diversity as a priority area for climate adaption 

in nationally determined contribution and Integrating Agriculture in National Adaptation Plans 

(NAP-Ag)could provide a good opportunity. 

110. In Zimbabwe (W2B-PR-42), CTDT and government partners employed a participatory baseline 

survey with the local communities.9 The findings were further refined within the farmer field 

schools. Using the BSF 3 project results, CTDT formulated inputs for the Zimbabwe National 

Strategy and Action Plan for Plant Genetic Resources for Food and Agriculture (NSAP on PGRFA) 

(October 2019). Spearheaded by the Zimbabwe Ministry of Lands, Agriculture, Water, Climate and 

Rural Resettlement, the National Strategy and Action Plan provides operational guidelines to 

promote conservation and sustainable use of PGRFA. Component 2 targets the establishment of 

an enabling legal and institutional framework for the management of PGRFA in line with the 

provisions of the International Treaty on Plant Genetic Resources for Food and Agriculture. The 

Strategy also refers to participatory approaches and inclusion of gender, youth and vulnerable 

groups. The Strategy document also specifically refers to the work of CTDT. The NSAP is in an 

advanced stage of deliberations with the Minister and cabinet members. While CTDT as an 

organization has been advocating for the provisions in the NSAP, they stated that being part of 

the BSF 3 has enhanced the profile of their work, further adding credibility for farmers’ PGRFA 

management. 

111. In Malawi (W2B-PR-42), the National Biodiversity Strategy Action Plan (NBSAP) (2015–2025) was 

passed with contributions and acknowledged participation from the BSF project partner, the 

Centre for Environmental Policy and Advocacy (CEPA). CEPA’s contribution was partially based on 

their experiences in working with the BSF 3 project. The NBSAP was spearheaded by the Ministry 

of Natural Resources, Energy and Mining. It was written in compliance with the Convention on 

Biological Diversity and includes targets that are broadly in line with Farmers’ Rights. Target 13 

aims to maintain and safeguard wild and domesticated genetic diversity of plants and animals. 

The targets include the maintenance and promotion of local landraces by establishing local 

community and provincial genebanks, and to promote Farmers’ Rights and collaboration on 

 

 

9 IFAD and Oxfam Novib jointly funded programme and implemented it with ANDES, CTDT and SEARICE on “Putting 

Lessons into Practice: Scaling up peoples’ biodiversity management for food security” (2012–2015).  
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prioritization of related programmes. However, specific references and targets related to gender 

inclusion were absent.  

112. Malawi, Zambia and Zimbabwe (W2B-PR-42) conducted effective policy engagement and 

advocacy, and encouraged the participation of other organizations calling for a more inclusive 

policy framework to support farmers’ seed systems. The evidence generated from project 

implementation was leveraged in workshops, policy dialogues and in the formulation of draft 

inputs for related policies. The three main partners in the three countries contributed with 

technical information to national governments on PGR conservation and management. The 

project conducted policy review workshops with senior government officers, policymakers and 

relevant stakeholders. The workshops gave inputs into the national plant variety protection laws 

to strengthen community seed systems. Policy advocacy meetings on Farmers’ Rights were also 

conducted in the three countries. In Malawi, the Seed Bill was reviewed by multiple stakeholders 

and it was concluded that the Seed Bill was aimed exclusively to the formal seed sector. CEPA, 

with the support of CTDT, drafted provisions on access and benefit-sharing measures to be 

considered in the Seed Bill. However, the draft provisions were not taken up. In response, 

recommendations to initiate a process to draft a separate bill covering farmers’ seed systems was 

made by CEPA and partners. Overall, the projects succeeded in including Farmers’ Rights in the 

development of the National Strategy and Action Plan on Plant Genetic Resources for Food and 

Agriculture (NSAP on PGRFA) in Malawi and Zimbabwe.  

113. It should be noted that whilst it may not always be possible for projects to contribute to related 

national PGRFA plans, most developing countries put emphasis on the agricultural sector in the 

nationally determined contributions to the Paris Agreement. 97 percent of the 131 developing 

countries referred to crops as a priority area for adaptation related to the agriculture sector (FAO, 

2016c). It may be worth exploring the BSF project linkages to the respective countries’ National 

Adaptation Plan in Agriculture. In this regard, the ITPGRFA’s collaboration with FAO and the 

United Nations Development Programme (UNDP)’s Scaling up Climate Ambition on Land Use and 

Agriculture through nationally determined contributions and National Adaptation Plans (SCALA)10 

is important. 

3.2.7 Immediate and medium results and prospective links for long-term outcomes 

114. Finding 10. The results of the three to four-year project cycle of the BSF 3 can be broken down 

into immediate and medium-term results, which need to be linked to long-term outcomes. The 

various interventions of the BSF 3 projects, when collectively analysed, constituted the various 

elements of a PGRFA community-based adaptation and disaster risk reduction (DRR) strategy that 

contributes towards long-term resilience of farming communities. 

115. From a programmatic perspective and given the long-term nature of PGRFA conservation and 

sustainable use, especially in the context of climate change, the results of the three to four-year 

project cycle of the BSF 3 can be broken down into immediate and medium-term results, which 

need to be linked to long-term outcomes. Collectively, the project interventions were targeted for 

immediate (within the first year of project implementation), to medium-term outcomes (within 

three to four years of implementation), that can potentially contribute to long-term goals. Figure 

4 summarizes how the BSF 3 immediate to medium-term milestones can potentially contribute to 

long-term outcomes. These milestones are important to ensure that farmers benefit immediately, 

 

 

10 NEW: Scaling up Climate Ambition on Land Use and Agriculture through nationally determined contributions and 

National Adaptation Plans (SCALA) |Climate Change| FAO. 

http://www.fao.org/climate-change/programmes-and-projects/detail/en/c/1273079/
http://www.fao.org/climate-change/programmes-and-projects/detail/en/c/1273079/
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while working towards the medium- and long-term outcomes. The milestones are also important 

for more realistic and efficient project planning (see EQ 4 on Efficiency). For example, from a 

medium-term perspective, the various interventions of the projects – when collectively analysed 

– constituted the various elements of community-based disaster risk reduction strategies, from 

diagnosis to planning, for increased plant diversity and for ensuring access to a reliable quantity 

and quality of seeds, inclusive of the agroecology and conservation agricultural practices. The 

disaster risk reduction and adaptation elements are important for the farmers’ food and 

livelihoods resilience to climate change. 

Figure 4. BSF 3 immediate and medium-term milestones and prospective contributions to long-term 

outcomes 

 
Source: Evaluation team’s construct, 2020. 

3.3 Partnership 

EQ 3. To what extent have the BSF governance and partnership arrangements been appropriate and effective 

in fostering the conservation and sustainable use of PGRFA at different levels (global, regional, national)? 

How are these partnerships influencing (positively or negatively) the achievements and sustainability of the 

projects’ expected results? 

116. Finding 11. The multi-stakeholder and multi-country partnership arrangements in the BSF 3 

significantly contributed to the achievements of the projects. The BSF 3 played a catalytic role 

linking in situ and ex situ PGRFA management, concretely manifested in: i) the iterative flow of 

PGRFA materials; ii) an active exchange of scientific and local knowledge; iii) as an 

intergovernmental undertaking, the active engagement and ownership of national institutions of 

the Contracting Parties was highly decisive in facilitating the wide access and use of PGRFA as 

well as dealing with transboundary pest and diseases. 
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117. The 20 operational BSF 3 projects were implemented in 43 countries with 270 institutional 

partnerships reported. About 75 percent of the operational BSF 3 projects were part of existing 

programmes or had established linkages with other projects, programmes and plans related to 

biodiversity, food security and poverty alleviation. This indicates that the partnerships established 

went beyond the 270 institutions that were directly involved in the BSF 3. Considering the 

complexity and the roles and expertise of different stakeholders in PGRFA management, the 

partnerships are decisive elements in ensuring the attainment and sustainability of the results and 

outcomes of the BSF.  

118. A number of the implementing organizations in the BSF 3 projects stated that whilst most of them 

have been working in PGRFA prior to BSF 3, and whilst many of the implementing organizations 

within the projects have a history of collaboration, the BSF 3 added value to their work and had a 

catalysing role. This is through: 

i. First, raising the profile of local level PGRFA management and linking this to national and 

to some extent regional level policy engagement. The on-the-ground work with farmers 

enabled dialogues and concrete translation to drafting policies that “domesticated” the 

implementation of the International Treaty.  

ii. Second, the BSF 3 project facilitated the access and use of a wide range of PGRFA 

materials, which were otherwise more difficult and time-consuming to access by civil 

society organizations. For example, CTDT in Zimbabwe (W2B-PR-42), stated that whilst 

they have already established relations with governments and the CGIAR, being part of 

the BSF 3 enabled far greater and faster access to PGRFA from these institutions and, for 

the first time, CTDT was able to access breeding lines.  

iii. Third, the BSF enabled greater awareness of the Treaty and enhanced its implementation. 

Amongst PGRFA institutions within Contracting Parties, BSF created greater 

understanding on the countries’ interdependence on PGRFA and the need for 

collaboration (e.g. in Indonesia). Within countries, this created more awareness on 

Farmers’ Rights and the links to food security.  

119. The BSF 3 played a catalytic role linking in situ and ex situ PGRFA management. For Window 2, 

about 1 516 accessions were collected from farmers’ fields, community seed banks and national 

genebanks. These accessions were placed in community seed banks and national genebanks, 

where the accessions were either new or requested. 20 706 varieties were characterized and 

evaluated in laboratories and largely in farmers’ fields. The 20 706 varieties evaluated were MLS 

materials and farmers’ landraces, also including many of the 1 516 accession collected. From these 

evaluated varieties, 298 new varieties were selected and/or developed as part of the participatory 

varietal selection, participatory varietal enhancement and participatory plant breeding materials. 

5 933 accessions are planned for inclusion into the MLS, which would likely include the 298 new 

varieties developed and the unique materials from the 1 516 materials collected. The partnerships 

enabled the flow of PGRFA and knowledge sharing, which resulted in capacity building and the 

co-development of technologies and PGRFA materials, which contributed to the farmers’ 

adaptation strategies and corresponding policy advocacy described under Question 2. For 

Window 3, about 4 390 PGRFA were genotyped to identify candidate genes for potential uptake 

and use in plant breeding programmes. These materials have the potential to be part of the 

linkages between the in situ and ex situ management described for Window 2.  

120. Within BSF 3, most of the 79 established or strengthened community seed banks have facilitated 

the links with the national and international genebanks, including the crop breeding institutes. 

This is a clear example of the link between the in situ and ex situ PGRFA management illustrating 

strengthened partnerships. The national genebanks helped restore materials that were lost but 
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deemed important by the communities. The national genebanks also provide technical assistance 

and training on seeds management. In Zimbabwe, the national genebank provided materials and 

services to the two BSF projects (W2A-PR-60 and W2B-PR-42) charging minimal operations costs. 

The government can foresee increased linkages between national PGRFA institutions and a 

greater role of decentralized community seed banks as part of risk and disaster management 

especially due to changing climate. Another example is in Kenya (W2B PR 26), where two 

community seed banks were established in collaboration with the national genebanks, which were 

also involved in training and capacity development on conservation. In Uganda, the national 

genebank is developing a database of the community seed bank to track the diversity of 

germplasm that is conserved in situ.  

121. The partnership and cooperation between Kenya and United Republic of Tanzania (W3B PR 37) 

enabled the two countries to tackle cassava mosaic disease and cassava brown streak virus. Similar 

cooperation could have been done for the fall armyworm, which is devasting farmer’s crops in 

many countries. 

122. Finding 12. The BSF 3 demonstrated a viable model of the Multilateral System of Access and 

Benefit-sharing (MLS) through the access and use of existing plant genetic materials, which in turn 

generated new materials for the farmers and the MLS. The collaboration generated significant 

goodwill, which was consistently expressed, not only among the projects but also among the 

Treaty stakeholders who were not part of the projects. However, these stakeholders and project 

partners also expressed the need to re-consider the roles of key stakeholders in relation to the 

focus of the BSF. 

123. As also confirmed by the survey results, for Window 3, the partnerships mobilized considerable 

expertise and were comprised of national organizations, such as genebanks, universities, national 

agriculture research organizations as well as international organizations, such as the CGIAR and 

NEIKER. The partnerships enabled the transfer of technologies from international organizations 

and enabled the co-development of technologies among national organizations. The 

collaboration, especially with multi-country projects, supported national organizations to adapt 

the technologies to their own needs and agenda, enhancing capacities, ownerships and cohesion 

in otherwise fragmented PGRFA research management. Particularly remarkable was the 

collaboration in rice DOIs and the web-based information platform among the Asian countries 

(W2B-PR-29), which broke some barriers, considering that the countries tend to be protective of 

their national rice germplasm. Though not quantifiable, solidarity and trust building are important 

assets in PGRFA governance and management.  

124. As also confirmed by the survey results, for Window 2, the partnerships mobilized considerable 

expertise and were comprised of national organizations, such as genebanks, universities, national 

agriculture research organizations, CGIAR centres, government extension services and civil society 

organizations that have expertise in one or more PGRFA management, policy advocacy and 

capacity building. The different partnerships enabled the access to and distribution of a wide 

range of PGRFA materials from the formal seed sector to the so-called informal seed sector, or 

the farmer seed systems or the local seed value chain. This also enabled participatory action 

research and knowledge management resulting in the use of PGRFA as a key element in farmers’ 

food security and climate adaptation strategies. In return, the formal sector benefitted from the 

multi-location tests of PGRFA and from linking their work to developmental relevance. The 

partnerships enabled the effective targeting of the marginalized and climate-vulnerable farmers, 

who often tend to be ignored or not reached by the public and private breeding sectors on their 

own, demonstrating the catalytic role of the BSF.  
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125. Among the interviewed stakeholders who were not directly part of the BSF 3 projects but were 

actively engaged with the ITPGRFA, such as past and present Bureau members, Contracting 

Parties, private seed sector, civil society organizations, international research and conservation 

organizations, and actual and potential BSF donors, there is a general consensus on the 

importance of the Benefit-sharing Fund. Most of the interviewed stakeholders stated that, in 

principle, the BSF complements their work. There is an overwhelming appreciation of the system 

for access and benefit-sharing. For example, the International Seed Federation (ISF, 2012) took 

the position that they prefer a single regime on the governance of PGRFA. The Treaty is their 

preferred system of access and benefit-sharing. Most of the stakeholders stated their satisfaction 

with how the BSF is managed in terms of the process and experts involved in the project appraisal. 

In general, they think the projects are effective and reflect the principle of benefit-sharing and the 

operations of the Treaty on the conservation and sustainable use of PGRFA. At the same time, 

there is a broad consensus among all interviewed stakeholders that the BSF is far from reaching 

its full potential. This was largely perceived to be due to the fact that the funds generated for the 

BSF has been far below expectations. However, there are vastly differing opinions as to who 

should shoulder the obligations of providing the additional funds.  

126. Among the stakeholders who were not directly part of the BSF 3 projects but were actively 

engaged with the ITPGRFA, there is a difference of opinion regarding the BSF’s priority focus. 

According to most stakeholders interviewed, the BSF should primarily be beneficial to the farmers 

and support local seed value chains, while, according to others, there should be more focus on 

outputs that generate new materials for the MLS and for further conservation in genebanks. 

However, these differing views are not mutually exclusive. In fact, most of the interviewed 

stakeholders appreciate the links made by the BSF on the complementarities between in situ and 

ex situ PGRFA conservation and management. A few commented that the BSF should be more 

strategic and focus on breeding new and more climate-resilient materials by combining materials 

from in situ and ex situ collections. They further added that the BSF should “attract more breeders 

so that the Treaty is more about plants and less about genebanks.”. They commented that there 

should be closer cooperation between plant breeders, private sector and farmers to produce more 

climate-resilient plants that can help farmers with their food security within changing markets and 

climate. The differences in priority focus contributed to the common perception that the BSF has 

yet to achieve a critical mass that could influence policy and practice of PGRFA conservation and 

use, and its vital contribution to food security in the context of climate change. Furthermore, all 

stakeholders identified the lack BSF’s programme definition as an impediment for effective 

fundraising and communication.  

127. Despite the BSF being in its third cycle of operations, most stakeholders interviewed were of the 

opinion that the BSF has yet to demonstrate critical mass. They perceived the critical mass as the 

minimum number of institutions and people that can effectively put forward the PGRFA agenda 

in the SDGs, including climate action. Despite the BSF impressive achievements, the lack of the 

critical mass is likely influenced by the following factors: i) the gaps in the budget expectations 

amongst BSF stakeholders tend to overshadow BSF 3 results and value for money; ii) as the BSF 

is still in the process of defining a concrete programmatic approach, and considering the lack of 

a well-defined communication strategy, the BSF 3 had not yet managed to weave the elements 

of the BSF 3 achievements into a compelling story (see section 3.5 on Knowledge management); 

and iii) the significance of PGRFA has yet to be fully mainstreamed and popularized into the local 

to global food security and climate change discussions and agendas.  

128. There are a few stakeholders who expressed a sense of being left out of the discussions and 

benefits of the BSF. These stakeholders perceived that their expertise and opinions were excluded 

in the processes of defining the call for proposals, providing technical monitoring support to the 
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projects and by the lack of access to the information and knowledge products of the BSF. A few 

stakeholders expressed frustration in being outcompeted in the selection process, not necessarily 

in terms of substance and expertise but in the ability to craft competitive proposals. This is further 

discussed in the section on Knowledge management. 

129. The CGIAR has a long history of collaboration with the Treaty in general, and the BSF in particular. 

The CGIAR considers the Treaty as essential to their work. Under Article 15 of the Treaty, over 

730 000 accessions in CGIAR genebanks are made available under the terms and conditions of 

the Multilateral System of Access and Benefit-sharing. CGIAR centres have transferred almost 

4 million samples under the System. Many activities of CGIAR centres and their genebanks (such 

as crop enhancement, improved agronomic methods, seed system strengthening and capacity 

building) are supported by, and promote, the Treaty’s objectives. The BSF enabled the 

participatory and multi-location testing of CGIAR and NARS materials. These are highly valuable 

for the CGIAR and the NARS. The CGIAR has been active in the BSF since its first cycle. With a few 

exceptions, the CGIAR was active in most of the projects and played various roles, such as 

providing technical and PGRFA material support, and, in some cases, it provided leadership and 

project management. Within the BSF 3, the budget allocation of the various centres of the CGIAR 

varied. For example, some centres only charge a minimal cost of materials, while come centres 

take a substantial portion of the budget. The participation and contribution of the CGIAR to the 

BSF are highly appreciated by a wide range of stakeholders, and these stakeholders hope that the 

CGIAR will remain active in the BSF. A number of stakeholders and project partners raised two 

points for consideration and discussion: i) in support of South-South cooperation, the CGIAR 

could potentially refrain from taking the lead as project holder and instead support Southern 

organizations to take the leadership role; ii) the CGIAR could consider consistently charging 

minimal cost to the BSF projects, so that the BSF budget is mainly allocated for the operations of 

organizations from developing countries. The CGIAR expressed openness to discuss this mode of 

operation.  

130. Aside from a number of voluntary contributions to the BSF, and from some participation in policy 

consultations, e.g. Malawi and Zambia (W2B PR42), the private seed sector had limited 

programme involvement, for example in the design, capacity building and market operations of 

the BSF 3. There were some instances where the private seed sector provided capacity building 

to organizations that were coincidentally part of the BSF 3. For instance, a number of seed 

companies provide technical assistance in plant breeding and characterization and maintenance 

of accessions in national genebanks and funding support to international genebanks. A number 

of private seed companies regard this as a form of non-monetary benefit-sharing. These could 

complement, but not replace, monetary contributions and obligations. The new funding strategy 

could do more to define a role and/or areas where a public-private partnership can be of strategic 

importance to the Treaty and the BSF. 

131. At the project level, some private sector engagement was initiated. In Kenya (W2B PR 26), some 

private companies contributed to train farmers and partners on how to strengthen points in 

market channels. Farmers participated in learning sessions on the financial aspect of agri-business 

together with micro-finance institutions and local banks. Seed companies participated in guiding 

the quality production of agricultural produce targeting bigger markets. Dash crop, a company 

that produces sorghum and millet flour, participated in the training. However, aside from farmers 

selling their grains to the local market, the actual commercialization of seeds did not take place. 

132. The evaluation noted the lack of participation of plant breeders and climate change experts within 

the project partners. These experts could provide relevant and practical inputs for the climate 

resilience of the farmers. 



Findings 

37 

133. Most of these findings were echoed by the survey results, where all respondents agreed that there 

was a strong multi-stakeholder engagement in the project and that the partnerships significantly 

contributed to the results, which were unlikely to be achieved by a single institution on its own. A 

survey respondent highlighted that: “the project targeted Peruvian underutilized potato native 

cultivars, many of which are probably not available in known germplasm banks. As such, the 

knowledge and molecular data generated by the project were useful to increase the information 

about the entries, which will be integrated in the passport data.”.  

3.4 Efficiency 

EQ 4. How efficient was the institutional and implementation set up? How efficient was the implementation 

set up at the national and regional level? 

3.4.1 Managing the call for proposals, project selection and approval 

134. Finding 13. The BSF has been dynamically evolving for greater efficiency. The third project cycle 

of the BSF was efficiently designed and executed. The checks and balances of project selection 

and approval were rigorous. The evaluation found that the Secretariat provided highly competent 

support to the process and was responsive in applying lessons learned from previous project 

cycles. However, the management of rejected proposals and the selected proposals with no 

funding allocations need to be reconsidered. 

135. The major changes on the BSF evolution are along the lines of constantly reflecting and applying 

lessons learned towards: i) robust selection process; ii) improvements in the project cycle 

management; iii) check and balances in the governance, in the design for the call of proposals, 

and in the decision-making process for project selection and approval; and iv) the design of the 

call for proposals reflecting three thematic Windows, with the fourth cycle bridging towards a 

programmatic approach of the BSF in line with of the implementation of the International Treaty 

on a long-term, coordinated, synergistic and effective manner. The reflections and lessons were 

for more efficient operations. However, mechanisms to help ensure greater outcomes such as 

linkages with other projects and partnerships, and the need for planning from the outset for the 

dissemination of results have yet to be included. 

136. The BSF is to be commended for the documentation, approval and application of lessons learned 

from past cycles, not only aiming for better efficiency but also towards greater service, for example 

through the establishment and continued practice of the help desk function. A new Operations 

Manual for the BSF; which integrated the lessons learned from previous project cycles has been 

approved by the Governing Body11. The new manual brings together resource mobilization, 

allocation and disbursement in an integrated manner, and is incorporated into the overall Funding 

Strategy for 2020–2025. This includes a transparent and effective policy on managing potential 

conflict of interest. 

137. On the evolving thematic focus of the BSF (see Table 2), the second cycle included Window 1, 

which was the development of the Strategic Action Plans to support the adaptation of PGRFA to 

climate change at regional and subregional levels. However, only a number of plans were able to 

secure partial funding, resulting in only partial implementation of the Plans (FAO, 2017b). Window 

3 was included in the third cycle and it targeted the co-development and technology transfer for 

PGRFA institutions. The primary beneficiaries of the BSF Window 2, Immediate Action Projects, 

 

 

11 Annex 2 of Resolution 3/2019: Implementation of the Updated Funding Strategy of the International Treaty 

2020–2025 available at https://www.fao.org/3/nb780en/nb780en.pdf. 
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are smallholder men and women farmers. The farmers remain the primary focus of the BSF 

through all its cycles. In the fourth cycle, the overarching goal is “to enable farmers around the 

world to use and conserve adapted varieties, leading to increased productivity, on-farm incomes 

and nutrient-rich food, as well as enhanced resilience to production shocks and reduced adverse 

impacts to the environment.” The fourth cycle emphasized new partnerships, including bringing 

technology and knowledge to the community and farm levels, and highlighting the important 

role of women in biodiversity management, farming and rural development. 

138. Specifically, for the BSF 3, the Secretariat provided a well-planned and well-executed support 

system, from the design and the call for proposals to helpdesk services and the Panel of Experts 

selection process as well as the final approval by the Bureau. The call for proposals and the 

selection process was based on a rigorous and efficient model. The process had evolved 

throughout the BSF cycles, with the Secretariat analysing lessons learned and consistently 

improving the process. The selection criteria and the policy of conflict of interest were transparent 

and accountable. The evidence collected showed that the checks and balances and the division 

of roles between the technical assessment and selection process by the Panel of Experts on the 

one hand, and the approval by the Bureau on the other hand, were well-designed and executed 

accordingly. 

139. The call for proposals was drafted by the Secretariat, following broad guidelines from the 

Governing Body and the Bureau. The call was further discussed and approved at the Bureau level. 

However, systematic and evidence-based inputs to the call from technical experts such as climate-

resilience breeding and seed marketing, as well as regional inputs and assessments of their needs 

and priorities, lacked a more focused and targeted call. 

140. An independent panel of 14 experts screened and appraised the project proposals. Each region 

nominated two members of the Panel of Experts. The composition of the Panel of Experts was 

aimed at balancing technical and regional expertise with project management. A good balance of 

experts were present since the second project cycle, but there were also new members. Each 

proposal was assessed by three experts, ensuring that each proposal was assessed by at least one 

expert from the respective region. In general, the Panel of Experts functioned well, except for the 

need to address the additional expertise to cover the volume of proposals in sub-Saharan Africa, 

especially in Francophone countries.  

141. The proposals that were selected by the Panel of Experts but were not approved for funding by 

the Bureau, due to lack of budget, were provided with a Certificate of Excellence. However, the 

certificates did not translate to donors’ uptake. The evaluation questions the effectiveness of the 

certificates. First, donors are not likely to be attracted by proposals that had not been prioritized 

to begin with. Second, receiving a certificate instead of the funds appears to be more like a 

consolation and it is likely to frustrate the proposal holders. Third, it may diminish the branding 

of the BSF, whose certificate may be seen as not adding/having value.  

142.  Whilst the Panel of Experts has a systematic process and documentation of scoring and selection, 

the procedure for communicating the reasons for the rejection of proposals were not systematic 

and could be subject to misinterpretation. The lack of immediate feedback was frustrating to a 

number of those who did not succeed. Some felt discouraged by what may be perceived as a 

seemingly lack of transparency and useful feedback for improvement.  

143.  In terms of survey respondents’ view on the BSF 3 proposal preparation and submission about 

89 percent of the respondents viewed the process as straightforward and not complicated, while 

81 percent of the respondents agreed that they received clear guidelines to develop the concept 
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note, full proposal and budget. About 87 percent of respondents agreed that the help desk was 

useful. A respondent mentioned that the proposal-writing workshop organized in Cairo (Egypt) 

was commendable. In terms of National Focal Points role during the concept note and proposal 

development process, 57 percent agreed that the National Focal Points were helpful, while 

13 percent disagreed, 6 percent strongly disagreed and the remaining 25 percent did not know. 

One respondent who strongly disagreed indicated that the participation of the focal points was 

limited to endorsement notes.  

144. When respondents were asked how they heard about the BSF 3 call for proposal, 59 percent 

indicated that they heard about it from communications within their respective organizations, 

while 23 percent mentioned communications from colleagues/networks, 14 percent mentioned 

the ITPGRFA/BSF website and the remaining four percent indicated ITPGRFA National Focal 

Points. The survey results show that the National Focal Points had a minimal role in spreading the 

call for proposals. 

3.4.2 Contract management, planning and monitoring 

145. Finding 14. Overall, the contract management was complicated due to its institutional set up. 

Despite complications, directly contracting the implementing partners was a good practice. With 

regard to project planning and monitoring, a good system for monitoring was used. However, 

there were some weaknesses in project planning and risk management due to the lack of 

systematic updates, which affected the overall efficiency of project management. This included 

the lack of the technical expertise to support the Secretariat in project management. 

146. It should be noted that the requirements for managing the contracts of the relatively small 

projects are nearly the same as for big projects. With only minimal overhead, one full-time staff, 

supported by a senior technical officer, a finance officer and a consultant on a part-time basis, the 

BSF staff dealed with a complex process of contract management. 

147. The BSF followed FAO’s standard contract framework for the Letter of Agreement and 

procurement, plus additional contract conditions that were specific to the BSF. For example, the 

contract conditions have ad-hoc clauses such as the inclusion of material in the MLS, as specified 

by the Governing Body. This was efficient. However, contrary to standard FAO practice of issuing 

contracts through the FAO country offices, the BSF issues contracts (LOA) directly to the project 

holders (country implementing partners). In addition, the sub-contracting conducted by the 

contract holders was also not standard practice for FAO. The project holder received and 

disbursed BSF project funds, via subcontracting to other implementing partners. This is needed 

for the multi-stakeholder and multi-country projects of the BSF. Moreover, aside from the 

complications with FAO administrative requirements, the BSF staff also had to deal with the 

complications of various laws and procedures specific to the countries of the contract holder. For 

example, meeting the requirements of Indonesian law caused significant delays in the Letter of 

Agreement of the Indonesian projects. Complications in the specific country regulations also 

resulted in the cancellation of the project in Costa Rica and the change in the type of agreement 

for the project in Cuba. The evaluation noted that the FAO administration had exerted 

considerable flexibility in accommodating the complex administrative set up of the BSF. 

148. The complications of contract requirements, were a contributing factor to several delays from all 

sides. A review of the BSF 3 Monitoring and Reporting Schedule showed that a significant number 

of projects (11) requested no-cost extensions. However, only seven no-cost extension requests 

were finalized/signed. Procurement, especially for Window 3, was a major cause of delays. The 

delays affected project implementation, especially given the seasonality of agriculture, so that if 
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the growing season is missed, then the project can be delayed up to one year until the next 

growing season.  

149. The planning for the entire project cycle was based on the original schedule of activities presented 

in the project proposals. This was not adequate. There could be at least a year gap from the 

proposal writing to the contracting and funds transfer. Moreover, most of the projects conducted 

inception activities, and many conducted surveys or vulnerability assessments. The project plans 

were not systematically updated to coherently reflect changes in context, reassessment of risks 

especially given changing climate conditions, and adjust project activities as needed. The 

complications of procurement were not anticipated and integrated into the planning schedule. 

There were a number of weaknesses in the planning for some projects, which were not corrected. 

For instance, many of the Window 3 projects lack a plan for post-project uptake especially on 

plant breeding. Whilst significant results were achieved within the four-year project cycle, a 

number of Window 2 projects had unrealistic planning such as plant breeding from scratch for a 

four-year project. As successfully shown in Zimbabwe (W2B PR 42), the level of stability of the 

plant populations should match the project period, or should be tied up with other 

programmes/institutions with longer-term operations. In addition, some activities for marketing 

were not based on a business plan or feasibility studies.  

150. From the sampled projects, there were regular changes in the scheduled activities between the 

work plan indicated in the project proposal and the progress reports. This is normal as changes 

occur in the course of project implementation. These changes can be caused by external factors 

(e.g. weather events, political context, market fluctuations), factors internal to the project (delay 

or progress in implementation), or a combination of both. Changes and risks are inherent to the 

context of the dynamics of agriculture and PGRFA management, which is now worsened by 

changing climate. Therefore, periodically updating plans and budgets is part of standard and/or 

good practice in project management. However, in the BSF, the approval for the next funds 

transfer were solely based on the technical and financial reports from the past period. The plan 

and budget for the next period were not required as a basis for approval of funds transfer. Hence, 

the monitoring was not informed by a: i) systematic update on project context; ii) an updated risk 

assessment and management matrix; iii) target outputs and budget for the next period and any 

re-direction/adjustment of plans.  

151. The absence of systematically updated plans and budget in the BSF 3 hampered the monitoring 

of project delays, the management of risks and the necessary adjustments. For example, in the 

case of Zimbabwe (W2A PR60), all progress reports had major deviation from the work plan. The 

delays resulted in the four community seed banks being completed only at the end of the project. 

According to the project holder, the CSBs have not been operationalized and did not have 

community ownership. Contrary to the original work plan, the second progress report stated that 

no activities on the CSBs were conducted and, despite this, the risk was assessed as low. Further 

on, the third and fourth progress reports stated significant delays but with unrealistic low risk 

assessment and no plan and budget adjustments.  

152. In the Islamic Republic of Iran, Morocco and Turkey (W3B PR 18), a key activity for the project 

outcome encountered persistent delays. This activity was the creation and dissemination of an 

international database to promote the use of wheat genetic resources and increase genetic base. 

The delays were aggravated by high staff turnover and sanctions in the Islamic Republic of Iran. 

Despite this, the plan was not systematically revised. Towards the end, a no-cost extension of the 

project was solicited by the project holder, but the request came in too late for the BSF Secretariat 

to process. The evaluation is of the opinion that a more regular revision of the planning activity 
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could have helped focus on the delivery of the database and could have at least anticipated that 

a no-cost extension was going to be needed. 

153. The nature of PGRFA management often means a step-wise sequence of activities, whereby delay 

in one activity can cause significant delay in the succeeding activities and project outputs. In the 

case of Kenya, Uganda and United Republic of Tanzania (W2B PR 26), major delays occurred 

already at Year 1 for the exchange of landrace materials between the three countries. The 

materials were to be multiplied, distributed, tested and selected by farmers, and were to be the 

source of parent materials for participatory plant breeding. They were even planned for 

commercialization. The plan was already unrealistic to begin with and, with the major delays, the 

activities on participatory plant breeding, commercial seed production and marketing eventually 

did not take place. One of the planned community seed banks did not materialize. However, the 

annual reporting did not flag the risks, nor were changes in the plan reported. Furthermore, while 

key activities did not take place, such as participatory plant breeding and Crops Atlas, changes to 

these effects were agreed via email exchanges between the project holder and the BSF Secretariat. 

However, from the progress and financial reports, it is unclear how the budget for these activities 

was reallocated. Furthermore, the Kenya country case study highlighted the lack of clear roles and 

coordination amongst project partners, which affected their relations and project implementation.  

154. The Secretariat set up the project reporting schedule with the Letter of Agreement. These 

generally involved five progress reports, both technical and financial. The first project report is 

received after about eight months. The log frame was updated from mid-term onwards. The risk 

assessment matrix was updated up to the fourth report. The reporting templates were 

comprehensive and accessible, and gender-disaggregated data were included. Projects also filled 

out a monitoring questionnaire throughout the reporting period, which was comprehensive. The 

Secretariat kept track of a set of indicators and statistics. However, many of the reports did not 

update the risk. In addition, the section on the impact pathway on the reporting template did not 

include report on outcomes and were missing data and/or causal links on improvements in food 

security and climate change adaptation. In addition, the budget report did not include a brief 

narrative on the budget spending in relation to the project implementation. The budget is not 

easy to assess and compare, it was neither summarized according to activities nor on institutional 

or country allocations. For multi-country projects, the Secretariat only communicated with the 

primary project holder, which is administratively efficient but missed information and monitoring 

per country.  

155. The BSF technical officer and finance officer assessed the reports. Whilst the Secretariat was 

responsive and flexible to the communicated needs of the projects, changes in planning and 

budgets were communicated and agreed via email between the project holder and the BSF 

Secretariat. However, without a regularly updated plan and budget, decision-making may tend to 

be ad hoc and difficult to monitor in the narrative and financial reporting  

156. Reporting to donors was in line with donor requirements. Other voluntary contributors, who did 

not specify reporting requirements, said they did not get regular information about the BSF. The 

BSF did not have a system for consistently reporting to all donors and to all project holders. 

157. Within the Secretariat, the evaluation found that there was a lack of the broad range of technical 

expertise needed to support the planning and monitoring of the technical components of the 

projects. For instance, the involvement of the Panel of Experts was limited to the selection process 

but the more complex part of the project implementation and the cycle of project planning, 

monitoring and reporting, was entirely conducted by the BSF Secretariat. Given the complexity 

and diversity of the agroecologies, cultures and crops of the various projects, and given the 
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various thematic foci of the projects, ranging from plant breeding, disaster risk reduction, climate 

adaptation and marketing, the Secretariat could have benefited from more technical expertise. 

For example, the various knowledge products in terms of publications, research papers, training 

manuals and other methods employed and/or developed by the projects were not assessed and 

circulated to other BSF projects and to the Contracting Parties. The Secretariat stated that the 

technical assessment and dissemination of these knowledge products are not within their current 

mandate.  

158. In terms of the survey respondents’ perception on the efficiency of the BSF 3, all respondents 

agreed that the BSF has a good system for project cycle management. However, only 26 percent 

indicated that the funds were made available in a timely manner. This confirms the delays 

encountered as discussed above. While all respondents agreed that plans and budgets were 

regularly updated to reflect actual progress or delays and changes in project context, this was 

found to be contrary to the evidence collected and assessments of the evaluation team. 

3.4.3 Size and length of the project 

159. Finding 15. The size and length of the projects were sufficient to deliver significant results. The 

three-to-four-year length of the projects was consistent with the project cycles of most donors. 

The most successful projects had realistic planning, with linkages to programmes that can 

potentially phase the BSF project’s immediate and medium-term milestones, linking these to 

long-term goals (see Figure 3, Finding 10). 

160. With regard to the optimal length and size of the BSF projects, there are at least three given 

realities: i) the nature of PGRFA management requires a long-term perspective, with plant 

breeding requiring up to 15 years; ii) most donors have two to five-year project cycles; iii) the BSF 

and the projects are accountable for what they had committed to deliver within the project period, 

especially to farmers and donors. Most projects stated that the time was too short for them to 

complete the projects. This contradicts the survey findings, whereby most of the respondents 

stated that the project duration was sufficient. The evaluators found that the length and size of 

the project was reasonable, but that some projects activities and outcomes did not materialize 

more than realistic and efficient planning (see EQ 4 on Efficiency). 

161. The total BSF 3 budgets of USD 9.7 million provided a good basis for the operations of the third 

cycle of the BSF. For Window 2 projects, a single-country project was allocated USD 150 000 to 

USD 300 000 for a maximum period of three years. A multi-country project was allocated 

USD 400 000 to USD 800 000 for a maximum of four years. For Window 3 projects, a single-

country project was allocated USD 80 000 to USD 150 000 for a maximum two years. A multi-

country project was allocated USD 200 000 to USD 500 000 for a maximum of three years. The 

length and size of the projects were sufficient and enabled the delivery of substantial results. The 

delays experienced by most projects were mainly due to a combination of complex contract 

management and some inefficiencies in project planning. 

162. Since the first cycle, the length and size of the projects have increased considerably (see Table 2). 

For the third cycle, rather than the length and size of the projects, efficient planning and 

partnerships appear to be more decisive for BSF’s success. The multi-stakeholder and multi-

country approaches were more decisive in terms of projects’ effectiveness and achievements. 

Constantly changing markets and environments mean that farmers need constant access to new 

PGRFA materials, so this is an ongoing and long-term goal. Multi-stakeholder and multi-country 

approaches are better placed for the co-generation and sustainability of the technological and 

institutional innovations in PGRFA management. These are also more reflective of the spirit of the 

MLS and the interdependence of countries on PGRFA. 
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3.5 Knowledge management 

EQ 5. To what extent has the BSF 3 been able to contribute to knowledge management and sharing of 

experiences to inform PGRFA consultations worldwide? 

Finding 16. The effective knowledge management at project level resulted in actionable climate 

adaptation strategies, with potentially promising outcomes as described in EQ 2 (Effectiveness). However, 

the lack of a strategic knowledge management strategy at the BSF programme level limited the benefits 

mainly to BSF-funded projects. BSF benefits in the form of knowledge products, PGRFA materials and 

lessons have not yet been further shared, improved and adapted by the wider stakeholders, and 

particularly by the Contracting Parties of the Treaty. In this regard, the leveraging of the knowledge 

generated by the BSF has so far been limited. 

3.5.1 Knowledge management in individual projects 

163. Most case study projects employed effective knowledge management to co-generate and adapt 

knowledge products, such as technologies and PGRFA materials, to specific context and needs. 

This occurred: i) amongst the project partners, e.g., researchers and civil society organizations; 

ii) between farmers within e.g. farmer field schools; iii) between farmers and researchers, which 

built bridges between scientific and traditional knowledge; and iv) to a limited degree, when 

sharing knowledge and lessons between the various projects of the BSF cycles. 

164. Numerous activities related to knowledge management were conducted by the project holders. 

For example, the South-South cooperation, pooling of knowledge and expertise and the resulting 

institutional capacity building and the co-generation of technologies were described in EQ 2. In 

addition, numerous publications, datasets, and forums for access and sharing, such as web pages, 

platforms and databases, were established under Windows 2 and 3. Moreover, two Window 2 

case studies used social media such as WhatsApp to communicate and exchange information 

among farmers and technicians. 

165. In terms of bridging scientific and traditional knowledge, the design of the Window 2 projects 

employed various forms of participatory approaches that aimed at facilitating farmer-scientist 

joint analysis of climate change and possible PGRFA solutions through participatory varietal 

selection, enhancement and, in some cases, breeding. The materials and knowledge flow between 

in situ and ex situ were described in EQ 3. 

166. In Zimbabwe (W2B-PR-42), traditional knowledge is used for predicting the timing, quantity and 

frequency of the upcoming rainfall season. The indicators include bird migration, characteristics 

of flowering trees, availability and quantities of fruits, as well as wind direction. In most cases, the 

traditional knowledge was found to be as accurate as the meteorological weather forecasts, which 

are provided by scientists before the onset of rainfall seasons. The project demonstrated a link 

between traditional and scientific knowledge. This is important to help determine the kind of 

PGRFA which can be best suited for a particular year to optimize production. The combined use 

of traditional knowledge, meteorological data and farmers’ field data was used by farmers to plan 

their upcoming cropping season. 

167. In Zimbabwe (W2B-PR-42), traditional knowledge of PGR conservation contributed to the 

scientific understanding of how different traits found in different crop varieties determine the 

development of long-term seed storage regimes. Farmers are able to provide information about 

storability and longevity of seeds of different varieties. For example, they know which part of the 

pearl millet head to harvest as seed to maximize production and for how long such seed can be 

stored in the traditional seed storage facilities or in community seed banks.  
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168. The BSF projects produced numerous publications. The circulation and reach of these publications 

are not known, nor have these been shared with other BSF projects. 

169. When survey respondents were asked about their perception of the BSF 3 knowledge 

management;, about 92 percent of highlighted that the knowledge management efforts resulted 

in actionable climate adaptation strategies. However, about 17 percent of respondents indicated 

that there has not been sufficient knowledge sharing between the BSF projects. Respondents 

further highlighted the need for more efforts in knowledge sharing among BSF projects in future 

cycles. 

3.5.2 Knowledge management at programme level 

170. The evaluation found that the knowledge management at programme level has so far been 

marginal. After the knowledge and expertise accumulated in the three programme cycles, the BSF 

is now in a good position to develop a knowledge management strategy. The BSF, as a 

programme, so far lacks a system for collecting, systematizing and sharing the knowledge 

products, including lessons learned. This is a missed opportunity to add value at the macro level, 

to inform donors and to share learnings with similar projects regionally. For example, the use of 

PGRFA for climate adaptation as described in EQ 2 on Effectiveness could have more added value 

when collated and systematized, as these may constitute comprehensive community-based 

climate change adaptation and disaster risk reduction strategies. Another example is that the 

diversity of the projects can be compared and analysed to identify the various bottlenecks, 

challenges and solutions to build more capacity for the conservation and use of PGRFA. In this 

way, not only can the bottlenecks of individual projects be solved, but also other partners that are 

not recipients of the BSF could possibly benefit from BSF knowledge to solve their specific 

challenges.  

171. Even in the optimal funding scenario, the BSF will not have enough money to fund all the 

Contracting Parties, nor has this been the intention. Nevertheless, there were some perceptions 

of exclusivity of the BSF and the sense of lack of ownership for those who were not funded. Some 

expressed frustration for the prominence of international organizations, which also have the 

expertise of crafting proposals; some stated that donors are already funding international 

organizations and that these international organizations should support national organizations 

rather than compete with them; whilst some also stated that they do not know and have no access 

to the information and knowledge products of the BSF. A strategic knowledge management 

strategy could be used as a “model” to support the rest of the BSF stakeholders. Such a knowledge 

management strategy would help ensure that benefits are not limited to the funded projects, but 

instead shared with the rest of the Contracting Parties. This also highlights and demonstrates the 

added value of the Treaty’s leadership in the management and conservation of PGRFA.  

172. A good practice of the BSF is the access to information on PGRFA made available through GLIS 

and assigning more than 10 340 DOIs, mainly wheat and rice accessions, that have been managed 

through the projects. This has value in dealing with climate change challenges.12  

173. The lack of communication and coordination of the BSF with other departments of FAO is another 

missed opportunity for both sides. Even though the BSF and FAO work on the same topics, in the 

same countries and in many cases, with the same National Focal Points, there was little exchange 

 

 

12 For the list of DOIs assigned to material managed through BSF 3 projects, please refer to 

https://ssl.fao.org/glis/stats/by-project. 

https://ssl.fao.org/glis/stats/by-project
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of information, knowledge products and expertise - for example, with the Farmer Field School 

programme, and the department of Climate, Biodiversity, Land and Water (OCB), even though the 

Treaty falls under the same department. In addition, the projects could mutually benefit from 

linkages to the FAO country offices. For example, the project in Zimbabwe could have benefited 

from FAO’s expertise on dealing with the fall armyworm, and general coordination with the UN 

Food Security Cluster in countries. More recently, there were signs of improvement such as joint 

activities on projects like the Scaling up Climate Ambition on Land Use and Agriculture through 

nationally determined contributions and National Adaptation Plans (SCALA), and with the 

Commission on Genetic Resources for Food and Agriculture on a technical consultation on in situ 

conservation and on-farm management. These were encouraged by the Secretary of the Treaty.  

174. Finding 17. At project level, there have been numerous initiatives for awareness raising, which 

have helped to generate awareness and goodwill. However, at global level, awareness on the 

collective achievements of the BSF 3 has not been translated into a compelling narrative to relate 

the significance of PGRFA’s conservation and sustainable use for food security in the context of 

climate change. The major gaps in communications in terms of quality, accessibility and frequency, 

were consistently expressed by all stakeholders interviewed. 

175. The BSF 3 projects conducted awareness raising events and developed materials such as videos, 

brochures, booklets, fact sheets, videos, websites, flash and PowerPoint presentations to support 

national, regional and subregional awareness raising strategies. More than 50 000 participants 

attended over 670 awareness raising events. A popular form of outreach, which also included 

sharing of benefits, were Seed and Food Fairs, as well as Farmer Field Days, which were generally 

local events that engaged farmers, local communities, schools, and local to high level government 

officials, and often involved local and national media. Aside from exchange of seeds and 

knowledge, these vibrant events often involved policy dialogues about the importance of plant 

diversity for food security and climate change and were often linked to awareness raising about 

the Treaty (Kenya, Uganda, United Republic of Tanzania W2B-PR-26; Zimbabwe W2A-PR-60, with 

Malawi and Zambia W2B-PR-42; Bhutan, Nepal, Peru W2B-PR-23, and Ghana W2A PR35; Islamic 

Republic of Iran, Morocco, Turkey W3B PR 18 and W2B PR 41). 

176. For most of the Window 3 projects, outreach and communications were largely in the form of 

research publications, web pages, workshops and scientific congresses and farmer field days. For 

Ecuador and Peru, for example (W3B-PR-5), the combined activities reached about 8 000 

researchers. The Islamic Republic of Iran, Morocco and Turkey (W3B-PR-18) reported to have 

reached 12 800 technical staff and scientists globally. 

177. The field visits of donors (European Union, Italian government) to the projects in Africa and Latin 

America, including a high level visit in Malawi with Norway’s Deputy Minister of Agriculture, 

dignitaries from the Ministry of Foreign Affairs and Embassy with the Secretary of the Treaty, 

generated very positive impressions and understanding regarding the BSF and the Treaty and the 

relevance of the projects to the farming communities and the countries.  

178. At the global level, the communications were limited to side events during the Governing Body 

meetings, regional workshops and international conferences. These were important but not 

sufficient. The Treaty website contained well-summarized project results and good aggregated 

statistics. However, it is missing compelling stories that relate the BSF’s significance to the Treaty, 

local and global food systems and climate change. The BSF project tools and communication 

materials were not posted on the website, nor were the narrative and financial reports of the BSF 

projects. 

about:blank
about:blank
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179. The BSF statistics (see Annex 5) on the number of projects, partners and farmers reached, and 

PGRFA produced were significant but the communications on context and outcomes were 

inadequate. Most of the people interviewed expressed the need for effective and targeted 

communication materials at three levels: i) accessible information on the projects, their outcomes 

and knowledge products; ii) accessible policy briefs, which, for example, National Focal Points can 

use to discuss the Treaty with their respective governments and institutions; iii) accessible, 

attractive and contemporary communication materials that relate the significance of PGRFA, the 

BSF and the ITPGRFA to the SDGs, climate change and related obligations, resilient food systems 

and sustainable livelihoods.  

180. The evaluation noted that the planning and budget allocations on communication and visibility 

plans were not consistent at project level.  

3.6 Sustainability 

EQ 6. What are the prospects for sustaining the results beyond projects’ closure? In particular, the systems 

in place after projects’ closure to sustain key activities. What are the prospects for scaling-up the activities? 

To what degree is the national policy context favourable to a sustainable use of the rich diversity of PGRFA? 

181. Finding 18. For the immediate and medium-term, the BSF remains dependent on voluntary 

contributions. The prospects of securing funding are dependent on a more strategic, innovative 

and competitive programme. At project level, it is still too early to assess its sustainability, though 

there are promising indications. There were also risks as most Window 3 projects had no 

provisions for project uptake. In addition, the operations and sustainability of some community 

seed banks are at risk. 

182. The Multilateral System of Access and Benefit-sharing is premised on the assumption that the 

access to PGRFA under the MLS and its eventual use and commercialization will generate sizable 

and predictable income for the benefit-sharing mechanism (Article 13.d). Since the Treaty came 

into force in 2004, this assumption had not come to fruition. There has been only one mandatory 

user-based payment for the third project cycle. Since the establishment of the BSF in 2009, the 

funds had come largely from voluntary contributions to one-off contributions, development aid 

and the regular contribution by the Norwegian model.13 There has been a one-off contribution 

from both the European Seed Association and the International Seed Federation, and since 2017, 

the French seed sector, Groupement National Interprofessionel des Semences et Plants (GNIS) has 

been providing annual voluntary contributions.  

183. While it is not within scope of the evaluation to cover the MLS, it is important to state that the 

funding sustainability for the BSF is dependent on the full functioning of the MLS. The 

negotiations for the enhancement of the functioning of the MLS have gone on since 2013. After 

seven years of negotiation, at the 2019 Eighth Session of the Treaty’s Governing Body (GB-8), the 

negotiations, unfortunately, collapsed. This was largely due to the huge gaps in expectations on 

the percentage of subscription payment and the disagreement over legal and practical issues 

related to digital sequence information (DSI). The MLS negotiations have now been put on hold 

and are not formally on the Agenda for GB-9 (in 2021). All stakeholders interviewed expressed 

disappointment and exhaustion over the collapse of the negotiations. As one respondent put it: 

 

 

13 Whereby, by national policy, the Norwegian Ministry of Agriculture contributes 0.1 percent of the annual seed sales of 

the Norwegian seed companies. This has been provided on an annual basis to the BSF since 2009 and is in addition to 

the development aid provided by the Norwegian Ministry of Foreign Affairs.  
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“We failed and we still don’t know the consequences of our failure on the Treaty. It would be great 

to start changing the negative environment. We are worried that the Treaty could collapse.” Since 

the GB-8, a number of efforts and informal consultations are underway to find a way forward.  

184. The collapse of the negotiation GB-8 has a huge bearing on the medium- and long-term funding 

sustainability of the BSF. For the immediate and medium-term, the funding will have to continue 

to depend on voluntary contributions. A number of potential contributors stated their interest to 

make a voluntary contribution to the BSF. However, for these potential contributors, it may be 

difficult to justify and mobilize contributions into a fund. In order to convince their own decision 

makers, and others in their networks, to provide or increase contributions, many stated that the 

BSF needs to put forward a concrete strategic and innovative programme. In this sense, they 

welcome the further development of the programmatic approach. This should include problem-

solving and capacity building for the conservation and use of PGRFA, and it should generate 

benefits to farmers and new PGRFA materials for the MLS, thus demonstrating the cyclical and 

mutually-supportive relationship of access and benefit-sharing mechanism.  

185. With regard to the sustainability of the individual projects, there were promising but not yet 

conclusive indications: i) 75 percent of the BSF 3 projects have links to other programmes and 

plans, which could help in the uptake of the activities and results. For example, the United Republic 

of Tanzania (W3B-PR-37) has the facilities and expertise as well as downstream linkages to plant 

breeding, agricultural extension and farming communities; ii) a number of projects made specific 

provisions to help ensure project continuity. For instance, in Bhutan (W2B PR-23) links were made 

with the 12-year plan of the Ministry of Agriculture and Forest for the further uptake and 

development of the potato clones, which resulted from BSF 3; iii) the results in capacity building 

of farming communities and PGRFA institutions could help sustain key project activities such as 

in the FFS (W2B-PR-42). For example, BSF-supported FFS continues to function after the project 

period as confirmed by a female farmer in Mutoko district: “The BSF project created a unique 

platform for us farmers to share ideas and seeds with farmers in other districts. Up to this day, the 

farmer-to-farmer linkages created are still active.”; iv) changes in policy and practice with a number 

of projects indicating that they intend to pursue the collaboration with the partner institutions 

and continue to engage farmers in their work.  

186. The evaluation found that the sustainability of the four Community Seed Banks under Practical 

Action in Zimbabwe (W2A-PR-60) is at risk. However, the three completed community seed banks 

were found to be operational by the country case study, whilst the fourth is yet to be completed. 

Despite the support of the Zimbabwe National Genebank and the initial training provided by 

CTDT to Practical Action, the project experienced major delays and substantial staff turnover. The 

locations of the four community seed banks are too far apart for Practical Action to monitor and 

support; neither does Practical Action have the necessary expertise. At the time of writing this 

evaluation report, the BSF Secretariat is looking for ways to salvage the community seed banks, 

including having more support from the national genebank. 

187. As discussed in EQ 2 (Effectiveness) and EQ 3 (Partnership) the community seed bank can offer 

seed security to farmers. However, the sustainability of the community seed banks depends on 

well thought-out and critical discussions with all stakeholders, especially at the level of community 

ownership and governance. Aside from community contributions of land and labour, seed 

management and the security and maintenance of the physical infrastructure demand 

commitment from communities and local government officials. Considering the past experience 

of long-running and self-sustaining community seed banks of CTDT (W2B-PR-42) and others, the 

long-term operations and sustainability of community seed banks are only viable if the 

communities actually find the seed bank useful, primarily for the seed access function. If the access 
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function does not work, the conservation function is likely to be burdensome for the community 

(see seed security under EQ 2 on Effectiveness).  

188. In terms of the survey respondents’ perception on the sustainability of the BSF 3 results, all 

respondents agreed that the results in capacity building could help sustain other results. Whereas 

about 96 percent agreed that the BSF 3 projects were linked to other programmes, which could 

help in the uptake of the activities and results. 

3.7 Cross-cutting issues 

EQ 7. To what extent have cross-cutting issues such as gender, fairness and equity considerations been taken 

into account in the BSF projects? 

189. Finding 19. Most of the projects, especially Window 2, considered fairness and equity primarily 

by choosing to work in areas with high levels of poverty, including indigenous communities that 

were vulnerable to climate change. However, gender and social inclusion varied amongst projects. 

In addition, the project design did not specifically target the youth. With regard to the balance 

between rights and obligations of the Contracting Parties, much of the discussions are 

understandably around access and benefit. However, a number of respondents also pointed to 

the corresponding obligations of Contracting Parties to promote fair and equitable benefit-

sharing. The obligations seem to receive less attention. 

190. The call for proposals for Windows 2 and 3 in BSF 3 highlighted the key role of women, and the 

proposal template and project monitoring specified that project activities should target women, 

and that projects should ensure gender-disaggregated data for project activities. However, 

addressing women’s participation was not a specific requirement for proposal selection. Many of 

the Window 2 projects achieved their target of 30 to 50 percent women’s participation in the 

farmer field schools and in community seed banks.  

191. The projects generally targeted individual farmers, rather than combined with household 

members. This may not reflect the nature of family farming and the diverse crops and varietal 

preferences between men, women and youth. For the projects that conducted baseline surveys 

or vulnerability assessments, gender analyses were also conducted. During project 

implementation, gender awareness training and socio-economic aspirations were included in the 

projects in Kenya, Uganda and United Republic of Tanzania (W2B-PR-26). In some projects, there 

was substantial women’s participation, but this differed greatly amongst projects, ranging from 

30 to 70 percent participation. Many of the projects worked towards increasing women’s 

leadership roles. In particular, CTDT (W2B-PR-42) employed a gender-sensitive FFS curriculum, 

which included farmers’ gender-differentiated plant breeding objectives and climate-resilient trait 

preferences. Kenya and the United Republic of Tanzania (W3B-PR-37) targeted women’s crops, 

which enabled women to access disease-free and disease-resilient materials for home 

consumption and for selling crops and seedlings. The Ghana project (W2A-PR-35) made little 

attempt to target women, instead focusing on crop resilience that would benefit entire farming 

communities. For Window 3, Kenya and United Republic of Tanzania’s focus on cassava (W3B-PR-

37) attracted a high degree of women farmers’ participation, largely because it is a crop 

traditionally grown by women.  

192. Most of the projects strongly related their work towards policy advocacy and the implementation 

of Farmers’ Rights, expressed in numerous policy dialogues with farmers’ participation and 

farmers’ accessing, exchanging, selecting, re-using and selling farm-saved seeds at local markets.  
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193. In the projects in Bhutan, Nepal and Peru (W2B PR-23), indigenous peoples were amongst the 

beneficiaries. A number of projects - e.g. the one in Zimbabwe (W2B PR 42) - enabled the inclusion 

of traditional knowledge often based on tribal groups. It would be relevant to systematically state 

the involvement of indigenous peoples of the project sites when applicable.  

194. Some Contracting Parties noted that the discussions with BSF stakeholders about access and 

benefit-sharing were more inclined towards concerns for one’s benefits than Contracting Parties’ 

obligations. For example, the concerns of the private sector can be perceived as solely based on 

a business perspective and guarding their own interest with less concerns for obligations on 

equity. Others expressed that Contracting Parties, especially from developed and emerging 

economies and the private sector, should provide and/or increase their voluntary contributions 

whilst pursuing mandatory payments. However, the lack of a concrete programme is a barrier 

expressed by most of the respondents. The evaluators are of the opinion that common grounds 

need to be found for issues of equity from a rights-based perspective between the rights holders 

(i.e. farmers) and duty bearers (i.e. Contracting Parties). Trust-building seem to be warranted for 

all parties.
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4. Conclusions and recommendations 

4.1 Conclusions 

Overall conclusion. The evaluation concludes that the niche and added value of the BSF (past and 

present cycles) are due to a combination of traits: 

i. Unique and unequivocal mandate in which 148 signatory countries and the European Union 

committed to the Multilateral System of Access and Benefit-sharing.  

ii. Works with the entire array of PGRFA needed to address the immense challenges brought 

about by climate change. This includes working with crop wild relatives, landraces, farmer-

improved varieties, and improved varieties from research institutions, all explored from 

molecular, alleles and genes, from breeding materials to cultivars, at temporal and spatial scales, 

from genes to farms and to landscape levels. 

iii. Representation of all stakeholders in the entire spectrum of in situ and ex situ PGRFA from 

on-farm to community seed banks, farmers and civil societies, universities, plant breeding to 

extension services, national governments and regional bodies, national and international 

genebanks, national and international research organizations, local and national markets and 

seed companies. 

iv. Synergistic and mutually reinforcing Multilateral System of Access and Benefit-sharing 

that facilitates the access and use of PGRFA, which in turn generates new materials for the 

farmers and the MLS. Rather than just conserving and creating diversity, the BSF helps to 

strengthen the systems that maintain and create diversity for climate-resilient food and 

agriculture.  

v. Integrated research for development with marginalized and vulnerable communities through 

participatory selection, development, conservation and sustainable use of PGRFA as an integral 

part of climate-resilient strategies.  

Conclusion 1. Relevance. The BSF 3 was highly relevant in leveraging PGRFA as an indispensable element 

of farmers’ food security and adaptation strategy for climate change. The BSF 3 was relevant and aligned 

at various levels linking PGRFA interventions from local, national to major international agreements, 

primarily with the SDGs, the Paris Agreement, the Convention on Biological Diversity and the Second 

Global Plan of Action. 

195. The focus on poverty, climate vulnerability and geographic distribution of the BSF 3 projects were 

balanced at regional levels. However, there were some discrepancies within Asia and the Africa 

regions, particularly due to the absence of Francophone sub-Saharan Africa. The call for proposals 

did not reflect an analysis of the regional and intraregional context and priorities. 

Conclusion 2. Effectiveness. For a relatively small amount of money, the BSF 3 significantly contributed 

to the overall objectives of the Benefit-sharing Fund. For USD 9.7 million, the BSF 3 enabled the formation 

of 270 partnerships to implement 20 projects in 43 participating countries. The multi-stakeholders and 

multi-country collaboration and capacity building delivered a likely unprecedented number of PGRFA 

materials to be accessed by farmers. 20,706 varieties were characterized and/or tested for the 

development and adaptation in multiple locations around the world, 298 new varieties were selected and 

developed and 5 933 accessions were planned for inclusion into the MLS. 

196. Capacity building for the conservation and sustainable use of a large number of PGRFA materials 

resulted in the participatory development and adoption of climate-resilient strategies that 

indicated access to crops and varietal diversity and seeds, contributions to food security and to 

the livelihoods of men and women farmers. A greater appreciation of the achievements of the 
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BSF 3 could have been better framed by the further development of a strategic programmatic 

approach. The contribution to farmers’ seed security and disaster risk reduction were unexpected 

results of the BSF 3. These were captured in the comparative analysis of evaluation but not directly 

reflected in the call for proposals and in the project reports. Moreover, the BSF 3 perspectives 

were limited to the four-year project cycle, whilst the immediate- and medium-term results of the 

BSF 3 were also related to the long-term goals of PGRFA conservation and sustainable use in the 

context of climate change. In addition, the likely strategic contribution of the BSF to the 

broadening of the genetic base or diversity of crops is important to building the resilience of 

agriculture under conditions of climate change. This has yet to be captured and appreciated. 

Furthermore, the diagnosis and corresponding options for farmers’ PGRFA demands and breeding 

objectives need a more systematic analysis. It is important to link how these would help build 

farmers resilience not only for current climate adaptation, but also towards resilience for the future 

with the likely increasingly frequent, severe, multiple and interconnected climate hazards and 

risks. 

Conclusion 3. Partnerships. The intergovernmental mechanism of the Treaty and the partnerships within 

the multi-stakeholder and multi-country arrangements in the BSF 3 significantly contributed to the 

achievements of the projects. The partnerships generated and/or reinforced PGRFA innovations and 

capacity building, which otherwise were highly unlikely to be achieved by a single institution on its own. 

Through partnerships, the BSF 3 played a catalytic role in linking in situ and ex situ PGRFA management. 

197. In effect, the BSF 3 demonstrated a viable model of the Multilateral System of Access and Benefit-

sharing through the access and use of existing plant genetic materials, which in turn generated 

new materials for the farmers and the MLS. Moreover, the multi-country partnerships also helped 

in highlighting the mutual interdependence of countries on PGRFA, as well as the effectiveness of 

coordinated response to transboundary pests and diseases brought about by increased biotic and 

abiotic stresses, and in the formulation of DOI and software databases. The demonstration of the 

“viable model” in the BSF 3 is a key result within countries and regional cooperation.  

198. The Southern leadership, which was supported by the South-South and North-South cooperation, 

generated not only good results but also remarkable goodwill. However, on the need to improve 

some perception of inclusivity of the BSF and further ensure that men and women farmers remain 

the primary beneficiary of the BSF were also expressed. At community level, the local governance 

proved crucial for the operations and sustainability of key activities, particularly the community 

seed banks.  

199. The technical and PGRFA material support of the CGIAR significantly contributed to the 

achievements of projects. At the same time, the projects also offered significant opportunity for 

multi-location testing of PGRFA materials. However, in relation to supporting Southern leadership, 

the added value and cost efficiency when a CGIAR centre takes the project lead and management 

role are not clear. Moreover, the size of the CGIAR budget allocation varies amongst the projects. 

Some centres take minimum amounts, whilst others take a greater proportion of the BSF project.  

200.  Support of plant breeders to participatory plant breeding are so far limited and they are a missed 

opportunity for developing and adapting more PGRFA for farmers’ needs. Similarly, engagement 

with the private seed sectors, for example in policy dialogue, business operations etc., has been 

limited. 

Conclusion 4. Efficiency. As the operational arm of the Treaty’s Multilateral System of Access and 

Benefit-sharing, and by constantly evolving, the BSF 3 provided an effective and reasonably efficient 

funding modality. In effect, the BSF 3 enabled the funding and implementation of a number of relatively 
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small and diverse but critical PGRFA interventions, which otherwise would not have been possible to be 

funded individually by major donors. 

201. The total budget of less than USD 10 million for the BSF 3 cycle was sufficient to enable projects 

to deliver significant results. Rather than the length and size of the projects, efficient planning and 

partnerships appear to be more decisive for the BSF’s success. 

Conclusion 5. Efficiency. The third project cycle of the BSF was efficiently designed and well executed 

from the call for proposals, selection and approval processes. The checks and balances in project selection 

and approval process were rigorous. The Secretariat provided highly competent support to the selection 

and approval processes, and the help desk function. A good system for project cycle management is 

operational and the reporting and monitoring is more systematically addressed in the newly-approved 

Operations Manual of the BSF. However, the planning, monitoring and reporting for the BSF 3 was not 

consistently efficient. Lessons learned from the previous cycles have not yet been reflected on the 

mechanisms to help ensure greater outcomes such as linkages with other projects and partnerships, and 

the need for planning from the outset for the dissemination of results has yet to been included. 

202. First, the work schedule in project proposals were not translated and regularly updated into 

periodic work plans and budgets that are adjusted according to the project’s progress and risks. 

Second, some of the project plans did not have a realistic time frame, nor a feasibility assessment, 

for example for community seed banks and seeds commercialization. Third, the BSF Secretariat 

lacks the adequate technical support for the complexity and interdisciplinary nature of the BSF. 

The support of the Panel of Experts was limited to project appraisal and selection but not 

extended to the more challenging tasks of project implementation and monitoring.  

203. For the proposals that were approved but not selected due to budget constraints, the certificate 

of excellence has not generated additional donor support. Furthermore, the communication 

procedures regarding the rejected proposals are not systematic and are subject to 

misinterpretation.  

Conclusion 6. Knowledge management. The BSF generated rich and tangible data and knowledge on 

the still-developing field of PGRFA management for food security in the context of climate change. The 

effective knowledge management at the project level resulted in actionable climate adaptation strategies, 

with potentially promising outcomes. However, at the programme level, the leveraging of the knowledge 

generated by the BSF has so far been limited. 

204. The benefits of the BSF, in the form of knowledge products, PGRFA materials and lessons learned 

had not yet been further shared, improved and adapted amongst project partners and by the 

wider stakeholders and Contracting Parties of the Treaty. 

205. At the project level, there have been numerous initiatives for awareness raising, which have helped 

to generate awareness and goodwill about the ITPGRFA and the importance of PGRFA for food 

security in the context of climate change. However, at the global level, awareness on the collective 

achievements of the BSF 3 has not been translated into a compelling narrative to relate the 

significance of the PGRFA’s conservation and sustainable use for food security in the context of 

climate change. The gaps in communication on knowledge management, in terms of quality, 

accessibility and frequency has been consistently expressed by all stakeholders. The lack of 

broader communication and visibility is a missed opportunity in highlighting the achievements of 

the BSF and its significance to the ITPGRFA implementation.  

Conclusion 7. Sustainability. It is too early to assess the sustainability of the individual projects’ activities 

and outcomes. Nevertheless, there were promising indications: i) many of the BSF 3 projects were linked 
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to other programmes and plans, which could help in the uptake of the activities and results; ii) a number 

of projects made provisions to help ensure project continuity; iii) the results in capacity building could 

help sustain key project activities; iv) changes in policy and practice with a number of projects indicating 

intentions to pursue the collaboration with partner institutions and continue to engage farmers. However, 

there were also risks, given that a number of projects, particularly Window 3 projects, had not made 

provisions for project uptake. In addition, the operations and sustainability of some community seed 

banks were at risk. 

206. The long-term funding sustainability of the BSF is dependent on predictable and mandatory user-

based income from the MLS. However, given the current unresolved complications in the 

negotiations for the enhancement of the MLS, for the immediate- and medium-term, the BSF 

remains dependent on voluntary contributions. In addition, it is a major challenge to attract 

donors without a concrete programme. In this regard, the pursuit of a programmatic approach, 

as stated in the Treaty’s funding strategy, is an important step that needs to be further developed. 

Conclusion 8. Cross-cutting. Most of the projects, especially for Window 2, considered gender, fairness 

and equity through working with communities with high levels of poverty and vulnerability to climate 

change. However, the projects generally targeted individual farmers, rather than household members. 

This may not reflect the nature of family farming, the diversification of crops and varietal preferences 

between men, women and youth. 

207. Amongst the Contracting Parties and stakeholders, a number of respondents pointed out that 

whilst the concerns regarding the functioning of the MLS and benefit-sharing are legitimate, they 

also need to be balanced by obligations to make the system work and to meet the obligations of 

equitably benefit-sharing. This includes increasing the voluntary contributions, especially from 

developed and emerging economies and the private sector, while pursuing mandatory payments. 

However, the lack of a concrete programme is a barrier expressed by most of the respondents. 

Trust building seem to be warranted for all parties. 

4.2 Recommendations 

Recommendation 1. To the Governing Body - Relevance. To capitalize on the BSF’s achievements in 

highlighting PGRFA as an indispensable element of farmers’ food and nutrition security and climate 

adaptation strategy; and in line with the call of ITPGRFA’s Funding Strategy, to support the nexus between 

biodiversity and climate change; the Governing Body should further advance the BSF’s alignments with 

SDG 2 (end hunger), SDG 13 (climate action) and the Paris Agreement on enhancing adaptive capacity, 

strengthening resilience and reducing vulnerability to climate change14 by further sharpening, illustrating 

and concretizing the strategic importance of PGRFA for a resilient food and nutrition security in the 

context of climate change. 

208. Suggested actions: 

i. With increasingly severe and extreme climate variabilities and related hazards, the various 

PGRFA climate adaptation strategies can be, for example, integrated into a comprehensive 

community-led PGRFA adaptation strategy, with support from national and international 

PGRFA institutions, by linking measures for seed security, resilient crops and disaster risk 

reduction. The BSF programme framework and the project cycles should define PGRFA 

 

 

14 Article 7, Paris Climate Agreement. 
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impact pathways and outcome indicators for climate change adaptation and resilient 

livelihoods. 

ii. Highlighting the global interdependence of PGRFA and responding to increasing abiotic 

and biotic crop stresses linked to climate change, and leveraging the BSF’s experience in 

dealing with transboundary pests and diseases, continue with and put greater emphasis 

on multi-country collaboration for the sustainable use and generation of new materials, 

for example through plant selection and breeding as well as targeted policy engagement 

at national, regional and global levels.  

iii. To ensure a more responsive BSF programme and to help address intraregional 

participation, enable the regions of the Contracting Parties to define their specific regional 

and intraregional needs and priorities as inputs to the programme strategic framework of 

the BSF and for the specific call for proposals.  

iv. To ensure greater relevance and alignment from local, national and regional levels, when 

possible, encourage the projects to seek linkages and synergies with the specific country’s 

nationally determined contribution and Integrating Agriculture in National Adaptation 

Plans as many of these include crop management and seed distribution, for example as 

part of their Early Warning Early Action response. At the very least, all parties can possibly 

benefit from the mutual exchange of information.  

Recommendation 2. To the Funding Committee - Effectiveness. In line with the ITPGRFA Funding 

Strategy for the programmatic implementation of the BSF in a long-term, coordinated, synergistic and 

effective manner, and to further leverage the significant achievements of the BSF 3, the evaluation 

recommends that the Funding Committee commissions the development of the BSF multi-year 

programme framework, that is both strategic and operational, as well as technical and political, visionary 

and results oriented. 

209. In consideration that PGRFA for food and nutrition in the context of climate change requires both 

urgency and a long-term approach, integrate immediate- and medium-term objectives within 

long-term goals. The long-term goals should be of global significance, such as i) preparing for 

changing climate and the possible range within which specific crops can be grown; ii) the greater 

need for PGRFA base-broadening under erratic, severe and extreme weather events; and iii) the 

long process of plant breeding and the necessity to breed with broad and multiple trait variations 

for diverse agroecologies, socio-economies and cultures. The immediate- and medium-term 

operations within the BSF project cycles should continue to target outcomes that primarily benefit 

farmers and, secondarily, the supporting PGRFA institutions. The medium-term outcomes should 

be guided by and contribute to the long-term goals.  

210. In terms of PGRFA conservation and sustainable use for climate resilience, the programme 

framework should provide a strategy for linkages and institutional support for both the farmers’ 

current and longer-term disaster risk management and adaptation.  

211. The BSF cycles should continue to ensure more responsive and inclusive PGRFA outcomes 

catering to the diverse needs of farmers, including women and youth. The project design needs 

to include a well-defined methodology and corresponding rationale to demonstrate a farmer 

demand-driven approach with the differentiated and articulated breeding objectives and trait 

preferences of men, women and the youth.  

212. As an operational mechanism of the Treaty’s Multilateral System of Access and Benefit-sharing, 

the BSF programmes and corresponding projects’ outcomes and policy focus should continue to 

prioritize approaches that reinforce and strengthen the cyclical and mutually enhancing relations 

between accessing materials from the MLS and generating new materials that add to new 

materials for the MLS and for the benefit of farmers and the PGRFA community at large. With 
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constantly changing markets and environments, continuous access of farmers to PGRFA must be 

further pursued by the BSF.  

213. The strategic programme framework should be used as a basis for fundraising, broadening donor 

base, and for appealing to voluntary contributions. The programme framework should include 

different components, which can be adjusted according to funding availability. 

Recommendation 3. To the Secretariat - Partnership. In line with the Funding Strategy’s objective to 

strengthen partnerships and to leverage the significant contribution of the multi-stakeholder partnerships 

to the BSF 3, the evaluation recommends that the Secretariat map out institutions and programmes to 

define synergies and further define the programmatic approach of the BSF.  

214. At programme level, the Secretariat should: 

i. Convene programmes and institutions that work with similar thematic focus as the BSF, 

including the private sector and private foundations, to share lessons learned and conduct 

a meta-analysis to define key priority areas and gaps in PRGFA programme interventions 

as well as further define the niche and added value of the BSF.  

ii. Link and define synergies with institutions and programmes that can complement and 

support the BSF’s medium- and long-term goals. Consider an element of public-private 

partnership and its added value in strategic problem-solving in areas related to value chain 

development, etc..  

iii. When appropriate, consider building alliances with programmes and organizations for 

synergistic planning to potentially expand the BSF’s reach to more areas and farmers, 

mutually share expertise, tools and knowledge, and enable the BSF to specifically allocate 

funding to projects and activities where the BSF can add more value.  

iv. Pursue a dialogue with the CGIAR to reconsider – if fair and feasible – their role as experts 

whereby it should neither be involved as project leader and in the management, nor be 

recipient of the BSF funding. Instead, the CGIAR could focus on providing specific technical 

expertise, PGRFA material support and advice for projects with capacity building function. 

Also identify and consider the mutual interest of the CGIAR, for example in the multi-

location testing of relevant PGRFA materials, data sharing and responding to medium- to 

longer-term breeding in relation to adaptation to changing climate.  

v. Design the call for proposals to solicit more participation of plant breeding institutes in 

the BSF projects, which can support smallholder farmers in the development of climate-

resilient PGRFA materials targeted for specific agroecologies as well as the genetic base 

broadening encompassing both traditional and modern cultivars. 

215. At project level, the Secretariat should: 

i. Continue to encourage the multi-stakeholder programme collaboration within projects 

and across countries. 

ii. Project leadership by national institutions (governments and civil society organizations) is 

a good practice and it should be maintained as much as possible. 

Recommendation 4. To the Funding Committee - Efficiency. To improve the technical efficiency of 

the complex, multi-country and interdisciplinary PGRFA programme, consistent technical support for the 

BSF Secretariat is needed. The Funding Committee should consider extending the support of a broad 

range of experts not only in the selection process but also in the planning, monitoring, evaluation and 

learning process. 
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216. A flexible representation of expertise may include plant breeding, climate change, business and 

marketing, policy, gender, farmers’ engagement, and regional and language expertise. In addition 

to the experts appointed by the regions of the Contracting Parties, the Secretariat should include 

the participation of FAO experts in climate change and PGRFA. The Secretariat servicing the 

experts may incur some additional costs. The involvement of additional experts should follow the 

model of pro bono technical advisers as much as possible.  

Recommendation 5. To the Secretariat - Efficiency. To ensure a more efficient project management, 

the BFS Secretariat needs to improve its planning, monitoring, evaluation and learning (MEL) by: 

i) ensuring the integration of a responsive and periodically updated plan, budget and risk management; 

ii) get expert support to establish the technical feasibility of the project; and iii) establish coherence in 

reporting. 

217. In line with the Funding Strategy’s statement that the Operations Manual of the BSF is subject to 

FAO’s existing standard procedures, including financial audits and reports, the plan and budget 

from the original proposal needs to be translated to project work plans to reflect the built-in 

inception period of the project and updated periodically to reflect and respond to project 

progress and risks. To avoid a major factor of delays, procurement should also be integrated in 

the work plan as needed. After the initial period of implementation, succeeding approvals should 

be based not only on the progress and financial reports, but also on the plans and budget for the 

coming period. The latter could be summarized in a page including updates on changes in project 

context, progress and problems in implementation and risk management. The additional steps 

should not cause additional burden to the projects, as most of the organizations periodically 

update their plans, anyway. Neither should this cause additional burden to the Secretariat, as it 

should be easier to monitor updated plans. 

218. The technical feasibility of the work plans and budgets, including plant breeding, selection and 

enhancement, needs to be reviewed by experts from Recommendation 4. 

219. To further ensure efficiency and sustainability, selected projects with business/marketing 

components should submit a business plan, including feasibility for demand and supply, clear 

targeting for local or commercial markets, and end-of-project turnover. The plan should be 

reviewed and monitored by respective experts. 

220. To further ensure efficiency and sustainability, selected projects with community seed bank 

component should submit project rationale, PGRFA management, feasibility and sustainability 

plan. The plan should reflect: i) expertise, track record and long-term commitment of projects led 

together with the support of PGRFA institutions; ii) ownership, governance, support for building 

the technical and operational capacity of local communities and local authorities. The plan should 

be reviewed and monitored by respective experts. 

221. In further capturing lessons learned, the Secretariat should carry out a comprehensive internal 

review looking across all project cycles to reflect on mechanisms for achieving greater outcomes 

for the BSF projects in such areas as linkages with other projects and partnerships, and the need 

for planning from the outset for the dissemination of results and mechanisms to help ensure 

impacts. 

Recommendation 6. To the Secretariat - Efficiency. To improve efficiency and transparency in contract 

management and reporting, the Secretariat should regularly submit and distribute the BSF’s annual 

progress and financial reports to all the donors, the Funding Committee, the Contracting Parties and the 

project holders. This should be also posted in the ITPGRFA’s website. This report should serve as a 
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common template used for all donor requirements as much as possible, and it should be adjusted to 

specific donor requirements as needed.  

222. Issuing contracts/Letters of Agreement directly to the project holders is good practice. To better 

manage the administrative complications in contract management, the Secretariat is requested 

to continue with its good practice to update its assessment and suggestions for improvement 

reflecting the lessons learned from the project cycles.  

223. It is good practice that management and funds disbursement for the subcontractors are managed 

solely by the project holder. However, the progress and financial reports of the subcontractors 

should also be monitored by the Secretariat. For example, include specific country reports in the 

overall reporting. In addition, aside from the activity/category-based budget, the budget should 

also be presented by institutional and/or country allocations. 

224. For multi-country projects, all the respective National Focal Points should be informed of all the 

countries in projects that involved their respective country. The National Focal Points should be 

encouraged and supported in coordinating with their counterparts for multi-country projects and 

when reporting to their respective regional groups in the ITPGRFA. 

225. Standardize procedures on communicating reasons for the rejections of unselected proposals. For 

goodwill and learning, briefly include the reason for rejection, subject to more details if requested. 

Recommendation 7. To the Funding Committee - Knowledge management and communications. 

In line with the statement of the funding strategy on knowledge management and investing in 

communications, the strategic programme framework referred to in Recommendation 2 should include 

the development and budget allocation of a corresponding knowledge management and communication 

strategy. The Secretariat can formulate the design so that the BSF’s contribution to the conservation and 

sustainable use of PGRFA is leveraged for greater reach, impact and visibility. 

226. The knowledge management component should focus on: i) leveraging and adding value to the 

knowledge products of the BSF so that these can be potentially adapted and further improved by 

a wider set of stakeholders in highly diverse context; ii) reaching out to a wider set of institutions 

and knowledge platforms, whose knowledge products can mutually enrich the BSF such as with 

FAO’s early warning systems; iii) ensuring that the benefits of the BSF, in terms of knowledge, 

products and problem-solving, are not limited to those who get funded, but they are applicable 

to the wider Contracting Parties of the ITPGRFA. 

227. The communications component should weave a compelling, evidence-based narrative on the 

achievements of the BSF and the significance of PGRFA for food and nutrition security and for 

climate change adaptation and resilience. This should reach out to and relate the significance of 

the BSF’s achievements to e.g. the SDG, Paris Agreement and the national and regional priorities. 

Furthermore, the communications should reach out to the wider stakeholders along the food 

chain, including the food processing industries and consumers. Communication materials should 

be adapted to specific audiences. 

228. The BSF should consider partnering with other institutions for specific communication purposes. 

For instance, with the Global Crop Diversity Trust on e.g. the importance of linking in-situ and ex-

situ PGRFA management for local to global food systems. The BSF should also coordinate with 

other departments at FAO for joint communications related to food and nutrition security and 

climate resilience. 
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Recommendation 8. To the Funding Committee and the Secretariat - Sustainability. For greater 

reach and sustainability of the BSF projects, put emphasis on the efficiency in capacity building methods, 

impact pathways with clear entry and exit strategies, and extend investments to further optimize results 

of very well performing projects from previous project cycles. 

229. For greater reach and sustainability, the training-of-trainers approach in capacity building 

interventions should be encouraged, including the systematization of training materials (e.g. 

learning modules, curriculum) and action plans on how the trainees will apply and share their 

learning.  

230. To optimize project outputs and outcomes, as well as the impact pathways for both Window 2 

and 3, the projects should define a more explicit entry strategy (where and how would the specific 

project interventions fit and add value into a specific context and/or other programmes and plans) 

and exit strategy (project turn over, plans for uptake of project outputs, built capacities to 

continue activities and/or use project outputs). The impact pathways should also relate to scaling 

the reach to more farmers. 

231. Rather than issuing a certificate of excellence to selected proposals that were not approved due 

to funding limitation, the opportunity cost of further investments in very well performing projects 

from previous BSF cycles, with unfinished outputs and/or highly promising outcomes should be 

considered for future BSF project cycles. The process of selection should involve updated and 

evidence-based plans and targets and subjected to the selection process of the Panel of Experts. 

Recommendation 9. To the Secretariat - Cross-cutting. To improve the reach to more farmers and to 

improve gender and social inclusion, the Secretariat should guide projects for more coherent ways of 

calculating the numbers of farmers reached, formalizing women’s role and leadership as a project 

selection criterion. In the context of family farming, consider working with household as a unit rather than 

individual farmers. 

232. At programme level, a coherent methodology and clear assumptions for calculating the number 

of farmers directly and indirectly reached needs to be designed by the Secretariat, and the impact 

pathways need to include how more farmers can be directly and indirectly reached by the project. 

233. The Secretariat should put weight in women’s participation and leadership as one of the criteria 

for project selection. Gender sensitive tools (e.g., PGRFA objectives setting, training) should 

complement the good practice of gender disaggregated data by the BSF. Specifically ensure that 

the plant breeding objectives and traits preferences are specified by gender and youth.
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Appendix 1. List of BSF 3 projects 

Appendix Table 1. Summary information for Window 2 projects 

Region Project ID Targeted 

countries 

Project title Executing entity Total 

budget 

Africa W2A-PR-

115 

Uganda Strengthening Seed Delivery System for Dryland Cereals and Legumes in 

Drought-prone Areas of Uganda  

National Semi Arid Resources Research 

Institute - National Agricultural Research 

Organisation (NARO) 

299 655 

W2A-PR-

35 

Ghana Sustainable utilization of cowpea genetic resources for enhanced food 

security and poverty alleviation in the dry savannah northern regions of 

Ghana 

University of Cape Coast, Department of 

Molecular Biology and Biotechnology 

198 792 

W2A-PR-

60 

Zimbabwe Community based conservation, utilization and management of climate 

adapted Sorghum, Pearl-Millet, Cowpea and Bambaranuts in Matebeleland 

South Province of Zimbabwe  

Practical Action  298 162 

W2B-PR-

26 

Kenya (L), United 

Republic of 

Tanzania (P) and 

Uganda (P) 

Promoting open source seed systems for beans, forage legumes, millet and 

sorghum for climate change adaptation in Kenya, United Republic of 

Tanzania and Uganda 

National Genebank of Kenya 800 000 

W2B-PR-

42 

Zimbabwe (L), 

Malawi (P); 

Zambia (P);  

Policies and practices to facilitate the implementation of developed 

Strategic Action Plans for Plant Genetic Resources conservation and use for 

the improvement of food and nutrition security under changing climatic 

conditions 

Community Technology Development Trust 799 525 

Europe W2A-PR-

01 

Albania Strengthening on-farm conservation and utilization of PGRFA to support 

farmers’ adaptation to climate change and improved livelihoods in Albania 

Agricultural University of Tirana 260 000 

GRULAC W2A-PR-

200 

Cuba La diversidad de recursos forrajeros en los sistemas ganaderos para atenuar 

el efecto del cambio climático en Cuba (FITORED)  

Estación Experimental de Pastos y Forrajes 

Indio Hatuey’ 

150 000 

W2B-PR-

11 

Guatemala (L), 

Honduras (P), 

Nicaragua (P) 

and Costa Rica 

(P)  

Uso sostenible de la agro-biodiversidad de maíz, frijol y especies sub-

utilizadas en comunidades indígenas de Centroamérica: Una estrategia para 

la seguridad alimentaria y adaptación climática 

Asociación de Organizaciones de los 

Cuchumatanes (ASOCUCH)  

799 183 

W2B-PR-

23 

Peru (L), Bhutan 

(P), Nepal (P) 

Exchanging and Developing Biodiverse Potato Varieties in Peru, Nepal and 

Bhutan 

International Potato Center (CIP) 800 000 

Middle 

East and 

North 

Africa 

W2B-PR-

41 

Turkey (L), 

Afghanistan (P), 

Islamic Republic 

of Iran (P) 

Improving food security by enhancing wheat production and its resilience 

to climate change through maintaining the diversity of currently grown 

landraces 

International Maize and Wheat Improvement 

Center (CIMMYT) 

785 400 
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Appendix Table 2. Summary Information for Window 3 projects 

Region Project ID Targeted 

countries 

Project Title Executing entity Total 

budget 

Africa W3B-PR-

37-United 

Republic of 

Tanzania 

United 

Republic of 

Tanzania (L) 

and Kenya (P)  

Marker assisted selection of useful cassava germplasm adapted to biotic and 

abiotic stresses caused by global climate change 

Mikocheni Agricultural Research Institute 472 780 

Asia W3A-PR-

07-

Indonesia 

Indonesia Development of Biomarkers Tools for Improved Production and Climate 

Change Resistance in Indonesian Rice 

Bina Nusantara University 150 000 

W3A-PR-

27-DPR 

Korea 

DPR Korea Genetic base broadening and germplasm enhancement for the development 

of drought tolerant cultivars of wheat and barley in DPR Korea 

Academy of Agricultural Sciences (AAS) 137 553 

W3B-PR-

08-

Indonesia 

Indonesia(L), 

Malaysia, Lao 

People’s 

Democratic 

Republic and 

Philippines 

Co-Development and transfer of Rice Technologies Indonesian Agency for Agricultural Research 

and Development  

484 902 

W3B-PR-

26-Malaysia 

Malaysia(L), 

Nigeria(P), 

Ghana(P), 

Indonesia(P) 

Genetic and trait characterisation of farmer and genebank sources of bambara 

groundnut for the development of drought tolerant lines in sub-Saharan Africa 

and Southeast Asia 

Crops for the Future Research Centre 499 999 

W3B-PR-

29-

Indonesia 

Indonesia (L), 

Rwanda (P), 

India (P) and 

Brazil (P) 

Multi-country construction of a test platform for the development and 

allocation of globally unique identifiers for rice germplasm, linking the MLS 

information infrastructure and the DivSeek repository 

Indonesian Agency for Agricultural Research 

and Development, Ministry of Agriculture 

499 660 

GRULAC W3A-PR-

08-Costa 

Rica 

Costa Rica "Tecnología informática para el uso y la conservación de resursos fitogenéticos 

de raíces tropicales (yuca, ñame,camote, tiquizque y malanga) que contribuyen 

a la alimentación humana y animal en Costa Rica 

"Instituto National de Innovacion y 

Trasferencia de Tecnología Agropecuaria 

149 716 

 W3B-PR-

05-Peru 

Peru (L), 

Ecuador (P) 

and 

Venezuela (P) 

Marker assisted selection for potato germplasm adapted to biotic and abiotic 

stresses caused by global climate change 

Universidad Nacional Agraria la Molina 

(UNALM)- Instituto de Biotecnologia (IBIT) 

497 585 

Middle 

East 

and 

North 

Africa 

W3B-PR-

02-Jordan 

Jordan (L), 

Egypt (P), 

Ethiopia (P) 

and Sudan (P)  

An Integrated Approach to Identify and Characterize Climate-resilient Wheat 

for the West Asia and North Africa Region  

ICARDA 500 000 
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Region Project ID Targeted 

countries 

Project Title Executing entity Total 

budget 

 W3B-PR-

18-Turkey 

Turkey (L), 

Iran (P) and 

Morocco (P) 

Addressing the challenges of climate change for sustainable food security in 

Turkey, Iran and Morocco, through the creation and dissemination of an 

international database to promote the use of wheat genetic resources and 

increase genetic gains 

International Maize and Wheat Improvement 

Center (CIMMYT) 

500 000 

 W3B-PR-

21-Morocco 

Morocco (L), 

Tunisia (P) 

and Algeria 

(P) 

In vitro culture and genomics-assisted fast track improvement of local 

landraces of wheat and barley in Morocco, Tunisia and Algeria for enhancing 

food security and adaptation to climate change 

ICARDA 496 503 

 South West 

Pacific 

W3B-PR-39-

Fiji 

Fiji (L), Kiribati (P), Marshall Islands (P), Palau (P), Samoa (P), Tonga (P) and 

Cook Islands (P) 

Using modern biotechnologies to sustain 

food security in Pacific island countries 

499 165 
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Appendix 2. Summary of identified good practices 

Criterion Good practices 

Relevance Targeting the conservation and sustainable use of PGRFA materials for men and women farmers, 

who live in areas of poverty and climate vulnerability is an important component of the biodiversity 

and climate change nexus. 

Aligning local to national level PGRFA conservation and use results in contributions to food security 

in the context of climate change that are aligned to global agreements such as the Sustainable 

Development Goals. 

Effectiveness Facilitating the cooperation of national PGRFA institutions within and between countries and 

regions contributed to their capacity building and the co-development of technologies, which had 

three inter-connected results: i) enabling PGRFA institutions in the South to access technologies 

and adapt such technologies to their own context and priorities; ii) South-South capacity building 

through co-development of technologies that could potentially facilitate germplasm exchange and 

related information; iii) pooling of expertise and knowledge sharing towards addressing the 

fragmented research and development. 

Participatory approaches and specifically targeting both men and women farmers contribute to 

farmers’ empowerment enabling them to conserve and use PGRFA tailored to their highly diverse 

agroecologies and socio-cultural needs. These potentially enabled farmers to: i) enhance their 

knowledge, skills and attitude to individually and jointly assess problems, identify solutions, define 

their plant breeding objectives and trait preferences; ii) select, enhance or develop, multiply, 

distribute, use and in some cases sell, climate-resilient PGRFA; and iii) engage in policy dialogue in 

support of farmer seed systems.  

The participatory and evidence-based interventions resulted in the development and adoption of 

climate-resilient strategies that included both farmers’ cultivars and/or landraces and improved 

cultivars. These results contributed to the food security and improved livelihoods of men and 

women farmers. 

Facilitating an unlikely unprecedented number of PGRFA materials to be accessed, tested and 

developed with farmers in multiple locations of highly diverse agroecologies and cultures were 

mutually beneficial for all parties. High agro-biodiversity supports climate resilience and the 

feedback from farmers is highly valuable for a more responsive and effective support to PGRFA 

research and development. 

The linkages between community seed banks and the national seed banks were essential in 

building capacities and in the exchange of materials and knowledge between communities and 

between communities and PGRFA institutions. 

In effect, the BSF demonstrated a viable model of the Multilateral System of Access and Benefit-

sharing through the access and use of existing plant genetic materials, which in turn generated 

new materials for the farmers and the MLS. 
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Criterion Good practices 

Partnerships The multi-stakeholder and multi-country partnerships are decisive elements in ensuring the 

attainment and sustainability of the results and outcomes. Most of the projects are part of a 

wider network, which potentially contributes to the sustainability of the projects. Through 

partnerships, the BSF 3 played a catalytic role linking in-situ and ex-situ PGRFA management. This 

was concretely manifested at three levels: i) the iterative flow of PGRFA materials; ii) the iterative 

flow of PGRFA materials was accompanied by an active exchange of scientific and local knowledge; 

iii) as an inter-governmental undertaking, the active engagement and ownership of national 

institutions of the Contracting Parties was highly decisive in facilitating the wide access and use of 

PGRFA, as well as in dealing with trans-boundary pest and diseases. 

The leadership of national organizations was effective in ensuring the relevance of the project 

design and results, capacity building and ownership. 

Efficiency The BSF has been constantly evolving through its systematic application of lessons learned. The 

Secretariat provided a well-planned and well-executed support system, from the design and the 

Call for Proposals, help desk services and the selection process of the Panel of Experts and the final 

approval by the Bureau. The policy and implementation on the Conflict of Interest has been very 

good.  

The Call for Proposal and the templates for the submission of project proposals were well 

structured. The help desk functioned to help with the elaboration of proposals and to provide 

language support. The Panel of Experts conducted a high-quality and independent appraisal of 

project proposals using a protocol to ensure standardized scoring by individual experts and a 

collective appraisal of the list of project proposals presented for final approval. In addition, a 

rigorous methodology for project selection and approval was put into place - the tools for project 

selection were cost-effective and efficient by undertaking a thorough screening to limit the number 

of approved pre-proposals.  

 

The template for project monitoring and reporting are well designed and the collation of the 

project outputs into an aggregated log frame provided is very good data for monitoring and 

evaluation.  

The specification of gender-disaggregated data is very good.  
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Criterion Good practices 

Knowledge 

Management 

Linking farmers’ traditional knowledge with scientific knowledge is effective to generate climate 

adaptation strategies. Farmers’ knowledge of plant traits and adaptability to local environments, 

their understanding of local weather combined with accessible meteorological information, their 

understanding of data, climate conditions associated with crop growth, etc. are highly valuable in 

co-generating effective responses and adaptations. The BSF facilitated the two-way exchange of 

PGRFA information between farmers, research institutions and genebanks for the conservation and 

sustainable use of PGR.  

The Farmer Field Schools are effective mechanisms to enable farmers to jointly identify problem 

and solutions. The participatory plant selection, enhancement and breeding are best done under 

an FFS approach.  

Beyond creating a knowledge-sharing platform, Seed Fairs and Farmer Field Days enabled farmers 

to dialogue with policy makers and stakeholders. Aside from exchange of seeds and knowledge, 

these events often involved policy dialogues about the importance of plant diversity for food 

security and climate change and were often linked to awareness raising about Farmers’ Rights.  

The creation of DOI for rice is a good example of a BSF project result that potentially solves key 

bottleneck in the Treaty implementation.  

Sustainability Direct farmer involvement in decision making on PGRFA ensures ownership and thus sustainability. 

Local governance, community ownership and the actual utility of the materials from community 

seed banks ensures sustainability. These are the lessons from the long-running and self-sustaining 

community seed banks where the long-term operations and viability are dependent on community 

governance and their members actually find the seed bank useful, primarily for the seed access 

function.  

Cross cutting Window 2 projects were effective in integrating gender equality, and equity primarily by targeting 

women for leadership roles or ensuring participation, choosing to work in areas with high levels of 

poverty and choosing to work in communities, including indigenous communities that were 

vulnerable to climate change. Most projects employed participatory and empowering 

methodologies that enabled men and women farmers to contribute to and benefit from the 

projects. 
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