
FIRST STEERING COMMITTEE OF THE FFEM PROJECT  

Proceedings  

The first meeting of the Steering Committee of the project, “Maximize the production of goods and 

services of Mediterranean forest ecosystems in the context of global changes” was held in Rome on 21 
September 2012. It followed a three-day Inception workshop (from 18 to 20 September, 2012) which 
aimed to analyze: the interest on pilot sites proposed by countries, the first activities to be implemented 
by project coordinators and following actions to be undertaken in cooperation with UN REDD. 

About thirty people attended these meetings: 

� Five representatives from the beneficiary countries of the project (Algeria, Lebanon, Morocco, 
Tunisia and Turkey - only Syria was absent due to the current political situation); 

� The French Development Agency (AFD), the Secretariat of the French Global Environment 
Facility (FFEM) and the Ministry of Ecology, Sustainable Development and Energy (MEDDE); 

� The project coordinators (FAO and Plan Bleu); 

� Several institutions members of the Collaborative Partnership on Mediterranean Forests (AIFM, 
CTFC, GIZ, MMFN /CESEFOR, ONFI, UNDP Turkey, WWF MedPO). 

A detailed list of participants of these events is provided in Annex 1. 

The report only includes conclusions approved by the Steering Committee during the formal session 
held on 21 September 2012. 

1) Rules of the Steering Committee 

1.1. Institutional arrangements and project coordinators of the project FFEM 
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1.2. Main operational rules adopted by the Steering Committee 

The Steering Committee is constituted by one representative for each partner country of the project 
(Focal point or Thematic referent) and one representative of the FFEM Secretariat and MEDDE. 

Project coordinators will prepare and animate the meetings of the Steering Committee. 

Financial partners and members of the Collaborative Partnership on Mediterranean Forests (CPMF) can 
attend meetings of the Steering Committee on a voluntary basis and as observers. 

Reports will be written in French and English by project coordinators and submitted to members of the 
Steering Committee for review and approval before to be shared with all participants. 

The Steering Committee will meet once a year, at the same time of the Steering Committee of the CPMF 
(November 2013, fourth quarter 2014 and 2015). During the first year, a second meeting of the Steering 
Committee will be organized by end of April 2013. The representative of Lebanon proposed to host this 
meeting in Beirut after UNFF 10 and his proposal was accepted by participants (22 to 26 April 2012). 

The Steering Committee approves the work plan proposed by project coordinators (FAO and Plan Bleu) 

Project coordinators will report on the results of activities carried out (technical and financial minutes) 
during each meeting of the Steering Committee. Agreements with other service providers will be 
regulated according to Plan Bleu and FAO procedures and in conformity with financial agreements signed 
by project coordinators with AFD. The choice of the service providers to implement a work activity at 
the national level should be taken in cooperation with the focal point and/or the thematic referent 
designated for the component. The choice of the service providers for the implementation any regional 
action is under the responsibility of the coordinators with a priority for the members of the 
Collaborative Partnership on Mediterranean Forests (CPMF). 



Following the request of several members of the Steering Committee the 21 September 2012, project 
coordinators will prepare short terms of reference to define role and responsibilities of focal points and 
thematic referents designated for each technical component. 

2) Memorandum of understanding between Plan Bleu and the Forestry Department of FAO. 

In order to ensure proper coordination between the two coordinators designated for the 
implementation of the project, the Steering Committee has adopted the idea to prepare a 
memorandum of understanding between Plan Bleu and the Forestry Department of FAO. This 

memorandum of understanding, to be signed by Plan Bleu and FAO Forestry Department, will be 

presented at the next meeting of the Steering Committee in Beirut (Lebanon) at the end of April 2013. 

3) Selection of pilot sites and identification of the components for each site 

3.1. Selection of pilot sites 

During workshop the project coordinators (FAO/ Plan Bleu) recalled objectives and content of the 
project and beneficiary countries presented the fifteen pilot sites proposed for final selection by the 
Steering Committee. 

Algeria Lebanon Morocco Tunisia Turkey 

Batna Belezma Jabal Moussa Talassemtane Barbara Ciglikara 

Senalba/Djelfa Kamouaa Ifrane Ain Drahem   

Chrea Nahr El Kalb Maamora Siliana   

Boutaleb   Taznakht     

At this stage, Turkey has proposed one pilot site and committed to present more detailed proposals 
during the national workshop to be organized by Turkish authorities at the end of December 2012 with 
the support of Plan Bleu and ONFI. After this workshop, the final choice of sites and activities to be 
implemented in Turkey will be taken by the Steering Committee based on email exchanges. 

The criteria for pilot sites selection are the following: 

� Complementarity and diversity of forest ecosystems selected; 

� Replicability of activities carried out on other similar sites; 

� Interest by the country, scientific interest and interest by FFEM; 

� Existence on the site of projects funded by AFD or other financial and technical partners 
(including members of the CPMF). 

Following presentations made by countries during the Inception workshop, discussions led to a 
consensus on the choice of the following nine pilot sites approved by the Steering Committee on 
September 21, 2012: 

Algeria Lebanon Morocco Tunisia Turkey 

Chrea Jabal Moussa Ifrane Barbara Ciglikara 

Djelfa/Senalba Kamouaa* Maamora Siliana   

  Taznakht    

* Security conditions of Kamouaa site (via Tripoli) do not guarantee the effective implementation of project activities. It 

was agreed with the representative of Lebanon to keep open the option to work on the site of Nahr El Kalb (this decision 

will be quickly taken in order to be sure that activities on the site fit into the dynamic of the project) 



This pilot sites selection fully respects the criteria of ecosystems diversity present in the Mediterranean 
region with the following tree species: Atlas Cedar, Cedar of Lebanon, Aleppo Pine, Green Oak, Cork 
Oak, Black Pine, Argan and Thuya (see Annex 2: Presentation of the selected pilot sites). 

In Algeria the site Djelfa/Senalba, located on the border of the desert, is particularly vulnerable to 
climate change and, therefore, it represents a major challenge in terms of fight against desertification. 

Regarding the Moroccan site of Ifrane, the need for coordination with other AFD projects was 
highlighted by the representative of the Secretariat of the FFEM. Taznakht site was chosen due to the 
high interest represented by Argan landscapes for Morocco and Algeria. For this site it is worth to note 
the potential coordination with GIZ project on adaptation to climate change in Argan landscapes. 

3.2. Identification of components considered in the pilot sites 

The following table shows a potential distribution of activities planned for each component of the 
selected pilot sites. Once the assessment of the situation will be ready, existing actions on each pilot site 
will be identified. This indicative allocation of activities to be financed by the FFEM will likely be adjusted 
to optimize the use of available resources (including technical and financial synergies with other 
partners) in order to ensure equity among the five beneficiary countries. 

ALGERIE LIBAN MAROC TUNISIE TURQUIE

Djelfa Chréa
Jabal 

Moussa
Kamouaa Ifrane Maamora Taznakht Barbara Siliana

Ciglikara 

/autre

Composantes total

Composante 1 1 0 1 0 0 1 1 1 1 1 7

Composante 2 0 1 0 1 1 1 0 0 0 1 5

Composante 3 0 1 1 0 0 1 0 1 1 1 6

Composante 4 1 0 1 0 1 1 1 1 1 1 8

Nb composantes / site 2 2 3 1 2 4 2 3 3 4 26

Synergies PFN
AFD, 

MMFN
GIZ

MMFN, 

GIZ 

Tunisie

AFD, GIZ 

Tunisie
UNDP

 

Concerning the allocation of activities by component, the following points are to note: 
 

1) Regarding the site of Taznakht, actions planned for component 1 may not be a priority for 
Morocco if more comprehensive studies on Argan landscapes, currently being financed by GIZ, 
will provide responses on the vulnerability of this kind of ecosystems. 

2) Regarding the sites of Barbara and Siliana the Tunisian representative explained that new 
studies on the economic value of goods and services (Component 2) were not necessary as they 
are already partially available due to similar work carried out in Tunisia. Nevertheless, the 
Tunisian representative highlighted its interest for being involved in the methodological 
reflections for this component in order to update the available studies. 

3) The representative of Tunisia has clearly defined the priorities of his country in case that all 
activities planned for each component could not be financed. In the site of Barbara priority 
order is the following: Component 4, Component 3 and Component 1. In the site of Siliana order 
of priority is: Component 1, Component 3 and Component 4. 



4) Program of activities for the first semester approved by the Steering Committee 

4.1. Semester program of activities for component 1 

Activities for the next semester selected for the component 1 are: 

4.1.1. A regional assessment of activities regarding impacts of Climate Change for similar Mediterranean 

forest ecosystems in the pilot sites selected in the context of the FFEM project (including Aleppo Pine, 

Cedar Atlas, Cork Oak and Cedar of Lebanon) 

Estimated budget: 25 000 Euros 

Partners: Members of the Silva Mediterranea Working Group on Forest Genetic Resources 
(Contract to be signed with the Research Center of Arezzo or with INRA Avignon) 
 
Co-funding/synergies expected with the COST project MaP FGR and results of future calls for proposals 
of ERA NET FORESTERRA led by Spain with the support of EFIMED. 

4.1.2. A regional assessment of activities (past or present) on the Adaptation of Forests to Climate 

Change in similar Mediterranean Forest Ecosystems for the pilot sites selected in the context of the 

project FFEM 

Estimated budget: 25 000 Euros 

Partners: Members of the Silva Mediterranea Working Group on Forest Genetic Resources (Contract to 
be signed with the Research Center of Arezzo or with INRA Avignon) 

Co-funding/synergies expected with the COST project MaP FGR and the results of future calls for 
proposals of ERA NET FORESTERRA led by Spain with the support of EFIMED. 

4.1.3. Launch of vulnerability analysis in 5/6 pilot sites selected for the implementation of Component 1 

(total budget estimated equal to 40,000 Euros) 

Preparation of a common methodology for the five pilot sites: 15 000 Euros 

Methodological harmonization workshop in Solsona (CTFC) with the five thematic referents designated 
by each country for component 1, and also, with national experts to be designated to conduct 
vulnerability analysis on the five pilot sites selected for Component 1: 25 000 Euros 

Partners: FAO, CTFC, AIFM and members of the Silva Mediterranea Working Group on FGR 

Possible co-funding: COST project MaP FGR, the CTFC, the ERA NET FORESTERRA project led by Spain 
with the support of EFIMED and the GEF project to be prepared by UNDP Turkey. 

Each beneficiary country should identify experts (PhD/postdoc or consultant) who will be responsible 

for the vulnerability analysis in the pilot sites before the workshop in Solsona (Spain), which will 

probably be held on February 2012. 

Validation of the entire process of vulnerability analysis of the five pilot sites selected for component 1 
on the occasion of the second Steering Committee of the FFEM project to be held in April 2013. 

FAO expenses authorization for implementation of component 1 by end of April 2013: 90 000 Euros 



4.2. Semester program of activities for Component 2 - Estimation of the economic and social 

value of goods and services provided by Mediterranean forest ecosystems 

The objective of Component 2 is to extend existing work on the analysis of the social and economic 
value of Mediterranean goods and services in order to produce useful information to increase their 
recognition and influence on the processes of decision. 

The approach suggested is to study the evolution of the social and economic value of goods and services 
under different scenarios (global/climate change, management options) and compare costs and benefits 
in order to analyze their distribution among stakeholders. 

The total budget estimated for Component 2 is € 385 000. 

Plan Bleu proposed to implement the following activities: 

1. Capitalization 

Prepare a regional assessment of activities to identify work completed or in progress 
(methodological approaches and results) that focus on the evaluation of goods and services 
(bibliographic work and contacts with experts). 

Estimated budget: € 40,000 (initial estimation: € 35,000, adjusted on the suggestion of participants) 

2. Studies on the pilot sites 

Implement on each site a prospective study on the possible value of goods and services for 
contrasting the scenario of climate change and for management options, and on the distribution of 
gains and losses among stakeholders. 

Estimated budget (estimated for 4-5 sites): € 250,000 (initial estimation: € 240 000) 

3. Synthesis and sharing of experiences 

- Organize a regional workshop to encourage experiences sharing among the pilot sites and 
continue discussions on assessment approaches and evaluation of results. 

Estimated budget: € 40,000 (initial estimation: € 50 000 for 2 workshops) 

- Produce a synthesis of studies of sites, and provide regional perspective both in terms of results 
and methodological approaches on the evaluation of goods and services. 

Estimated budget: € 55,000 (initial estimation: € 60 000) 

Potential partners: 

- In the countries: governments, research institutes, managers 
- Members of the CPMF (and other organizations): CTFC, EFIMED 

Further steps by the next meeting of the Steering Committee in April 2013: 

� Regional assessment of activities: preparation of terms of reference for the study, agreement 
with a partner (service provider/member of the CPMF), launch of the study, etc. 

 



� Work on sites: 

For each country, with the support of the thematic referent: 

- Capitalization of work assessment already prepared in the country and on the specific site(s), 

- Identification of local, national and international partners, 

- Definition of the study objectives, approach and articulation with other components, modalities 
of implementation: meeting for coordination between project coordinators and partners 
(spring/summer 2013 depending on the country). 

The Steering Committee has approved activities proposed by Plan Bleu related to component 2. 

Tunisia has requested to participate in methodological reflections on the evaluation of goods and 
services. It underlined its contribution in workshops for the development of approaches established in 
other countries promoting the exchange of experience and ideas. 

4.3. Semester program of activities for Component 3 - Development of participatory and 

territorial governance for the management of Mediterranean forest ecosystems 

The objective of Component 3 is to develop and test participatory and territorial approaches to improve 
the governance in Mediterranean wooded landscapes. Expected results may relate to the adoption of a 
strategy or plan for land management and ownership by stakeholders, or support of another 
approach/activity (inside or outside the project) on the management of woodlands in the landscape. 
 
Several initiatives, approaches and tools have been developed and tested in the Mediterranean (and 
elsewhere). Lessons will be learned from these experiences and inspiration taken from existing 
approaches (including various stakeholders involved in these participatory approaches) to develop an 
adapted approach for Mediterranean wooded landscapes. It will be flexible and adapted to the specific 
sites and main objectives. 

The total budget for Component 3 is equal to € 355 000. 

Plan Bleu proposed to implement the following activities: 

1. Capitalization 

Capitalize initiatives/existing tools (strengths / limitations / areas for improvement), and on this 
basis develop a methodological approach to test the pilot sites. 

� Regional Workshop in Spring 2013 

Estimated budget: € 45 000 

2. Activities in pilot sites 

Implement the proposed approach on the concerned pilot sites, taking into account local 
context and main objectives of the site. 

Estimated budget (5 sites): € 250,000 (initial estimation: € 215 000) 

 



3. Synthesis and sharing of experiences 

- Share experiences through a restitution workshop and exchanges among Mediterranean 
countries, institutions and other stakeholders, encourage networking of stakeholders 
involved in processes of participatory governance (Mediterranean Model Forest Network - 
MMFN, QUALIGOUV project stakeholders, COFOR International, etc.). 

- Produce a synthesis to capitalize lessons learned 

Estimated budget: € 70,000 (initial estimation: € 95 000 for two workshops) 

Potential partners: 

- In the countries: administrations, managers, associations 

- Members of the CPMF (and other organizations): AIFM, MMFN, COFOR International etc. 

Further steps by the next meeting of the Steering Committee in April 2013: 

� Organize a regional workshop to capitalize and develop the methodological approach. Definition 
of the workshop terms of reference, preparation of a work plan, identification and engagement 
of stakeholders/participants, agreement with project coordinators for the organization. 

 
� Launch of activities in the sites: 

For each country, with the support of the thematic referent: 

- Analysis of territorial and participatory governance approaches already undertaken on 
the site 

- Identification of local, national and international partners for the approach proposed 

- Description of the objectives of the process, adjusting the approach and coordination 
with other components, defining modalities of implementation: coordination meeting(s) 
between project coordinators and partners (from spring to summer 2013 according to 

countries/sites). 

The Steering Committee has approved the proposed activities of Plan Bleu related to component 3. 

4.4. Semester program of activities for Component 4 

4.4.1. Organization of a regional workshop with climate change focal points and forestry experts from 

partner countries and mobilization of REDD+ expertise to deal with priorities for the Mediterranean. 

The mobilization of REDD+ expertise to deal with priorities for the Mediterranean will be prepared 
through the establishment of an expert, cost shared between ONFI, the UN REDD program hosted at 
FAO in the Forestry Department and the FFEM project (Component 4). The terms of reference of this 
expert to be focused on REDD+ issues for the Mediterranean and the allocation of costs among ONFI, 
UN REDD and the budget of component 4 of the FFEM project must be submitted to the Steering 
Committee by end of 2012. 

Estimated budget for a regional workshop and fund to support a semester of the expert: 67 000 Euros 

Partners: UN REDD Team and other relevant members of the CPMF (Contract/Letter of Agreement to be 
signed as soon as possible among ONFI/UN REDD and FAO-Silva Mediterranea) 



Co-funding/synergies expected with ONFI (ONFI resources), the UN REDD program (through the UN 
REDD team hosted at FAO Forestry Department) and the project FFEM. 

4.4.2. Launch of a preliminary study on the causes of degradation of forest ecosystems in the 6/7 pilot 

sites selected to implement the activities of Component 4 

Estimated actual budget: 95 000 Euros 

Partners: Administration of the several partner countries, key actors in the pilot sites selected for 
implementation of the component 4, UN REDD team, ONFI, CTFC and other members of the CPMF 
(Contract/Letter of Agreement to be signed among ONFI/UN REDD and FAO-Silva Mediterranea) 

FAO expenses authorization for implementation of component 4 by end of April 2013: 162 000 Euros 

 
4.5. Semester program of activities for Component 5 

Activities coordinated by FAO: 

Inception workshop of the project and first Steering Committee in Rome (September 2012) 

Estimated cost for the Inception workshop in Rome: € 35 000 (FFEM) + € 10 000 (CPMF members) 

Contribution to the Steering Committee of the CPMF (Tlemcen - November 2012) and sessions on the 

topics of the project in the context of the Third Mediterranean Forest Week (III MFW) 

Estimated cost of the FFEM project contribution to the Steering Committee of the CPMF: 10 000 Euros 

Estimated cost of the FFEM project contribution to the III MFW: 30 000 Euros 

Estimated cost for the promotion of Mediterranean key priorities at UNFF 10: 5000 Euros 

Partners: Members of the CPMF, GIZ regional project CPMF - Silva Mediterranea, Members of the 
Organizing Committee of the III MFW and Algerian authorities 

Co-funding/synergies expected with members of the CPMF, the regional project GIZ CPMF-Silva 

Mediterranea, members of the Organizing Committee of the III SFM and the Algerian authorities 

FAO expenses authorization for implementation of component 5 by end of April 2013: 80 000 Euros 

Activities coordinated by Plan Bleu:  

Inception workshop and identification of pilot sites in Turkey 

Estimated cost (Duty Travels Plan Bleu/FAO + consultancy by ONFI + any meeting costs): 8000 euros 

 

 

 



 

 

 

ANNEX 1 

 

LIST OF PARTICIPANTS AT THE INCEPTION WORKSHOP AND AT THE  

FIRST MEETING OF THE STEERING COMMITTEE 

 

Name & Lastname Function/Organization Country Email
Abdelkader  Rachedi Ministry of Agriculture Algeria Algeria rachediaek@hotmail.com 

Anwar El Kozah Ministry of Agriculture Lebanon Lebanon skoteiche@agriculture.gov.lb

Chadi Mohanna Ministry of Agriculture Lebanon Beirut, Lebanon cmohanna@agriculture.gov.lb

Bengueddour Mustapha HCEFLCD Morocco bengueddourmus@yahoo.fr

Barahioui Mouna HCEFLCD Morocco   barmonaa@yahoo.fr

Ahmed Ezzerari HCEFLCD Morocco zirari4@hotmail.com

Abdelmoula Lefhaili HCEFLCD Morocco lefhaili@yahoo.com

Youssef Saadani Ministry of Agriculture Tunisia Tunis, Tunisia ysaadani04@yahoo.fr

Ameur Mokhtar Ministry of Agriculture Tunisia Tunis, Tunisia ameur59@yahoo.fr

Salah Mensi Ministry of Agriculture Tunisia Tunis, Tunisia elmensi.saleh@hotmail.fr

Sukran Gokdemir OGM Turkey sukrangokdemir@ogm.gov.tr

Ayse Ayata Kelten OGM Turkey ayseayata@hotmail.com

Nesat Erkan OGM Turkey nesaterkan@ogm.gov.tr

Ahmet Ipek OGM Turkey Ankara, Turkey ahmetipek@ogm.gov.tr

Musa Kaya OGM Turkey Ankara, Turkey musakaya@ogm.gov.tr

Didier Simon FFEM Secretariat Paris, France simond@afd.fr

Marion Briens Plan Bleu Sophia Antipolis, France mbriens@planbleu@org

Guillaume Choumert MEDDE Paris, France guillaume.choumert@developpement-durable.gouv.fr

Ludwig Liagre GIZ Rabat, Morocco ludwig.liagre@giz.de

Alain Chaudron AIFM Marseille, France alain_chaudron@libertysurf.fr

Riccado Castellini CESEFOR Madrid, Spain riccardo.castellini@cesefor.com

David Solano CTFC Barcelona, Spain david.solano@ctfc.es

Martin Perrier ONFI Paris, France 'martin.perrier@onf.fr'

Nurettin Özbağdatlı UNDP Turkey Ankara, Turkey nuri.ozbagdatli@undp.org.tr

Marie Calmel ONFI Paris, France 'marie.calmel@onf.fr'

Dominique Legros Plan Bleu Sophia Antipolis, France dlegros@planbleu.org

Christophe Besacier FAO Rome, italy christophe.besacier@fao.org

Valentina Garavaglia FAO Rome, italy valentina.garavaglia@fao.org

Caterina Marchetta FAO Rome, italy caterina.marchetta@fao.org

Naig Cozannet AFD Paris, France cozannetn@afd.fr

Gianluca Catullo WWF Rome, italy g.catullo@wwf.it

Ankara, Turkey

Rabat, Morocco 

FFEM Inception Workshop and First Steering Committee Meeting

 

 

 

 



 

 

 

ANNEX 2 

SYNTHETIC PRESENTATION OF SELECTED PILOT SITES 

SYNTHESE DES SITES CANDIDATS - PROJET FFEM

ALGERIE LIBAN MAROC TUNISIE TURQUIE

Djelfa Chréa Jabal Moussa Kamouaa Ifrane Maamora Taznakht Barbara Siliana Ciglikara 

Caractéristiques

Essences / écosystèmes
pin alep + matorral, 

steppe
varié varié varié

cèdre atlas et 

chêne vert
chêne liège arganeraie chêne liège pin alep + matorral

cèdre liban 

et pin noir

Biens et services
protection contre la  

désertification

récréation, tourisme,  

réserve d'eau et 

biodiversité

pâturage, bois, 

biodiversité et 

tourisme 

pâturage, bois, 

chasse et 

écotourisme

pâturage, bois, 

écotourisme, eau, 

biodiversité et 

PFNL (PAM, miel)

liège, pâturage, bois, 

récréation et PFNL

PFNL (argan, PAM), 

pâturage, bois et 

protection contre la  

désertification

liège, pâturage, 

bois et protection 

de barrage

PFNL (graines pins, 

PAM), pâturage, 

bois, eau et 

biodiversité

récréation, 

tourisme et 

biodiversité

Problématiques clés

aridification, 

steppisation, impacts 

CC

loisirs-tourisme 

(revenus, pressions), 

réservoir d'eau pour 

la plaine

pressions pastoralisme, 

coupe de bois, 

carrières; problème 

d'acceptation de la 

réserve par la 

population; enjeu 

tourisme

pressions paturage, 

chasse, coupes 

illégales;

potentiel 

ecotourisme

dépérissement 

cèdre, 

surpaturage, 

coupes illicites, 

enjeu PAM et 

écotourisme, 

apiculture, enjeu 

eau

production liège, 

dépérissements, 

pressions élevage et 

prélèvements de 

produits forestiers, 

recreatif

enjeu huile d'argan 

produit terroir,

pressions élevage 

et prélèvements 

produits forestiers

production liège, 

pressions élevage 

et coupe de bois, 

enjeu barrage

production  graines 

de pins et PAM; 

pressions élevage; 

risques incendies

enjeu 

tourisme

Paysage Proche désert
Montagne proche de 

la plaine d'Alger

Montagne

proche de Beyrouth
Montagne

proche de la Syrie
Montagne Plaine Montagne Montagne Collines Montagne

Superficie totale (ha) 62,000 26,600 6,500 7,000 369,000 132,000 19,900 16,400 90,970 16,000

Superficie boisée (ha) 29,000 22,500 5,000 2,500 116,000 131,740 18,500 5,060 23,500 9,000

Population du site 12,400
6000

+ 2M visiteurs
5000 / 8000 l'été 2000 143,000 470,000 48,000 23,880 11 600 ménages

Usagers des espaces boisés 500 1500 70,000 30 000 ménages 10,000 23,880 8 300 ménages

Mode de gestion particulier Parc national
Réserve de biosphere 

MAB
Parc national Parc national

 


