



NEXT STEPS OF THE CFS MYPoW PREPARATION PROCESS – ANNOTATED WORKPLAN

Phase 3 – Selection

Bureau and Advisory Group meeting discuss the First Draft of the MYPoW, based on the outcomes of the Second Open Meeting and the written feedback received	3 June
Bureau further discusses suggested changes to the First Draft with a view to informing the preparation of the Final Draft of the MYPoW document	7 June
Bureau and Advisory Group discuss last details concerning the Final draft MYPoW 2020-2023	22 July
Bureau finalizes the draft MYPoW proposal for endorsement by Plenary	25 July

CFS 46 - Endorsement