

Provisional work plan for the development of the guide on implementing international standards for phytosanitary measures in the forest sector

Date	Activity
22 May 2009	First draft of portions of the guide and the meeting report forwarded to the core group for comment
29 May 2009	Core group comments on the first draft of the guide and the meeting report Further identification of gaps in the guide text by core group Designation of authors from the core group to draft sections of the guide
End July 2009	Final first draft completed
August 2009	Draft sent to core group for their comments and consultation with foresters and other stakeholders
September 2009	Some core group members meet at IFQRG meeting to further refine the guide draft
October 2009	Presentation of the project at the World Forestry Congress in Buenos Aires, Argentina
September 2009 - February 2010	Consider a training plan for field application of the guide
March 2010	Finalization of the guide in broader stakeholder workshop consultation
March - September 2010	Review of stakeholder consultation and refinement of the guide and preparation of draft working paper
June/July/August 2010	Possible core group meeting at IFQRG (if their standard meeting date is rescheduled from September)
October 2010	Presentation of the draft working paper for approval at FAO's Committee on Forestry (COFO)
December 2010	Finalize the training plan
2011	Field testing of the guide

Awareness raising activities, through presentations at international meetings and discussions with the forest sector and other stakeholders, will be continuously carried out throughout the duration of the project.