

Plan d'investissement Zarzis-Tunisie

Vision

Contribute to improving the economic and social sustainability of artisanal fisheries

duration:

From 24 to 36 months

Areas of intervention

- 1- Port of Zarzis
- 2- Port Ajim
- 3- Village JDERIA

The areas of intervention

- Governance (, Sustainability, Sustainable Fisheries, GIPP
- Valuation (increased revenues, use of by-products, waste, invasive species)
- Capacity building (improve performance, increase resilience to hazards: climate change, natural disasters, invasive species, ...)
- Infrastructure (distribution channel, port,)

Approaches

cumulative



synergies with
other projects

Multi-
stakeholder



Project-based
partnerships

transversal



Initiative **Blue**
growth

Stakeholders

- The OPAP (UTAP GDAP, SMSA, ...)
- The local associations
- Administrations
- the local collectives
- The research institutes
- Media



The final beneficiaries

Coastal communities: women, young

Target groups

Fisherman

Women fishermen

officials

Expected results

Diagnostic

SWOT Analysis - The situation




Development

Strategic Orientation - Role stakeholders



Action plan

Methodology



	To	T1	T2	T3	T4
Phases: Mobilization / hypothesis / diagnosis (Territorial approach-bottom-up approach)					
COFIL + Working Table					
3 meetings (Presentation of the draft Appropriation)					
Development and validation of TOR national consultant consultant + Choice					
Study (diagnostics - Mapping)					
Validation Study (Inform about -Priorisation Acquired needs and expectations -)					
1 Workshop					

NEEDS :

- Besoins logistics: traveling, meeting organization costs, ...
- Formation value chain (CIHAM Bari)
- Training / Initiation of the investment plan
- National -Expert

	T1	T2	T3	T4	T5
Phases: Development					
Development of the investment plan (International Expert + Expert National)					
consultation workshop, presentation of the draft 1 + Validation					
Refinement of the investment plan					
Conference					