

NEXT STEPS OF THE CFS MYPoW PREPARATION PROCESS – ANNOTATED WORKPLAN

Phase 2 – Prioritization

<p>Bureau and Advisory Group meeting to discuss feedback received and preliminary list of supporting activities</p> <p><i>A background document presents the results of the online survey to inform the discussions towards the prioritization of future CFS thematic workstreams. The document also includes potential supporting activities.</i></p>	<p>4 March</p>
<p>Bureau meeting to finalize list of prioritized thematic workstreams and supporting activities</p> <p><i>The Bureau, following its discussion with the Advisory Group, is expected to provide indications on the prioritization of future CFS work. Agreement will have to be reached on a list of prioritized thematic workstreams and supportive activities to inform the next phases of the process.</i></p>	<p>6 March</p>
<p>Zero draft of the MYPoW is circulated to CFS Stakeholders</p> <p><i>Based on the indications provided by the Bureau and Advisory Group, the CFS Chair will present a Zero Draft of the MYPoW 2020-2023. The Zero Draft will include thematic workstreams and supportive activities for possible inclusion in the Strategic Section of the MYPoW as well as the different activities for the Rolling Section. The document will be prepared taking into account “resources, workload, and resource mobilization potential”</i></p>	<p>Early April</p>
<p>Second Open Meeting</p> <p><i>The Second Open Meeting will be dedicated to discuss the Zero Draft of the MYPoW in order to receive inputs and suggestions. Attention will also be paid to the feasibility of the proposed MYPoW, in terms of workload and resources. Following the meeting, CFS stakeholders will be given the opportunity to provide written feedback which will be incorporated in a revised First Draft of the MYPoW</i></p>	<p>17 April</p>

Phase 3 – Selection

<p>Bureau and Advisory Group meeting to discuss the outcomes of the Second Open Meeting</p> <p><i>Bureau and Advisory Group to discuss the First Draft of the MYPoW, based on the outcomes of the Second Open Meeting and the written feedback received</i></p>	<p>14 May</p>
<p>Bureau meeting to consolidate draft MYPoW</p> <p><i>The Bureau to further discuss the suggested changes to the First Draft with a view to informing the preparation of the Final Draft of the MYPoW document</i></p>	<p>17 May</p>
<p>Bureau and Advisory Group meeting</p> <p><i>Bureau and Advisory Group to discuss last details concerning the Final draft MYPoW 2020-2023</i></p>	<p>3 June</p>
<p>Bureau meeting to finalize the draft MYPoW proposal for endorsement by Plenary</p>	<p>7 June</p>

CFS 46 - Endorsement