

NEXT STEPS OF THE CFS MYPoW PREPARATION PROCESS – ANNOTATED WORKPLAN

Phase 2 – Prioritization

Second Open Meeting

17 April

The Second Open Meeting will be dedicated to discussing the Zero Draft of the MYPoW in order to receive inputs and suggestions. Attention will also be paid to the feasibility of the proposed MYPoW, in terms of workload and resources. Following the meeting, CFS stakeholders will be given the opportunity to provide written feedback which will be incorporated in a revised First Draft of the MYPoW

Phase 3 – Selection

Bureau and Advisory Group meeting to discuss the outcomes of the Second Open Meeting

14 May

Bureau and Advisory Group to discuss the First Draft of the MYPoW, based on the outcomes of the Second Open Meeting and the written feedback received

Bureau meeting to consolidate draft MYPoW

17 May

The Bureau to further discuss the suggested changes to the First Draft with a view to informing the preparation of the Final Draft of the MYPoW document

Bureau and Advisory Group meeting

3 June

Bureau and Advisory Group to discuss last details concerning the Final draft MYPoW 2020-2023

Bureau meeting to finalize the draft MYPoW proposal for endorsement by Plenary

7 June

CFS 46 - Endorsement