

WORKPLAN OF THE PREPARATION OF THE CFS MULTI-YEAR PROGRAMME OF WORK – MYPoW – (2019)

EXTRACT FROM THE CFS 45 FINAL REPORT

19. The Committee:

- a) Took note of the views expressed and the potential issues suggested during the session on critical and emerging issues for future consideration by the CFS as an important element for upcoming discussions on the preparation of the next CFS Multi-Year Programme of Work (MYPoW);
- b) In line with indications included in Annex B of the Implementation Report of the CFS Evaluation, recommended that the CFS Bureau, in collaboration with the Advisory Group, and with the support and participation of interested CFS stakeholders, work on the preparation of the CFS MYPoW 2020-2023 to be submitted for consideration and endorsement at CFS 46;
- c) Requested the HLPE to undertake the following study to be presented by the first semester of 2020: “Food Security and Nutrition: Building a Global Narrative towards 2030”, as per the proposal included in section three of document CFS 2018/45/4.

I. OVERALL OBJECTIVE

Implement a structured, inclusive and efficient process for the prioritization and selection of future CFS thematic workstreams and supportive activities, based on the indications provided in Annex B of the CFS Evaluation Implementation Report.

II. EXPECTED OUTCOMES

A feasible and realistic MYPoW is prepared, taking into account resources, workload, and the resource mobilization potential, and presented to the CFS Plenary in 2019 for consideration and endorsement.

III. ACTIVITIES FOR 2019

| ACTIVITY | TIMEFRAME |
|---|---------------------------------------|
| PHASE 1 – PREPARATION OF THE PRELIMINARY PROPOSALS | |
| <u>Chair’s summary and verbatim</u> of the CFS 45 Session on Critical and Emerging Issues is circulated along with the template for preliminary proposals | Early November 2018 |
| <u>Preliminary proposals</u> to be submitted by CFS stakeholders | 4 January 2019 |
| <u>First open meeting</u> for the presentation of the preliminary proposals | 25 January 2019 (all day, Green Room) |
| PHASE 2 – PRIORITIZATION | |

| | |
|--|--------------------------------------|
| <u>Written inputs</u> to be provided by CFS stakeholders on the preliminary proposals that were submitted | By mid-February |
| <u>Bureau and Advisory Group meeting</u> to discuss prioritization of existing proposals | 4 March 2019 (all day, German Room) |
| <u>Bureau meeting</u> to finalize list of prioritized thematic workstreams, based on the preliminary proposals | 6 March 2019 (all day, German Room) |
| <u>Second open meeting</u> to present the list of prioritized thematic workstreams agreed by the Bureau and get inputs from CFS stakeholders | 23 April 2019 (all day, German Room) |
| PHASE 3 – SELECTION | |
| <u>Bureau and Advisory Group meeting</u> to discuss the results of the second open meeting | 14 May 2019 (all day, Ethiopia Room) |
| <u>Bureau meeting</u> to finalize a draft proposal on thematic workstreams and supportive activities to be included in the CFS MYPoW | 17 May 2019 (all day, Ethiopia Room) |
| <u>Written inputs</u> to be provided by CFS stakeholders on the draft proposal finalized by the Bureau | By 24 May 2019 |
| <u>Bureau and Advisory Group meeting</u> to discuss the draft CFS MYPoW | 3 June 2019 (all day, German Room) |
| <u>Bureau meeting</u> to take a decision on the CFS MYPoW | 7 June 2019 (all day, German Room) |
| PHASE 4 – ENDORSEMENT | |
| The CFS MYPoW for 2020-2023 is endorsed by the Plenary | October 2019 |

IV. TECHNICAL TASK TEAM

No Technical Task Team is foreseen for this workstream.