

WORKPLAN FOR THE PREPARATION OF THE 2024-2027 CFS MULTI-YEAR PROGRAMME OF WORK – MYPoW

I. OVERALL OBJECTIVE

Implement a structured, inclusive and efficient process for the prioritization and selection of future CFS thematic workstreams and supportive activities, based on the indications provided in Annex B of the CFS Evaluation Implementation Report.

II. EXPECTED OUTCOMES

A feasible and realistic MYPoW is prepared, taking into account resources, workload, and the resource mobilization potential, and presented to the CFS Plenary in 2023 for consideration and endorsement.

III. ACTIVITIES FOR 2023

ACTIVITY	TIMEFRAME
PHASE 1 – PREPARATION OF THE PRELIMINARY PROPOSALS	
<u>Chair’s summary</u> of the CFS 50 Session on Critical and Emerging Issues is circulated along with the template for preliminary proposals	Early November 2022
<u>Preliminary proposals</u> to be submitted by CFS stakeholders	4 January 2023
<u>First open meeting</u> for the presentation of the preliminary proposals	25 January 2023
PHASE 2 - PRIORITIZATION	
<u>Written inputs</u> to be provided by CFS stakeholders on the preliminary proposals that were submitted	Mid-February
<u>Bureau and Advisory Group meeting</u> to discuss prioritization of existing proposals	24 March 2023
<u>Bureau meeting</u> to finalize list of prioritized thematic workstreams, based on the preliminary proposals	24 March 2023
<u>Second open meeting</u> to present the list of prioritized thematic workstreams agreed by the Bureau and get inputs from CFS stakeholders	20 April 2023
PHASE 3 - SELECTION	
<u>Bureau and Advisory Group meeting</u> to discuss the results of the second open meeting	23 May 2023
<u>Bureau meeting</u> to finalize a draft proposal on thematic workstreams and supportive activities to be included in the CFS MYPoW	23 May 2023
<u>Written inputs</u> to be provided by CFS stakeholders on the draft proposal finalized by the Bureau	31 May 2023
<u>Bureau and Advisory Group meeting</u> to discuss the draft CFS MYPoW	19 June 2023
<u>Bureau meeting</u> to take a decision on the CFS MYPoW	19 June 2023
PHASE 4 - ENDORSEMENT	
The CFS MYPoW for 2024-2027 is endorsed by the Plenary	October 2023