



WORKPLAN OF THE CFS IN-DEPTH DEBATE ON ENHANCED EFFORTS TO INCREASE AWARENESS, OWNERSHIP AND USE OF CFS POLICY OUTCOMES AT ALL LEVELS (2023-2024)

Co-Rapporteurs: Dr. Josyline (Joy) C. Javelosa (Philippines) and Ms Ronit Gerard (United States)

EXCERPTS FROM THE 2024-2027 CFS MULTI-YEAR PROGRAMME OF WORK (MYPoW)

The workstream is intended to foster an in-depth debate on enhanced efforts by CFS stakeholders on how to increase its impact, promote the dissemination, ownership, use and uptake of all CFS policy agreements, leading to increased awareness, policy coherence and coordination at all levels.

- An inclusive and participatory process will be established for CFS stakeholders, which will aim at maximizing the engagement from capitals, HQ and the field, as appropriate. This will result in the preparation of an Action Plan to be presented for endorsement by the CFS Plenary. The Action Plan will identify the areas of work where improvement is needed, recommend relevant follow-up actions and suggest roles and responsibilities between different actors
- After the approval of the Action Plan, a follow-up process is foreseen to implement its recommendations.

Following the identification of a Rapporteur among CFS Members, the Bureau and its Advisory Group will define a workplan and timeline for the in-depth debate to take place during the 2023-2024 intersessional period. An Open-Ended Working Group, open to interested CFS Members and Participants, will be established to discuss and prepare the Action Plan that will be presented for consideration by the Plenary at CFS 52. Follow-up activities that will be defined in the Action Plan that is expected to be agreed at CFS 52 will be included through the regular updates of the CFS MYPoW.

| ACTIVITY | TIMEFRAME |
|---|------------------------------------|
| PRELIMINARY PHASE – DEFINING PROCESS, IDENTIFYING AREAS OF WORK, AND PREPARING OUTLINE OF THE ACTION PLAN: NOVEMBER 2023 – FEBRUARY 2024 | |
| Bureau to appoint a <u>Rapporteur</u> | 30 November 2023 |
| <u>OEWG meeting</u> to analyze the objectives of this exercise, share expectations, identify areas that should be addressed, and discuss roles and responsibilities of different CFS stakeholders | 18 December 2023 |
| Bureau, in consultation with the Advisory Group, <u>to agree on workplan</u> | 19 December 2023 |
| <u>Written inputs on objectives and potential areas of work to be addressed in the Action Plan</u> | 19 December 2023 - 19 January 2024 |
| <u>Outline of the Action Plan</u> is circulated by CFS Secretariat | 31 January 2024 |
| <u>OEWG meeting</u> to discuss feedback on the Outline of the Action Plan | 7 March 2024 |
| <u>Written inputs</u> on the content of the Outline of the Action Plan | 31 January – 7 March 2024 |
| PHASE 1 – PREPARATION AND DISCUSSION OF THE ZERO DRAFT: MARCH – APRIL 2024 | |
| <u>Zero Draft of the Action Plan</u> is circulated by the CFS Secretariat | 14 April 2024 |
| <u>OEWG meeting</u> to discuss feedback on the Zero Draft | 29 April 2024 |
| <u>Written inputs</u> from OEWG members on the Zero Draft | 14 April – 4 May 2024 |
| PHASE 2 – PREPARATION AND FINALIZATION OF THE ACTION PLAN: MAY – JUNE-JULY 2024 | |
| <u>Final Draft of the Action Plan</u> is circulated by the CFS Secretariat | 20 June 2024 |
| <u>OEWG meeting</u> to finalize the Action Plan | 15 July 2024 |
| PHASE 3 – ENDORSEMENT OF THE ACTION PLAN: OCTOBER 2024 | |
| The Action Plan is presented for <u>endorsement at CFS 52</u> | October 2024 |