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1.   BACKGROUND 

The Food and Agriculture Organization of the United Nations (FAO) manages public works 
programmes to provide transfers to vulnerable, food-insecure and/or crisis-affected households in 
return for the provision of labour (particularly through labour-intensive construction and rehabilitation 
projects). The two main objectives of public works programmes are to: (i) provide income 
opportunities and increase consumption of goods; and (ii) build or repair assets and infrastructure that 
are vital for sustaining the livelihoods of a community1. FAO manages three types of public works 
programmes: cash-for–work (CFW), voucher-for-work (VFW) and food-for-work (FFW)2. These 
programmes can address both short-term and chronic poverty and improve the asset base, thus helping 
to alleviate poverty in the medium and long terms.  
 
The purpose of these Guidelines is to provide FAO staff with a framework for the design and 
implementation of public works programmes that respond to a wide range of needs. 
 
1.1  Definition 

Public works programmes provide employment to unskilled and semi-skilled workers on labour-
intensive projects such as rehabilitation of irrigation systems, soil conservation, and road construction 
and maintenance3.   
 
1.2  Rationale and objectives 

The main objective of a public works programme is to provide income through temporary 
employment to people who are vulnerable or food insecure or to crisis-affected communities. The 
rationale for choosing a public works programme over other cash transfer (CT) modalities is based on 
the assumption that the creation and rehabilitation of vital community assets provides beneficiaries 
with better protection against future shocks which can negatively affect livelihoods in rural settings. 
 
Public works interventions are a valuable tool in social protection programming4.  Not only do they 
provide short-term relief in humanitarian crises, but they can also protect communities facing chronic 
poverty, unemployment or underemployment. For example, by providing income to farmers in the 
lean season and by creating community assets, public works programmes contribute to farmers’ 
resilience to livelihood shocks (e.g. drought, illness, poor production – see Box 1), helping them to 
overcome cash shortages while improving their food and nutrition security. At the same time, 
investments in productive assets can mitigate market risks (e.g. rising food prices) and environmental 
risks (e.g. drought and floods)5 and create opportunities for non-farm income-generating activities. In 
the aftermath of large-scale humanitarian crises, the implementation of public works programmes also 
reduces the likelihood of migration to seek job opportunities and/or actively supports the influx of 
returnees. Furthermore, when carefully designed, public works programmes have the potential to 
reduce gender inequalities (Holmes and Jones, 2011; Subbarao, del Ninno, Andrews and Rodríguez-
Atlas, 2013). 
                                                      
1 See, for example, FAO, 2011a and FAO, 2012a. 
2 See FAO, 2012b for FAO policy on FFW. 
3 Another useful definition of public works programmes is: “activities which entail the payment of a wage (in cash 
or in kind) by the state, or by an agent acting on behalf of the state, in return for the provision of labour, in order to 
i) enhance employment and ii) produce an asset (either physical or social), with the overall objective of promoting 
social protection” (McCord, 2008). 
4 In these Guidelines, “social protection” is defined as consisting of “public actions taken in response to levels of 
vulnerability, risk, and deprivation which are deemed socially unacceptable within a given polity or society” (Norton, 
Conway and Foster, 2000). For other definitions see High-Level Panel of Experts of Food Security and Nutrition, 
2012. 
5 In the context of disaster risk reduction (DRR) and disaster risk management, assets built or rehabilitated through 
public works activities can help mitigate the impact of natural disasters and climate change. FAO defines DRR as the 
“systematic development and application of policies, strategies and practices to avoid (prevention) or limit (mitigation 
and preparedness) the adverse effects of hazards” (FAO, 2008). For a general overview of FAO’s role in DRR as it 
applies to food and nutrition security, see FAO, 2011b. 
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Public works programmes for job creation are usually undertaken as a response to: 
 

1. crises brought on by natural and human-induced disasters (e.g. droughts, earthquakes, floods, 
conflicts); and/or 

2. long-term, cyclical unemployment and underemployment6. 
 
These provide a way to classify the programmes7: 
 

 Relief works: used in emergencies by governments and/or aid agencies to provide or 
supplement income to populations affected by an environmental or economic shock. The 
emphasis is on income and employment rather than on assets. The main objective is 
consumption smoothing8. 

 Long-term employment programmes: used primarily by governments to respond to chronic 
levels of unemployment/underemployment. The emphasis is both on employment and assets. 
The objective is consumption smoothing and poverty alleviation (see Footnote 8).  Long-term 
employment programmes may include a training component that seeks to provide workers 
with skills and experience to increase their chances of finding employment after their 
participation in a public works programme comes to an end. 

 

                                                      
6 For example, public works programmes can mitigate the predictable deterioration of food security that may occur 
during the agricultural off-season. Two notable examples of public works programmes functioning as social 
protection are: i) the National Rural Employment Guarantee Act – a programme implemented by the Government of 
India that guarantees 100 days manual work to rural households on demand and mostly during the agricultural off-
season; and ii) the Productive Safety Net Programme in Ethiopia, where the Government provides employment to 
rural households on infrastructure projects during the lean season. 
7 Adapted from Clay, 1986. For other classifications of public works programmes see McCord, 2008 and Subbarao et 
al., 2013.  
8 “Consumption smoothing” aims to protect consumption patterns from the impact of shocks, and can take effect 
either before or after their occurrence. 

Box 1. Public works and resilience: the case of the Sahel*. 

For more than 40 years, the societies and ecosystems of the Sahel have been vulnerable to climatic 
and economic uncertainty. Severe episodes of drought occur regularly causing land degradation, 
reduced agricultural productivity, food insecurity, migration and mortality. The effects of these 
droughts have been exacerbated by poor land management practices such as overgrazing and wood 
gathering.  
 
Climate change adaptation practices such as soil conservation, water harvesting and agroforestry 
techniques can protect the livelihoods of millions of small-scale farmers, enhancing their 
resilience to the adverse effects of climate change. Because these land management practices are 
labour intensive and must be adapted to local realities, they require the participation of local 
communities to be effective. Therefore, public works interventions are an appropriate tool in both 
emergency and rehabilitation/development contexts to implement these practices. 
 
Planting trees, digging planting pits, building earth embankments and other water and soil 
conservation practices can be implemented (on a large scale) through CFW, VFW and FFW 
interventions. 
 
Ultimately, public works (as well as other CT interventions) can increase the resilience of farmers 
to threats and crises in the Sahel and other areas at risk, thus contributing to the achievement of 
FAO’s Strategic Objective 5 (FAO, 2013a). 
  
* Adapted from Calef, 2012. 
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1.3  FAO’s comparative advantage 

FAO’s comparative advantage for engaging in public works activities in rural areas lies in its 
distinctive capacity to work in a range of different agro-ecological settings, bringing technical 
expertise in areas as diverse as water management (e.g. building and rehabilitating dams and 
rainwater catchments, small-scale irrigation and household rainwater tanks); land management 
(e.g. soil conservation, afforestation, reforestation, sand dune stabilization); rural development 
(e.g. rehabilitation of feeder roads), promotion of decent rural employment (e.g. more and better 
employment opportunities in agriculture and rural areas) and climate change adaptation (e.g. 
terracing, planting salt-tolerant crops in coastal areas, construction of protective barriers against storm 
surges and sea level rise).  
 
In addition, FAO has the technical capacity and experience to design and undertake both needs and 
market assessments at varying intervention levels, from individual households to the national scale. 
Therefore, FAO can verify whether essential and appropriate socio-economic preconditions to 
implement public works programmes can be met9.  
 
1.4 Appropriateness and feasibility 

A public works programme must be based on a needs analysis and a feasibility assessment. It should 
be planned and implemented only after: (i) it has been assessed that there is a need for such a 
programme; and (ii) it is clear that a public works programme is the most appropriate instrument to 
meet this need in a timely, efficient and effective manner.  
 
Before undertaking a public works intervention, it is critical to verify that the following preconditions 
exist: 
 

 markets are functioning10; 

 CFW activities will not interfere with the community’s main livelihood strategies; and 

 assets and infrastructure to be built or rehabilitated will meet the basic needs of the targeted 
population. In addition, the assets created and rehabilitated and the income generated should 
contribute to relieving transitory or structural food security/poverty. 
 

In implementing a public works programme, FAO should adopt a “do no harm” approach through a 
preliminary assessment to ensure that assets created will not trigger conflicts within the community, 
for example over access to natural resources or land tenure arrangements.  
 
In addition, as public works interventions have an impact on local markets and the economy, it is 
important to ensure that any inflationary effect they could trigger will be minimized.  
 
The main precondition for implementing a public works programme is functioning markets. To ensure 
that this precondition is satisfied, several market analysis tools have been developed to assess market 
capacity and functionality in the context of a food security emergency. The two most commonly used 
tools for market analysis are the Emergency Market Mapping and Analysis Tool (Albu, 2010) and the 
Market Information and Food Insecurity Response Analysis (Barrett et al., 2009)11.  
 
A further step in determining the appropriateness of a public works programme is to ascertain whether 
the target groups will actually benefit from the intervention. It is therefore necessary to verify whether 

                                                      
9 See the Food Security and Nutrition Analysis Unit – Somalia (FSNAU) Web site for an example of how FAO and its 
partners in Somalia provide evidence-based analysis of food, nutrition and livelihood security to enable both short-
term emergency responses and long-term strategic planning to promote food and livelihood security (FSNAU, 2012). 
10 The “functioning markets” precondition can be relaxed for FFW programmes. 
11 For a comprehensive overview of market analysis in emergency situations see Sivakumaran S., Market Analysis in 
Emergencies, Cash Learning Partnership (CaLP), 2011. 
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the potential recipients are willing and able to carry out the work and whether the assets that will be 
built or rehabilitated are useful to the community and can be maintained.   
 
It is also important to verify that public works programmes do not negatively affect the main 
livelihood strategies of the local community. This implies, on the one hand, being familiar with these 
strategies, and on the other, understanding how a public works programme can help households to 
address their livelihood problems.  
 
Knowledge of local customs is also critical to ensure that public works programmes do not disrupt 
traditions of voluntary collective work. For example, in several countries in Central Asia 
(e.g. Afghanistan, Tajikistan, Uzbekistan), the maintenance of irrigation systems, garbage collection 
and similar tasks depends on a traditional duty: community voluntary work known as hashar. Similar 
traditions of voluntary work performed to benefit a community exist in other regions (e.g. mingas in 
Colombia, Ecuador and Peru). 
 
Introducing CFW to pay for tasks that were previously not remunerated could have a negative long-
term effect on voluntary work in the community. Once community members are paid to carry out such 
tasks, it is unlikely that they would go back to doing them for free.  
 
A market assessment should be complemented by a labour market analysis, which ultimately responds 
to the question: What is the best way to help the targeted population meet its basic needs while 
avoiding disrupting the market for agricultural labour? To answer this question, both a market 
assessment and a labour market analysis should be carried out. 
 
It is critical to understand how the local labour market works. As a public works programme is being 
planned the following key questions need to be asked: 
 

 What are the prevailing wages for manual labour? 

 What are the seasonal labour patterns for men and women? 

 What is the participation of women and youth in paid farm and non-farm labour? 
 

The answers will help FAO to avoid errors that can seriously compromise the execution of a public 
works programme, such as planning work schedules that overlap with household duties or tasks tied 
to seasonal agricultural labour cycles (planting and harvest). 
 
Ideally, a labour market analysis should be carried out beforehand12. In practice, a complete analysis 
may not be possible owing to insufficient resources (financial and human), especially in emergency 
situations. In these cases, two surrogate tools can be used: a rapid livelihood survey of the targeted 
population and a calendar mapping agricultural activities (Table 1). The first can identify the different 
sources of food and income for households in the area of intervention and quickly provide information 
about the structure of the market. The second can provide information about local livelihoods 
strategies and critical social events that shape the life of communities in the area of intervention.  
 
  

                                                      
12To this end, a useful reference is FAO-International Labour Organization (ILO), 2009. 
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Table 1: Seasonal calendar and critical events 

 Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec 

Rainy season             

Hunger season             

Temporary migration to 
another district  

            

Agricultural labour peak             

Wheat planting             

Wheat harvest             

Bean planting             

Beans Harvest             

School             

Holidays             

 
1.5 Accountability 

FAO is accountable to beneficiaries and donors in all of its programmes, including public works 
interventions/input trade fairs and voucher schemes. 
 
Accountability to donors can be achieved by ensuring that the funds entrusted to the Organization are 
used effectively and appropriately and that operational and financial reports are submitted in a timely 
manner. Accountability to affected populations can be achieved by following the practices described 
in a recent Guidance Note (FAO, 2012c) in each of the programme phases. These practices include 
consulting with beneficiaries during project design, communicating with them throughout the 
programme life cycle and implementing/putting in place monitoring and evaluation systems that 
incorporate community feedback and spot checks in randomly selected locations13.  
 
  

                                                      
13 For more information on these practices see Section 9 (Monitoring and evaluation) and Annex 2. 



6 

 

2.   DESIGNING A PUBLIC WORKS PROGRAMME 

The detailed design of a public works programme depends on its objectives, on the socio-economic 
environment and on the institutional/operational capacity of the implementing agencies and their 
partners. However, for any public works programme there are several key elements that should 
always be considered: 
 

 wage rate; 

 targeting of beneficiaries; 

 seasonality of public works activities; 

 gender/vulnerable target groups including youth; and 

 institutional capacity of local government. 
 

The following sections will discuss each of these key elements. 
 
2.1  Setting the wage rate  

The first priority in setting a wage rate is to meet the basic needs of the targeted population.  
Therefore, in setting the wage rate, a public works programme should use the following three sources 
of information. 
 

1. The minimum consumption basket(s) – an estimate of the amount of cash, or the quantity of 
basic commodities expressed in cash equivalent, needed by a household to survive for a 
month. For developing countries, the most important component of the consumption basket is 
the amount of food necessary to attain a recommended food intake (estimated at 
2 100 kcal/person/day) and the quality of the diet (measured by dietary diversity scores, 
e.g. FAO/Food and Nutrition Technical Assistance Household Dietary Diversity Score or the 
World Food Programme [WFP] Food Consumption Score). This minimum food basket can 
also be augmented by an allowance for essential non-food items (minimum expenditure 
basket).  

2. The proportion of the minimum basket(s) that households in need can provide for themselves 
(that is, not from the assistance programme) – i.e. the gap between their needs and their 
current availability (this can be an estimate or an assumption of a percentage of basic needs 
covered from their own income). 

3. Prevailing minimum wage levels according to national legislation, and in particular minimum 
wages applying to the local context and to agriculture. 

 
The estimate of total cash needs for a single programme will depend on the above estimates and the 
number of people in need of assistance per region of implementation. The final cash benefits 
delivered must be consistent with the programme objectives. In addition, the benefits should be 
equitable, affordable, and acceptable.  
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Box 2: CFW wage in Somalia – 2011 (adapted from FAO, 2012a) 

In Somalia, during the famine crisis that was declared in the summer of 2011, beneficiaries participating 
in the CFW programme earned the weekly equivalent of the minimum basic food basket which, in 
August 2011, was equivalent to USD 72/month. 
 
Thus, the CFW programme’s average wage rate was USD 72/household/month, equivalent to a daily 
rate of USD 3/day (24 days of work/month). 

These requirements must be considered together with other key design elements to set the wage rate. 
 

1. The total amount of cash (wage X number of beneficiaries X number of workdays) injected in 
the community should not distort the local economy, causing for example a steep rise in the 
price of basic commodities.  

2. The wage rate should not disrupt the targeting process as the wage rate, to a large extent, 
determines participation of beneficiaries. The wage rate may be set low – compared with the 
prevailing market wage for unskilled workers – in order to encourage the poorest segment of 
the population to participate: the wage must be low enough, in other words, to encourage the 
self-selection of the poorest to participate in the programme. However, it should be kept in 
mind that if wages are not sufficient to cover basic consumption needs, the livelihoods impact 
of the programme can easily be undermined. 

3. Wages should at least be equal to the country’s minimum wage and close to the prevailing 
local market wages for similar activity.  

4. Multiple wage rates may be set if both skilled and unskilled labour is required. 
 

The programme must ensure that wages will not be too different from those paid through other 
programmes in the same area in order to avoid exploitation, overpayment of workers and disputes that 
may ensue. Therefore, before communicating the wage rate to beneficiaries, the programme should 
coordinate with other actors. 
 
To ensure that the programme reaches the poor, wages are often set just below the prevailing market 
wage for unskilled labour. Information on prevailing wages can be found in the country FAO FSNAU 
reports or country FAO Food Security Information Systems for Action statistics. If not available from 
FAO data, information can be obtained from the ILO and United Nations Development Programme 
country statistics databases, WFP Vulnerability Analysis and Mapping Units, as well as other 
organizations and institutions tasked with collecting food security data. The exact wage rate must 
consider households’ needs, minimum wages and rates offered by public works programmes in the 
same area. 
 

 
It should be decided at the outset whether wage rates should be: 
 

 output-based, i.e. tied to productivity and output (e.g. metres of drains cleaned, cubic metres 
of earth dug, number of seedlings planted, etc.)14; or 

 time-based, irrespective of output (e.g. daily or weekly wage). 

                                                      
14 This type of wage rate is also called a piece rate. 
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Box 3: Wages – what to avoid 

 Setting the wage too low, because when 
combined with poor nutritional status 
and labour requiring intense physical 
exertion, this may leave CFW 
participants worse off than before the 
programme or may result in poor take-
up by the target population. 

 

 If the wage is set significantly above the 
prevailing local market wage, targeting 
becomes difficult because too many 
able-bodied adults will seek to 
participate in CFW activities. The 
selection of beneficiaries based on needs 
could result in serious inclusion errors.  

 

 Setting the wage higher than other 
agencies and organizations operating in 
the same area. 

 

 Setting the wage and sticking to it 
blindly. Particularly in volatile crisis 
contexts, wages should be periodically 
reviewed. Budgets should be prepared 
accordingly, that is, with quick 
flexibility. In other words, if 
circumstances change, wages (and other 
parameters, e.g. working hours) may 
need to be adjusted.  

Time-based wage rates are more flexible but 
require close monitoring to verify the 
completion and quality of the work. 
 
Output-based wage rates avoid perverse 
incentives (workers deliberately prolonging the 
programme). Time-based payment requires 
monitoring to ensure that the programme is 
completed on time.  
 
In many emergency contexts, people have 
insufficient access to food, water and their 
traditional network of social support and ability 
to carry out manual work will be diminished. In 
these circumstances, the food and nutrition 
status of the population of working age should 
be carefully assessed to ensure that they are fit 
for work, and that labour will not risk 
weakening their physical condition. Eventually, 
a reduced workload (compared with non-
emergency situations) might be considered. 
 
For example, during the famine in Somalia in 
the summer of 2011, the workload for CFW 
activities was one-third of the usual workload, 
increasing to two-thirds in the recovery stage.  
 
In special circumstances, for example, when the 
target population’s capacity is seriously affected 
by reduced food access, public works can be 
preceded by an unconditional cash transfer 
(UCT) phase during which the beneficiaries 

receive unconditional grants for as long as it takes them to be in the physical condition to undertake 
manual labour.  
 
2.2  Targeting 

Targeting depends on the objective of the programme, i.e. if the programme aims to reach a particular 
group (e.g. women or the poorest/most vulnerable sectors of the population) or vulnerable 
communities in a particular geographic area15. 
 
Targeting should be carried out according to clear and transparent targeting criteria. It should also 
involve the community and local authorities and use triangulation16 of information to minimize the 
risk of elite capture17.  
 

                                                      
15 Geographic targeting is most appropriate when the poor are disproportionately located in a specific region, and/or 
when a specific region in a country is hit by a major shock such as a drought or a flood (Subbarao et al., 2013). 
16 Triangulation – gathering data from unrelated and independent sources to enhance the reliability and validity of the 
desired information – means, for example, cross-checking information on beneficiaries’ status by gathering 
information from more than two sources e.g. from different subgroups in a village (men–women; elderly–youth; 
farmers–non-farmers; village A–village B, different leaders, intermediaries, etc.). 
17 Elite capture is a phenomenon whereby resources transferred for the benefit of the general public or a target group 
are captured (i.e. usurped) by a few, usually politically and/or economically powerful individuals or groups. For 
instance, the leaders of a community may fill the list of beneficiaries with people who are connected to them. 
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The programme managers must decide at the outset whether to target households or individuals. 
Targeting households is a more flexible option as more than one person per household can participate. 
  
If individuals are targeted, there may be consequences on intra-household allocation of labour and 
control over resources. In this case, supplementary interventions (e.g. UCTs) may be necessary.  
 
Public works programmes are considered self-targeting on account of the work requirements and, 
sometimes, by virtue of the low wage rates. In reality, although low wages (that is, below the 
prevailing market wage) have a self-targeting effect, they are not a faultless targeting mechanism. In 
communities with scarce employment opportunities, even a low wage will attract workers who are not 
among the poorest, most food-insecure and vulnerable segments of the population. In such cases, it 
may be necessary to narrow down the pool of beneficiaries by using other targeting methods or a 
combination of multiple targeting methods (e.g. categorical, geographical, means-testing, community-
based targeting)18.  
 
Only adults over 18 years old should participate in public works programmes19.   
 
2.3  Women and vulnerable groups 

In many situations, the participation of women in public works programmes is conditioned by local 
socio-economic and cultural circumstances. In communities with few work opportunities and where 
wage work is traditionally reserved for men, women face many obstacles in seeking employment in 
public works programmes. Furthermore, public works programmes should take into account that 
women are often already occupied with many household and other tasks.  
 
In order to encourage women to participate in public works activities, it is important to determine the 
gendered division of labour in the households. Once collected, an analysis of this information will 
reveal the time available to women for public works activities. Whenever possible, a public works 
programme should provide child-care arrangements close to the worksite20, flexible work schedules, 
appropriate toilet facilities, etc. 
 
In collaboration with the Service Provider21 and the local community, FAO managers should develop 
redress mechanisms for work-related complaints of exploitation including sexual exploitation and 
abuse and other human rights violations22.  
 

                                                      
18 See Slater and Farrington, 2009, High-Level Panel of Experts of Food Security and Nutrition, 2012; Subbarao et al. 
2013. 
19 The United Nations (UN) defines youth as persons aged 15 to 24 years. Internationally, the minimum age for 
employment is set at 15 years, but legislation may vary from country to country. For work considered hazardous, the 
minimum age to work is 18. The ILO sets the minimum age for children to work at 15 years of age in general, (ILO 
Convention No. 138, 1973). However, youth below 18 years may not be allowed to sign a contract because of the 
requirement to be of legal age (18–21 years old).  
20 A significant obstacle to women’s participation in public works programmes is a lack of childcare (Quisumbing and 
Yohannes, 2004). 
21 According to Manual Section 507 Letter of Agreement (LoA), a Service Provider is an “Eligible Entity selected to 
provide services to, or on behalf of, the Organization under the provision of this Manual Section. In specific 
circumstances, the Service Provider may be referred to in the LoA as the Implementing Partner (see Manual Section 
507 507.3.12)”. 
22 See FAO 6th Commitment to Accountability to Affected Populations (AAP) on Protection from Sexual 
Exploitation and Abuse, as detailed in the 6th Fact Sheet supporting the AAP Guidance Note (2012) available at 
http://www.fao.org/emergencies/resources/documents/resources-detail/en/c/161854/, 2012 and Inter-Agency Standing 
Committee, 2009. 
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2.4  Timing and duration of activities 

When selecting the time and duration of a public works programme, staff must consider that people 
are often engaged in various livelihood strategies and that working on a public works programme has 
an opportunity cost unless the targeted beneficiaries are unemployed. When a public works 
programme is targeting a community whose employment is primarily in agriculture, it is best to start 
the programme during the off-season and continue throughout its duration (usually three to four 
months). Also, in certain regions (e.g. the Sahel, the Horn of Africa), work during the hot dry season 
when temperatures reach upward of 40 °C should be delayed. If the payment is in vouchers, the 
timing of the work should be planned so that payment and redemption can be done in time for the 
planting season. 
 
3.  TYPE OF ACTIVITIES 

Most public works programmes involve the construction, maintenance or rehabilitation of 
infrastructure on public land. Public works programmes normally include: 
 

 rehabilitation of access roads; 

 clearing and rehabilitation of irrigation canals; 

 afforestation of barren or degraded land (often for water and soil conservation);  

 reforestation; 

 reclamation/restoration of degraded lands;  

 erosion control of stream-banks; 

 land development (reclamation of cultivable land);  

 construction and maintenance of drinking water facilities (for humans and animals); 

 ecosystem restoration (e.g. debris management after natural disasters such as earthquakes, 
floods, tsunami or conflicts); restoration of land drainage (clearing sand and debris from 
channels to prevent the loss of productive land by water-logging or the transmission of 
mosquito-borne diseases); 

 cleaning or replacing culverts; and 

 others: construction of market infrastructure; community storage facilities, etc.  
 

4.   CASH, VOUCHERS OR FOOD? 

Wages in public works programmes can be paid in the form that is best suited to the context and is 
convenient to both beneficiaries and programme management. The three forms of payment used by 
FAO are cash, vouchers and food. In all cases, a wage rate must be set at the outset of the programme. 
  
It is FAO policy to acknowledge the expertise and comparative advantage of other agencies. So, in the 
case of FFW, rather than implementing the whole range of activities for this CT modality on its own, 
FAO prefers to participate by providing complementary technical assistance. Choosing between CFW 
and VFW depends on a set of context-specific factors.  
 
The main difference between CFW and VFW is that cash is fungible and recipients can spend the cash 
any way they please. In contrast, vouchers limit beneficiaries’ choices as they are usually restricted to 
a specific range of items and exclude demerit goods (e.g. alcohol and cigarettes23). 
 

                                                      
23 Demerit goods are thought to lead to negative externalities which cause a reduction in social economic welfare.  



11 

 

Vouchers are considered safer than cash; cash is generally more attractive to beneficiaries than 
vouchers but the risk of theft is higher, so specific measures need to be adopted when handing out 
cash. On the other hand, VFW programmes are more complex to manage because they require 
printing or manufacturing electronic vouchers (see Section 6.2). Furthermore, the process of 
redeeming vouchers from participating suppliers can be time consuming. 
 
Transfers using vouchers have higher administrative costs, including the costs of producing and 
distributing vouchers, than cash transfers. 
 
5.   ROLES AND RESPONSIBILITIES 

For the success of a public works intervention, it is critical that roles and responsibilities are well 
defined. This will minimize problems during the intervention and in implementing exit strategies.  
 
5.1  FAO 

FAO has overall responsibility for programme implementation and for use of the funds allocated to 
the programme. For most public works interventions, FAO contracts Service Providers active in the 
target area, such as Non-governmental Organizations (NGOs). Service Providers are responsible for 
day-to-day management of the work and must report to FAO regularly. In some cases, FAO may 
contract private companies, when either the engineering challenges are too complex to be handled by 
an NGO without specialist expertise or when no NGO is available to supervise the work.  
 
The Budget Holder is responsible for the overall management of the public works programme, which 
includes handling the budget and ensuring the achievement of the programme outcomes/results.  
 
The competent technical officers/units are responsible for establishing minimum standards and 
benchmarks for technical quality and for indicating the means of verification. They ensure that the 
contract documentation includes the relevant clauses about technical soundness of the work to be 
carried out in public works activities. If FAO does not use the services of a Service Provider, the 
competent technical officers are also responsible for monitoring the technical soundness of the work.  
 
Technical divisions at FAO headquarters and in non-headquarters locations (e.g. Land and Water 
Division, the Climate, Energy and Tenure Division and the Gender, Equity and Rural Employment 
Division) can be consulted to provide advice, and occasionally, clearance on the design of the more 
technically complex public works programmes.  
 
The field programme manager is responsible for verifying that the preconditions for public works 
interventions exist (e.g. functioning markets, genuine need for public works, infrastructure to 
construct or rehabilitate, ability and willingness of beneficiaries to work).  
 
He or she is also responsible for: 
 

 identifying the programme’s constraints and risks; 

 briefing Service Provider staff; 

 setting up and designing a monitoring and evaluation system; and  

 ensuring that procurement actions comply with the FAO Manual Section 502 as detailed in 
Section 6 of these Guidelines. 
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In the planning stage, the programme must identify the Service Providers needed to carry out the 
public works intervention. In most circumstances, FAO will collaborate with the following partners: 
 

 local community (participates in site selection and in the targeting of participants); and 

 local or international NGO (selection of participants, monitoring the activities, payment and 
other tasks required for the completion of the public works programme). 

 
5.2  Service Providers 

Depending on the scale of the public works programme and the division of tasks between FAO and 
the Service Provider, the daily responsibilities of the Service Provider include: 
 

 select beneficiaries according to the criteria set by FAO in collaboration with local authorities, the 
competent ministry (Ministry of Agriculture, Ministry of Rural Development) and local 
community; 

 be at the programme site and ensure proper attendance; 

 maintain attendance sheets, to be signed or otherwise validated (by thumb impression for 
example) by beneficiaries; 

 develop a work plan and set daily targets; 

 distribute hand tools needed to carry out the work to beneficiaries – beneficiaries or groups of 
beneficiaries need to sign for each tool received24; 

 ensure that the project is progressing according to plan; 

 prepare payrolls based on the attendance sheets and distribute cash and/or vouchers to 
beneficiaries; 

 provide first aid when needed; 

 provide safety equipment (e.g. hard hats, gloves, boots) where needed and ensure a safe working 
environment; 

 select and mobilize the workforce; 

 supervise the work and record progress; 

 maintain programme records; 

 assist women workers to secure equal access to the programme and ensure equal pay for work 
of comparable value; and 

 organize briefing and training of beneficiaries. 
 

5.3  Local community 

The full and active engagement of the community in the public works programme can make the 
difference between a successful and an unsuccessful intervention. If the community is not involved 
and does not feel it has a stake in the outcome of the programme, the assets that have been built or 
rehabilitated are likely to fall into disrepair. In general, involving the community increases the 
likelihood that newly built or rehabilitated assets respond to local needs and are therefore maintained.  
 
The local community should be involved in as many phases of the programme as possible. Most 
importantly, it should be involved in the targeting process and in the decision-making process to 
identify which type of infrastructure needs to be built and rehabilitated. The community’s 

                                                      
24 The programme should specify whether beneficiaries are held responsible for the tools for the entire duration of the 
programme or whether they should return the tools at the end of the working day.  
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involvement in monitoring the progress of the works and maintenance schemes after the programme 
is completed is critical for the sustainability of the infrastructure.  
 
5.4  Local or central government  

In many cases, such as the construction of roads and culvert points, local governments should be 
involved from the beginning in the design of a project.  Frequently, government institutions will have 
short- and long-term development plans for the infrastructure of the targeted area. Under such 
circumstances, FAO should cooperate with institutions to make the best use of the resources available 
and avoid a duplication of efforts. Furthermore, land use laws and engineering standards set by the 
local government should be taken into account when designing the project. Finally, if the programme 
is to be maintained by the local government after the construction or rehabilitation of the assets is 
completed, detailed plans for the handover and long-term maintenance should be included in the 
design of the project.  
 
5.5  Financial institutions  

In many circumstances, FAO carries out the payment through a financial institution such as a bank, a 
mobile phone company, or whoever has the means to pay the beneficiaries using the appropriate 
delivery mechanism (e.g. cash in an envelope, paper vouchers, electronic vouchers, scratch cards).  
 
5.6  Other UN agencies  

Sometimes, FAO implements public works programmes together with other UN agencies (e.g. WFP, 
ILO).  
 
5.7  Private contractor  

In those contexts where there is no NGO with the sufficient know-how to implement the necessary 
tasks or the works require specific technical expertise, FAO can also hire contractors from the private 
sector.  
 
6.  PUBLIC WORKS IMPLEMENTATION  

The implementation of cash-based interventions requires the adoption of dedicated administrative and 
implementation procedures, a number of which will be unique to a given country/context. Although 
none of these procedures is particularly challenging per se, their harmonization and streamlining 
within an existing programme will require some trials and successive fine tuning. The use of pilot 
interventions for one or more seasons prior to full-scale interventions is therefore recommended as a 
good practice.  
 
Three aspects of the implementations phase are: procurement, payment and contractual instruments. 
 
6.1  Procurement 

Procurement of material, tools and equipment needed for public works activities must follow the 
policies, regulations and procedures outlined in FAO’s Manual Section 502 Procurement of Goods, 
Works and Services25. Goods, works and services are usually procured through a competitive tender 
process based on the principles of best value for money, fairness, transparency, cost-efficiency and 
effectiveness. In exceptional circumstances procurement may be undertaken without competition26.  
 

                                                      
25 See Manual Section 502 at:  
http://intranet.fao.org/csd/procurement/procurement_home/manual_section_ms502/.  
26 For details on the criteria for not using a competitive bidding process see Manual Section 502. 
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In order to ensure a timely start to public works activities, it is essential to plan procurement actions 
so that the equipment and services needed are available on time27.  
 
There are some circumstances when the implementing partner (e.g. the Service Provider or another 
UN agency) is more qualified or better placed to undertake the procurement. In these cases, the 
implementing partners will procure goods, works or services as long as the procurement action is 
carried out in a transparent manner consistent with generally accepted principles governing public 
procurement (see Manual Section 507 10.45).   
 
6.2  Payment 

Payment arrangements vary according to a number of factors including the scale of the programme, 
the number of beneficiaries, the availability/existence of a Service Provider or financial institution 
able to carry out the payments and the security conditions of the area.  
 
At the outset, the programme should determine the following: 
 

 Payment schedule – what will be the frequency of payments (daily, weekly, etc.)? 

 Payment mechanism – which delivery instrument will be used to make the payment (direct 
cash distribution, a bank, post office, cell phones, electronic vouchers, etc.)? 

 Point of payment – where will the payment be made (FAO sub-office, worksite, Service 
Provider’s office, bank, financial institution/post office branch/money transfer agents’ offices, 
etc.)? 

 Payment responsibilities – who will be in charge of the payment: FAO, the Service Provider 
or financial institution? 
 

The design of payment arrangements must take into consideration constraints such as presence of 
Service Providers and financial institutions, their capacity to deliver the required services, availability 
of delivery mechanisms and budget restrictions. The payment arrangements must meet criteria of 
reliability, ease of implementation, transparency, segregation of duties and avoidance of conflict of 
interest. Public works managers are invited to consult the FAO Finance Division in the selection of 
financial institutions for public works programmes. 
 
6.2.1 Payment schedule 

In order to determine the payment schedule, several factors must be taken into account: security 
concerns, beneficiaries’ needs, specific objectives of the programme and cost-efficiency (weekly 
payments are more cost-efficient than daily payments). In humanitarian situations, weekly payments 
might be required to allow timely access to cash or food. In long-term employment programmes, 
biweekly or monthly payments are often sufficient, thereby reducing the workload on both FAO and 
the Service Provider.    
 
6.2.2 Point of payment 

The decision on the point of payment depends on logistical considerations such as distance of 
beneficiaries from the location, as well as safety and risk of theft. As a general rule, payment in 
specified locations (e.g. bank or post office branch) allows for better control and accountability, as 
well as significantly lower handling fees than with on-site payments28. Payments at specified locations 
might require the provision of a travel allowance to beneficiaries. On-site payments, on the other 

                                                      
27 For details on how to plan a procurement action see the FAO Procurement Planning Brief available at: 
http://intranet.fao.org/csd/procurement/information_on/procurement_planning/.  
28 In the Somalia CFW programme, the payment’s handling fees in specified locations (e.g. money transfer agents’ 
[i.e. money vendors], Point of Service) are up to 70 percent lower than they are when payment is carried out in 
villages. 
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hand, allow for greater programme flexibility through easier monitoring efforts for the actual 
verification of payments. However, on-site payments can also limit the adoption of certain payment 
technologies. 
 
6.2.3 Payment mechanisms 

For years, the most common method to deliver cash to beneficiaries was direct distribution of cash 
and voucher (e.g. cash in an envelope). This method is typically labour-intensive, time consuming and 
presents certain security risks. On the other hand, it requires only limited technological infrastructure. 
The rapid expansion of access to electricity networks, the penetration of mobile phones and the 
growth of financial service infrastructure even in some of the poorest countries in sub-Saharan Africa 
are changing the way cash is transferred29. A range of new mechanisms is now available to deliver 
cash to people who otherwise lack access to financial services.  
 
CTs in public works programmes can be delivered to beneficiaries using pull and push mechanisms 
(Devereux and Vincent, 2010). If a pull mechanism is adopted, beneficiaries are required to go to a 
designated location (e.g. bank/post office branch, bank mobile point, Service Provider office) at a set 
time to receive the cash transfer. If a push mechanism is chosen, the cash is provided through a 
mobile phone or at a bank automated teller machine and beneficiaries can cash their transfer whenever 
is convenient for them. The most common electronic delivery mechanisms include: 
 

 electronic vouchers (e-vouchers):  

 debit card, 

 scratch cards; and 

 mobile money (via mobile phones).  
 

Choosing a CT delivery mechanism is context-specific and the final choice depends on the 
programme objective, beneficiary preferences and cost considerations. FAO public works 
programmes should consider several factors when selecting a delivery mechanism:  
 

 accessibility (how easy is for beneficiaries to cash the transfer?); 

 women and vulnerable groups’ access to a specific delivery mechanism; 

 beneficiaries’ technological literacy; 

 transaction costs; and 

 ease of monitoring and reporting30. 
 

Furthermore, in selecting the delivery mechanism, a public works programme should also consider 
criteria such as cost-efficiency, potential for digitization of programme information (from beneficiary 
list to payment records) and ease of enforcing maximum segregation of duties among actors.   

                                                      
29 See CaLP, 2010 and Devereux and Vincent, 2010.  
30 Most electronic delivery mechanisms have built-in reporting and tracking features. For instance, each time a smart 
card is swiped through a card reader, information about the transaction can be automatically recorded in a database. 
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Box 4: Terms of payment 

Beneficiaries should be paid for the hours they work or for the output produced (e.g. cubic metres or 
earth dug). For example, a worker who works only half a day should be paid half the daily wage. 
 
In addition, programme managers should recognize that some circumstances may affect work activities 
and therefore the terms of payment. The programme manager should create a policy for each of these 
circumstances and explain it before the work begins. Circumstances affecting work include: 
 

 bad weather; 
 lack of tools or equipment; and  
 illness. 

 

 
Given that payment is a key feature of CFW programmes, various control instruments must be put in 
place including attendance sheets, payroll sheets and identification cards. 
 
6.2.4  Payment responsibilities 

Depending on the design of the programme, payment arrangements can be made by FAO, a Service 
Provider (an NGO, preferably different to the one that carries out other tasks such as selection and 
monitoring) or a financial institution (e.g. a bank, a money transfer agent, a post office).  
 
FAO 

For FAO to pay beneficiaries directly, it must have sufficient human resources to carry out the task 
and be able to make payments within an acceptable timeframe and security conditions. 
 
Financial institution 

Financial institutions advance funds to beneficiaries. FAO reimburses the financial institution only 
after the institution has confirmed payment receipt by beneficiaries. In this way, FAO reduces its own 
risk. Beneficiaries may also build a credit history with these financial institutions, thereby improving 
their chances of receiving loans in the future. The main considerations when determining whether to 
use a financial institution are: 
 

 reliability; 

 geographical coverage; 

 transaction costs for beneficiaries (both in terms of time and money); 

 fees charged; 

 access by different categories of beneficiaries; and 

 security risks. 
 

Service Provider 

As with financial institutions, FAO’s risk is significantly reduced when beneficiaries are paid through 
Service Providers. The first three considerations used to select a financial institution (reliability, 
geographical coverage and transaction costs for beneficiaries) also apply to Service Providers. 
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6.3  Examples of payment arrangements 

In some cases, FAO contracts a Service Provider (1) using an LoA to select the beneficiaries31 and 
monitor their work (2). After the beneficiaries have carried out the work or part of the work (3), the 
Service Provider pays them (4) (Figure 1).  
 

Figure 1: CFW with one Service Provider in charge of payment 

 

This arrangement does not ensure a perfect segregration of duties32. It is to be used only when 
conditions on the ground allow no other option. 
  
There are cases whereby FAO enters into a contractual relationship with a Service Provider from the 
private sector to implement public works. These include: 
 

 public works programmes that pose engineering challenges too complex for a non specialist-
NGO; and  

 public works programmes in areas where no suitable NGO can manage and monitor the work.  
 
In these specific cases, FAO can contract a Service Provider from the private sector using a standard 
Manual Section 502 contract (Figure 2). FAO remains responsible (together with the local 
authorities/community) for the selection of beneficiaries, for setting the wages and for other key 
features of the programme33. 
 
  

                                                      
31 The selection of beneficiaries and the monitoring of work are usually carried out with the Ministry of Agriculture 
and/or local authorities. 
32 In most cases, personnel from the relevant ministry (Agriculture, Rural Development) as well as representatives 
from the local community will participate in the selection of beneficiaries. Their involvement will function as a 
compensating control mechanism. 
33 See a contract for a CFW programme implemented by a Service Provider from the private sector in Annex 2. 
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Figure 2: CFW with a Service Provider from the private sector 
 

 

 
There are potential liabilities in contracting Service Providers from the private sector for public works 
programmes. Therefore, private companies should be used only when all other alternatives are 
unfeasible.  
Contracts with private companies can be drafted only after a thorough risk assessment has been 
carried out and the appropriate risk mitigation measures have been implemented. These contracts 
must be cleared by the Procurement Service at FAO headquarters. 
 
In other situations, FAO can employ the services of a financial institution or Service Provider to carry 
out the payments (Figure 3)34.  

 
Figure 3: CFW: payment through a financial institution 

 
                                                      
34 In some contexts, FAO may want to use a service provider in lieu of a financial institution. In these cases, FAO will 
use an LoA (Manual Section 507) for the contract between FAO and the Service Provider.  
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Annex 3 includes a sample of the contract to be used with financial institutions. 
 
When no financial institution is available and there is only one Service Provider that is able to select, 
pay the beneficiaries and monitor the work, then the payment arrangement will take the form 
illustrated in Figure 1. Another option is to have one service provider in charge of selection 
monitoring and another in charge of payment. 

 
Figure 4 illustrates how CFW payments are handled in more complex situations (e.g. Somalia). FAO 
CFW programmes in Somalia use money transfer agents rather than local Service Providers to deliver 
the cash (FAO, 2012). Beneficiaries do not receive cash directly from either FAO or the Service 
Provider. Instead, they receive vouchers that, after a sequence of steps described below, they redeem 
for cash at the money transfer agents. This intermediate sequence (voucher--->cash) is required 
because FAO staff cannot guarantee their presence in the country owing to security reasons. The 
CFW programme in Somalia follows this sequence of steps:  
 

1. FAO contracts a Service Provider through an LoA and issues vouchers to the Service Provider 
in charge of selecting the beneficiaries. Each voucher is made of two halves and has a serial 
number that appears on both halves. 

2. The Service Provider oversees the programme and distributes one half of the vouchers to 
beneficiaries. 

3. The beneficiaries carry out the work. 

4. The Service Provider provides the Money Transfer Agent with a list of beneficiaries as well 
as with the Money Transfer Agent’s half of the voucher. 

5. Beneficiaries present their half of the voucher to the Money Transfer Agents. The Money 
Transfer Agents check the list of beneficiaries, match the beneficiaries’ half vouchers against 
the list and pay the beneficiaries. 

6. The Money Transfer Agents send both halves of the vouchers to FAO.  

7. FAO reimburses the Money Transfer Agents upon confirmation of the number of 
beneficiaries and total amount of money spent from the Service Provider. In addition, FAO 
pays the Money Transfer Agents a fee for the services rendered. 
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Figure 4: CFW with money transfer agents in charge of payment 

 

 

The designs illustrated above can also be used when the transfer to beneficiaries takes place in the 
form of a voucher or food rather than cash as long as the various steps comply with FAO rules and 
regulations.  

 
6.4  Compliance with national labour norms  

If the country in which FAO is implementing public works activities has no labour standards or their 
enforcement is limited, FAO needs to include appropriate clauses in the contract and ensure that they 
are enforced. These clauses should set the labour standards for the activity, including maximum hours 
of work per day, safe working conditions, and ensure that there is no child labour, no gender 
discrimination and no sexual abuse in the workplace. These clauses should be aligned with 
international labour standards35. 
 
6.5  Contractual instruments  

The implementation of public works activities must comply with FAO rules and regulations and take 
into consideration the socio-economic and institutional context within which these activities are 
implemented. FAO is responsible for the integrity of the public works programme and must be 
accountable to various stakeholders, including beneficiaries, donors and implementing partners. From 
these considerations, it follows that there should be clear procedures for the choice of contractual 
instruments.  
 
FAO uses LoAs to enter into an agreement with not-for-profit entities (local and international NGOs), 
which often can carry out tasks such as selecting beneficiaries. The use of LoAs is regulated by 
Manual Section 50736. See Annex 3 for a model of an LoA for CFW interventions. When it seeks 
services available in the private sector (e.g. vendors selling tools or equipment needed to carry out the 

                                                      
35 See Annex 1 for ILO labour norms. 
36 Available at http://intranet.fao.org/fileadmin/user_upload/loas/MS507-English12032012.pdf. 
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work), FAO uses a contractual instrument regulated by Manual Section 502 Procurement of Goods, 
Works and Services37.  
 
Table 2 summarizes the main differences between working with private sector and not-for-profit 
entities. 
 

Table 2: Main differences between private sector and not-for-profit entities 

Partner Private sector Not-for-profit entity 

Example 
Vendor (procurement) 
Contractor (heavy work) 
Financial institution (payments) 

Local/international NGOs 

Purpose 
Obtain services that are available in 
the private sector 

Obtain services that are not 
available in the private sector 

Selection procedure 
Mandatory competitive tendering 
procedures* 

Competitive tendering not 
mandatory 

Contractual instrument Contract (Manual Section 502) LoA (Manual Section 507) 

*Except in the cases indicated in FAO Manual Section 502. 

 
7.   EXIT STRATEGIES AND SUSTAINABILITY 

The end of a public works programme does not necessarily coincide with the end of the needs of the 
targeted population. Ideally, there should be a smooth transition from relief to recovery and 
development, but often public works activities come to an end simply because funds have finished.  
FAO should ensure that phasing out is as smooth as possible by handing over the responsibility for 
maintaining the assets constructed or rehabilitated to local authorities/communities and/or the relevant 
ministry38.  
 
As demonstrated by past public works programmes, sustainability is one of the most challenging 
problems. Once the funds for construction and/or rehabilitation of assets are finished, maintaining the 
asset becomes the responsibility of the local community. In the absence of funding and expertise 
(technical and operational) to maintain it, the local community may be motivated to maintain the asset 
only if it is perceived as useful. This is why a sense of ownership is critical. To ensure that the 
communities feel a sense of ownership and responsibility towards the asset, FAO staff should 
determine that it is really perceived as useful by beneficiaries from the outset of the intervention. 
 
Another strategy to ensure sustainability is to embed the future management of the newly 
built/rehabilitated assets in community-based groups such as User Associations whose members pay 
maintenance fees. It is also possible to link to social and employment programmes that are already in 
place39. 
 
Another strategy for ensuring that the benefits of public works programmes outlive the short-term 
benefits provided by wages is to develop workers’ skills. Equipping beneficiaries with training 
experience can enhance their capacities and thus increase their chances of finding better employment 
after the end of the programme.  
 

                                                      
37 In certain circumstances, FAO can procure goods (and services) of a not-for-profit using a standard Manual 
Section 502 contract. 
38 This includes handing over the remaining supplies of material, tools and equipment to the main stakeholders (local 
authorities, local community, ministry). 
39 This strategy is evidently worth pursuing when it is less costly than paying external Service Providers.  
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8.  RISKS 

This section presents some of the risks associated with the use of public works interventions. These 
risks must be considered before, during and after the implementation of a public works programme. 
Strategies to mitigate these risks are also presented. Some of the most common risks in public works 
programmes and related mitigation measures are listed in Table 3. 
 

Table 3: Selected risks and mitigation measures in public works programmes 

Risk Mitigation measure 

Inflation of prices of key goods and distortion of 
local markets 

Carry out market assessment (before the public works 
programme begins) and perform market monitoring 
(during and after the programme) 

Disruption of traditional collective voluntary work 
Carry out a labour market analysis that also covers 
voluntary community work activities 

Diverting beneficiaries from other productive 
activities 

Carry out a labour market analysis 

Gender bias and use of child labour 
Carry out gender-sensitive labour market analysis and 
market assessments – check the ages of all workers 

Undue interference from local authorities 
Create a strong management that knows how to 
negotiate with local authorities 

Untimely procurement and delivery of materials 
and tools needed to start the work 

Plan procurement activities well in advance of public 
works activities and know the suppliers’ market 

Presence of ghost workers40 
Cross-check attendance sheets with beneficiary 
database 

Illicit diversion of funds from beneficiaries 
Set up complaint/grievance and redress mechanisms 
for beneficiaries 

Theft, corruption and misuse of cash 
Implement effective monitoring and ensure  
segregation of duties  

Delays in payment 

Plan payment activities in advance (FAO); carefully 
check Service Provider’s or Financial Institution’s 
fiduciary capacity and reputation prior to the selection 
(Service Provider/Financial Institution) 

 
9.   MONITORING AND EVALUATION 

The feasibility assessment conducted at the outset of a public works programme should be used for 
defining the baseline and developing the monitoring and evaluation system for the programme. The 
monitoring and evaluation processes should address at least the following issues41: 
 
Communication  

– Is sufficient information given to beneficiaries, the communities that host them and other 
relevant stakeholders? Does the information provided to beneficiaries cover all the key points 
described in these Guidelines? 

 
Do no harm  

– Does the programme have mechanisms in place to ensure that it does not provoke unintended 
negative externalities (on food security, health, attendance to own agricultural activities, etc.)? 

– Have the programme activities been planned so as to minimize any conflicts with activities 
pursued by the local community (e.g. planting, harvesting)? 

– Have the public works programmes been designed so as not to disrupt existing traditions of 
voluntary collective work? 

                                                      
40 In this context, a ghost worker is an individual on the payroll of a FAO public works programme who does no 
actual work. 
41 The basic structure and contents of the terms of reference for the evaluation of projects can be found in FAO, 2013b. 
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Gender and vulnerable groups  

– Are the public works activities designed in such a way as to encourage the employment of 
women or members of vulnerable groups (e.g. ethnic minorities)? 

 
Household impacts  

– What are the household impacts (e.g. intra-household decision-making, family relations, 
gender)? 

 
Markets  

– Has the programme affected employment patterns, local market prices and wage rates?  
 
Outputs and impact of public works activities 

– Is the public works intervention achieving its stated objectives (e.g. 
create/rehabilitate/maintain basic infrastructure that meets the community’s needs, reduce 
unemployment, provide a safety net to the beneficiaries and build community capacity)? 

– Are the outputs (i.e. the rehabilitated/built assets) stipulated in the programme design being 
produced on time?  

– Do the outputs meet the quality standards agreed upon at the outset?   
– Is there a mechanism to ensure that the assets will be maintained over time? 

 
Payments  

– Do the beneficiaries receive payments on time?  
– Do the beneficiaries receive the amount stipulated in the programme? 
– Does payment take place in a place reasonably accessible to beneficiaries? 

 
Selection of beneficiaries  

– Is the selection process reaching the beneficiaries targeted in the programme’s project?  
– Do the communities or their representatives participate in developing criteria for targeting and 

selection of those who receive assistance? 
– Do all beneficiaries have access to unbiased and clear information regarding targeting and 

selection and a chance to question it? 
 
Addressing many of the issues outlined above supports FAO’s accountability to beneficiaries42. 
 

 

 

 

 

 

  

                                                      
42 For additional information on how to improve the Organization’s accountability see FAO, 2012c and Annex 2. 
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ANNEXES 

Annex 1: Fundamental international labour norms 

Principles and rights at work: The ILO Declaration on Fundamental Principles and Rights at Work 
(1998) commits countries to respect and promote principles and rights in four categories: (i) freedom 
of association and the effective recognition of the right to collective bargaining, (ii) the elimination of 
forced or compulsory labour, (iii) the abolition of child labour, and (iv) the elimination of 
discrimination in respect of employment and occupation. The Declaration applies automatically to all 
countries that have accepted the ILO Constitution, whether or not they have ratified the fundamental 
Conventions of the ILO.  

 

Child labour prevention: The ILO Minimum Age for Employment Convention No. 138 (1973) sets 
the minimum age for children to work at 15 years of age in general (the convention allows for certain 
flexibilities in specific circumstances). For work considered hazardous, the age is 18. The ILO Worst 
Forms of Child Labour Convention No. 182 (1999) defines worst forms of child labour as all forms of 
slavery, trafficking of children, forced recruitment for armed conflict, use of children in illicit 
activities, sexual exploitation, and hazardous work. Hazardous work should be listed nationally. It is 
work which, by its nature or the circumstances in which it is carried out, is likely to harm the health, 
safety or morals of children.  

 

Occupational safety and health: Regarding occupational safety and health in agriculture, clauses in 
FAO’s public works programmes should be aligned to the ILO Safety and Health in Agriculture 
Convention 2001 (No. 184), and its supplementing Recommendation (No. 192). They have been 
complemented in 2010 with the Code of Practice on Safety and health in agriculture code, which aims 
to provides further guidance for their application in practice.  

 

In addition, most states are committed to promote full, productive and freely chosen employment and 
many of them explicitly adhere to the promotion of Decent Work. The Decent Work Agenda 
underscores that both the quantity and the quality of employment are essential for human well-being. 
The Agenda identifies the following four strategic objectives, with gender equality as a crosscutting 
one: (i) creating jobs and promoting entrepreneurship; (ii) guaranteeing rights at work; (iii) extending 
social protection; and (iv) promoting social dialogue.  
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Annex 2: Accountability to Affected Populations – A checklist to get started 

A number of tools exist to assist to review accountability to affected populations (AAP) in a 
programme. Based on the  Inter-Agency Standing Committee draft Operational Framework and the 
Commitments on Accountability to Affected Populations analysis and assessment tools, below are 
some very preliminary checklist questions to provide a practical, programme-focused starting point.  
 
1. Leadership, governance and staff competencies 

 Are the resources – human and financial – needed to improve and ensure accountability 
during  response routinely incorporated into project plans and proposals? 

 Is accountability integrated into Terms of Reference? Into the sector/cluster plan in the 
Consolidated Appeal? 

 Do job descriptions outline each person’s role in meeting FAO’s commitments on 
accountability? 

 
2. Transparency, communication and information provision 

 Do the programme staff routinely engage in two-way communication with affected 
communities? 

 Are they provided with training and support to do so? 
 Does the office have dedicated communications expertise to provide programme staff with 

the technical support they need in communicating with affected communities? 
 Do the communities get asked what kind of information they require and in what formats? 
 Are communication needs and methods assessed during needs assessments? 
 Do programme participants know about FAO, about the standards of behaviour they can 

expect from FAO and partner staff, and how to get in contact if they need to? 
 Is information provided in a variety of comprehensible formats and in relevant languages? 
 Do all potential participants have access to unbiased and clear information regarding targeting 

and selection, and a chance to question it? 
 
3. Feedback and complaints 

 Is feedback actively sought from communities? Is this feedback used? 
 Do you gather feedback on the quality and accountability of the response/projects? 
 Do you share and discuss findings from feedback, assessments and evaluations with local 

communities? Do you let people know what impact their feedback had? 
 Do the communities you seek to assist have any means by which they can lodge a complaint? 
 Is there a means by which they could lodge a sensitive complaint in a safe and confidential 

way? 
 Are complaints and feedback mechanisms systematically explained so populations understand 

how to use them and what to expect? 
 Do people get a response regarding their complaints? 

 
4. Participation and representation 

 Do all interest groups have a voice, including women, children, the aged, minority cultural 
groups and people living with disabilities?  

 Are community representatives truly representative of the communities? Does participation in 
FAO programmes occur independent of political, governmental, or other power based 
representation structures? 

 Do communities or their representatives participate in developing criteria for targeting and 
selection of those who receive assistance? 
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5. Design, monitoring, evaluation and learning 

 Do you ensure that whenever possible, communities or their representatives are consulted 
during needs assessment? 

 Do you involve communities in project design? 
 How often do you invite local community representatives to take part in monitoring? 
 Do you evaluate the accountability and quality of the response/project? 
 Do affected populations participate in evaluations? 
 Is AAP included in the project design and evaluation documents? 

 
6. Protection against sexual exploitation and abuse  

 Are all staff and partners clearly informed about what acts constitute sexual exploitation and 
abuse and are therefore prohibited? 

 Are staff well informed and educated regarding FAO’s commitment to preventing sexual 
exploitation and abuse of the people it seeks to assist by anyone associated with the 
Organization or its partners? Are they aware of the obligations set forth by the Secretary-
General’s Bulletin on Protection against Sexual Exploitation and Abuse, including the 
obligation to report? 

 Are affected populations aware of FAO’s commitment to protect them from sexual 
exploitation and abuse, and do they know how to hold the Organization and its staff 
accountable for their conduct? 

 
7. Working with partners and other stakeholders 

 Do partnership agreements include reference to AAP? 
 Do you seek opportunities to work on joint exercises, such as needs assessments or 

complaints? 
 Do you make FAO’s commitments on AAP clear to partners, and establish minimum 

expectations with them regarding their own practice? 
 Do you identify potential partners with a demonstrated commitment to accountability? 
 Do you support partners to improve the quality and accountability of their work? 
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Annex 3: Example of a Letter of Agreement for CFW 

 

 

 
Fax: ...-..-.......... / Tel: +...-...-........... www.fao.org 

 

LETTER OF AGREEMENT 95/2012 

 

Between 

 

the Food and Agriculture Organization of the United Nations (“FAO”) and the 

 

......................................... 

 

For provision of 

“Supervision Services of community activities through Cash For Work approach in District: ............; 
Region:  (Reference )” 

 

1. Introduction 

 

The Food and Agriculture Organization of the United Nations (hereinafter referred to as “FAO”) 
and (hereinafter referred to as the “Service Provider”) (together hereinafter referred to as the 
“Parties”) have agreed that the Service Provider  (SP) will provide certain services defined in detail in 
the attached Annex (the “Services”) which forms an integral part of this Letter of Agreement 
(hereinafter the “Agreement”) in support of cash for work activities which will contribute to 
protecting pastoral community livelihood assets in ........... and enhancing the community’s capacity to 
cope with shock through an integrated approach. To enable the Service Provider to provide the 
Services, FAO will pay the Service Provider a total amount not exceeding 
USD ........(........................US Dollars). 

 



30 

 

2. Purpose 

 

a) The purpose for which the funds provided by FAO under this Agreement shall be 
used are the following: 

 

(i) Objective.  The Services will contribute to the following Organizational 
objective: To increase food availability and food access for drought affected 
communities in selected locations of .............   

 

(ii) Outputs/outcomes:  

 A total of 1400 vulnerable HHs (equivalent to 8400 beneficiaries) 
benefitting from cash at disposal through cash-for-work activities, 
enabling them to sufficiently meet their minimum food requirements. 

 Increased livelihood resilience through the cash for work activities by 
rehabilitating productive infrastructure (water catchments, canal 
rehabilitation and feeder roads) over a period of 54 days of effective 
work in  .........District of ....... Region. 

 

(iii) Activities.  The Service Provider will undertake the following activities: 
[Beneficiary household selection; Supervision of community activities 
through Cash For Work; Provide training to 10 percent of the total 
beneficiary households]. 

 

b) A detailed description of the Services including technical and operational 
requirements, budget, work plan and timeframe, performance indicators and means of 
verification, as well as inputs to be provided free-of-charge by the Service Provider 
and FAO, if any, are set out in detail in the Annex (Terms of agreement). 

 

3. General Conditions 

 

a) Funds provided by FAO under this Agreement are to be used by the Service Provider 
exclusively for the provision of the Services in accordance with the budget set out in the 
Annex 1: 5 (detailed budget).  Neither the Service Provider nor its personnel nor any 
other persons providing the Services on its behalf, will incur any additional commitment 
or expense on behalf of FAO. 

 

b) Title to the inputs provided by FAO to the Service Provider shall remain with FAO until 
such time these are transferred to the beneficiaries. The Service Provider shall take all 
reasonable measures to ensure that inputs provided by FAO reach the intended 
beneficiaries without delay and in the condition in which they are received. The Service 
Provider assumes full responsibility for the storage, handling and management of inputs 
provided by FAO and shall assume liability for any damage and losses after the inputs 
come under its physical control, custody or possession.  

c) FAO seeks to ensure that all inputs handed over to the Service Provider are fit for its 
intended use. The Service Provider shall inform and consult with FAO in case the 
condition of any FAO-supplied inputs is in doubt, or there is a perceived risk of 
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deterioration of the inputs arising from acceptance of the inputs at the handover points. In 
such cases, FAO and the Service Provider will mutually agree on the appropriate 
operational measures to address such risk. Any costs approved by FAO for storage, 
recuperation, sampling and/or fumigation shall be borne by FAO. 

 

d) The Service Provider will be responsible for all activities related to the provision of the 
Services and the acts or omissions of all employees, agents or other representatives, and 
authorized subcontractors providing the Services on its behalf.  FAO will not be held 
responsible for any accident, illness, loss or damage which may occur during the 
provision of the Services or any claims, demands, suits, judgments, arising there from, 
including for any injury to the Service Provider’s employees, or to third parties, or any 
loss of, damage to, or destruction of property of third parties, arising out of or connected 
to the Service Provider’s work or performance under this Agreement. 

 

e) The Service Provider shall not utilize funds received under this Agreement to subcontract 
services or procure items except as specifically provided for in the Annex or as 
specifically approved in writing by FAO. Any subcontracting arrangement shall in no 
way relieve the Service Provider of the responsibility for the provision/delivery of the 
Services required under this Agreement. Subcontracts or procurement of the items set 
forth in the Annex shall be procured in conformity with the Service Provider’s own 
procurement rules and procedures.  The Service Provider confirms that its procurement 
rules and procedures, and their implementation, ensure that the procurement process is 
transparent and consistent with generally-accepted principles governing public sector 
procurement to obtain best value for money.  The Service Provider will ensure that its 
agreements with any subcontractor include the obligation to maintain appropriate records 
for a period of five years and FAO’s right to review, audit and have access to all 
documentation and sites related to the activities carried out in connection with this 
Agreement.  

  

f) The Service Provider shall make and thereafter maintain, in compliance with national 
legislation, provision for adequate insurance to cover such risks as damage to property 
and injuries to persons, as well as third party liability claims. 

 

g) The personnel assigned by the Service Provider to provide the Services are not considered 
in any respect as being employees or agents of FAO.  Nothing in this Agreement or in any 
document or arrangement relating thereto shall be construed as conferring any privileges 
or immunities of FAO on the Service Provider, its personnel or any other persons 
providing the Services on its behalf. 

 

h) Nothing in this Agreement or in any document relating thereto, shall be construed as 
constituting a waiver of privileges or immunities of FAO, or as its acceptance of the 
jurisdiction of the courts of any country over disputes arising out of this Agreement.  

 

i) The present Agreement shall be governed by general principles of law, to the exclusion of 
any single national system of law. General principles of law shall be deemed to include 
the UNIDROIT Principles of International Commercial Contracts of 2010.    
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j) In providing the Services, the Service Provider shall conform to all national laws 
applicable to its activities and its relations to third parties, including employees. The 
Service Provider shall promptly correct any violations thereof and shall keep FAO 
informed of any conflict or problem arising in relation to national authorities. 

 

k) The Service Provider confirms that it has not engaged in, nor will to engage in any 
corrupt, fraudulent, collusive or coercive practices in entering into or implementing this 
Agreement and agrees to adhere to the UN Supplier Code of Conduct which can be 
viewed at http://www.un.org/depts/ptd/pdf/conduct_english.pdf. For the purpose of this 
Agreement, the following terms shall have the following meanings:  

“Fraudulent practice” is any act or omission, including misrepresentation, that knowingly or 
recklessly misleads, or attempts to mislead, a party to obtain, financial and/or other benefit 
and/or to avoid an obligation. 

“Coercive practice” is impairing or harming, or threatening to impair or harm, directly or 
indirectly, any party or the property of the party to influence improperly the actions of a party. 

“Collusive practice” is an arrangement between two or more parties designed to achieve an 
improper purpose, including to influence improperly the actions of another party. 

“Corrupt practice” is the offering, giving, receiving or soliciting, directly or indirectly, of 
anything of value whether tangible or intangible to improperly influence the actions of another 
party. 

 

l) The Service Provider shall take all reasonable precautions to avoid any conflict of interest 
in the implementation of the Services and shall inform FAO without delay of any situation 
constituting or likely to entail a conflict of interest including any FAO personnel having an 
interest of any kind in the Service Provider’s activities.  

 

m) Unless authorized in writing by FAO, the Service Provider shall not advertise or 
otherwise make public that it has a contractual relationship with FAO, nor shall the 
Service Provider, in any manner whatsoever use the name or emblem of FAO, or any 
abbreviation of the name of FAO. 

 

n) All  intellectual property rights, including copyright, in the outputs produced under this 
Agreement are vested in FAO, including, without any limitations, the right to use, 
publish, translate, sell or distribute, privately or publicly, any item or part thereof.  
Neither the Service Provider nor its personnel will communicate to any other person or 
entity any confidential information made known to it by FAO nor will they use this 
information for private or corporate advantage.  This provision will survive the expiration 
or termination of this Agreement. 

 

o) To comply with disclosure requirements and enhance transparency, FAO may release 
and/or publish the following information about this Agreement: (i) the name and 
nationality of the Service Provider; (ii) a brief description and location of the Services 
provided; and (ii) the amount of this Agreement. The Service Provider specifically 
consents to the release and/or publication of such information.  FAO will not release or 
publish information that could reasonably be considered confidential or proprietary. 
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p) The Service Provider shall return to FAO any unexpended funds budgeted and paid by 
FAO under this Agreement. 

 

q) This Agreement is not subject to payment by FAO of any levies, taxes, registration duties 
or any other duties or charges whatsoever. The Service Provider shall duly pay taxes, 
duties and other charges in accordance with prevailing laws and regulations applicable to 
the Service Provider.  

 

r) The Service Provider agrees to undertake all reasonable efforts to ensure that none of the 
funds received from FAO under this Agreement are used to provide support to individuals 
or entities i) associated with terrorism, as included in the lists maintained by the UN 
Security Council pursuant to its Resolutions 1267 (1999), 1844 and 1916; or ii) that are 
the subject of sanctions or other enforcement measures promulgated by the United 
Nations Security Council.  This provision must be included in all subcontracting 
arrangements or assignments entered into under this Agreement.   The Service Provider 
acknowledges and agrees that the provisions of this Article constitute an essential term of 
this Agreement and any breach of these obligations and warranties shall entitle FAO to 
terminate this Agreement immediately upon notice to the Service Provider, without any 
liability for termination charges or any other liability of any kind of FAO. 

 

s) The Service Provider shall take all appropriate measures to prevent sexual exploitation or 
abuse of any beneficiary of the services provided under this Agreement, or to any persons 
related to such beneficiaries, by its employees or any other persons engaged and 
controlled by the Service Provider to perform any services under this Agreement. For 
these purposes, sexual activity with any person less than eighteen years of age shall 
constitute the sexual exploitation and abuse of such person. In addition, the Service 
Provider shall refrain from, and shall take all reasonable and appropriate measures to 
prohibit its employees or other persons engaged and controlled by it from exchanging any 
money, goods, services, or other things of value, for sexual favours or activities, or from 
engaging in any sexual activities that are exploitive or degrading to any beneficiary of the 
services provided under this Agreement or to any persons related to such beneficiaries. 
The Service Provider acknowledges and agrees that the provisions hereof constitute an 
essential term of this Agreement and that any breach of these provisions shall entitle the 
Organization to terminate this Agreement immediately upon notice to the Service 
Provider, without any liability for termination charges or any other liability of any kind. 
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4. Reporting and Record Maintenance Requirements  
 

a) The Service Provider shall submit to the Responsible Officer named in paragraph 9 
below, the Reports listed in the Annex on the dates set forth therein, including a final 
report consisting of a narrative report and financial report (“Final Report”) within 30 days 
following the completion of the Services.  The Final Report must be sufficiently detailed 
to allow certification of deliverables and of expenditures.  The financial report shall be 
signed and certified as to its correctness by a duly designated representative of the Service 
Provider (e.g. executive officer, chief financial officer, chief accountant or similar).  

 

b) The Service Provider shall keep accurate financial records and maintain supporting 
documentation showing the utilization of inputs and funds under this Agreement and any 
other documentation related to the Services for a period of five years following 
termination or  expiry of the Agreement, during which period FAO, or a person 
designated by FAO, or the relevant auditing authority (e.g. national audit office) shall 
have the right, at any time, to conduct reviews and/or audits relating to any aspect of this 
Agreement.  The Service Provider shall provide its full and timely cooperation with any 
such review or audit.  Full and timely cooperation shall include, but not be limited to, 
making available employees or agents and granting to FAO or other designated person or 
relevant authority, access at reasonable times and conditions to the Service Provider’s 
premises or other sites where documentation related to this Agreement is kept or activities 
related to this Agreement are carried out. 

 

5. Delays and Termination  

 

a) The Agreement shall enter into force upon signature by both Parties and shall remain in 
force until the Services have been satisfactorily provided or until otherwise terminated in 
accordance with the provisions herein.   

 

b) The Service Provider will carry out the Services in accordance with the work plan and 
within the timeframe set forth in the Annex and shall notify FAO of any delays that will 
prevent delivery of the Services in accordance with the work plan and within the 
timeframe set forth in the Annex.  

 

c) FAO may suspend or cancel all or part of this Agreement, obtain the Services elsewhere 
and make corresponding adjustments to any payments that may be due to the Service 
Provider, if the Service Provider fails to make delivery, or perform to a standard 
considered acceptable to FAO. Subject to consultation with the Service Provider, the 
determination of FAO, relating to this provision, shall be binding. 

 

d) If at any time during the course of this Agreement it becomes impossible for the parties to 
perform any of their obligations for reasons of Force Majeure, that party shall promptly 
notify the other in writing of the existence of such Force Majeure. The party giving notice 
is thereby relieved from such obligations as long as Force Majeure persists. For the 
purpose of this Agreement, the term “Force Majeure” shall mean any unforeseeable 
exceptional situation or event beyond the Parties' control which prevents either of them 
from fulfilling any of their obligations under this Agreement, was not attributable to error 
or negligence on their part (or of their personnel, agents, or other representatives, or 
authorized subcontractors), and proves insurmountable in spite of all due diligence.  
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e) FAO shall have the right to terminate this Agreement, by written notice to this effect, if it 
considers that continued implementation of the Agreement is impossible or impractical: 

for unforeseen causes beyond the control of FAO; 

in the event of a default or delay on the part of the Service Provider after written notice by FAO 
which provides a reasonable period to remedy the default or delay. 

 

f) In the event of termination as per 5e) above, the following shall apply: 

 

(i) termination for unforeseen causes beyond its control, FAO shall complete all 
payments for expenses which have been incurred by the Service Provider up 
to the effective date of termination. 

 

(ii) termination due to the Service Provider’s default or delay, the Service 
Provider shall refund to FAO any payment already received in respect of 
Services that have not been performed to a standard considered acceptable to 
FAO.  

 

g) FAO shall have the right to terminate this Agreement, by written notice to this effect, if 
FAO establishes in accordance with its adminstrative procedures:  

  

(i) irregularities, fraud or corruption on the part of the Service Provider in 
relation to this Agreement; 

(ii) a breach of the conflict of interest provision in paragraph 3l) above; 

(iii)  

a breach of the reporting requirements in paragraph 4 above. 

 

h) In the event of termination as per g) above, the Service Provider shall refund to FAO all 
payments that were made on the basis of the irregularity, fraud or corruption, or as 
otherwise determined by FAO to be equitable and take other action as deemed 
appropriate by FAO. 
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6. Terms of Payment 

 

a) In full consideration of the services provided by the Service Provider, FAO will pay 
and/or reimburse the Service Provider up to a total amount which represents FAO’s 
maximum financial liability not to exceed: 

 

(USD) 

] 

 

b) The payments will be made after certification by the Responsible Officer of the request(s) 
for payment as follows: 

 

(i) USD  ..............[..............................US Dollars] [30% of the total amount]  
upon reception from the SP and clearance by FAO of the list of targeted 
villages as described under Appendix I ‘Terms of agreement and relevant 
annexes;  

 

(ii) USD   .............[.............................US Dollars] [50% of the total amount]  
upon acceptance by FAO of the Interim Report as described under Appendix 
I ‘Terms of Agreement’ and relevant annexes;  

 

(iii) USD...........  [..............................US Dollars] [20% of the total amount] upon 
acceptance by FAO of the Final Report mentioned under paragraph 4a) above 
and the submission of the distribution assessment review forms as described 
under the Annex ‘Terms of Agreement’ and relevant Form Management 
Tools (FMTs) and the return of the  non-expendable items  (Laptops and 
printers) provided by FAO. 

 

c) The amount set forth in 6a) will be paid in the currency stated above, in accordance with 
the detailed banking instructions provided by the Service Provider in 6d). 

 

d) Detailed Banking Instructions  

 

Bank Name:   

Bank Address:   

Account name:  

Account No:  

 Currency:  US Dollar 
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e) The Service Provider shall submit each request for payment to the address indicated 
below: 

CFW Coordinator............... 

email: .............................. 

FAO  

f) FAO enjoys certain privileges and immunities which include exemption from payment of 
Value Added Tax ("VAT" or "IVA"), customs duties and importation restrictions. 

 

g) If the Service Provider fails to submit the Final Report mentioned in 4a) above no later 
than 30 days following completion, expiry or termination of this Agreement, FAO may, 
after provision of due notice of the default, terminate this Agreement without making the 
final payment.      

 

7.  Settlement of Disputes 

 

a) Any dispute between the parties arising out of the interpretation or execution of this 
Agreement, if not settled by negotiation between the parties or by another agreed mode of 
settlement, shall be submitted at the request of either party, to one conciliator. Should the 
parties fail to reach agreement on the name of a sole conciliator, each party shall appoint 
one conciliator. The conciliation shall be carried out in accordance with the Conciliation 
Rules of the United Nations Commission on International Trade Law, as at present in 
force.    

 

b) Any dispute not resolved by conciliation shall, at the request of either party, be settled by 
arbitration in accordance with the Arbitration Rules of the United Nations Commission on 
International Trade Law, as at present in force.  The arbitral tribunal shall have no 
authority to award punitive damages. FAO and the Service Provider agree to be bound by 
any arbitration award rendered in accordance with this article, as the final adjudication of 
any such dispute.  

 

c) The parties may request conciliation during the execution of this Agreement and in the 
period not to exceed twelve months after the completion, expiry or termination of this 
Agreement.  The parties may request arbitration not later than ninety days after the 
termination of the conciliation proceedings.   All dispute resolution proceedings shall be 
conducted in the language in which the agreement is drafted provided that it is one of the 
six official languages of FAO (Arabic, Chinese, English, French, Russian and Spanish).  
In cases where the language of the agreement is not an official language of FAO, the 
conciliation or the arbitration proceedings shall be conducted in English. 

 

8. Amendments.  Any changes or amendments to this Agreement shall be made in writing and on 
the basis of mutual consent of the signatories to this Agreement. 

  

9. Designation of the FAO Responsible Officer.  ..........., Cash For Work Coordinator; 
email:.......................; FAO............................................................................................; is 
designated the officer responsible for the management of this Agreement (“Responsible 
Officer”) on behalf of FAO   
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10. Entry into force and period of validity. The Agreement will enter into force upon the date of 
signature by the Service Provider, by FAO or on xx Month 20.. [whichever of the three dates is 
the latest] and will terminate on............................... 

 

Signed on behalf of the Food and Agriculture Organization of the United Nations: 

 

 

Signature:__________________________ 

 

Date:______________________________ 

 

Ms.  

 

 

Signed on behalf of the SP: 

 

 

Signature:____________________________ 

 

Date:________________________________ 

 

Name:_______________________________ 

 

Title:__________________________________ 

 

 

The service provider will sign two copies of this Agreement and return one to the responsible officer. 
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ANNEX I - TERMS OF AGREEMENT  

 

1. Background 

 

FAO is funding an extensive CFW Programme for ............ with implementation foreseen to take place 
between  mid-.................... and end of...................... . The programme is closely coordinated with 
FAO activities of agriculture inputs distribution and support to the livestock sector.  

 

Within the foreseen five months time-frame, FAO aims at assisting 96 402 HHs through a total of  
9 weeks of CFW. These works will be ideally implemented between the month of October 2012 and 
March 2013 (6 working days per week, compensated at USD 3 per day/USD 18 per week/USD 72 per 
month). This calendar might vary in different location and based upon seasonal fluctuations. 

 

Payments to the beneficiaries will be implemented through money vendor(s) who will deliver 
payments in selected locations in coordination with the selected NGOs/SPs. FAO will also provide 
payments for the beneficiaries travel allowances to the money vendor.   

 

FAO will implement all the activities of community mobilization, coordination with money vendor, 
beneficiaries and communities selection, etc through  partners / service providers which are the object 
of this Request for Proposal. In the selection of target communities and once/if selected, the 
Implementing partners will make all possible efforts to coordinate activities with FAO Implementing 
partners engaged in agriculture inputs distribution and assistance to the livestock sector.  

  

The works above will provide households with productive and compensated work opportunities, while 
allowing for the rehabilitation/construction of productive assets and rural infrastructure (water 
catchments, roads, river embankments and secondary canals), as well as infrastructure for the 
mitigation of the impact of floods and droughts. Rehabilitation and safeguarding of productive 
infrastructure through CFW will increase resilience and mitigate the impact of future shocks. 

 

Through the CFW approach FAO also enhances food access in the short-term. This ensures that the 
poorest do not descend further into poverty and limits the adoption of negative coping mechanisms, 
such as the sale of productive livestock assets and entering into large debts. This approach further 
supports the immediate needs of affected population; with better infrastructure and training, farmers 
can increase their yields and have stronger connections to markets, while benefitting from increased 
resilience to future shocks. 

2. Terms of Reference 

 
2.1 Definition of Output(s) and/or Outcome(s) 

 

The short term objective of this project is to increase food availability and food access 
for drought affected communities in selected locations of ......In the medium and in 
the long-term and in synergy with other FAO interventions for inputs distribution and 
support to the livestock sector, the project aims at strengthening resilience to drought 
and improve livelihoods sustainability of agro-pastoral and riverine communities 
targeted by the project. 
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The expected outcomes are as follows: 

- A total of 1400 beneficiaries engaged in the rehabilitation of xxx irrigation canals 
adding up to a total of xxxx Km length, xxx feeder roads rehabilitated adding up to a 
total of xxx square m bush cleared and xxxx water catchments excavated adding up to 
a total volume of XXX m³ of storage capacity over a period of 54 days of effective 
work [details provided in 2.2 e)]. 

- A total of USD  221 130 provided to 1400 of vulnerable HHs (equivalent to 8 400 
beneficiaries) through the money vendor in addition to payments for transport to 
money vendor payment locations as / when applicable.  

- Twenty percent of the total beneficiaries per district (in those districts which are 
coastal) selected to rehabilitate XXXX feeder roads with the aim of improving access 
from the boats to the market. Where this is not possible due to extreme proximity 
between the boats and the main market/town then they will concentrate their work in 
water catchments and/or rehabilitation of canals over a period of 54 days of effective 
work [details provided in 2.2 e)]. 

 
2.2 Description of services/activities: 

 

The following activities will be implemented by the Service Provider under the signed 
Letter of Agreement (LoA) for the rehabilitation of  productive infrastructure: 

 

a) Liaise with NGOs that have / are implementing interventions of agriculture inputs 
distribution and of livestock sector support in the same district, as per list that will be 
provided by FAO upon LoA signature, to evaluate / discuss / coordinate possible 
overlapping(s) in community and beneficiaries selection. Whenever the given selection criteria 
are compatible, FAO supports targeting for CFW the same households that had been assisted 
by other FAO interventions of agriculture inputs distribution and of livestock sector support. 
Liaising should be completed within the first two weeks of project operations and repeated at 
regular intervals throughout the project implementation as applicable.     
 
 

b) Mobilize and sensitize regional and district authorities, in close consultations with local 
administration, communal elders and relief committees, on:  
 
‐ the purpose of the action and on the criteria for identification and selection of 

infrastructure and beneficiaries as developed and as agreed in consultation with FAO. 
‐ the project objective, planned activities, opportunities available, payment rates (USD) and 

duration of each activity; 
 

For the above and with completion expected within two weeks from LoA signature, the SP / 
NGO will organize the relevant meetings to discuss the project and gather the list of 
communities targeted, as per modalities  defined under 2.4 below. Information over the 
district authorities contacted will be reported by the SP under format ‘FMT I’ as attached to 
this LoA. Through the information detailed under FMT I, FAO will perform routine 
verifications through its call center, aimed at verifying the existence of the proposed locations, 
as well as awareness by council members and village elders of the project.  
The information collected by the FAO’s call center will allow for the final clearance of the 
village list by FAO. In case of incongruence of relevance, FAO will contact the SP for the 
verification / correction of the issues signaled.    
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c) Mobilize and sensitize village communities, in close consultations with communal elders, 
relief committees and eligible beneficiaries, on:  

‐ the purpose of the action and on the criteria for identification and selection of 
infrastructure and beneficiaries as developed and as agreed in consultation with FAO; 

‐ the project objective, planned activities, opportunities available, payment rates (USD) and 
duration of each activity. 

 
For the above, the NGO will organize the relevant meetings as per modalities  defined under 
Par 2.4 below; the stakeholders and the community meetings will be aimed at facilitating the 
selection of households and activities for cash for work to be involved in the rehabilitation 
of infrastructure. For each household participating in the rehabilitation works, the NGO will 
indicate the reference person who will collect the payments.              
Relevant details over the process followed for village and HH selection must be detailed in the 
interim report as per details provided in the format ‘FMT I’ attached to this LOA. Through the 
information detailed under format FMT I, FAO will perform routine verifications through its 
call centre, aimed at verifying key queries such as  existence of villages/settlements,  elders’ 
awareness of the project timeline in their communities as well as  overall compliance with 
consultative process.  

 Together with the verification process detailed under point b) above, the information collected 
by the call center will allow for the final clearance of the village list by FAO. In case of 
incongruence of relevance, FAO will contact the SP for the verification / correction of the 
issues signaled.    

 

d) Provide FAO with the list communities/villages within 21 days from the signature of the 
agreement. The list of communities will be submitted to FAO as per format reported under 
FMT I ‘Village registration form’.  Format FMT I will contain a drop down menu list with all 
towns, villages and settlements mapped by / known to the UN in South central, Somaliland 
and Puntland regions. Whenever any of the village(s) targeted by the SP is not included in the 
pre-loaded drop down menu list, the SP will detail its location on the digital maps that will be 
provided by FAO to the SP in both jpeg and pdf formats upon LoA signature.     

If such maps will not have been provided by FAO for any reason, the SP will use a map of its 
choice/ format. The map will also have to be annexed to the Interim report (see below) in both 
hard and soft copy. If soft copy cannot be integrated in to the report due to technical reasons, 
hard copy will suffice.  
Whenever compatible with the security context and when a specific village is not included 
under the drop down menu list under FMT I, the SP should provide GPS coordinates of the 
targeted villages.   
In  relation to the above, the Service Provider shall: 
‐ Provide the location of all villages assisted as per above; 

‐ Ensure that all elders in the selected villages are made aware of the project and that 
telephone contacts for the elders are provided to FAO.  As specified under points a) and 
b) above, FAO will make phone calls and will ensure that at least 80 percent of all elders 
are mobilized and are aware of the project. Contact phone numbers for elders have to 
cover at least 80 percent of the selected villages; 

‐ Ensure that the list of villages is accurate. FAO will verify that the indicated villages 
indicated by the SP exist; 

‐ Ensure that at least 80 percent of the selected villages meet FAO selection criteria as per 
paragraphs 2.3 and 2.4 of Annex 1. 
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In case of failure to meet the conditions above, FAO will provide the necessary notification to 
the SP and if satisfactory feed-back is not received, shall have the right to terminate the LoA as 
per paragraph 5 of the General Conditions. 
 

e) Provide FAO with the list of beneficiaries (and foremen) and infrastructure to be 
rehabilitated within 28 days from the signature of this agreement. The list of household 
reference persons and targeted infrastructure will be submitted to FAO through a dedicated 
software / ‘FMT’ as per format reported under FMT II ‘Infrastructure technical specification 
forms’ and FMT III ‘Beneficiaries registration form’. Guidelines on the use of FMT software are 
attached under FMT XI. The list should indicate the foreman who will be supervising the 
designated group of beneficiaries (each foreman will supervise an average of 40 beneficiaries, 
for more details please refer to activity). During the process of beneficiary registration, the SP 
will also be required to collect from at least 25 percent of all beneficiaries to be engaged in the 
activities their respective contact phone numbers.  

 

Hard copies of the signed beneficiaries lists will be managed as follows: 

 

‐ The original as per FMT III  ‘Beneficiaries registration form’ will be sent to the responsible 
officer indicated under Paragraph 7 below immediately upon completion;  

‐ One photocopy of the original will be sent to the Money vendor;  

‐ One photocopy will be retained by the SP for future reference;  

The selection process of both communities and beneficiaries, explaining the roles of each 
stakeholder as well as of the Service provider, will be illustrated by the Service Provider under 
the Interim Narrative Report’ as per FMT VI format. Significant deviations from the selection 
process as proposed by FAO in Paragraphs 2.3 and 2.4 below should be communicated to FAO 
in the same report.   
 
The SP will also be required to carefully go through the technical note developed by FAO on 
infrastructure rehabilitation through Cash for Work. The technical note entails all the guidelines 
that the SP will be required to follow throughout the process of infrastructure identification 
and  rehabilitation. This document  will be shared with the SP soon after the signature of the 
LOA. 
 
The technical note entails guidelines over the following topics: 
 

- Collection of infrastructure dimensions and modalities for translation into FMT 
format; 

- Modalities for the GPS location of infrastructure and alternative sketching techniques; 
- Process and minimum specifications for rehabilitation of infrastructure; 
- Guidelines for prioritization of infrastructure to be rehabilitated through cash for work; 
- Guidelines on establishment of water committees for irrigation canals and water tanks; 
- Guidelines for the rehabilitation of water tanks under rainy conditions/season. 

 

 

It should be noted that upon performance of the first payment by the Money Vendor, the 
Money Vendor will also be requested by FAO to collect, from at least 25 percent of all 
beneficiaries receiving payment, their respective contact phone number. For contact phone 
numbers it is here intended either a phone owned by the beneficiaries or a phone to which 
these have access, such as those belonging to shop keepers, etc. to which the relevant 
beneficiary can refer if required.   
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With constant guidance and support of FAO and between the 4th and the 9th  week from the 
signature of the LoA, the SPs should also provide FAO with a map showing the location of at 
least 80 percent of all targeted infrastructure under this LoA. Guidance for the gathering of the 
location maps are provided under the technical Annex mentioned above.   

             In  relation to the above, FAO will: 

 

‐ After the first payment is implemented by the MV and after every subsequent payment, 
verify that at least 80 percent of all phone numbers provided by the Money Vendor 
belong to actual village beneficiaries and that they are aware of the project. Specifically, 
FAO will verify if selected HHs are on the village list provided by the NGO, to which 
extent was the infrastructure actually rehabilitated / built, whether  the HH was paid by 
the money vendor in the right locations and the indicated amount. If the survey will show 
that more than 20 percent of all phone numbers  belong to different target groups / 
selection criteria other than those specified in this LoA, FAO  might request a re-selection 
of part of project beneficiaries from the SP. 

 

Ensure that at least 80 percent  of all locations provided by the SP match with the actual 
infrastructure listed in the FMT formats, relevant SP FMT by-weekly reports and Interim 
Report.  In case of failure to meet the conditions above, FAO will provide the necessary 
notification to the SP and, if satisfactory feed-back is not received / relevant modifications to 
implementation arrangements are not performed, FAO shall have the right to terminate the 
LoA as per paragraph 5 of the General Conditions. 

 

Upon confirmation that all conditions have been met, FAO will formally approve the list of 
targeted infrastructure. 

 

f) Printing of Payments slips (‘vouchers’): Once submitted by the SP, the beneficiaries lists are 
then imported into the FMT by FAO NBI and reviewed. M&E and Project staff will review to 
ensure the selection criteria have been met and clear the list. Then FAO NBI staff will send an 
email to the NGO containing a code to unlock the FMT to enable the NGO to print the 
Payment Slips (‘vouchers’) for the beneficiaries, which will be in the format included under 
FMT IV ‘Household focal person payment slip’.  
 

Upon receipt of the unlock code (sent by FAO at two week intervals), the NGOs will print the 
Payment slips, at two week intervals, which are then passed to the household focal points. Each 
printed Payment slip can be used for up to two weeks (12 working days) of work and will 
contain a unique transaction code,  a unique HH code, as well as the space for marking the 
number of worked days and actual payment accrued. The transaction code will vary every two 
weeks, while the HH code will not vary. For the last week (week no. 9) the voucher will only 
cover one week of activities, while all other characteristics remain the same as those for the bi-
weekly vouchers.    
 
The payment slips should be placed in a plastic sleeve for protection; the slips will then be 
delivered by the NGO to the households focal persons at the end of the two weeks of work (one 
week for week number 9). The Payment Slips are used for multiple purposes: (a) record each 
work day in a two-week cycle (b) to collect payments from the vendor and (c) as a final 
confirmation for FAO that the vendor has paid the beneficiaries.  

 
Upon delivery of the voucher to the designated household focal person, the focal person will 
imprint  the voucher with their left-hand thumb. The same focal person will imprint the relevant 
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money vendor forms at reception of the cash from the money vendor, also using their left-hand 
thumb.  
   

Payments to the focal person will be processed by the money vendor based upon the list 
provided by the SP, as per details provided under paragraph 2.5 ‘Payment modalities by money 
vendor’ 

 

g) Organize beneficiaries in groups of 40 each on average to work under supervision of one 
foreman who will be in charge of the supervision of rehabilitation works; on an indicative 
basis, for supervisory purposes FAO recommends that the SP assigns / budgets one field 
supervisor for every 15/18 foreman on average. The figures/ rations here are indicative and 
can differ based upon the SP judgement and local requirements. In relation to the above:  

‐ The foreman will be paid through the e-voucher system as per modalities and timing 
described for this LoA beneficiaries.  

‐ The foreman should be considered as included under the overall HH number indicated 
under this LoA. 

‐ Foreman will be paid by FAO at the standard rate of USD 5 per day instead of 3 USD per 
day as per remaining HHs / beneficiaries.     

h) Liaise with main food vendors in the markets where beneficiaries purchase their food items in 
order to ascertain the availability of basic food commodities and commodity price 
information; the Service Provider should report to FAO within the first week after signing of 
the LOA as per format reported under FMT X, Commodity price information and 
availability. The above will be subjected / conditional to the prevailing  security context; risks 
related to this specific activity will be jointly reviewed by FAO and the SP periodically.     

 

i) Report to FAO ................office in ...............on the progress of rehabilitation on a  bi-weekly 
basis using the Bi-Weekly Progress Update Report format, as per Annex FMT  V ‘CFW Bi-
weekly summary report’, which will also be submitted electronically through FAO FMT 
system. The bi-weekly reports will also allow the SP / be used by FAO to confirm that 
payment for the given two-weeks implementation time have actually been performed by the 
money vendor. Submit one Interim Narrative Report on cash for work activities as per 
format under FMT VI Interim report upon completion of 40 percent  of planned activities or 
within the 10th week from signature of the LoA, whichever comes earlier. As applicable, the 
interim report shall include photographic evidence of the progress of rehabilitation works 
by sending pictures of the respective infrastructure taken before and during 
rehabilitation. The report will also need to provide adequate information over the precise 
location of the villages targeted.  

In relation to the above, the SP shall:  

 

‐ Provide pictures as per modalities indicated under FMT VI for at least 70 percent of all 
sites targeted under this LoA; 

‐ Provide FAO with an indication of the geographical location of all villages / settlements 
assisted by the SP. 

Failure to meet the conditions above, FAO shall contact the SPs for the necessary verification 
and, in case of failure by the NGO to address these, will have the right to terminate the LoA 
as per paragraph 5 of the General Conditions. 
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j) Provide training as follows:  

For each canal rehabilitated (if any), provide training to 10 percent of the total beneficiaries 
selected as Canal Committee members and  Farmers on canal operation and maintenance, 
irrigation practices and water use; each training will consist of  a 3 half day session, as detailed 
in FMT IX- Table I.  
For each water catchment rehabilitated (if any), provide training to 10 percent of the total 
beneficiaries selected as Water Management Committee members on water harvesting 
techniques, catchment design, maintenance and water hygiene, each of 3 half days sessions as 
detailed in FMT IX-Table 2.  
 

The training will be finalized at the establishment of water committees for irrigation canals and 
water tanks, the conduct of which should be in line with the guidelines on establishment of 
water committees for irrigation canals and water tanks specified under the technical annex that 
will be provided to the SP by FAO upon signature of the LoA.  

 
For each feeder road rehabilitated (if any), provide training to 10 percent of the beneficiaries 
on Community Based Rangeland Management and best practice, each of 3 half day sessions as 
detailed in FMT IX-Table 3. 

 

k) Conduct post project assessment review through household surveys as per format that will be 
provided by FAO within one month from the NTE of the agreement;  

           FAO shall: 

- Engage with the SP in time to inform them on this requirement and devise training 
curriculum and timelines for undertaking the assessments, 

- Build capacity of NGO staff through training preferably the enumerators or the 
supervisors. 

The post distribution assessment shall be initiated within the 14th week from the signature of 
the agreement but not before the last beneficiary payment has been performed in the field.  
 

l) Submit final narrative and financial reports to FAO no later than one month from the end of 
the project activities using the reporting template FMT VII and FMT VIII. As applicable, the 
final report shall include photographic evidence of the progress of rehabilitation works by 
sending pictures of the respective infrastructure taken before, during and after 
rehabilitation. These should be complementary with the pictures provided under the Interim 
report. The final report should contain a family life story for at least 3 beneficiaries and their 
families as well as precise indications over the location of the villages and infrastructure 
targeted by the project.   

In relation to the above, the SP shall:  
‐ Provide pictures as per modalities indicated under FMT VII for at least 70 percent of all 

sites targeted under this LoA; 

‐ Provide FAO with a map / information showing the location of at least 80 percent of all 
targeted infrastructure under this LoA; 

‐ Upon use of remote sensing techniques on a sample of the infrastructure sites locations 
provided by the SP, ensure that the infrastructure sampled will show a work progress 
consistent with the SP bi-weekly reports, interim reports and / or final reports;  

‐ Failure to meet the conditions above, FAO shall have the right to terminate the LoA as 
per paragraph 5 of the General Conditions. 

m) Provide information as may be requested by the external evaluators: FAO will undertake 
an exposed external evaluation to verify the quality of work undertaken by the SP. The SP 
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shall provide the evaluators with all the necessary support to access the areas of 
implementation and  provide all relevant information related to the project as requested by 
FAO. 

 
2.3 Criteria for selection of beneficiaries 

 
In close consultations with local administration, communal elders and relief committees, the SP will 
identify and select beneficiaries/workers to be involved in the CFW activities based on the   following 
criteria: 

         

1. Should be residents of the local village/district. 

2. The Households to be given priority during the selection of workers/beneficiaries should be 
those with no other sources of incomes, or any form of assistance. 

3. Women headed households should be prioritized if they have members of their HH that can 
provide labor for the CFW activities. At least 30 percent total direct beneficiaries should be 
women/ women headed households. 

4. No household should register more than 1 worker/beneficiary unless all needy households 
have been given a chance to provide a beneficiary. 

5. The registered members shall be the ones to receive the voucher and collect the money for 
works. A HH can replace its members for certain days of work if the registered  worker/ 
beneficiary is not available to go for the work on any particular day. 

6. People less than 18 years shall not be registered as workers; 

7. In those districts which are coastal, 20 percent of the beneficiaries shall be selected from the 
fisheries community. The previous selection criteria will also be applied for this percentage of 
the beneficiaries 

FAO does not tolerate any form of discrimination against ethnical groups, clans, minorities or 
communities. The Service Provider shall apply the above criteria for selection of beneficiaries 
without excluding any of these groups from FAO’s assistance in the geographical areas where 
the Service Provider is requested to operate under this Letter of Agreement.  

The Service Provider shall ensure that the selection of beneficiaries is fair and without 
prejudice. Any unfair treatment of minority members or groups will result in termination of the 
LoA in accordance with Article 5 of  the general conditions. In any such cases, FAO reserves the 
right to immediately notify all UN agencies.  

 

For the HHs the beneficiaries belong to, the SP will identify the relevant focal points that will collect 
the payments. These are expected to coincide with the actual beneficiaries engaged in rehabilitation 
works. Few exceptions may be accepted only if properly communicated and approved in writing by 
the Responsible Officer.  

 

2.4 Selection of Cash for Work Activities and Household selection 

 

The selection process should be ideally based upon the modalities / steps listed below. Final 
modalities, also in consideration of the available time frame, might vary based upon location 
and SP choice. Modalities chosen should be shared with FAO with the first interim narrative report as 
per FMT VI.    
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Meeting No 1 (District level) 

The first meeting will be between the SP and the district local leaders, which serves as the community 
entry point. It will be held at the offices of the local leaders, preferably the District Commissioner’s 
office. The meeting is convened subject to availability of all the representatives of clans resident in 
the district.  

 

This meeting will discuss the project objectives, the possible activities to be undertaken, benefits to 
the community, duration, roles of stakeholders. Based on the presentations by the Service Provider, 
the meeting will deliberate on the  priority activities, and identify the prospective villages. Villages / 
communities should be selected in line with the criteria below:  

 Villages / communities belonging to Riverine and agro-pastoral livelihood zones; 

 Villages / communities that are a predominant source of farm labour for large farmers; 

  Villages/ communities belonging to coastal fishing  communities; 

 Pastoral communities known to have lost most of the animals due to drought. 

The meeting with the district authorities will either endorse or reject the proposal by the SP and 
indicate the reason for the rejection. In the later case subsequent meetings will be convened to solve 
contentious issues. Once approved, the Service Provider will be given the  permission to visit the 
selected villages, in company of the respective village elder/leader.  

 

Whenever applicable, the SP will keep record of the signed list of participants, agenda and number of 
meetings conducted.  

 

Meeting No 2 (Village/ community level leaders - potentially on the same day of Meeting No 3) 

The second meeting shall be between the SP and the village elders of locations where project 
activities are foreseen. The meetings shall be attended by stakeholders including local council of 
elders, relief committee members, women and youth representatives and other special interest groups 
as recommended by the local councils under the clan leader/ .............  

 

The meeting shall be held at the villages where project activities are foreseen. During the meeting, the 
SP shall introduce the project (objective, duration, activities, benefits, target beneficiaries) and agree 
on implementation plans with the beneficiary community. The SP and the village elders shall discuss 
the project and the process of implementation, the details of the type of activities to be undertaken; the 
selection criteria of the beneficiaries to be involved shall also be discussed and should include the 
following: 

1. Should be residents of the local village/ district; 

2. The Households to be given priority during the selection of workers/beneficiaries should be 
those with no other sources of incomes, or any form of assistance; 

3. Women headed households should be considered if they have members of their HH that can 
provide labor for the CFW activities. UP to 30 percent total direct beneficiaries should be 
women/ women headed households. The observance of this criteria should be based upon 
prevalent cultural norms and may register deviations on a case by case basis;    

4. No household should register more than 1 worker/beneficiary unless all needy households 
have been given a chance to provide a beneficiary; 
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5. The registered members shall be the ones to collect the voucher and  the money for works. A 
HH can replace its members for certain days of work if the registered  worker/ beneficiary is 
not available to go for the work on any particular day; 

6. People less than 18 years shall not be registered as workers; 

7. In those districts which are coastal, 20 percent of the beneficiaries shall be selected from the 
fisheries community. The previous selection criteria will also be applied for this percentage of 
the beneficiaries. 

 

It shall be made clear that each worker can be employed for a maximum of the agreed working days 
in the implementation of the cash for work activities. The selection of the beneficiaries process shall 
offer equitable opportunities to all the targeted households and no more than 1 beneficiary from a 
household shall be selected unless all households have been considered. 

 

It shall also be made clear that in each community, the SP will select  Foremen to supervise the group 
of workers implementing project activities. Each group shall be composed of about 40 workers (the 
figure is indicative and might vary locally) and be under the supervision of 1 foreman. The foremen 
will be part of the SP team but it shall be made clear that the Foremen will keep community elders 
and FAO monitors informed of the proceedings of the works. The foremen shall be employed for a 
maximum of the agreed working days in the implementation of the cash for work activities. In all 
villages where activity will be undertaken, the village council will appoint committees to monitor the 
activities of the SP and report to the elders and district councils. The list of the committees with their 
contact details (telephone numbers and email where possible) should be submitted to FAO.  

 

After this meeting, a meeting for all the  adult members of the villages will be planned/held. It will be 
made clear that the selection of the infrastructure will be done after the meeting of all the community 
members. It shall be held immediately after the meeting with the Local authority. 

 

 

Meeting No 3 (Village level, with actual potential beneficiaries – potentially on the same day of 
Meeting No 2)  

This third meeting will be ideally held between the SP, Local leaders and all the adult community 
members of villages who are eligible for involvement in infrastructure rehabilitation work. The 
meeting will discuss the activities to be undertaken, the opportunities for working as beneficiaries as 
CFW workers and also the selection process of the beneficiaries. The meeting shall also discuss and 
select the infrastructure to be considered to be improved and rehabilitated.  

 

It shall also include the district local leaders if they chose to attend. The selected activities (works) 
shall be read out and signed by the elders and the SP. 

 

After this meeting, the SP will get permission to visit all the infrastructure proposed to be 
rehabilitated/improved and to take dimensions of the infrastructure for computation of workloads.. 
The SP will then hand over this list to FAO for review and approval of the computation of workloads 
and beneficiaries per infrastructure. 
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Meeting No 4 (Feed-back to local communities on the exact infrastructure to be rehabilitated 
and bills of work)  

The fourth meeting shall involve all adult members of the community in the villages/ locations where 
activities will be implemented. The meeting shall be attended by the SP, village elders and all the 
adults of the villages involved. The FAO field monitor shall also attend this meeting.  

 

The meeting shall confirm the activities that will be implemented based upon the SP field visit to the 
infrastructure sites. Representatives from each clan/ sub-clan will be mandated to hold separate 
meetings to identify the most vulnerable from among their HH according to the shares allocated to 
them, and present to the council for discussion and approval in presence of the SP.  

 

The final list of beneficiaries will then be handed over to the SP in line with Format under FMT III. 
FAO will ensure that list of activities are checked and returned to the NGOs within 3 working days. 

 

Meeting No 5  (Final confirmation of works to be performed and authority to proceed) 

The fifth  meeting will be with the elders and the community members and this meeting will confirm 
the activities to be undertaken based upon FAO feed-back (list of infrastructure to be improved and 
the number of beneficiaries needed for all and each infrastructure). The selected activities (works) and 
the beneficiaries shall be read out to confirm that they were those identified during the fourth meeting. 

 

From the list of the beneficiaries who have enrolled themselves, a final list shall be agreed and signed 
and sent to SP. This list shall be the basis for the disbursement of the CFW funds.  

 
 
Output requirements: 

 
Considering the magnitude of the current crisis in .........., the daily work requirement is to be revised 
by 2/3 (from 1.5 cubic meters per day to 1 cubic meters per day for canals, from 1 cubic meter to 0.6 
cubic meters per day for catchments and from 25 square meters to 15 square meters for bush clearing / 
road rehabilitation, each compensated at a daily rate of USD 3 dollars for casual labor. Foreman will 
be compensated at the rate of USD 5 per day, with the same payment mechanisms and frequency as 
per beneficiary HHs. Foremen will be considered as PART of the target no of HH to be assisted by 
the SP under this agreement and will also be engaged for a total of 54 working days.   
 
Beneficiaries and foreman are supposed to work not more than 6 (six) working days a week for 
up to 54 working days in total.   
 
 

2.5 Payment modalities by money vendor 
 
The payment of household focal points selected by the SP will be performed by the money 

vendor selected by FAO as per following basic modalities:  
 

a) Reception of household focal points lists by money vendor: The Money vendor receives from 
FAO NBI the list of household focal points provided by the NGO as per point  e) , paragraph 2.2 
above.  The list delivered to the money vendor will indicate: name of household focal points, 
village they belong to, location of payment, transaction code (blank, to be entered in the field 
upon payment based upon the data contained in the Payment slip ), phone number accessed by 
the beneficiary (blank, to be entered in the field upon payment). 
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b) Based upon the locations of payment, the money vendor will dispatch the lists to the 
respective field offices with access to computers and internet, where the forms will be printed 
and dispatched to the locations where household focal points will collect their payments. 

c) Confirmation of beneficiaries payments by money vendor: the MV will pay the beneficiaries 
based upon the lists received from FAO (in digital copy) as well as copy (simple photocopy) of 
original beneficiary lists provided by the SP.  

d) The filled-in vendor list of household focal points will then be delivered back by  field staff to 
the main Money vendor offices with access to computer and internet, transferred in to the FMT 
and the info sent back to FAO NBI. The money vendor will keep a copy (simple photocopy) of 
the beneficiaries lists.  The hard copies will then be delivered back to FAO NBI.  
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2.6  Work plan and Timeframe Duration 

 

Project activities will be implemented as per sequence indicated here below. Detailed time frame 
will depend upon project locations and will be provided by each NGOs / SP through their respective 
bid documents.   

 

Tentative work plan for cash for work projects ...........2012 

Description of Activity WEEK 

Week 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 

Dates                                     

Liaise with NGOs that 
have / are implementing 
interventions of 
agriculture inputs 
distribution and of 
livestock sector support in 
the same district                                     

Mobilize and sensitize 
regional and district 
authorities                                      

Mobilize and sensitize 
village communities                                     

Provide FAO with the list 
of communities and 
targeted HHs FMT I                                       

Cooperate with FAO in 
the identification of the 
geographical locations of 
villages not included in 
FAO reference map.                                     

Select and communicate 
to FAO household focal 
points and infrastructure 
to be rehabilitated within 
28 days from the 
signature of the 
agreement (FMT II and 
FMT III)                                     

Supervise infrastructure 
rehabilitation work 
(Organize beneficiaries in 
groups of 40 each on 
average) work for 54 days                                     

 Printing of Payments 
slips (‘vouchers’(Bi-
weekly for 8 weeks and 
once for the 9th week)- 
FMT IV                                      
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Liaise with main food 
vendors in the markets 
where beneficiaries 
purchase their food items 
in order to ascertain the 
availability of basic food 
commodities and 
commodity price 
information (FMT X)                                     

Report to FAO ........ 
office in ..... on the 
progress of rehabilitation 
on a  bi-weekly basis 
using the Bi-Weekly 
Progress Update Report 
format (FMT V)                                     

Submit one Interim 
Narrative Report (FMT   
VI                                         
) in week 10 from LoA 
signature or upon 
completion of 40% 
rehabilitation of planned 
activities. The report 
should include 
photographic evidence of 
the progress of 
rehabilitation works by 
sending pictures of the 
respective infrastructure 
taken before and  during                                      

Provide training to 10% 
of the direct beneficiaries 
(Canals-FMT IX-Table 
1, water catchments-FMT 
IX-Table 2, feeder roads 
-FMT IX-Table 3)                                      

Conduct post distribution 
assessment, to start within 
14th week from LoA 
signature but not before 
last CFW payment is 
performed                                     

Submit final narrative and 
financial reports (FMT 
VII and FMT VIII)                                     

 
 
**NB: To submit training reports based on infrastructure rehabilitated 
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2.7 Monitoring mechanisms and Reporting Requirements 

 

The reports to be submitted by SP are as follows: 

1. The copies of the list of communities / villages within 10 days from the signature of this agreement 
(as per format under FMT I).  

2. The copies of the list of beneficiaries and targeted infrastructure within 21 days from the signature 
of this agreement (as per format under FMT II and FMT III). 

3. Bi-Weekly progress updates through FMT as per format that will be shared by FAO before the 
start of project activities -  see FMT V.    

4. An interim narrative report to the Responsible Officer (FMT VI) on the CFW activities upon 
completion of 40 percent of the planned rehabilitation activities including photographic evidence 
of the progress of rehabilitation works by sending pictures of the respective infrastructure taken 
before and  during rehabilitation.  

5. A final narrative and financial report no later than one month from the end of the project activities 
using the reporting template FMT VII and FMT VIII  to the Responsible Officer including an 
itemized “statement of expenditures” (certified by the Chief Accountant or similar officer of the 
SP) prior to receiving final payment for the works/services performed, for an amount equivalent to 
20 percent of the total value of the LoA. The final narrative report should include detailed 
information on the trainings undertaken based on the infrastructure rehabilitated. 

 Monitoring activities will be conducted by FAO ............. staff who will be deployed in the field. 
More specifically these staff will: 

 

a) Monitor how Service Provider (SP) select project beneficiaries according to the 
criteria indicated and procedures detailed above, as well as cross check with 
beneficiaries records provided by SP; 

b) Ensure the SP preparation of progress and commodity status reports as per FAO 
requirements; 

c) Monitor the performance of the SP field technicians in terms of presence in the field, 
sites visited per week, number of training sessions conducted and number of farmers 
attending the sessions; 

d) Monitor how cash for work activities related to rehabilitation rural infrastructure, in 
terms of work progress as well as verification of weekly reports of SP against actual 
canals excavated and length of road rehabilitated; 

e) Monitoring the correct modalities  of training implementation; 

f) Provide photographic evidence of the activities carried out by the SPs.  

 

6. The SP shall provide the FAO monitoring team with all the necessary support to access the areas 
of implementation of project activities, including: liaising with local authorities and community 
organizations, provision of relevant information related to security issues, others as applicable / 
requested by FAO. 

7. The SP will ensure that a meeting between the relevant field staff and FAO M&E staff assigned to 
the area takes place within 2 weeks from the start of project activities, in an area and location of 
mutual agreement.  

8. The SP will ensure the delivery of Local market  Commodity  price information and  availability, 
as per format under  FMT X – ‘Commodity price information and availability’ and based upon 
local security conditions / context.  
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3. Inputs to be provided free of charge by Service Provider  

3.1 List of Inputs 

Not applicable 

 

4. Inputs to be provided in kind by FAO  

 

4.1 List of Inputs 

 

‐ FAO will provide cash to each beneficiary in USD equivalent in compensation for casual labour for 
54 working days as cash for work payments through the money vendor, at the rate of USD 3 per day, 
i.e. USD 18 per week, for a total of USD 72 per month. Foremen will be paid by FAO at the rate of 
USD 5 per day (i.e. USD 30 per week, for a total of USD 120 per month), with the same frequency 
and modalities as described for beneficiary HHs.  

‐ FAO will also provide an equivalent travel cost, at the estimated amount of USD 3 for each two-ways 
every two weeks to the beneficiaries.  

‐ In addition to the above and for the purposes of the execution of this agreement: 

‐ FAO will provide the SP with at least one laptop and corresponding printer. The laptop(s) 
will have the FMT software pre-loaded. The laptop and printer will have to be returned to 
FAO upon termination of the agreement; 

‐ FAO will also ensure the necessary technical support for the use of FMT software, before 
and during project implementation; 

‐ Before the start of activities in the field, FAO will ensure the delivery of a complete 
training to the concerned SP on project context and contractual details, inclusive of IT 
training on the use of FMT software as mentioned in this agreement and its attachments;   

‐ Laptops and printers will be provided by FAO within two weeks from the signature of the 
LoA. These will have to be collected by the SP in key locations in Puntland, Somaliland 
and South Central regions that will be indicated by FAO; 

‐ FAO will provide the SP with technical notes related to the selection, mapping, 
rehabilitation and maintenance of infrastructure targeted under this agreement. 
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5. Detailed Budget (as per revised budget submitted by the SP under RFP 003/CFW/2012) 

Expenses Unit 
No of 
units 

Unit 
rate 
(US$) 

No. of 
Months 

Total Cost 
in (US$) 

Human Resources           

Technical staff  (please describe title role and activity)           

Water Engineer (Technical advisor for infrastructure and 
irrigation rehabilitation works). Charging 50% of salary for 
period 

Man 
month 

0.4    

Livelihoods Manager (Managing the livelihoods and 
conservation works). Charging 50% of salary for period. 

Man 
month 

0.4    

Project Officer - Livelihoods (Local staff direct supervision of 
CfW projects). Charging 100% of salary for period (4.5 
months) 

Man 
month 

1    

Water Technician (Local staff to provide training to foremen 
and following up on the project implementation). Two staffs 
employed for 2 months - committed 100% of time to project 

Man 
month 

4    

Community staff      

Livelihoods - Project facilitators (Selected to assist the foremen 
in recording and checking compliance to work-norms), 1 
Facilitator for 100 people 

Man 
month 

5    

Finance and Administration Assistant (To facilitate and track 
payments for workers through service providers). 1 staff @ 
$700/ month for 4.5 months 

Man 
month 

1    

Driver - project (One driver located in Burao to facilitate 
movement of technical staff to the field)- 1 driver fully 
employed in burao for staff movements into field. 

Man 
month 

1    

Subtotal Human Resources        

Logistics costs (please quote and describe detailed costs 
necessary to perform the activities described in the TOA) 

          

Meetings with NGOs that have / are implementing 
interventions of agriculture inputs distribution and of livestock 
sector support in the same district (3 people - Engineer, 
Livelihoods manager and Project Officer) going out for 3 days 
@ $30/ person per diem per day) 

3 3    

Meeting between SP field staff and relevant FAO M&E staff (3 
people: Engineer, L/Manager and Project Officer- 1 day 
meeting with FAO M & E Staff - $15/lunch per person)  

3 1    

Meetings with Regional and district authorities for sensitization 
(3 staffs @ $30/day per diem for two days in field) 

3 2    

Data collection/Assessment of targeted communities for 
identification and compilation of targeted HHs (FGDs HH 
surveys). 3 people@ $30/day perdiem for 5 days in field) 

3 5    

Mobilization and sensitization meetings with target village 
communities ( 3 days in field by 3 people@$30/day) 

3 2    

Organizing beneficiaries into groups and Training - of  'CMC" 
ToTs (Three trainers for 5 days @ $30/ day) 

3 5    
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Vehicle Hire (including running costs) 1      

Sub-Total Logistics Costs        

Operational costs (please quote and describe detailed costs 
necessary to perform the activities described in the TOA) 

       

Market survey: food vendors in the markets -to ascertain the 
availability of basic food commodities and commodity price 
information (Once off budgeted @$500) 

1      

Printing of vouchers and distribution (Total budget for 4 
months- $1000) 

1      

Stationery and office materials (Budgeted @100/ month for 4 
months) 

1      

Communications (Telephone costs for 3 staff @100/ month for 
4 months) 

3      

Bi-weekly monitoring visits & Production of bi-weekly report 
(2 staffs in field monitoring , data collection and reporting, in 
field for 2 days@$30/day - twice in a month for 4 months) 

2 4    

Submit one Interim Narrative Report (Once total production - 
including printing)-$100 

1      

Provide training to beneficiaries (35 groups trained - and each 
group allocated $200/ lunch training allowance per group of 40 
people) 

35      

Conduct post project reviews (35 group meetings - 1 day per 
group @ $200/ lunch allowances for group [i.e. $5/individual 
lunch]) 

35      

Submit final narrative and financial reports (including printing 
and production costs - once off : $200) 

1      

Utilities (rates, electricity, water): $100/month for 4 months 1      

Sub-Total Operational Costs        

Subtotal logistic and Operational costs        

Management Costs (7% of Total costs)        

Total eligible costs of the LOA        
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6. Responsible Officer 

, …………………………………FAO CFW Coordinator; 

...........................@fao.org 

FAO .................................................. 

 

 

The Responsible Officer as named above will manage and monitor the proper implementation of the 
Agreement on behalf of FAO and certify to the Budget Holder that the terms of the Agreement have 
been satisfactorily met and that appropriate payments can be made. 

 

 

7. Reimbursements 

  

The Service Provider will reimburse FAO for any overpayments that may have been effected or 
excess funds, which may remain after completion of the services/work. 
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FMT I: Village Registration Form (hard copy) 

Note: forms details might be subjected to modifications / updates during project implementation. These will be timely communicated  by FAOSO / made 

available in soft copy as applicable.  

CFW Village Registration District: NGO: Staff Name: Meeting Date: # Council Members Attending: 

Council Member 1 Name: Council Member 2 Name: Council Member 3 Name: Council Member 4 Name: 

Council Member 1 Telephone: Council Member 2 Telephone: Council Member 3 Telephone: Council Member 4 Telephone: 

Village Name 
& 
Site Name 

Livelihood Zone Suffer large 
loss of 
animals in the 
2011 drought?

Large 
population 
displaced 
during the 
2011 
drought? 

Is major 
source of 
agriculture 
laborers? 

Is village 
hosting 
large 
amounts 
of IDPs? 

Was the 
village 
affected 
by floods 
in 2012? 

Activities  
(select only 
one activity 
per row) 

Total # 
beneficiaries

Total 
work days

Total USD 
(including 
transport 
when 
applicable
)  

Payment 
Location  
(money vendor 
OR  
on site)    

Expected 
Start Date 

Elder Name Elder 
Telephone 

Village: Agro-Past 
Pastoral 
Fishing 
Riverine 
Urban 

 
Yes 
 
No 

 
Yes 
 
No 

 
Yes 
 
No 

 
Yes 
 
No 

Yes 
 
No 

Canals 
 
Catchments 
 
Roads 

     1  

Site: 2  

Village: Agro-Past 
Pastoral 
Fishing 
Riverine 
Urban 

 
Yes 
 
No 

 
Yes 
 
No 

 
Yes 
 
No 

 
Yes 
 
No 

Yes 
 
No 

Canals 
 
Catchments 
 
Roads 

     1  

Site: 2  

Village: Agro-Past 
Pastoral 
Fishing 
Riverine 
Urban 

 
Yes 
 
No 

 
Yes 
 
No 

 
Yes 
 
No 

 
Yes 
 
No 

Yes 
 
No 

Canals 
 
Catchments 
 
Roads 

     1  

Site: 2  
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FMT II: Infrastructure Technical Specifications Forms 

Note: forms details might be subjected to modifications / updates during project implementation. These will be timely communicated  by FAOSO / made 
available in soft copy as applicable.  

CFW Infrastructure 
Specification Form 
Water Catchments 

District: NGO: Foreman name 1: Foreman Number: 

Date: Staff Name: Foreman name 2: Foreman Number: 

Catchment  

Name 
Village Located 

Current length 

(m) 

Current 
Width (m) 

Current 
Depth (m) 

Proposed 
length (m)

Proposed 
width  

(m) 

Proposed 
depth   

(m) 

Volume to 
excavate 
(m3) 

Workload 
(M³/ person/ 
day) 

Total Work 
Days 

Number of 
beneficiaries

Payment 
rate (USD/ 
0.6 m³) 

CFW 
Payments 
(USD) 
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CFW 
Infrastructure  
Specification 
Form Canals 

District: NGO: Foreman name 1: Foreman Number: 

Date: Staff Name: Foreman name 2: Foreman Number: 

Canal 

Name 

Village 
Located 

Current 
length  

(km) 

Current 
Width 
(m) 

Current 
Depth 
(m) 

Proposed 
width  

(m) 

Proposed 
depth   

(m) 

Volume to 
excavate 
(m3) 

Workload 
(M³/ 
person/ 
day) 

Total 
Work 
Days 

Number of 
Beneficiaries 

Payment 
rate (USD/ 
1 m³) 

Payment 
(USD) 

Proposed Ha 
after 
rehabilitation 

Proposed 
number of 
Farmers 
Served after 
rehab 
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CFW Infrastructure 
Specification Form 
Roads 

District: NGO: Foreman name 1: Foreman Number: 

Date: Staff Name: Foreman name 2: Foreman Number: 

From Village To Village 

Length  

(km) 

Current 
Width 
(m) 

Proposed 
width  

(m) 

Area to clear 
bush (m2) 

Workload (M2/ 
person/ day) 

Total Work 
Days 

Number of 
Beneficiaries 

Payment rate 
(USD/ 15 m2) 

Payment (USD) 
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FMT III: Beneficiary Registration Form – hard copy 

Note: forms details might be subjected to modifications / updates during project implementation. These will be timely communicated  by FAOSO / made 
available in soft copy as applicable.  

CFW Beneficiary 
Registration Form 

District: Date: NGO: 

Village: Pay Location: Staff: 

HH 
ID 

HH Worker Name Type Age Gender 
HH Head 
Age 

HH 
Head 
Gender 

HH 
Size 

Livelihood 
Assets Income Sources Poor 

FHH 
# children 
< 14 years

Status Beneficiary 
telephone 
number 

Finger Print  

(Left index) 

   

Worker 

 

Foreman 

  

M 

 

F 

  

M 

 

F 

 

Agro-Past 

Pastoral 

Fishing 

Riverine 

Urban 

 

Have Few 

 

Lost many 

 

Remittances 

Other projects 

Zaqat 

 

Y 

 

N 

 Host 

 

IDP 

 

Returnee 

  

   

Worker 

 

Foreman 

  

M 

 

F 

  

M 

 

F 

 

Agro-Past 

Pastoral 

Fishing 

Riverine 

Urban 

 

Have Few 

 

Lost many 

 

Remittances 

Other projects 

Zaqat 

 

Y 

 

N 

 Host 

 

IDP 

 

Returnee 

  

   

Worker 

 

Foreman 

  

M 

 

F 

  

M 

 

F 

 

Agro-Past 

Pastoral 

Fishing 

Riverine 

Urban 

 

Have Few 

 

Lost many 

 

Remittances 

Other projects 

Zaqat 

 

Y 

 

N 

 Host 

 

IDP 

 

Returnee 

  

   

Worker 

 

  

M 

 

  

M 

 

 

Agro-Past 

Pastoral 

Fishing 

 

Have Few 

 

 

Remittances 

Other projects 

 

Y 

 

 Host 

 

IDP 
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Foreman F F Riverine 

Urban 

Lost many Zaqat N  

Returnee 
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FMT IV: Household focal person Payment Slip 

Note: forms details might be subjected to modifications / updates during project implementation. These will be timely communicated  by FAOSO / made 
available in soft copy as applicable.  
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FMT V: CFW Bi-Weekly Summary Report 

CFW Bi-Weekly 
Summary Report 

District: From Date: Staff Name: 

NGO: To Date: Telephone #: 

Village Name 
Infrastructure 
name 

Infrastructure Type 
Volume 
(m2 or m3) 

# total 
workers 

# male # female 
Number of Days 
Worked 

Amount Paid (USD) Pay Location Pay Date 

  Canal 
Catchment 
Road 

  
  

    

  Canal 
Catchment 
Road 

  
  

    

  Canal 
Catchment 
Road 

  
  

    

  Canal 
Catchment 
Road 

  
  

    

  Canal 
Catchment 
Road 

  
  

    

  Canal 
Catchment 
Road 

  
  

    

  Canal 
Catchment 
Road 
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FMT VI 

 

INTERIM NARRATIVE REPORT to be annexed to Interim payment requests  

 

Both the interim and final narrative reports have to be sent by e-mail to FAO- offices in ......... to the 
attention of ..............@fao.org and and copied to ............@fao.org, .............@fao.org, 
...............@fao.org and  each Thursday by closing of business. 

 

Hard copy of the reports has to be presented to the FAO office in Nairobi within 15 days from the 
deadline.  

 

Service Provider  Reporting Period 

From: To: 

 

 
 

Area of intervention 

Region/s District/s 

 

 
 

 

1. General Progress Report 

Review the progress made so far against the work plan  

 

Project activity targets as per the LOA 
(Units, HH, numbers etc) 

Actual achievements up to 
the date of reporting 

Remarks (Actions / Recommendations) 

Rehabilitation of irrigation canals  Actions / Recommendations: 

Rehabilitation of water catchments  Actions / Recommendations: 

Rehabilitation of feeder roads/ bush clearing  Actions / Recommendations: 

Training of farmers and committees 

 

 Actions / Recommendations: 
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2. Community add Beneficiaries Listing and process followed for the selection of communities 
and beneficiaries 

 

The Service provider will illustrate the procedure followed for the selection of communities and 
beneficiaries and any major discrepancy with the guidelines provided by FAO under Annex 1 – 
Terms of Agreement.   

 

Here, it should include  notes on any meetings held with NGOs already funded by FAO in the area 
for activities of inputs distribution and livestock support, as well as a resume of the suggested  
meetings held with district authorities and village elders for the village and HH selection. With 
this regard, the NGO should specify at least place and date of each meeting.     

 

3. Photographic evidence of works performed 

 

Please include here pictures of the respective infrastructure taken before (compulsory)  and during 
(if applicable) rehabilitation. There should be at least one take  for each of the schemes / 
infrastructure supported as per modalities / guidelines below.  

 

For water catchments, one photograph for each catchment should be taken in such a way as to show 
the full surface of the water catchment. The second photograph should be taken to show one edge of 
the water catchment in a location identifiable in the full view photograph. 

 

 

 

 

 

PHOTOGRAPH 

 

 

 

 

PHOTOGRAPH 

 

 

Full view of ________ water catchment Section at edge of the __________water 
catchment 
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For roads, photographs should be taken at 3 different locations of each road. The photograph should 
capture the two sides of the road at the point where this is taken. 

 

 

 

 

PHOTOGRAPH 

 

 

 

 

 

PHOTOGRAPH 

 

 

 

 

PHOTOGRAPH 

 

_____ Road at section  ____km 
from ____village 

_____ Road at section  ____km 
from ___ village 

_____ Road at section  ____km 
from ___ village 

 

For canals, photographs should be taken at three different locations for each canal. The photograph 
should capture the two banks of the canal at the point where this is taken. 

 

 

 

PHOTOGRAPH 

 

 

 

 

 

PHOTOGRAPH 

 

 

 

 

PHOTOGRAPH 

 

 

_____ canal at a section ___m 
from intake 

_____ canal at a section ___m 
from intake  

_____ canal at a section ___m 
from intake 

 

 

4. Mapping of targeted infrastructure  

 

At the time of submitting the Interim report, the SPs should attach a map showing the location of 
all targeted villages within the district. The map will be provided by FAOSO. If such map will not 
have been provided by FAOSO in time for the SP interim report deadline, the SP will use a map of 
its choice/ format. The map will have to be annexed to the report in both hard and soft copy. If soft 
copy cannot be integrated in to the report due to technical reasons, hard copy will suffice.    

 

Whenever compatible with the security context, the SP should provide GPS coordinates of the  

targeted villages.   
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5. Problems encountered 

 

State the problems encountered during the implementation of the activities and action taken or 
requested to resolve them. Any observations on villages and HH selection criteria (such as 
suggested changes / improvements) should also be reported here /  in this section.  

 

FMT VII 

 

FINAL NARRATIVE REPORT 

 

Service Provider  Reporting Period 

From: To: 

 

 
 

Area of intervention 

Region/s District/s 

 

 
 

 

 

Table of contents  

It should list the main chapters of the final report including a list of the acronyms, of the maps and 
pictures, and of the annexes (if any)  

 

Executive Summary 

The executive summary should highlight the essential elements of the action, present results achieved 
(as per result based indicators specified in the ToA), activities conducted (as per definition of 
activities specified in the ToA), information about the beneficiaries, and inputs provided. The 
executive summary should not exceed 15 lines.  

6. Objectives  and Outcomes achieved  

In this section the results achieved based on the indicators (as per ToA) should be presented. 

 

7. Beneficiaries  

The actual number of beneficiaries (direct and indirect) divided per Region, per District, per 
activities and gender (as indicated in the table below). Number of beneficiaries that received more 
inputs / benefits from the action (overlapping) should be specified and justified.  
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8. Project Implementation 

 

     3.1 Activities implemented 

Brief descriptions of the activities implemented against activities planned should be provided 
presenting (if any) the discrepancies between activities implemented and planned.  

3.2 Other project activities 

Highlight activities not included in the initial plan that have been implemented justifying the 
reason.  

 

9. Impact and sustainability 

Present the impact of the action and its expected sustainability. Here,  the final report should 
contain a family life story for at least 3 beneficiaries and their families 

10. Photographic evidence of works performed 

Please include here pictures of the respective infrastructure taken before, during and after 
rehabilitation. There should be at least one take, from approximately the same position and at 
three different times as above, for each of the schemes / infrastructure supported as per modalities 
/ guidelines below: 

 

For water catchments, one photograph for each catchments should be taken in such a way as to show 
the full surface of the water catchment. The second photograph should be taken to show one edge of 
the water catchment in a location identifiable in the full view photograph. 

  

 

 

 

PHOTOGRAPH 

 

 

 

PHOTOGRAPH 

 

 

Full view of ________ water catchment Section at edge of the __________water 
catchment 

 

For roads, photographs should be taken at 3 different locations of each road. The photograph should 
capture the two sides of the road at the point where this is taken. 

 

 

PHOTOGRAPH 

 

 

 

PHOTOGRAPH 

 

 

 

PHOTOGRAPH 

 

_____ Road at section  ____km 
from ____village 

_____ Road at section  ____km 
from ___ village 

_____ Road at section  ____km 
from ___ village 
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For canals, photographs should be taken at three different locations for each canal. The photograph 
should capture the two banks of the canal at the point where this is taken. 

 

 

PHOTOGRAPH 

 

 

 

PHOTOGRAPH 

 

 

 

PHOTOGRAPH 

 

_____ canal at a section ___m 
from intake 

_____ canal at a section ___m 
from intake  

_____ canal at a section ___m 
from intake 

 

 

11. Mapping of targeted infrastructure  

 

At the time of submitting the Final report, the SPs should attach a map showing the location of all 
targeted villages and at least 80 percent of all infrastructures rehabilitated under this LoA. The 
map and relevant support for image gathering will be provided by FAO.... If such support will not 
have been provided by FAO.... in time for the SP final report deadline, the SP will use a map of its 
choice/ format. The map will have to be annexed to the report in both hard and soft copy. If soft 
copy cannot be integrated in to the report due to technical reasons, hard copy will suffice.    

 

Whenever compatible with the security context, the SP should provide GPS coordinates of the 
targeted infrastructure, as follows: 

 

For water tanks: one single coordinate close to the tanks bank 

  

For roads and irrigation canals: one coordinate at the beginning/first end of the section to be 
rehabilitated / constructed, one coordinate in the middle and one coordinate at the other end.   

 

 

12. Recommendations and conclusions 

 

State the problems encountered during the implementation of the activities and action taken or 
requested to resolve them. Any observations on villages and HH selection criteria (such as 
suggested changes / improvements) should also be reported here /  in this section.  
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FMT VIII 

 

FINAL FINANCIAL REPORT 

 

1. Certification of proper utilization of the funds 

The certification of proper utilization of funds serves as the covering letter for the presentation of 
the final financial report. It should include project’s details (title and code) the amount of funds 
received, funds utilized, period covered by the LOA, the statement “funds received from FAO have 
been properly utilized for the purpose indicated in the LOA (No. of the LOA)”. The declaration 
should list as attachments all the documents comprising in the final financial report (Financial 
Statement, Expenditures List, Certified copy or original of all financial supporting documents). 

 

2. Financial Report  

Certified financial report in the format indicated below reflecting as much as possible the 
description of expenditures, unit, number of unit and unit rate of the budget presented in the 
Annex. It has to be stamped and signed by the responsible officer of the implementing partner. 

 

 

3. Expenditures List of all supporting documents   

The list of transaction is a record of all supporting documents chronologically ordered and 
grouped per budget headings and budget lines. All supporting documents have to be pasted on 
paper indicating the project title, project number, budget heading, budget line, description of 
expenditure, total amount and currency. 

 

4. List of supporting documents  

The originals of all supporting documents including invoices, receipts contracts, etc. evidencing 
arrangements and payments for eligible expenses under the LoA (that will be returned to the 
implementing partner) and photocopies of the same (that will be kept in FAO .......... office) have to 
be grouped following the order expressed in the transaction list.  

 

Final financial report for an LOA is considered complete only when all above listed document are 
submitted
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FINANCIAL REPORT FORMAT 

  

Name:   

Project code:   

Letter of Agreement 
number: 

  

Financial Reporting period:    

        

Budget 
code Description 

Budget as per LoA Expenditures incurred 

Unit # Units 

Unit 
cost (in 
USD) 

No of 
month
s 

Costs 

Unit 
# 
Units 

Unit 
cost (in 
USD) 

No. of 
month
s 

Total cost of 
the period 
(in USD)   

Variance 
% 
Variance 

(in USD) 

  (a) (b) ( c) (a)*(b)*(c )   (d) (e) ( f ) (d)*(e)*(f) 

                          

                          

                          

                          

  
Grand 
Total                     
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Prepared by: Certified by: 
  

Name Name   

Position Position   

Signature Signature   

 

                                              Project Title: 

                                                Project OSRO/SOM/../... 

                                                LOA No: 

            

Transaction listing (also known as Itemized statement of expenditures) format: 

ID 
Document 
Date 

Description 
FAO Budget 
Line code 

FAO 
Account 
Name 

Mode Of 
Payment 

Currency Amount 
Amount in 
USD 

                  

   Sub Total 

                  

                  

                  

                 Sub Total 
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                 Sub Total 

                  

                 Sub Total 

                  

Sub Total     

Grand Total     
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Date:-------------------- 

To:  

Mr. ................... 

Budget Holder/Agriculture Sector Coordinator 

FAO ......... 

 

 

 

Certificate of Proper Utilization of Funds Under Letter of  

Agreement No ................. 

 

 

This is to certify that the total expenditure made for the period ------------------------------- to ------------
-- was USD ---------------  (------------------------------------); the funds provided by FAO to meet the 
expenditure, have been properly utilized for the purpose intended in accordance with the Letter of 
Agreement as mentioned above. 

 

The following documents are submitted as evidence that the funds received form FAO were indeed 
utilized for the purpose intended: 

 

 Financial Report for the period ---------------- to -------------------, inclusive of transaction list 
and supporting documents/receipts. 
 

This is also to certify the correctness of the above mentioned accounts and supporting 
documents/receipts.. 

 

Your Faithfully, 

 

Signature:------------------------------------- 

Name:-------------------------------------                                               Official stamp 

Title:------------------------------------- 
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FMT IX : Training Guidelines 

 

FMT IX Table I: Guidelines for training canal committee members and users 

Day Lesson Duration Topics to be covered Approach 

Day 1 Lesson 1 

3 hours 

What is irrigation? Participatory learning approach  
to be applied in all sessions 

Day 1 Lesson 2 Factors which determine water requirements   

Day 1 Lesson 3 Planting and spacing requirements Figure 1 , 2 and 3 for 
demonstration 

Day 1 Lesson 4 Water requirements for irrigation farming   

Day 2 Lesson 1 

3 hours 

Factors that determine how often to irrigate crops   

Day 2 Lesson 2 Irrigation methods- Discussion on 3 levels of irrigation: Water 
abstraction level, Water conveyance level and Water application 
level. 

  

Day 2 Lesson 3 

3 hours 

Water losses in irrigation schemes Field demonstrations using 
figures 4 and 5- Group work  

Day 2 

  

Field visitation to identify sources of water loss through 
infiltration, evaporation and leaks via canal banks and learn how 
to minimize the losses   

  

Lesson 4 

3 hours 

Good irrigation practices Demonstrations using figures 4,5 
and 6 

Day 3 Lesson 4 Plenary session discussion on bets time for irrigation, 
management and maintenance of abstraction points, maintenance 
of canals & maintenance of water division structures 
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Day 3 Lesson 4 Land preparation process- Ploughing, basins, canals and 
recommended dimensions   

Day 3 Lesson 4 

  

Submission of training report to include list of participants 
desegregated by gender and age, achievements challenges and  
recommendations   

 

 

FMT IX Table II: Training schedule for water catchment committees (Half day sessions) 

 

Day Topics/ Activity Sub-Topics Methodology 

Day 1 Site selection for water 
catchment construction 

Factors to consider Brain storming with participants 

Day 1   Recap of plenary discussions   

Day 1     Visit to existing water catchment 

Day 1 Maintenance of water 
catchments 

Rain water harvesting  Presentation/ Lecture 

Day 2   Routine management practices and cost Plenary session and recap by facilitator 

Day 2   Options for water distribution- to human 
and animals 

Plenary session and recap by facilitator 
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Day 2   Protection of water catchment areas   

Day 2 Water quality Water hygiene   

Day 2   Local purification methods applicable in 
the village setting 

Plenary and group work sessions 

Day 3   Improved/ chemical purification methods Lecture 

Day 3 Sustainable use of 
communal water 
catchments 

Avenues for income generation Plenary session 

Day 3   Expenditure incurred Plenary session 

Day 3   Review of past records and lessons learnt   

Day 3   Record keeping (Income and expenditure) Lecture and presentation by treasurer 

Day 3   Action points Work plan for the next 12 months 

     Target setting 

      Annual budget preparation 

    Closure    
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FMT IX Table III: Training guide on environmental conservation 

 

Day Lesson Duration Topics to be covered Approach 

Day 1 Lesson 1 

3 hours 

What is environment? Define the factors 
which determine a good environment for you 
and your dependants 

Participatory learning approach  to be 
applied n all sessions 

Day 1 Lesson 2 Environmental factors within our control 
versus factors we cannot control. 
  

  

Day 1 Lesson 3 What is environmental conservation?  

Day 1 Lesson 4 What actions to take to conserve our 
environments 

  

Day 2 Lesson 1 

3 hours 

Community based environmental 
conservation;  

 Group discussion on rangeland 
management and conservation 

Day 2 Lesson 2 Presentation of group findings: Water 
management 
Forestry and range and 
Grazing management. 

  

Day 3 Lesson 3 

3 hours 

Effects of  how livestock rearing on 
environment 

Group work and presentations  

Day 3 

  

Field visitation to identify impacts of human 
settlements, livestock and climate change on 
the environment 

  
 

 

Discussion on lessons learned and recap of 
the whole training 
Evaluation and closure 
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FMT X - Commodity price information and availability 

CFW Weekly 
Commodity Prices 

District: Village: Staff Name: 

NGO: Date: Telephone #: 

Which local market is most used by beneficiaries? Vendor Name:                             Telephone: 

What is average distance from project site to this market? Vendor Name:                             Telephone: 

Commodity Price Supply 

White Sorghum 1kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

White Sorghum Bag/50kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Red Sorghum 1kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Red Sorghum Bag/50kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Yellow Maize 1kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Yellow Maize Bag/50kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

White Maize 1kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

White Maize Bag/50kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Wheat Grain 1kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Wheat Flour 1kg  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Cowpeas 1kg 
 

surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Sugar 1kg 
 

surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Tea leaves  1kg  surplus               (   ) normal               (  ) scarce                  (   ) 
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above normal   (   ) below normal     (   ) not available      (   ) 

Salt 1kg 
 

surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Grinding costs 1kg  
 

surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Local Sesame Oil 1L 
 

surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Vegetable Oil  1L 
 

surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Fresh Camel Milk 1L 
 

surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Fresh Cattle Milk 1L  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Exchange Rate 

Somali Shillings/USD  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 

Somaliland Shillings/USD  
surplus               (   ) 

above normal   (   ) 

normal               (  ) 

below normal     (   ) 

scarce                  (   ) 

not available      (   ) 



 

 

83 

 

Annex 4: Template of contract with a private financial entity for services of money 
transfer  

CONTRACT No 11/028/S 
between 

 
The Food and Agriculture Organization of the United Nations 

the headquarters of which is 
situated in Rome, Italy 

 
and 

 
Company name 

established and existing under 
the laws of: Country 

with its registered offices located at: 
Full address of company 

Telephone 
E-mail:  

 
 
ARTICLE 1 – INTRODUCTION 
 
This Contract is made between the Food and Agriculture Organization of the United Nations, 
hereinafter referred to as the “Organization”, and Company name, hereinafter referred to as the 
“Contractor”, for the purpose of: 
 

Money Transfer Services in Country 
 

ARTICLE 2 – DESCRIPTION AND SCHEDULE OF SERVICES TO BE PERFORMED 
 
(a) The Contractor hereby agrees to provide the services for the Organization as set forth in 

Annex I “Description of Services”. 

(b) The Contract is valid immediately upon signature by both parties and shall remain in force 
until the services have been satisfactorily provided for a period of one (1) calendar year. 

(c) For the purposes of this Contract the Organization has designated as its Contract Manager, 
Mr/Ms Name, Title. 

 
ARTICLE 3 – TERMS OF PAYMENT 
 
(a) In full consideration of complete and satisfactory performance of the services under this 

contract, the Organization shall pay the Contractor a fee of X%. 

(b) Upon receipt of invoices, the Organization shall make payment(s) as foreseen in Annex I of 
the present Contract. 

(c) The Contractor shall reimburse the Organization for costs incurred by the Organization for 
procurement of alternative services due to the Contractor’s fault. 

(d) Invoices shall be submitted, duly approved by the Organization’s Contract Manager, and shall 
be forwarded to the address given below for settlement: 

 
Full FAO office Address 
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ARTICLE 4 – CONTRACTOR’S RESPONSIBILITIES 
 
(a)  The Contractor shall, for the purpose of this Contract, have the status of an independent 

contractor and shall be fully responsible, in particular, for the acts or omissions of its 
employees, agents or other representatives, and authorized subcontractors shall not be 
considered in any respect as being employees or agents of the Organization. 

(b) The Contractor shall have the sole and full responsibility for the performance of its 
obligations under this Contract; except as may be provided for in this Contract or in a written 
authorization by the Organization, the Contractor shall not enter into any subcontracts or 
otherwise assign, transfer or charge to any third party any of its rights or obligations under 
this Contract. 

(c) The Contractor shall immediately report any change in its legal status or in its control to the 
Organization which shall thereupon have the right to terminate this Contract. 

(d) Should the Contractor become insolvent or bankrupt, the present Contract shall be deemed to 
have been terminated as of right.  

 
ARTICLE 5 – PROHIBITED PRACTICES 
 
The Contractor shall observe the highest standard of ethics during the procurement and execution of 
this Contract and will not engage in any corrupt, fraudulent, collusive or coercive practices, and 
agrees to adhere to the United Nations Supplier Code of Conduct which can be viewed at 
http://www.un.org/depts/ptd/pdf/conduct_english.pdf. 
 
ARTICLE 6 – INTELLECTUAL PROPERTY AND OTHER PROPRIETARY RIGHTS 
 
The Organization shall be entitled to all intellectual property and other proprietary rights including, 
but not limited to, patents, copyrights, and trademarks, with regard to products, processes, inventions, 
ideas, know-how or documents and other materials which the Contractor has developed for the 
Organization under the Contract and which bear a direct relation to or are produced or prepared or 
collected in consequence of, or in the course of, the performance of this Contract. At the 
Organization’s request, the Contractor shall take all necessary steps, execute all necessary documents 
and generally assist in securing such proprietary rights and transferring or licensing them to the 
Organization in compliance with the requirements of the applicable law and of the Contract. 
 
ARTICLE 7 – PUBLICITY, AND USE OF THE NAME OR EMBLEM OF THE 
ORGANIZATION 
 
Unless authorized in writing by the Organization, the Contractor shall not advertise or otherwise make 
public that it has a contractual relationship with the Organization, nor shall the Contractor in any 
manner whatsoever use the name or emblem of the Organization, or any abbreviation of the name of 
the Organization. 
 
ARTICLE 8 – CONFIDENTIALITY 
 
The Contractor, its employees, agents or other representatives, and authorized subcontractors, shall 
treat as confidential all the information, be it in written, digital or oral format, they are provided with 
or in any way privileged to as a result of their performance under this Contract. This provision shall 
survive expiration or termination of this Contract. 
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ARTICLE 9 – TAX EXEMPTION 
 
Article III, Section 9, of the Convention on the Privileges and Immunities of the Specialized Agencies 
provides, inter alia, that the Organization, its assets, income and other property shall be exempt from 
all direct taxes, except charges for public utility services, and shall be exempt from customs 
restrictions, duties and charges of a similar nature in respect of articles imported or exported for its 
official use. In the event that any government authority refuses to recognize the exemptions of the 
Organization from such taxes, restrictions, duties or charges, the Contractor shall immediately consult 
with the Organization to determine a mutually acceptable procedure.  
 
ARTICLE 10 – CONFLICT OF INTEREST 
 
The Contractor warrants that no official, staff member or representative of the Organization or any 
family member of any such person has any interest in, or derives any benefit from, this Contract. The 
Contractor shall take all reasonable precautions to avoid any conflict of interest in the implementation 
of the services and shall inform the Organization without delay of any situation constituting or likely 
to entail a conflict of interest. 
 
ARTICLE 11 – CHANGES AND AMENDMENTS 
 
Any changes, amendments or modifications to this Contract shall be made in writing and on the basis 
of mutual consent of the parties. 
 
ARTICLE 12 – DELAYS AND LIABILITIES 
 
(a) The Contractor shall notify the Organization in writing no later than five (5) days after the 

date of a delay in the performance of this Contract becomes known. 

(b) The Contractor shall remain liable for delays in delivery of goods and service when 
equivalent goods and services can be obtained from other sources in good time. If the 
Contractor fails to make delivery or perform in the time required, the Organization may 
suspend or cancel all or part of this Contract, obtain said goods or services elsewhere, make 
corresponding adjustments to any payments that may be due to the Contractor and/or, in the 
event of default or delay attributable to the Contractor, assess both actual and liquidated 
damages. 

(c) The Contractor shall remain liable for excess costs and damages caused to the Organization 
by such failure or delay, except where such failure is due to causes attributable to the 
Organization or causes beyond the control, fault or negligence of the Contractor. The 
Organization’s determination as to the effects of delay, particularly regarding adjustments to 
compensation, shall be binding. 

(d) The Contractor hereby indemnifies and holds the Organization harmless from and against any 
and all claims, damages and losses, including costs in connection therewith, for any injury to 
its employees or third parties or destruction of property of third parties, arising out of or 
connected to the Contractor’s work or performance under this contract. 

(e) The Contractor shall make provision for adequate insurance to cover such risks as damage to 
property and injuries to persons, as well as third party liability claims. 
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ARTICLE 13 – CONFIDENTIALITY 
 
The Contractor, its employees, agents or other representatives, and authorized subcontractors, shall 
treat as confidential all of the information, be it in written, digital or oral format, they are provided 
with or in any way privileged to as a result of their performance under this Contract. This provision 
shall survive the expiration or termination of this Contract. 
 
ARTICLE 14 – TERMINATION 
 
(a) The Organization shall have the right to terminate this Contract in the following cases: 

 (i) for unforeseen causes beyond the control of the Organization; 

 (ii) in the event, on the Contractor’s side, of bankruptcy, winding up, insolvency, transfer
 of business, Company Voluntary Arrangement; 

(iii) repeated and/or serious non compliance with laws and regulations related to social 
contribution, safety measures, pollution, prevention of injuries in the work place; 

(iv) serious contractual breaches compromising the normal performance of the services 
under this Contract; 

(v) transfer to third parties, either directly or indirectly through an intermediary, of all or 
part of the rights and obligations pertaining to the services under this Contract, except 
for subcontracts duly authorized by the Organization; 

(vi) gross negligence; 

(vii) unjustified delay in the execution of the services, so as to substantially prejudice the 
achievement of the Organization’s objectives under this Contract; 

(viii) default in the submission of the performance bond, if applicable; 

(ix) non compliance with the requirements of Article 4 paragraph (c) of this Section with 
regard to changes in the Contractor’s legal status or control. 

(b) If this Contract should be terminated, the following shall apply: 

(i) the Organization shall complete all payments which may be due up to the effective 
date of termination; 

(ii) the Contractor shall deliver all work in process and in any event shall take all 
reasonable measures to avoid any loss or deterioration of goods, equipment, materials 
or supplies, or any other damage; 

(iii) the Organization shall pay to the Contractor any sum which is determined by the 
Organization as equitable for any work in progress. 

(c) Adjustments to consideration and any claims arising from or connected with the termination 
of the Contract shall be dealt with in accordance with the pertinent provisions of this 
Contract. 

(d) Notices of termination shall specify the reasons for termination and take effect at the earliest 
ten (10) days after receipt thereof by the addressee, it being understood that the provisions of 
this Contract applicable to the winding up of the Contract, the liquidation of claims and the 
settlement of disputes shall remain in force for such additional period as may be necessary. 

(e) The Contractor agrees to undertake all reasonable efforts to ensure that none of the funds 
received from FAO under this Contract are used to provide support to individuals or entities 
(i) associated with terrorism, as included in the lists maintained by the UN Security Council 
pursuant to its Resolutions 1267 (1999), 1844 and 1916, or (ii) that are the subject of 
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sanctions or other enforcement measures promulgated by the UN Security Council. This 
provision must be included in all subcontracting arrangements or assignments entered into 
under this Contract. 

 The Contractor acknowledges and agrees that the provisions of this Article constitute an 
essential term of this Contract and any breach of these obligations and warranties shall entitle 
FAO to terminate this Contract immediately upon notice to the Contractor, without any 
liability for termination charges or any other liability of any kind of FAO. 

 
ARTICLE 15 – SETTLEMENT OF DISPUTES 

(a) Any dispute between the Parties concerning the interpretation and the execution of the 
Contract shall be settled by negotiation between the Parties. If the dispute is not settled by 
negotiation between the Parties, it shall, at the request of either party, be submitted to one 
conciliator. Should the Parties fail to reach agreement on the name of a sole conciliator, each 
party shall appoint one conciliator. The conciliation shall be carried out in accordance with 
the Conciliation Rules of the United Nations Commission on International Trade Law, as 
presented in force. 

(b) Any dispute between the Parties that is unresolved after conciliation shall, at the request of 
either party, be settled by arbitration in accordance with the Arbitration Rules of the United 
Nations Commission on International Trade Law. 

(c) The conciliation or the arbitration proceedings shall be conducted in the language in which 
the Contract is drafted provided that it should anyway be one of the six (6) languages of the 
Organization (Arabic, Chinese, English, French, Russian and Spanish). In cases in which the 
language of the Contract is not a language of the Organization, the conciliation or the 
arbitration proceedings shall be conducted in English. 

(d) The Parties may request conciliation during the execution of the Contract and anyway not 
later than twelve (12) months after the completion, expiry or termination of the Contract. The 
Parties may request arbitration not later than ninety (90) days after the termination of the 
conciliation proceedings. 

(e) The arbitral tribunal shall have no authority to award punitive damages. The Parties shall be 
bound by any arbitration award rendered as a result of such arbitration as the final 
adjudication of any such dispute. 

 
ARTICLE 16 – PRIVILEGES AND IMMUNITIES 
 
Nothing in this Contract or in any document or arrangement relating thereto shall be construed as 
constituting a waiver of the privileges or immunities of the Organization, nor as conferring any 
privileges or immunities of the Organization on the Contractor or its employees. Nothing in this 
Contract shall imply acceptance by the Organization or the jurisdiction of the courts of any country 
over disputes arising out of this Contract. 
 
ARTICLE 17 – APPLICABLE LAW 
 
Subject to any specific provision herein, this Contract and any dispute arising therefrom shall be 
governed by general principles of law, to the exclusion of any single national system of law. General 
principles of law shall be deemed to include the UNIDROIT Principles of International Commercial 
Contracts of 2004. 
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ARTICLE 18 - SEXUAL EXPLOITATION   
 
The Contractor shall take all appropriate measures to prevent sexual exploitation or abuse of any 
beneficiary of the services provided under this contract, or to any persons related to such 
beneficiaries, by its employees or any other persons engaged and controlled by the Contractor to 
perform any services under the Contract. For these purposes, sexual activity with any person less than 
eighteen years of age shall constitute the sexual exploitation and abuse of such person. In addition, the 
Contractor shall refrain from, and shall take all reasonable and appropriate measures to prohibit its 
employees or other persons engaged and controlled by it from exchanging any money, goods, 
services, or other things of value, for sexual favors or activities, or from engaging in any sexual 
activities that are exploitive or degrading to any beneficiary of the services provided under this 
contract or to any persons related to such beneficiaries. The Contractor acknowledges and agrees that 
the provisions hereof constitute an essential term of the Contract and that any breach of these 
provisions shall entitle the Organization to terminate the Contract immediately upon notice to the 
Contractor, without any liability for termination charges or any other liability of any kind. 
 
ARTICLE 19 – ENTRY IN FORCE 
 
This Contract shall enter into force upon the signature of both Parties. The Contractor must sign two 
(2) copies of this Contract and return one (1) to the Organization’s Contract Manager indicated in 
Article 2 (c). 
 
ARTICLE 20 – NOTICES 
 
(a) Any notice affecting the rights or obligations of either party to this Contract shall be given in 

writing and delivered in person or by registered mail to the addresses given below: 

 (i) To the Organization: 

Full address  

 

 (ii) To the Contractor: 

Full address  

 

(b) Notice shall be considered as effected on the date of delivery to the addressee. 

 

Signed on behalf of the Food and Agriculture 
Organization of the United Nations: 

 

Signed on behalf of Company: 

 

 

Signature ……………………………………... 

Name and Title (Print)  

 

 

Signature ………………………………………. 

Name and Title (Print) 

Date ……………………………………………. Date ……………………………………………. 
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Annex I 

DESCRIPTION OF SERVICES 

 

A. Maintenance of accounts for all FAO offices 

A.1 The Contractor will open and maintain accounts in the name of all FAO-Country office.  

A.2 The Contractor will provide the services described in Section B below, in accordance with 
instructions duly signed by signatories whose specimen signatures will be provided by the FAO-
Country office in City. Instructions are sent either by fax or by email. 

A.3 For all payments described in Section B below, the Contractor will invoice at a frequency ranging 
from weekly to monthly. 

A.4 The Contractor will provide itemized statements for Section B of all activity by account with 
every invoice and by calendar month.  The statements will include all payments, credits, commissions 
and reimbursements, and have a beginning and ending balance.   

A.5 The Contractor will receive a payment advice for every reimbursement made by FAO-Country 
under Section B, which will cite the Contractor’s invoice number, date and total amount; the total 
amount paid and the EFT number issued by FAO-Country’s bank; and in the event of a difference 
between the total amounts of the invoice and payment, the details of any entries unpaid and reasons 
for non-payment.   

A.6 Monthly reconciliation of statement of account for Section B has to be done by 10th of every 
month. 

 

B. Delivery of USD cash against Payment Authorizations  

Payment Authorization is the instrument used by FAO-Somalia to give instruction to the Contractor 
for standard payments, consisting of paying a beneficiary a specific USD amount at a specific 
location.  It is signed by two authorized signatories, and contains the Name of Beneficiary, 
Authorization Number, Location, Contact Details (generally telephone number), and Payment 
Amount.  The instrument can be for a single payment or multiple payments.  In the case of multiple 
payments, the information described above is provided for each payment. 

B.1 Within a maximum turnaround period of two (2) days, the Contractor will deliver cash in advance 
to payment authorization beneficiaries against Payment Authorizations prepared by FAO-Somalia 
office. 

B.2 The Contractor will provide FAO-Somalia Nairobi Office with proof of delivery (receipts) 
together with itemized invoices by email or original receipt of payment copy. FAO-Somalia office 
will reimburse all payments for which proof of delivery has been received, and pay the corresponding 
agreed-upon commission for each amount reimbursed. 

B.3 Invoices will be paid within fifteen (15) working days from the date of FAO-Somalia receipt and 
acceptance of (an) invoice(s) and (a) proof(s) of delivery/receipt. FAO-Somalia will make any effort 
to accept (an) invoice(s) or to advise the Contractor of its non-acceptance of (an) invoice(s) within 
five (5) working days. 

 

 

 


