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Enhancing food security
and nutrition policy 

assistance
Lessons from experience

Why is food security and nutrition (FSN) seldom a priority in national 

development planning? One reason is that strategies to reduce food 

insecurity and malnutrition are principally seen as a concern of the 

agricultural sector. Thus, strategies mostly focus on increasing aggregate 

food supplies. Furthermore, specific food insecurity reduction goals and 

targets are usually absent from most poverty reduction planning 

instruments. 

FAO, with support from the FAO Netherlands Partnership Programme, 

has thus been assisting countries in making sure FSN issues are included 

in development frameworks. This book synthesises lessons learned from 

five countries - Bhutan, Cambodia, Kenya, Mozambique and Zanzibar, 

United Republic of Tanzania - in providing policy assistance to better 

integrate FSN concerns in national policies and planning processes. 

The case studies show that effective FSN policy assistance must fully 

capture the multisectoral dimensions of food security. Effective policies 

should also have strong links to social investment, poverty reduction 

measures, development policies and above all human dignity. Steps in 

successful policy assistance include (i)  a carefully designed policy 

assistance process; (ii) fully integrating food security analysis into all 

phases of the policy cycle, from formulation to implementation and 

monitoring; (iii) complementing support given in drafting policy 

statements with assistance in budgeting and planning policy and 

programme implementation; (iv) addressing institutional challenges 

related to food security governance; and (v) strengthening national 

capacity - especially in understanding the multidimensional nature 

of FSN. 

It is hoped that these lessons will inform future FSN related policy 

assistance provided by FAO and other agencies so as to increase their 

effectiveness in assisting member countries striving to eradicate the 

plight of hunger and malnutrition.
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FOREWORD 

Precious time has elapsed since the 1996 World Food Summit (WFS) in which world leaders agreed
that hunger reduction required a specific approach simultaneously ensuring that sufficient food is 
available, that people have the resources to access nutritious food, that they are in sufficiently good 
health to be able to absorb this food and that the stability throughout time of each of these dimensions 
is ensured. Yet, notwithstanding some isolated regional and national-level successes, hunger has 
increased and a dire lack of a comprehensive approach to hunger reduction is still witnessed. Even 
before the onslaught of volatile prices and the financial and economic crisis, progress in reducing 
hunger was insufficient. Worldwide, 1 020 million people are estimated to be undernourished in 2009 
which represents an increase of 203 million hungry people compared with 1990–92, which is the WFS 
and Millennium Development Goals (MDGs) baseline period.  

Food security is still largely misconceived as exclusively a matter of increased food production. As a 
result, comprehensive strategic approaches to hunger reduction have been insufficient. 

With this in mind, in 2004, through the FAO Netherlands Partnership Programme (FNPP), FAO began 
assisting several countries, namely Bhutan, Cambodia, Kenya, Mozambique and Zanzibar in 
integrating a specific and comprehensive food security and nutrition focus into their poverty reduction 
strategies or other national development frameworks. Through the fruitful collaboration between FAO 
and counterpart governments under the FNPP, each of the above-mentioned countries is now 
including food security and nutrition into major national policy and planning processes.  

The FNPP increased FAO’s agility in delivering policy assistance. It enhanced FAO’s responsiveness 
to the numerous demands from countries to establish coherence between global and national level 
frameworks in order to better integrate food security and nutrition in policy and mechanisms of food 
security governance. As a consequence, the work carried out at country level and the lessons drawn 
from it, triggered the development of a renewed analytical framework to hunger reduction that is 
currently under way in FAO. This framework emphasizes the need to better integrate the governance 
and institutional dimensions in food security related policy work.  

In order to build on the opportunity to innovate, a lesson-learning exercise was carried out. The 
objective was to reflect on what worked well and what could be improved in FAO’s approach to 
providing food security policy assistance. This publication highlights five essential considerations that 
must be kept in mind when engaging in food security policy assistance processes. These include (i) 
the careful design of the policy assistance process; (ii) the need to fully integrate food security analysis 
within the phases of the policy cycle, from formulation to implementation and monitoring; (iii) the need 
to complement the support to drafting policy statements with assistance in budgeting and planning of 
policy and programme implementation; (iv) the importance of addressing institutional challenges 
related to food security governance; and (v) the focus on strengthening capacities particularly with 
regard to the understanding of the multidimensional nature of food security and nutrition. These 
lessons learned will inform and shape FAO’s future food security policy assistance in order to increase 
its effectiveness in responding to member countries’ requests. 

This publication is also a contribution to the ongoing reflection within FAO on ways to improve the 
delivery of FAO policy assistance to member countries. In this regard, it demonstrates the potential 
value added of multidisciplinary collaboration in the area of policy assistance and helped to generate 
new options to be considered within the context of FAO reform. 

José M. Sumpsi 
Assistant Director-General 

Technical Cooperation Department 

Hafez Ghanem 
Assistant Director-General 

Economic and Social Development Department 



iv Enhancing Food Security and Nutrition Policy Assistance: Lessons from Experience 
__________________________________________________________________________________________ 
 
 

 

ACKNOWLEDGEMENTS 

This book is the result of intensive and long-term collaborative efforts from several authors.  
 
It would not exist without the FAO-Netherlands Partnership Programme (FNPP). The authors would 
therefore like to express their gratitude to the Netherlands and to the Food and Agriculture 
Organization of the United Nations (FAO) which, in establishing their partnership, allowed the authors 
to conduct this lesson-learning exercise on policy assistance and thus paved the way for this book. 
 
The authors would like to express their appreciation to Brett Shapiro for editing the English.  
 
Sincere gratitude also goes to numerous other colleagues in FAO and elsewhere, who contributed to 
this work through their participation in discussions, facilitation and other support, as well as to all of 
those outside of FAO. 
 
Finally, we would like to thank Ana María Galván who took care of the layout of this publication. 
 
 
 
 
 

The authors 

 



Enhancing Food Security and Nutrition Policy Assistance: Lessons from Experience v     
__________________________________________________________________________________________ 
 
 

 

LIST OF AUTHORS 

Jean Balié is a French and Colombian national. He is agricultural economist and is currently working 
for the Agricultural Development Economics Division in FAO. He coordinated the FNPP food security 
theme in 2007 and 2008 and designed the methodology and the structure of the country case studies 
together with Frank Mischler. His main fields of experience are food security and agricultural policy 
analysis, enhancing policy processes, and international negotiation analysis. FAO recently published 
“Influencing policy processes: Learning from experience” that he wrote together with Materne 
Maetz. Email: jean.balie@fao.org  
 
Susanne Boetekees is a Dutch national. She holds an MSc in agricultural development economics 
and an MA in international humanitarian assistance. Her experience includes capacity building in food 
security and nutrition policy and planning and the analysis of livelihoods-based food security and 
nutrition information. Between 2005 and 2008 she was the country coordinator for FNPP food security 
in Zanzibar. She is currently working for the FAO Representation in the United Republic of Tanzania 
on food security and nutrition related matters. E-mail: susanne.boetekees@fao.org, 
susanne_boetekees@yahoo.com  
 
Mulat Demeke is an Ethiopian national. He is an agricultural economist and is currently working as 
consultant for the Agricultural Policy Support Services in FAO. He served as international consultant, 
under the Agricultural Development Economics Division and the FAO Representation in Kenya, in the 
formulation of the National Food and Nutrition Policy of Kenya in 2006 and 2007. His main fields of 
experience are food security, agricultural markets and prices. FAO recently published “Responding to 
the food crisis: synthesis of the medium-term measures proposed in inter-agency assessments that he 
co-authored with four other people; and “Country responses to the food security crisis: Nature and 
preliminary implications of the policies pursued” that he wrote together with G. Pangrazio and M. 
Maetz.  Email: mulat.demeke@fao.org     
 
Günther Feiler is a German national working for FAO since 2001. He is an agricultural economist. 
Besides working for the private sector he has a long experience in bilateral and multilateral 
development cooperation. His main fields of experience are policy monitoring, mainstreaming food 
security in strategy and policy formulation, initiating policy dialogue and sustaining capacity building 
processes at national and regional level. He also supports activities that aim at private sector and 
value chain promotion. Currently he works as Agricultural Policy Officer in the FAO Sub regional Office 
for North Africa in Tunis. Last year this office published jointly with the Humboldt University a study 
initiated by Günther on the impact of supermarkets on small farmers in Morocco and Tunisia.  
Email: gunther.feiler@fao.org 
 
Maarten Immink hails from the Netherlands. He is an economist and nutritionist. He has been an 
international consultant working under the FNPP providing policy assistance to the formulation of the 
Zanzibar Food Security and Nutrition Policy and Programme. Currently he works under the One UN 
Initiative in Tanzania and Mozambique providing technical and policy assistance. He has extensive 
experience on food security and vulnerability analysis and is also well acquainted with the Right to 
Food. Email: maarten.immink@fao.org 
 
Masakatsu Kato is a Japanese national. He worked for 28 years for FAO, mainly in evaluation of 
development activities (the last position as Chief of Evaluation Service). Since retirement in 2004, he 
has been working as a free-lance consultant in areas related to programming and evaluation of 
agricultural and rural development. His recent work included assistance in the lesson-learning effort 
under the FNPP and in the drafting of the Food Security Support Programme under the Agriculture 
and Water Sector Strategy in Cambodia. Email: masakato@gmail.com  
 
Marco Knowles is a UK national. He is a socio-economist working for the Agricultural Development 
Economics Division in FAO. He collaborated with the FNPP Food security Theme in Bhutan as an 
Advisor of the Netherlands Development Organisation. His areas of expertise include food security 
policy assistance and vulnerability analysis. Email: Marco.Knowles@fao.org   
 
Oum Kosal is a Cambodia national. He is an agronomist and environmentalist, and is currently 
working as Food Security and Nutrition Expert at FAO Cambodia coordinating the FAO Multi-donor 



vi Enhancing Food Security and Nutrition Policy Assistance: Lessons from Experience 
__________________________________________________________________________________________ 
 
 

 

Partnership Programme (FMPP) on Food Security Policy for Poverty Reduction. His main fields of 
experience are food security and project planning and implementation. He also extensively contributed 
to the lesson-learning exercise under the FNPP. Email: kosal.oum@fao.org 
 
Frank Mischler is a German national. He is economist and is currently working for the Agricultural 
Development Economics Division in FAO. He works on the Right to Food and supported the FNPP 
country project in Mozambique from 2004 to 2008. His main fields of experience are food security, 
right to food, coordination mechanisms, food security assessment and budget analysis. FAO recently 
published “Guide to Conducting a Right to Food Assessment” and “Budget Work to Advance the Right 
to Food”. The latter he wrote together with Ann Blyberg, International Human Rights Internship 
Program.  Email: frank.mischler@fao.org  
 
Anna Ricoy is a Spanish national. She holds a Masters in Agricultural and Rural Development. She 
has been working at FAO as a consultant in the Agricultural Policy Support Service and was involved 
in the overall coordination of FNPP-food security theme in 2008. She is currently an Associate 
Professional Officer (APO) in the Climate Change and Environment Division. Her main fields of 
experience are climate change and food security, and food security policy assistance.  
Email: anna.ricoy@fao.org   

 



Enhancing Food Security and Nutrition Policy Assistance: Lessons from Experience vii     
__________________________________________________________________________________________ 
 
 

 

CONTENTS 

 
FOREWORD ..................................................................................................................................................iii 
ACKNOWLEDGEMENTS............................................................................................................................. iv 

LIST OF AUTHORS....................................................................................................................................... v 

LIST OF ACRONYMS .................................................................................................................................viii 
 
 

PART ONE: SYNTHESIS OF THE COUNTRY CASE STUDIES 
 
ENHANCING FOOD SECURITY AND NUTRITION POLICY ASSISTANCE: LESSONS FROM 
EXPERIENCE 

By Jean Balié, Marco Knowles and Anna Ricoy..........................................................................................3 

 
 

PART TWO: COUNTRY CASE STUDIES 
 

PROVIDING POLICY ASSISTANCE TO MAINSTREAM FOOD SECURITY AND NUTRITION 
IN NATIONAL POLICIES AND STRATEGIES 

 
 
 
CHAPTER 1 - THE CASE OF BHUTAN 

By Marco Knowles .......................................................................................................................................15 

 
CHAPTER 2 - THE CASE OF CAMBODIA 

By Masa Kato, Kosal Oum and Günther Feiler..........................................................................................25 

 
CHAPTER 3 - THE CASE OF KENYA 

By Mulat Demeke.........................................................................................................................................35 

 
CHAPTER 4 - THE CASE OF MOZAMBIQUE 

By Frank Mischler ........................................................................................................................................................ 47 

 
CHAPTER 5 - THE CASE OF ZANZIBAR 

By Susanne Boetekees and Maarten Immink............................................................................................59 

 
 
 
 



viii Enhancing Food Security and Nutrition Policy Assistance: Lessons from Experience 
__________________________________________________________________________________________ 
 
 

 

LIST OF ACRONYMS 

ANGOZA Association of Non Governmental Organisations in Zanzibar 
ASALs Arid and Semi-Arid Lands 
ASCU Agricultural Sector Coordinating Unit 
BNFSSP Bhutan National Food Security Strategy Paper  
CARD Council for Agricultural and Rural Development 
CTA Chief Technical Advisor 
EDPs External Development Partners 
ERS Economic Recovery Strategy 
ESA Agricultural Development Economics Division of FAO 
ESAN Mozambique’s food security strategy 
FAO Food and Agriculture Organization of the United Nations 
FAOR FAO Representative 
FNPP FAO-Netherlands Partnership Programme 
FNPP-FS FAO Netherlands Partnership Programme – Food Security 

component 
FSN Food Security and Nutrition 
FSNIS Food Security and Nutrition Information System 
FSNP Food Security and Nutrition Policy 
FSNPSP Food Security and Nutrition Policy Support Project 
FSNS Food Security and Nutrition Strategy 
FSNSec Food Security and Nutrition Secretariat 
FSSP Food Security Support Programme 
FYP Five-Year Plan 
GNHC Gross National Happiness Commission 
GTZ Gesellschaft für Technische Zusammenarbeit (German Technical 

Cooperation) 
HIPC Highly Indebted Poor Countries Initiative 
HIV/AIDS Human Immune Deficiency Virus/Acquired Immune Deficiency 

Syndrome 
ICCFN Inter-Ministerial Coordinating Committee on Food and Nutrition 
IDPPE Institute for Development of Small-Scale Fishing  
ISSC Inter Sectoral Steering Committee 
KFSM Kenya Food Security Meeting 
KRDS Kenya Rural Development Strategy 
MAFF Ministry of Agriculture, Forestry and Fisheries 
MALE Ministry of Agriculture Livestock and Environment 
MDGs Millennium Development Goals 
MKUZA  Kiswahili acronym for ZSGRP 
MoA Minister of Agriculture 
MoH Minister of Health 
MoHSW Ministry of Health and Social Welfare 
MoRASD Ministry of Regional Administration and Special Departments 
MPD Ministry of Planning and Development 
MTEF Medium Term Expenditure Framework 
NARC National Rainbow Coalition 
NFNP National Food and Nutrition Policy 
NGO Non-governmental organization 
NPHFSPR National Programme for Household Food Security and Poverty 

Reduction 
NSDP National Strategic Development Plan 
ODA Official Development Assistance 
OP Office of the President 
PAC Plano de Accao Comunitario (Mozambique’s Community Action 

Plan) 
PARPA Mozambique’s Poverty Reduction Strategy Paper 
PDDs District Development Plans (as abbreviated in Portuguese) 



Enhancing Food Security and Nutrition Policy Assistance: Lessons from Experience ix     
__________________________________________________________________________________________ 
 
 

 

PEPA Plano Economico do Posto Administrativo (Mozambique’s 
Economic Plan of the Administrative Post) 

PPD Policy and Planning Division 
PRSP Poverty Reduction Strategy Paper 
RGC Royal Government of Cambodia 
RGoB Royal Government of Bhutan 
RGoZ Revolutionary Government of Zanzibar 
RNR Renewable Natural Resources 
SAW Agriculture and Water Sector 
SETSAN Mozambique’s Technical Secretariat of Food Security and 

Nutrition 
SNV Netherlands Development Organization 
SRA Strategy for Revitalizing Agriculture 
TCA Policy Assistance Division of FAO 
TMSG Task Management Support Group 
TWG Technical Working Group 
UNDAF United Nations Development Assistance Framework 
UNDP United Nations Development Programme 
UNICEF United Nations Children’s Fund 
WFP World Food Programme 
WSSD World Summit on Sustainable Development 
ZFSNP&P Zanzibar Food Security and Nutrition Policy and Programme 
ZFSNSA Zanzibar Food Security and Nutrition Situational Analysis 
ZPRP Zanzibar Poverty Reduction Plan 
ZSGRP Zanzibar Strategy for Growth and Reduction of Poverty 
 
 
 
 
 
 
 
 
 
 
 





   

 

 
 

 
 
 
 
 

Part One 
 

 
 

SYNTHESIS OF THE COUNTRY CASE STUDIES 
 

 
 
 
 
 
 
 





Enhancing Food Security and Nutrition Policy Assistance: Lessons from Experience 3     
__________________________________________________________________________________________ 
 
 

 

ENHANCING FOOD SECURITY AND NUTRITION POLICY ASSISTANCE: 
LESSONS FROM EXPERIENCE  

By Jean Balié, Marco Knowles and Anna Ricoy1 

Between 2005 and 2008 the FAO-Netherlands Partnership Programme (FNPP) assisted Bhutan, 
Cambodia, Kenya, Mozambique and Zanzibar in mainstreaming food security and nutrition (FSN) into 
their Poverty Reduction Strategy Papers (PRSPs) and national planning processes. With the intention 
of sharing the experiences gained and identifying the factors that influence the effectiveness of policy 
assistance, five country case studies were prepared summarizing the overall objective of the 
programme in each country, the expected outcomes and the experiences in providing food security 
policy assistance.  
 
The findings and lessons learned included in this synthesis paper are based on a sample of country 
experiences. Thus, the paper provides indicative, and by no means definitive, suggestions as to how 
to best assist countries in mainstreaming FSN into national policies and strategies. As additional 
experience is gained and analysed, it may eventually be possible to define best practices and develop 
guidelines to be used by practitioners. 
 
The synthesis is structured around four sections, each of which corresponds to a group of critical 
factors in mainstreaming FSN. The first section explains the importance of carefully designing the 
process through which policy assistance will be delivered, including the identification of the most 
relevant counterparts, requirements for sustainable ownership and in-depth situation analysis. Section 
two argues that policy assistance should support formulation as well as implementation. The need for 
both institutional and human capacity building is discussed in section three. Finally, section four 
discusses the importance of capturing the institutional and political dimensions.  
 
I. DESIGNING THE FSN POLICY ASSISTANCE PROCESS  
 

� Identifying opportunities and partners’ abilities before engaging in FSN policy assistance 
processes  

 
The formulation of an overarching national development policy, and in some cases also sectoral 
policies, provided an opportunity for FSN to be mainstreamed into policy and planning. Overarching 
national policies included poverty reduction strategies in Bhutan and Mozambique, the United Nations 
Development Assistance Framework (UNDAF) in Zanzibar, the Strategy for Agriculture and Water in 
Cambodia, and the Economic Recovery Strategy in Kenya. Sectoral strategies included the 
Agricultural and Horticultural Development Policy in Bhutan. The ability to engage in these processes 
was influenced by the timing of the policy assistance project; acknowledgment of the importance of 
FSN by national counterparts and country-based UN partners; and the in-country presence of a 
proactive policy assistance team.  
 
The analysis of the policy context performed during the in-country policy assistance also included the 
identification of the most appropriate counterpart so that it could champion the cause. In some cases, 
this was not the Ministry of Agriculture, whose role was sometimes even challenged by national 
institutions.  
 
In Bhutan the timing of the policy assistance project provided ample opportunity to feed the Bhutan 
National Food Security Strategy Paper (BNFSSP) into the 10th Five Year Plan (FYP). A previous 
attempt at integrating a comprehensive approach to building FSN into national planning had been 

                                                        
1
 The three authors are currently working at the FAO in Rome and were closely involved in the FAO Netherlands 

Partnership Programme (FNPP). Jean Balié was coordinator of the FNPP food security theme; Marco Knowles 
worked on the national food security strategy in Bhutan; and Anna Ricoy collaborated on the overall coordination 
of the FNPP. The authors built this synthesis on an in-depth analysis and comparison of the five country case 
studies. They identified critical factors of success in the mainstreaming of FSN into national policy processes as 

well as failures and gaps in the FSN policy assistance effort common to the country case studies. 
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unsuccessful since it had not been timed to coincide with the country’s five-year planning process. The 
country-level presence of a proactive policy assistance team meant that this team was able to 
promptly identify and engage in policy processes that it had not anticipated. Even if this involvement in 
the policy process took place before, and in parallel to the formulation of the poverty reduction 
strategy, it was not less important to FSN mainstreaming. In Mozambique, FAO took the opportunity of 
the formulation of the second version of the PRSP to support a deeper integration of FSN. FAO 
assessed fulfilment of key conditions such as the policy climate and political will, as well as national 
capacity, and deemed the context appropriate. In Zanzibar, the acknowledgment of the importance of 
FSN in the UNDAF was thanks to the support provided by FAO’s sister agencies. This made it easy to 
go a step further in integrating FSN into national policy processes since this idea was supported by 
influential actors and was already part of the policy debate.  
 
Lessons Learned 
 

o Identify policy spaces for FSN mainstreaming into policy and planning. 
o Ensure in-country presence of a proactive policy assistance team that will allow monitoring of 

the evolving policy processes and debates.  
o Ensure timely intervention of the FSN policy assistance project. 
o Identify the “best” counterpart to influence the policy formulation process.  

 

� Creating stakeholder ownership for sustainability of FSN policy assistance efforts 
 
Policy assistance for FSN mainstreaming involved a wide spectrum of stakeholders. These included 
government, civil society organizations, universities and UN agencies that had varying degrees of 
influence over the policy process.  
 
In most cases, higher levels of stakeholder influence were associated with a higher degree of 
ownership over the FSN strategy. In Zanzibar, continuous consultations to seek views from a wide 
range of stakeholders at all stages of the process resulted in broad-based ownership of the policy 
documents. A similar situation took place in Kenya, where the formulation of the FSN strategy was the 
result of in-depth consultation of key stakeholders through workshops organized at decentralized 
levels. In Mozambique the Ministry of Planning and Development (MPD) followed a highly participatory 
and transparent process whereby the MPD established thematic working groups that included 
government and civil society organizations. In addition, all interested stakeholders could comment on 
drafts of the PRSP (e.g. in regional consultations organized by MPD and a non-governmental 
organization (NGO) umbrella association). With respect to FSN, Mozambique’s technical secretariat 
for FSN established an ad-hoc working group that provided inputs to the PRSP formulation on time.  
On the contrary, in Cambodia the lack of in-depth participation from main stakeholders such as 
ministry officials hindered the policy process and reduced the sense of ownership. In Bhutan there has 
been little buy-in of the BNFSSP by actors outside of the Ministry of Agriculture, including UN 
agencies. This is to the extent that food security has not been included in the UNDAF, although this 
was being drafted at the same time as the BNFSSP. Government participation in formulation was also 
low because of low-level expertise in multi-dimensional household food security planning.  
 
Stakeholder ownership of FSN mainstreaming was achieved by involving stakeholders in the process 
itself and by raising awareness of the importance of FSN. The joint definition of the policy assistance 
work plan between the government and the FNPP team has also been instrumental in ensuring 
ownership, as demonstrated in the cases of Cambodia and Mozambique. Another way of increasing 
ownership was illustrated in the cases of Cambodia, Kenya and Mozambique, where efforts were 
made by the in-country policy assistance team to raise the profile of FSN issues in the policy agenda. 
Actually, as the topic was being discussed and increasingly debated, key stakeholders were not only 
increasing their understanding of the issues in question but also developing an interest in having 
control over the process. This was the case in Kenya and the controversy between the Ministries of 
Health and Agriculture, with each one claiming control of the FSN mandate and related agenda. 
Lastly, communication, when well designed and managed, helps increase ownership. This was 
demonstrated in Kenya, which had a well defined communication strategy among stakeholders; 
Zanzibar, which published brochures and policy documents to inform grassroots stakeholders; and 
Cambodia, which set up an on-line FSN forum that could reach stakeholders in remote provinces. 
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Intense participation in order to achieve ownership goes beyond national counterparts. In the cases of 
Kenya and Zanzibar, the policy assistance process benefited from the contributions of international 
and foreign technical agencies with which partnerships had been established at the beginning of the 
process.  It also meant that the proposals were owned by a group of supporters that included national 
counterparts as well as a wide spectrum of development partners. Similarly, in Zanzibar close 
partnerships were established with the World Food Programme (WFP), the United Nations Children’s 
Fund (UNICEF) and Save the Children. These facilitated the sharing of experiences and were 
particularly important in building national capacities. On the other hand, in Bhutan, where close 
collaboration among UN agencies did not take place, a coherent UN support to FSN is missing and 
dampening the effectiveness of the policy assistance project. In Mozambique, the ad hoc working 
group, which included government actors, NGOs, civil society and UN agencies, generated a higher 
sense of involvement in the policy making process than ever before.  
 
Lessons Learned 
 

o Ensure ownership of the policy process through continuous consultation with key 
stakeholders (both national and international, and multi-sector) and building of partnerships 
with technical agencies.    

o Define a communication strategy throughout the policy process to effectively inform and 
engage key stakeholders. 

 

� Fully capturing in-country situations  
 
At the outset, an in-depth situation analysis of the national context with respect to the integration of 
institutional (human-related) and technical factors proved relevant for defining the FSN-related issues, 
shaping the policy assistance project and identifying opportunities for leveraging FSN. In particular, 
the analysis of local dynamics and their influence on the policy process as well as the understanding 
of national policy makers’ various interests and concerns contributed to integrating FSN in the policy 
debate with a highest likelihood of success.  
 
As shown in the case of Mozambique, a technical evaluation of the level of integration of FSN in 
existing policies/strategies is useful in revealing the shortcomings of existing policies and provides a 
more solid basis from which to argue for mainstreaming FSN into a new overarching policy document 
such as the PRSP. Similarly, in Kenya the assistance began with an assessment of household-level 
FSN and a review of existing and past FSN-related policies. In the case of Zanzibar, the casual 
analysis performed during the preparation phase helped create a consensus on the priority areas 
related to FSN issues to be addressed early on in the policy assistance process.  
 
In Kenya and Zanzibar, the results of the analytical studies helped guide the development of policy 
recommendations and interventions. However, their impact might have been stronger if the analyses 
had been completed and disseminated before the beginning of the drafting process.  
 
Lessons Learned 
 

o Invest in policy intelligence work on FSN at country level during the preparatory phase in 
order to better target, schedule and design the assistance, from the institutional and technical 
points of view.  

o Allocate sufficient time in the work plans of policy assistance projects for conducting the 
analyses so that the preparatory phase is completed before the formulation phase starts. 

 
 
II. PROVIDING POLICY ASSISTANCE FROM FORMULATION TO IMPLEMENTATION  
 

� Ensuring availability of reliable FSN data 
 
The lack of data or reliable information is a common finding of most policy assistance projects. 
However, the case studies show that very often an additional bottleneck is the capacity to analyse 
FSN data and use this to inform decision making. 
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The lack of up-to-date, reliable and comprehensive data on household-level food security and of FSN 
indicators was a constraint to formulating and, in particular, implementing FSN strategies in Bhutan 
and Cambodia. In Bhutan, as a consequence of the lack of household FSN data for analysing the 
relative importance of factors of food insecurity and nutrition by area and types of households, 
prioritization and targeting of the wide range of measures included in the BNFSSP was impossible. 
Measures included in the BNFSSP have been incorporated in the 10th FYP. However, the lack of any 
specific targeting to benefit the food-insecure means that these interventions are unlikely to directly 
contribute to improving household food security. On the other hand, in Zanzibar, a comprehensive 
situational and causal analysis of existing food insecurity and nutrition problems that drew on relevant 
survey data, as well as the specific knowledge and expertise of staff of governmental and non-
government agencies, allowed to identify the causes of vulnerability to food insecurity and malnutrition 
for different groups of households. This provided guidance for targeting interventions and integrating 
the required institutional changes.    
 
Lessons Learned 
 

o Base policy formulation on reliable, comprehensive and disaggregated data on household-
level FSN.  

o Increase efforts to strengthen and improve data collection, analysis and dissemination, and 
the use of information for policy action.  

o Increase the understanding of FSN at conceptual and operational levels. 
 
There was a very limited understanding among national counterparts and development partners of the 
multi-dimensional nature of FSN. This justified the need for policy assistance but it also meant that 
unless project design provided sufficient attention to building capacities and awareness, national 
counterparts would be unable, and insufficiently motivated, to critically contribute to the FSN policy 
debate, even though there were opportunities for doing so. In all countries FSN was primarily 
understood in terms of national-level self-sufficiency in food to be achieved by the Ministry of 
Agriculture through increased food production. This understanding inhibited the effective participation 
of other sectors.  
 
In Cambodia project implementation was hindered by inadequate levels of understanding of FSN as 
an important cross-cutting issue for achieving the Millennium Development Goals (MDGs). This lack of 
understanding was evident among both the national actors and representatives of external partner 
organizations, who did not appreciate the significance of FSN. Important development partners tended 
to have an exclusive thematic focus on which to target their development aid and did not regard FSN 
as a high priority. In Mozambique, although FSN issues are widely understood as a multi-dimensional 
concept that goes beyond food availability, the institutional set-up for FSN planning distorts the 
distribution of sectoral responsibilities for FSN. Ministries of Health, Education and other ministries 
appreciate the role they play in ensuring FSN in the country. However, the organizational set-up – 
whereby the FSN coordination body is placed within the Ministry of Agriculture – shows that FSN is 
still mainly viewed as an exclusively agricultural issue. As a consequence, other ministries are 
reluctant to fully participate in the debate. Similarly, in Kenya, FSN was not viewed as a multi-
dimensional and cross-sectoral goal that required the coordinated effort of all concerned at national 
and local levels. A segmented view of FSN gave rise to a situation in which agriculture and nutrition 
competed against each other, thus hampering the opportunities for collaboration and synergy between 
sectors.  
 
Regarding the linkages between FSN and poverty several findings emerged. For example, in Bhutan, 
once the multi-dimensional nature of FSN was conveyed to stakeholders this confused the boundaries 
between FSN and poverty. With the broadening of the FSN concept beyond food production to include 
food access, FSN is now being equated with poverty reduction plus increased food production. With 
this understanding of FSN, and given that poverty reduction and food production were already taking 
place before the BNFSSP, the added value of a specific FSN approach is unclear among planners in 
the Royal Government of Bhutan (RGoB). This is an important flaw since recent data show that 
equating food insecurity to poverty is an inadequate approach to reducing food insecurity in Bhutan. 
An FSN analysis of the 2007 Bhutan Living Standards Measurement Survey shows that there are 
important differences between poverty and food insecurity: not all of the most undernourished districts 
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are the poorest2 The implication is that if only poverty criteria were used for prioritizing districts for 
targeting, districts with high level of food insecurity would be excluded. Evidence of the inter-
relationship between food insecurity and poverty3 was useful for arguing for the mainstreaming of FSN 
into poverty reduction strategies, on the grounds that FSN is a prerequisite for poverty reduction, but 
was insufficient for demonstrating the value-added of a specific FSN approach. As a consequence, a 
specific FSN approach is missing and poverty reduction is equated with food security. In addition, by 
presenting FSN as a means to reducing poverty, rather than as an end in itself, non-poor food-
insecure areas and households may become marginalized in terms of attention received through 
public policies.  
 
Lessons Learned 
 

o Build an understanding of the multi-dimensional nature of FSN at the beginning of the policy 
assistance project.  

o Specify the added-value of the FSN focus by clarifying the relationship and differences 
between poverty and FSN.  

 
� Providing technical assistance from policy formulation to implementation 
 
FNPP country programmes were successful in formulating FSN strategies but relatively less so in 
mainstreaming FSN into national-level strategies and, in particular, into operational plans. This largely 
reflects the focus of the policy assistance project which, in its inception, was predominantly targeted at 
formulating national-level FSN strategies. The link between FSN policies/strategies and operational 
documents is not automatic. Whereas national counterparts easily agreed to include FSN in policy 
documents, there was inertia, if not resistance, when it came to taking the initiative to include FSN in 
operational plans, and the push for FSN was absent once the project ended.  
 
In Bhutan the FSN strategy was effectively mainstreamed into sectoral policies, donor pledges and 
MDG reporting through the in-country presence of a food security advisor. However, the advisor was 
no longer available at the time of formulating the 10th FYP. In concrete terms, an FSN focus is 
missing in the 10th FYP, although the BNFSSP was approved well before formulation of the 10th FYP 
had begun. On the contrary, in Mozambique the FSN advisor was a member of the working group that 
formulated the Poverty Reduction Strategy Programme, and FSN measures have been well integrated 
into this. In Cambodia, strategy formulation was smooth but programme implementation was hindered 
by insufficient time (due to project’s duration) to change policy-makers’ perceptions of the significance 
of FSN and its implications. In Bhutan, Cambodia and Mozambique the project’s duration and its initial 
national-level focus did not allow FSN to be mainstreamed into decentralized operational plans. To 
overcome the difficulties associated with a project duration that is shorter than the time-lag between 
policy formulation and programme implementation, in Zanzibar the FSN policy and programme were 
formulated in parallel and interactively. This guaranteed that FSN was represented in both strategy as 
well as operational plans and injected realism into policy targets and priorities.  
 
In Zanzibar, government funding for the implementation of the Zanzibar Food Security and Nutrition 
Policy and Programme started to be integrated in sector budgets with the 2008/9 budgeting process. 
This allowed budgeting processes to be aligned with the formulation of policy and programme 
implementation and ensured that funds were not only committed but actually earmarked for 
programme implementation in the overall national budget allocation exercise.  
 
Lessons Learned 
 

o Provide policy assistance throughout the policy cycle, including the mainstreaming of FSN 
into operational plans at national and sub-national levels. 

o Design FSN policy and operational documents in parallel in order to ensure coherence 
between policy and programming, and realism of policy objectives.  

 

                                                        
2 Tobgay, S., Mischler, F., Covarrubias K., Zezza, A., 2008. Right to Food Assessment in Bhutan: Looking at 
policies, legal framework and institutions, FAO, Rome. 
3 Stamoulis, K. and Zezza, A., 2003. A Conceptual Framework for National Agricultural, Rural Development, and 
Food Security Strategies and Policies, FAO, Rome. 
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III. BUILDING CAPACITIES IN FSN POLICY AND PLANNING 
 
� Focusing on capacity building: an essential requirement for all projects 
 
Institutional and human capacities have proven to be critical in shaping the outcome of policy 
assistance. In Cambodia, insufficient institutional and human capacities inhibited adequate 
participation by key stakeholders from government and professional organizations in processes of 
policy formulation and operationalization. The mirror image of this was Mozambique, where 
appropriate institutional capacities for food security co-ordination increased the level of participation at 
both national and district levels.  
 
The extent to which institutional and human capacity building activities were included in project 
activities depended  more on the interest expressed by either the policy assistance team or the project 
counterparts than on needs identified. In Cambodia, Mozambique, Kenya and Zanzibar, policy 
assistance for mainstreaming FSN into policy included activities to strengthen the capacities of 
national counterparts. In Zanzibar capacity-building activities ranged from raising awareness and 
understanding about FSN issues and about the multi-sectoral linkages involved in implementing FSN 
measures, to methods for multi-sectoral planning and use of food security, nutrition and poverty 
information in policy formulation among technical staff, to methods for preparing and broadly 
disseminating FSN information. The long-term commitment of the project, which was achieved through 
collaborative partnerships with other UN agencies, allowed capacity strengthening activities to be 
sustained over time. Policy advisors realized that this focus on capacity building was sometimes at the 
expense of slower progress in policy and programme formulation but expected that this would 
translate into more long-lasting effects of the policy assistance. In Kenya a different approach was 
adopted. Here the focus was on addressing the most significant technical gaps in policy analysis 
among government officials so that they could design future policies with greater autonomy. In 
Cambodia, technical assistance was provided through a national project coordinator who was placed 
in the Council for Agricultural and Rural Development (CARD), which helped shape technical support 
towards a clear emphasis on capacity-building activities. Coordinated training between Gesellschaft 
für Technische Zusammenarbeit (GTZ), WFP and FNPP assistance created a pool of 
policy/programme planners and analysts with enhanced capacities to address FSN issues and their 
policy implications.  
 
The policy assistance was particularly useful in integrating FSN issues into: (i) various documents 
such as sectoral strategies and implementation programmes; and (ii) the policy debate among national 
agencies and ministries at both central and decentralized levels, as well as among some NGOs. 
These stakeholders now fully appreciate the importance of the FSN concepts and objectives in the 
context of various development policies.  In contrast, the project in Bhutan largely focused on the 
timely completion of the BNFSSP rather than on developing RGoB capacities in food security analysis 
and planning. Responsibilities for the formulation of important food security policy and planning 
documents were outsourced to non-RGoB technical experts. This resulted in the timely completion of 
a technically robust BNFSSP and of the related planning guidelines but did not address gaps in 
national capacities for food security planning and forestalled RGoB ownership of the BNFSSP. As a 
consequence, the momentum behind the BNFSSP slowed significantly once the assignments of the 
international technical experts were completed.    
 
 Lessons Learned 
 

o Include sustained and well targeted capacity-building activities at all stages of the policy 
assistance process.   

o Make sure that the project addresses both individual and institutional capacity building needs 
for FSN.  

 
� Strengthening capacities of the policy assistance team: a matter of credibility  
 
The case studies show that the policy assistance outcome is influenced by adequacy and variety of 
skills mobilized in the policy assistance team. More particularly there is a need to combine technical 
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and analytical skills with soft skills including managerial skills4. Kenya and Mozambique are 
particularly illustrative cases. In Kenya, experience showed that to be effective in interacting with 
policy makers at the time of major political crisis, the national project coordinator should have had 
excellent interpersonal skills as well as very high technical profile in order to be able to directly interact 
with the highest government representative on a regular basis and thereby keep FSN high in the 
political agenda. Mozambique was an experience of complex project team management and shows 
the extent to which the combination of the above-mentioned skills is important. Such a situation would 
have required excellent negotiation and communication skills to overcome the difficulties that emerged 
and resulted in deadlocks.  
 
In the case of Zanzibar, it turned out that in order to remain on the cutting edge of the policy 
assistance process, sound analytical and technical skills were critical. The policy assistance team 
proposed by FAO worked very closely with the national team. The FAO team was able to share 
technical experience gained in other countries and adapted this to Zanzibar’s circumstances, so as to 
avoid any kind of imposition of “blueprint” solutions. This approach contributed to increased technical 
credibility of the team and improved the reputation of FAO as a knowledge-based organization and at 
the same time strengthened the capacities of the national team.  
 
Since it is difficult to find one expert who possesses all the required skills, Kenya, Mozambique and 
Zanzibar benefited from the support of a policy assistance team composed of members who had an 
array of technical, analytical and soft and managerial skills that were required as the project unfolded.  
 
Lessons Learned 
 

o In the design of the policy assistance project, build a well composed multi-disciplinary team 
that can cover a wide spectrum of technical, analytical, managerial and soft skills.  

o Before the in-country intervention, spend time clarifying the respective roles and 
responsibilities of all contributors including headquarters staff, country office staff, experts 
and the project team. 

 
IV. ADDRESSING THE INSTITUTIONAL AND POLITICAL DIMENSIONS 
 
� Guaranteeing effective institutionalization and coordination mechanisms 
 
FSN mainstreaming involved numerous institutions that were poorly coordinated, a recurrent 
challenge to the policy assistance process. The lack of a well defined national institutional setting for 
FSN coordination with clarified mandates has often been a constraint to effective coordination of 
policies and programmes/actions of line ministries and agencies. More often than not, the policy 
assistance process was faced with an institutional conundrum that undermined the opportunity for 
concretely mainstreaming FSN into policy.  
 
This was the case in Bhutan where the ambiguity over the RGoB institution that should be responsible 
for BNFSSP formulation and implementation and the lack of a coordinated approach to FSN among 
in-country UN and donor agencies compromised the effectiveness of the assistance provided. 
Similarly, in Kenya there was no accepted structure to guide, coordinate and monitor the activities of 
over 18 ministries that were expected to participate in the implementation of the FSN policy. The 
complex architecture in the coordination structure contributed to the delay in the approval process. 
Moreover, in a context of political instability, with neither a Secretariat nor a loose coordination 
structure, it has not been possible to secure the necessary financial resources for the different line 
ministries to implement the FSN strategy. In Mozambique the FSN coordinating body struggled with its 
institutional placement within a department of the Ministry of Agriculture. Similarly, in Cambodia FSN 
involved several ministries with overlapping mandates, making it difficult to reach agreement on their 
respective roles. In all these cases the institutional setting made the coordination of FSN activities 
difficult. In Zanzibar, on the contrary, a governmental institution (the Ministry of Agriculture, Livestock 
and Environment) that had a clear mandate for FSN recognized by other governmental institutions 

                                                        
4 Soft skills are defined in Maetz and Balié (2008) as skills required for “soft” aspects of policy work: political 
economy, political science, sociology, negotiation, facilitation and communication. Maetz, M. and Balié, J. 2008. 
Influencing Policy Processes. Lessons from experience. Policy Assistance Series 4. FAO. Rome. 
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assumed the lead for the Zanzibar Food Security and Nutrition Policy and Programme formulation, 
and received a mandate to coordinate other line ministries with mandates that related to FSN issues.  
 
Lessons Learned 
 

o Clarify at the outset the roles and functions of the concerned agencies involved in FSN. 
o Host the national programme for FSN mainstreaming in an adequate institutional structure 

that has a clear mandate on FSN and is able to effectively coordinate policies and 
programmes of line ministries and agencies.  

o Integrate the analysis and strengthening of the institutional context which refers to people, 
structures, processes, rules, and mechanisms of social order in order to guarantee the 
effectiveness of FSN policies.  

o Gain political commitment at all levels. 
 
The policy climate, defined as the result of the assessment of the quality of the policy debate in a 
country, varied across countries, as did efforts to influence it in favour of food security. In Zanzibar it 
soon became clear that in order to effectively mainstream FSN into the Zanzibar Strategy for Growth 
and Reduction of Poverty, the policy assistance project would have to provide support to educating 
public officials about FSN core concepts and issues in order to gain their commitment. In the case of 
Cambodia, CARD advocated with credibility, raising the priority of FSN issues in the strategic planning 
process, acting as policy champion for policy change and influencing the policy climate. Although it 
played a critical role, as a “general” agency it did not have strong power and authority vis-à-vis key line 
ministries such the Ministry of Agriculture, Forestry and Fisheries. On the other hand, in Bhutan, 
project design took into account the importance of the technical element of policy assistance. 
However, sensitization and lobbying activities to mobilize support in favour of the BNFSSP – both 
within and beyond RGoB – and to address the political dimensions of the policy process were not 
included in the project. The support of this broader range of activities and actors could have provided 
additional vigour and endurance to the process of integrating the BNFSSP into the 10th FYP, a 
process ever more important in the context of Bhutan’s recent transition to a parliamentary 
democracy.  
 
While in most cases the policy assistance project benefited from stakeholders' commitment, high-level 
political support has varied considerably. In general, the country experiences have shown that given 
its multi-sectoral dimensions, FSN policy has a higher chance of being mainstreamed into national, 
regional and sectoral plans when the actors who are able to influence the policy process see the need 
for policy change. In particular, since government has primary responsibility for the FSN process, it is 
essential to have all administrative levels endorse the policy process before implementation.  
 
This was the case in Zanzibar, where political will on the part of the government accompanied the 
entire policy assistance process. Continuous recognition on the part of high-level government officials 
of the importance of the formulation work carried by the national team contributed to the relatively fast 
track from policy and programme development to official policy endorsement of the FSN Policy and 
Programme. On the contrary, in Kenya government support was characterized by the slow pace and 
the limited sense of urgency in implementing the policy, due to the lack of commitment at highest 
governmental levels. The delay of the approval process was compounded by the overall political 
uncertainty before the elections and the instability after the elections. Politicians were more taken up 
with the elections and related issues than with food insecurity and malnutrition. 
 
However, government's commitment alone does not guarantee the success of the policy process. In 
Bhutan, the project's focus on a narrow set of actors within RGoB meant that project design did not 
garner support in favour of FSN mainstreaming among actors who would be able to influence the 
policy process, in this case UN agencies and donors.  
 
Lessons Learned 
 

o Support the development of an advocacy strategy on FSN concerns directed at gaining 
commitment of not just lower-level experts but also higher-level policy makers and key 
influential partners.  
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V. CONCLUSION 
 
This synthesis of the five country case studies provides a first indication that FSN mainstreaming 
requires comprehensive and sustained policy assistance that ranges from ensuring the availability of 
FSN data, to sensitizing key stakeholders on the importance of FSN, to building human capacities for 
food security policy analysis and institutional capacities for food security coordination. Policy 
assistance during formulation is necessary but not sufficient – leaving an FSN “footprint” requires 
assistance to be provided throughout the policy cycle. Additional research is now required to develop 
these lessons into guidelines for good practice in FSN mainstreaming. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Checklist for effective mainstreaming of FSN in policy 
 
� Food-insecure people or groups are identified, their livelihood strategies and 

activities are described, and an analysis of the causes of food insecurity is 
conducted.  

� The underlying interests and concerns of all stakeholders, including policy makers, 
as well as the local dynamics and their influence on the policy process are fully 
understood.  

� Policy priorities and operational measures are targeted to the various groups 
identified; they result from a participatory and multi-sector approach that ensures 
ownership and they address the multiple underlying causes of food insecurity and 
malnutrition. 

� Operational plans are in place to achieve FSN goals. Targets and benchmarks are 
established in the food security strategies. 

� Budgetary resources are allocated to implement operational plans. 
� An institutional framework is in place and functioning to support inter-sectoral 

planning and coordination (among sectors and among levels of government) to 
achieve FSN goals, targets and benchmarks. This framework foresees broad 
stakeholder participation. 

� Monitoring activities are included in operational plans, and are funded. Monitoring 
systems use multi-sector information to monitor the achievement of FSN targets and 
benchmarks, and the implementation of FSN actions targeted at food-insecure 
groups.  

� Individual and institutional capacities are strengthened on FSN-related issues to 
ensure sustainability. 

 
Maarten Immink and Jean Balié, 2008. 
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1.1 Introduction 
Between 2005 and 2007, through the FAO Netherlands Partnership Programme (FNPP), FAO 
assisted the Royal Government of Bhutan (RGoB) in formulating the Bhutan National Food Security 
Strategy Paper (BNFSSP) and in mainstreaming this into the Tenth Five-Year Plan (10th FYP). The 
objective of this case study is to exploit the rich experience gained through this policy assistance 
project. The lessons learnt will be useful in orienting FAO’s future work in policy assistance and, more 
specifically, in providing indications of areas of interventions for food security policy assistance in 
Bhutan. This case study is based on a review of reports of lesson-learning workshops that involved 
RGoB and FAO staff; RGoB 9th and 10th FYPs and planning guidelines; and discussions with advisors 
who were closely involved in the policy assistance project.   
 
In 2004, the Director of the Agricultural Development and Economics Division (ESA) of FAO visited 
Bhutan and made a presentation on the FAO food security framework. As a follow-up, the Ministry of 
Agriculture (MoA) of RGoB requested FAO’s policy assistance in formulating its first-ever food security 
strategy. In response, a policy assistance project was designed based on consultations between FAO 
and the Policy and Planning Division (PPD) of the MoA. The purpose of the project was to assist the 
RGoB in developing a framework that would allow RGoB to adequately prioritize and plan food 
security interventions in its10th FYP across sectors and at national and decentralized levels, as well to 
sensitize RGoB staff on the linkages between food insecurity and poverty.   
 
The project was composed of two phases. The first phase comprised the formulation of a food security 
strategy plus a supporting analysis of Renewable Natural Resources (RNR) Census 2000 and a 
review of policy-level constraints to food security. The BNFSSP formulation process included regional 
and national-level validation workshops, with the participation of Gups (i.e. elected block/sub-district 
administrators) as well as representatives from the different Ministries, UN agencies and the donor 
community. The second phase involved formulating guidelines for decentralized development planning 
with a food security perspective and training district planning staff in the use of these guidelines. 
During the first phase of the project, the PPD of the MoA was the main project counterpart within the 
RGoB and was responsible for co-ordinating the project within the RGoB. The MoA contributed staff 
for organizing and facilitating the regional workshops and provided office space, whereas the project 
funded hiring of national and international consultants and the workshop costs.  Since the Gross 
National Happiness Commission (GNHC) is responsible for overseeing the implementation of the 10th 
FYP, during the second phase of the project the GNHC also became a major project counterpart.  

                                                        
5 The views expressed in this paper are strictly personal and in no way represent the views of the Royal 
Government of Bhutan and of the United Nations Food and Agriculture Organization. I am very grateful to Thomas 
Braunschweig, Kinlay Dorjee, Maarten Immink, Jean Balié, Samm Musoke and Chadho Tenzin for their useful 
comments and suggestions but take full responsibility for any errors or omissions.  
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During the first phase, the policy assistance team was made up of two project-funded national 
consultants who were technically assisted by an Agricultural Policy Support Officer. The latter and the 
Project Co-ordinator were based in FAO Headquarters in Rome. The national consultants were 
experienced in data analysis but did not have expertise in food security analysis and planning.6 In 
order to be able to provide additional in-country technical assistance, during the final phases of 
BNFSSP formulation, FAO partnered with the country office of the Netherlands Development 
Organisation (SNV). Through this partnership SNV provided the policy assistance team the services of 
a country-based International Advisor who had previously worked on food security analysis with FAO.  
 
In order to facilitate an inter-sectoral approach to food security, a multi-sectoral National Task Force7 
was established, which was meant to oversee and co-ordinate BNFSSP formulation. In the second 
phase, an International Consultant was responsible for formulating the guidelines for decentralized 
planning and training district planners, in consultation with an inter-ministerial working group that 
included representatives from all the Ministries with a stake in food security, as identified in the 
BNFSSP. The working group was co-led by the PPD of MoA and the Local Planning Division of the 
GNHC. The inter-ministerial membership of the working group and co-leadership more closely 
reflected the multi-sectoral nature of the BNFSSP than did the National Task Force, whose 
membership was predominantly from the MoA. Mechanisms for systematically involving non-state 
actors, other than FAO, who invariably play a part in influencing national policy processes, were not 
put in place.   
  
 

1.2 Factors that influenced the implementation of the policy assistance project  
1.2.1 Strengths and weaknesses within the policy assistance agency  

FAO is at the forefront of thinking around food security policy analysis. Through international fora such 
as the World Food Summit and the annual meetings of the Committee on World Food Security, it has 
been able to able to create global consensus on the approach to food security. FNPP funding and the 
project approval process endowed FAO with an uncharacteristic ability to swiftly deliver timely 
technical assistance. FAO’s technical competence and new agility were important assets for food 
security policy assistance. Despite this potential, early phases of project implementation were 
characterized by FAO’s inability to fully deliver its high level of expertise in food security policy 
analysis into the BNFSSP formulation process, primarily due to: a) the capacities of the policy 
assistance team to deal with the complex nature of food security; b) inadequate institutional 
arrangements within FAO for providing sustained and high-quality technical assistance at the country 
level and the disproportionate attention dedicated to developing conceptual models compared to that 
dedicated to formulating guidance material for grounding these conceptual models; and c) project 
design that allowed only for short-term assistance.  
 
FAO’s internationally accepted models8 for strategic food security planning propose addressing the 
four pillars of food security (availability, access, utilization and the stability of each of these) through 
short- and long-term measures. However, before the inclusion of the SNV International Advisor, the 
policy assistance team that was formulating the BNFSSP was not familiar with these strategic 
approaches to food security. The technical assistance that the policy team was receiving was 
insufficient and largely focused on increasing agricultural production and commercialization. 
Consequently, important pillars of food security such as stability and utilization, linkages between food 
security and nutrition and a focus on guaranteeing the food security of the most vulnerable through 
short- and longer-term measures –all of which were relevant to the food security situation in Bhutan– 
                                                        
6 This is not the consequence of a poor selection process of national consultants but reflects the lack of in-country 
expertise in multi-sectoral food security planning during BNFSSP formulation. 
7 The National Task Force included: Secretary, Ministry of Agriculture (Chairperson); Director, Department of 
Agriculture (member); Director, Department of Livestock (member); Director, Council of Renewable Natural 
Resources Board (member); Executive Director, Bhutan Agriculture and Food Regulation Authority (member); 
Head, Marketing Unit, Ministry of Agriculture (member); Director, Public Health Unit, Ministry of Health (member); 
Joint Director, Department of Planning, Ministry of Finance (member); Director, National Statistics Board 
(member); Deputy Secretary, Planning and Policy Division, Ministry of Agriculture (Secretary) assisted by the 
Lead Consultant. 
8 “Conceptual Framework for National Agricultural, Rural Development, and Food Security Strategies and 
Policies” and the Twin-track approach to hunger reduction were important references. 
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were not addressed in early versions of the BNFSSP. During the concluding phases of BNFSSP 
formulation, FAO was better able to deliver its food security expertise into the BNFSSP formulation 
process since the SNV International Advisor had intimate knowledge of FAO’s strategic food security 
models. In fact, the presence of the Advisor was comparable to having an FAO food security expert 
within the in-country team.   
 
The complexity of food security made the bottlenecks to delivering country-level technical assistance 
even more evident. In spite of the SNV International Advisor’s familiarity with FAO’s strategic food 
security models, the policy assistance team lacked the required expertise and faced considerable 
difficulties in designing a strategy that was sufficiently comprehensive to address the underlying 
causes and manifestations of food insecurity without becoming an unrealistic catch-all strategy that 
lost a distinctive focus on food security. Technical assistance from FAO Headquarters and guidance 
material to help fill this gap were not available.  
 
Both phases of the policy assistance project suffered from their reliance on short-term technical 
assistance that was aimed at producing tangible outputs rather than providing sustained support to a 
process that built capacities and ownership over time. The country-level presence of the SNV 
International Advisor was useful in finalizing a technically solid BNFSSP and integrating this into 
sectoral policies, donor pledges and Millennium Development Goals (MDGs) reporting. Likewise, the 
input of the International Consultant was critical in developing guidance material for grounding the 
BNFSSP in decentralized plans and to begin building capacities for using these guidelines. However, 
once the partnership agreement between SNV and FAO and the International Consultant’s contract 
were over, critical technical assistance was no longer available.  This was further aggravated by 
unavoidable delays in the preparation of the 10th FYP, which meant that the RGoB was not able to 
start formulating the 10th FYP when technical assistance for mainstreaming the BNFSSP into the Plan 
was available.   
 

1.2.2 Exogenous opportunities and constraints  

The 10th FYP represented an opportunity for mainstreaming food security into national policy and 
programming. The food security situation in the country was such that a food security strategy was 
highly relevant. Moreover, the RGoB’s historic appreciation of the importance of food security – albeit 
from a self-sufficiency perspective – meant that RGoB was open to mainstreaming food security into 
its national policy and programming documents. Limited in-country expertise in addressing food 
security meant that there was scope for a policy assistance project but also represented difficulties for 
project implementation. The institutional setting, including the ambiguity over the RGoB institution that 
should be responsible for BNFSSP formulation and implementation and the lack of a co-ordinated 
approach to food security among in-country UN and donor agencies, dampened the effectiveness of 
the assistance provided.   
 
Food security has been an explicit and formal objective of the RGoB at least since 1989, when it 
developed the Accelerated Food Production Programme, and was later reconfirmed through the 1994 
the Comprehensive National Food Security Programme (CNFSP). Since then, food security objectives 
have centred on achieving food self-sufficiency targets. The data available during BNFSSP 
formulation proved that a national-self-sufficiency approach was not entirely adequate for reducing 
food insecurity in the country, which is also characterized by insufficient food availability at the sub-
national level, poor food access and utilization, and malnutrition.9 Since the country had no prior 
experience in addressing food security comprehensively, capacities for developing and mainstreaming 
a comprehensive approach to food security were low. The lack of expertise in multi-sectoral food 
security planning and the dire need for such an approach meant that a policy assistance project for 
mainstreaming a comprehensive approach to food security planning was highly relevant to RGoB. The 

                                                        
9 Estimates of food consumption indicated that in food-insecure Dzongkhags, daily calorie intake per capita 
averaged at about 1,883 kilocalories; 1999 data on the nutritional status of children less than 5 years of age 
showed that as much as 40 percent of children are stunted and 19 percent are underweight (Ministry of Health. 
2002. Public Health Bulletin).  



18 The case of Bhutan 
__________________________________________________________________________________________ 
 
 

 

timing of the project was perfect since it provided ample opportunity for feeding the BNFSSP into the 
10th FYP (2008-2013)10.  
 
On the other hand, the gap in experience with food security policy analysis and planning was also a 
millstone for the policy assistance project. As a consequence, comprehensive, up-to-date, reliable and 
country-wide data with which to assess food security status and causality were not available during 
BNFSSP formulation. This meant that information was not available for identifying priority thematic 
and geographic areas of interventions and for convincing RGoB staff that problems of food access, 
utilization, stability and nutrition required a specific food security strategy and could not be achieved 
through poverty reduction alone. In addition, national participation in BNFSSP formulation was low due 
to weak national capacities to take part in an analytical food security debate, still nascent civil society 
organizations and the low priority given to participating in the formulation of a new strategic approach 
to food security relative to other activities,. The weak capacities of the FAO representation in Bhutan, 
and the United Nations Development Programme (UNDP) fixed focus on poverty – to the exclusion of 
food security – meant that UN agencies in Bhutan were unable to fill this gap in national capacities by 
jointly supporting the RGoB in food security analysis and mainstreaming. This was especially evident 
between late 2006 and early 2007, when UNDP was collaborating with the GNHC in preparing the 
Bhutan Living Standard Measurement Survey (BLSS). Through the FAO representation, FAO 
Headquarters provided UNDP with detailed suggestions for including food security and nutrition 
indicators in the BLSS, but this was to no effect. As a consequence, an opportunity was lost for 
making much-needed food security and nutrition information available to RGoB. 
 
The most appropriate institutional housing for the BNFSSP was unclear and has created difficulties in 
mainstreaming the BNFSSP into the 10th FYP. The MoA was the main interlocutor during BNFSSP 
formulation and has a major role to play in BNFSSP implementation, given the prevalently rural 
dimension of food insecurity and its experience in food security planning, albeit with a different 
approach. On the other hand, since the BNFSSP is a multi-sectoral strategy, once it was formulated 
responsibilities for mainstreaming food security into the 10th FYP were passed from the MoA to the 
GNHC, which has a mandate for inter-ministerial planning and co-ordination but has not been 
previously involved in food security planning and in BNFSSP formulation. The GNHC’s engagement 
with the BNFSSP and capacities to oversee its mainstreaming are, understandably, low.  
 

1.3 Assessment of policy/strategy outcomes  
In May 2006 the BNFSSP was officially approved as the RGoB’s strategic approach to food security 
and as a tool for mainstreaming food security into planning and for co-ordinating relevant actors 
across sectors at national and decentralized levels. Based on the picture of food security that was put 
together on the basis of the dispersed data that was available during BNFSSP formulation, the 
BNFSSP proposes a multi-sectoral approach to food security, including short- and longer-term 
interventions at the national and decentralized levels with the objective of increasing food availability, 
access and utilization and the stability of each these and establishing linkages between food security 
and nutrition. Indications on the appropriate geographic targeting of activities are also included. Safety 
nets are also proposed, which represent a new programming approach in Bhutan, for securing access 
to food by the most food-insecure and during lean months. As demonstrated by a recent and more in-
depth food security analysis (Covarrubias and Zezza, 2008), the strategic approach described in the 
BNFSSP is highly relevant to the specific food security situation in Bhutan.  
 
The BNFSSP is a hybrid between a policy statement and an operational document. As a 
consequence, its use and placement within planning process are ambiguous. It is not a policy 
document since it does not describe the RGoB’s vision of food security. This places the BNFSSP in a 
policy vacuum since the country lacks a policy statement testifying to a high-level commitment to, and 
vision for, a multi-sectoral approach to food security in the country and indicating the desired balance 
between self-sufficiency and more market-based approaches to food security. As an operational 
document, the BNFSSP does not indicate the relative importance of the interventions proposed for 
different areas and groups. Considering the extent of the areas of intervention that are proposed, such 
prioritization is very important for facilitating mainstreaming. Furthermore, even though the conceptual 

                                                        
10 A previous attempt at a comprehensive approach to food security was made in the 1994 Comprehensive Food 
Security Programme (1994) but its implementation failed since it was not timed to coincide with the country’s five-
year planning process. 
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linkages between food security and poverty are discussed, there is no explanation of what 
distinguishes food insecurity from poverty in Bhutan, and of the operational implications of these 
differences. In this way, although the BNFSSP justifies the need for reducing food insecurity as a pre-
requisite for reducing poverty, it does not demonstrate why food insecurity should not be equated with 
poverty and the value-added of a specific food security approach. With respect to the contents of the 
BNFSSP, the sharp rise in global food prices and the trade measures adopted by Bhutan’s major 
trading partners suggest that the BNFSSP over-emphasized a technical approach to food security and 
did not provide all the due recognition to the political considerations surrounding RGoB’s historic self-
sufficiency targets. Finally, even though overall food security targets are set, more specific sector-wide 
food security targets were not established. Such targets would have created incentives for the uptake 
of a multi-sectoral approach (e.g. nutrition objectives in interventions concerning MoA and Ministry of 
Trade and Industry). 
 
Even though it is difficult to attribute causality between the BNFSSP and the 10th FYP, a comparison 
of the approaches to food security described in the 9th and the 10th FYPs suggests that the BNFSSP 
has very gradually begun changing the thinking around food security. In the 9th FYP the strategic 
approach to food security was exclusively to increase national-level food production, whereas the 
language of the RNR 10th FYP describes the role that the agricultural sector also has to play in 
reducing food insecurity and malnutrition by increasing people’s economic and physical access to 
nutritionally adequate food. Food security also features within the interventions of the Ministry of 
Health (MoH). This includes interventions for reducing anaemia and malnutrition through food 
supplementation and fortification programmes. Neither of these interventions, which are included in 
the BNFSSP, were part of the 9th FYP. The BNFSSP was also mainstreamed into sectoral policies 
(agricultural and horticultural policy for the 10th FYP, donor pledges (round table document 2006) and 
MDG reporting (MDG report 2005).       
 
These positive signs should be interpreted with caution. A more in-depth review suggests that in 
concrete terms a specific food security focus is still missing in the 10th FYP. Until the 9th FYP, when 
food security was conceived in terms of achieving national-level self-sufficiency, the differences 
between food security and poverty reduction strategies was clear: in simplistic terms, food security 
was about increasing national production and poverty reduction involved increasing incomes. Having 
now broadened the understanding of food security beyond food production to include food access has 
blurred the boundaries between food insecurity and poverty to the extent that food insecurity is now 
being equated with poverty reduction + food production. With this understanding of food security 
among planners, the need for a specific food security approach is unclear since food production and 
poverty reduction were already taking place. This is a significant failing since recent data show that 
equating food insecurity with poverty is an inadequate approach to reducing food insecurity in Bhutan 
(see box 1).  
 

Box 1: Differences between poverty and food insecurity in Bhutan 
 
The food security analysis of the 2007 Bhutan Living Standards Measurement Survey (BLSS) shows that there 
are important differences between poverty and food insecurity. For instance, although some of the most 
undernourished districts in the country are also the poorest (e.g. Zhemgang, Samtse and Mongar), the least poor 
are not necessarily the most nourished. Gasa has the second-lowest Dzongkhag-level poverty rate in Bhutan, yet 
it ranks as the third most undernourished. The same holds true for Paro (the third least poor Dzongkhag yet the 
third most undernourished) and Wangdue (the fifth least poor yet the most undernourished of all Dzongkhags). 
The implication of these differences is that if only poverty criteria were used for prioritizing Dzongkhags for 
targeting, Dzongkhags with a high level of food insecurity, such as Gasa, Paro and Wangdue, would be excluded 
(Covarrubias and Zezza, 2008).  
 
 
Food security and nutrition targets and indicators are missing from the 10th FYP,11 the planning 
guidelines and the BLSS 2007, which is meant to be used as a baseline for monitoring progress and 
achievements of the RGoB’s development planning. Without these food security targets, strategically 
planning for food security becomes almost impossible. The absence of a food security approach in 
planning is further confirmed by the planning guidelines for the 10th FYP, which only mildly refer to 
food security and the project profiles included in the 10th FYP. Although the MoA project profiles cover 

                                                        
11 The only exception is the inclusion of per capita food availability as an example of a food security indicator in 
the RNR planning guidelines for the 10th FYP. 
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a broad range of interventions proposed in the BNFSSP, they give no indication of how activities will 
be targeted and adapted in order to benefit the food-insecure. Unless this targeting and adaptation 
takes places, these interventions will not be directly contributing to improving household food 
security.12 Although BNFSSP interventions are included in the 10th FYP of the MoH, within this 
sectoral plan nutrition is still being addressed mainly from a health perspective and the contribution of 
food security is understated. MoA interventions maintain a similarly narrow sectoral alignment and in 
substance do not focus on improving nutrition through agricultural-sector interventions.  
 
Critical food security interventions included in the BNFSSP, which imply innovative programming 
approaches in Bhutan, have not been included in the 10th FYP. This includes distinctively food 
security interventions for guaranteeing access to food by the most vulnerable, stabilizing availability 
and making information available to decision makers. The role that other sectors, such as trade, 
education and the public works department, have to play in food security is not yet fully recognized. 
This is especially worrying for food-insecure people who live in rural areas where agriculture does not 
offer a way out of food insecurity. It also raises concerns regarding the extent to which sectors outside 
the MoA recognize that they have a responsibility for food security and/or the perceived legitimacy of 
the BNFSSP by those who were not closely involved in the formulation process.   
 
Planning in accordance with the 10th FYP at district (Dzongkhag) and block (Geog) levels began in 
2008. To assist planners in including food security within the decentralized plans, the project 
assistance project developed “Guidelines for decentralized development planning with a food security 
perspective”. Through the policy assistance project Dzongkhag planners have been trained in using 
the planning guidelines. With the FNPP-supported policy assistance drawing to a close, the project will 
not be able to provide additional support to the implementation of the BNFSSP. However, ongoing 
FAO-supported in-country activities are contributing to the BNFSSP implementation process. They 
include an FAO-initiated food security assessment of BLSS 2007 data, which provides key information 
required for targeting and prioritizing interventions, demonstrating the relevance of a specific and 
multi-sectoral approach to food insecurity and of the immediate need for safety-net programmes.  
 

1.4 Assessment of policy assistance effectiveness 
Within the MoA, the BNFSSP has contributed to very gradually increasing awareness that food 
security is about more than increasing agricultural production and that it is not only the responsibility of 
the MoA. However, with the caveat that all of the necessary evidence is yet not available, it appears 
that at the national level, mainstreaming into the 10th FYP has so far been less than expected, even 
though the BNFSSP is highly relevant to Bhutan’s food security situation and was completed on time 
for integration into the 10th FYP.  
 
At national and sectoral levels, project objectives were largely focused on the timely delivery of the 
BNFSSP rather than on developing RGoB capacities in food security analysis and planning. 
Accordingly, in order to compensate for the RGoB’s lack of expertise in developing and mainstreaming 
a multi-sectoral approach to food security, planning responsibilities for the formulation of important 
policy and planning documents were outsourced to technical experts. This ensured the timely 
completion of a technically robust BNFSSP and planning guidelines but did not address the underlying 
gaps in national capacities for food security planning and forestalled the development of RGoB 
ownership of the BNFSSP (see box 2). As a consequence, the momentum behind the BNFSSP and 
in-country abilities to implement this diminished once the assignments of the SNV Advisor and the 
International Consultant were completed. At the decentralized level, where more emphasis was placed 
on capacity strengthening, but where planning has not yet begun, it is expected that the capacity 
building that has taken place will help ensure that food security is mainstreamed into decentralized 
plans at least more than in the national plans. Furthermore, project duration and delays in the 
preparation of the 10th FYP have meant that the policy assistance project was able to assist BNFSSP 
formulation but not to support its implementation through the 10th FYP.  
 

                                                        
12 Details on how interventions will be targeted and mechanisms for ensuring that the food-insecure will be able to 
participate in these activities are not available in the project profiles that are included in the 10th FYP. 
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Box 2: Technical assistance for building capacities and ownership 
 
Another technical assistance project funded through FNPP on value chain analysis provides an example of how 
ownership can be built when capacity building is integrated into project design, even without FAO’s field 
presence. The project included repeated technical assistance missions, at critical phases of the value chain 
analysis, to train RGoB staff responsible for collecting and analysing data and reporting writing. This approach 
provided RGoB staff the opportunity for learning by doing. RGoB staff were accountable for key outputs and FAO 
staff for providing the necessary technical assistance. The staggered missions partly obviated the constraint 
imposed by the lack of field presence by an FAO technical expert, although more regular technical assistance 
between missions was called for. Commodity development programmes that were developed through this 
technical assistance have been included in the 10th FYP.  
   
 
The technical and operational weaknesses of the BNFSSP are attributable to: a) the RGoB’s limited 
participation in BNFSSP formulation, which meant that there was little clarity on the required 
characteristics of the BNFSSP for it to serve specific planning purposes; b) the fact that the 
formulation process itself did not include a review of past policies and programmes relevant to food 
security, meaning that the approach described in the BNFSSP rather simplistically suggests breaking 
away from past approaches without having carefully considered past achievements and lessons learnt 
and building on these; c) lack of data, which undermined the use of the BNFSSP as an operational 
document since it was not possible to identify priority interventions; and d) insufficient FAO technical 
assistance vis-à-vis translating complex food security models into a feasible food security strategy.  
 
The project’s only modest impact in mainstreaming the BNFSSP into the 10th FYP is associated with 
the project’s narrow focus in terms of the areas of intervention, actors involved and policy processes it 
targeted. Whilst project design recognized the importance of the technical element of policy 
assistance, the broader spectrum of factors and actors influencing the relevant policy processes was 
not part of the policy assistance project. Sensitization and lobbying activities to mobilize support in 
favour of the BNFSSP – both within and beyond the RGoB – and to address the political dimensions 
of the policy process were not included in the project. The support of this broader range of activities 
and actors could have provided additional vigour and endurance to the process of integrating the 
BNFSSP into 10th FYP by providing political and technical support to ensure that critical and 
distinctively food security interventions like safety nets would have been included; sectors beyond the 
MoA would have been mobilized to fulfil their food security responsibilities, and interventions would 
have been targeted at food-insecure people and tailored around their needs.  
 
The project’s narrow focus on the RGoB as the only institutional counterpart meant that other non-
RGoB actors which also have an influence on policy processes, namely UN agencies and donors 
working in Bhutan, were not directly engaged in the BNFSSP other than in its validation. This had a 
number of consequences: food security is not mainstreamed in the UNDAF 2008-2012 although this 
was developed at the same time as the BNFSSP; actions of UN agencies and donors are un-
coordinated (see, for example, the lack of inclusion of food security and nutrition variables in the BLSS 
2007); and the BNFSSP was not mainstreamed into the IFAD-funded Agricultural Marketing and 
Enterprise Promotion Programme (AMEPP). The project’s ability to establish partnerships with other 
agencies was also constrained by the annual nature of the FNPP and the absence of a medium- to 
longer-term programme framework for FAO Bhutan. 
 
The project was centred on mainstreaming food security into one policy process (the 10th FYP), on 
the assumption that as the overall planning document this would automatically lead to food security 
mainstreaming into other relevant policy process. However, as was seen with the agricultural and 
horticultural policy and with the donor round table document, even in a context in which government 
planning is very much organized around five-year plans, the policy process is, in reality, made up of a 
host of policy processes taking place before, during and after the completion of the 10th FYP 
document itself.  
 
The project was faced with an institutional conundrum that undermines the opportunity for concretely 
mainstreaming food security into RGoB planning. The GNHC Ministry has the mandate for overseeing 
implementation of a multi-sectoral strategy but lacks the expertise for doing so. On the other hand, the 
mandate of the MoA means that it still has the greatest incentives and capacities for mainstreaming 
food security but it does not have a role in food security planning. During project design the MoA was 
identified as the institutional partner for BNFSSP formulation since it had the greatest capacities for 
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this compared to other RGoB institutions. However, as it became obvious that a national – as opposed 
to a sectoral – food security strategy required interventions across sectors, responsibilities for 
BNFSSP implementation were shifted to the GNHC. This shift may have made sense when looking at 
the RGoB organogramme, but it was not accompanied by the required capacity building, thus leaving 
the GNHC with the responsibility for implementing a strategy with which it had had no previous 
involvement or familiarity and, perhaps, deprived the MoA of a role as a BNFSSP champion.  
 

1.5 Conclusions and lessons learnt 
The impact of the policy assistance project on mainstreaming food security into national policy 
formulation and implementation has been both supported and undermined by project design and the 
policy-institutional setting. On the one hand, the project’s timing, which coincided with the formulation 
of the 10th FYP, together with RGoB’s appreciation of the importance of food security, created a 
favourable setting for effectively mainstreaming food security into national policies and programming. 
FAO’s large body of experience in food security policy in a context in which expertise in approaching 
food security multi-sectorally was limited meant that FAO assistance was needed for mainstreaming 
food security into the 10th FYP. The project’s flexible design allowed FAO to partner with SNV and 
provide in-country technical assistance exclusively dedicated to the BNFSSP. This country-level 
technical assistance was important for ensuring satisfactory technical quality of the BNFSSP and in 
exploiting opportunities for mainstreaming food security into relevant documents concerning policy and 
planning and donor pledges.      
 
On the other hand, project design and the policy-institutional setting also diminished the project’s 
impact. Project design did not pay attention to the political economy of the policy process and focused 
exclusively on technical interventions and a narrow set of actors within the RGoB, as if assuming that 
the absence of an adequate food security approach within national policies could be entirely attributed 
to insufficient technical know-how. The absence of the necessary food security focus in the 10th FYP, 
even after technical inputs for BNFSSP formulation were provided, suggests that mainstreaming food 
security into policy processes is not just a matter of providing technical expertise to formulate a 
strategy that is then automatically entered into government’s overall planning processes. Even though 
the project had a technical focus, FAO’s technical contribution to food security mainstreaming was 
only mild since adequate arrangements for knowledge transfer were not in place. This was especially 
critical when considering the complexity of food security and the lack of in-country expertise in a multi-
sectoral approach; once the short-term assignments of the technical experts were completed, there 
were no in-situ capacities or nor sufficient ownership of the BNFSSP.   
 
The project’s focus on a narrow set of actors within the RGoB meant that project design did not elicit 
support for food security mainstreaming among actors that are able to influence the policy process 
(e.g. UN agencies, donors, members of parliament). This was especially important when considering 
the non-RGoB institutional setting in Bhutan, which is characterized by FAO’s weak in-country 
capacities to support food security mainstreaming and the absence of co-ordinated support for food 
security mainstreaming among UN and donor agencies. In addition, the initial choice of MoA as the 
institutional partner for a national and multi-sectoral strategy created difficulties to BNFSSP 
implementation since the multi-sectoral nature of the BNFSSP meant that responsibilities for its 
implementation had to be passed on to the GNHC, which did not have the capacities to implement this 
and deprived the BNFSSP of its champion. Based on these findings, lessons learnt for future policy 
assistance projects in Bhutan – and perhaps also beyond– are listed below.      
 
� Building capacities in food security policy and planning  
 
Considering the limited expertise in food security analysis and planning, food security policy 
assistance projects should be designed to build in-country capacities in food security analysis and 
planning across sectors. This will be crucial in allowing for genuine participation by national 
stakeholders in policy debates and planning, in developing ownership and in ensuring that in-situ 
expertise is available. Transferring FAO’s conceptual expertise to national-level policy analysts is not 
automatic. This requires developing guidance material and setting up technical assistance 
arrangements that are characterized by sustained support and a clear definition of roles such that 
national counterparts are responsible for carrying-out important methodological steps from analysis to 
report-writing and technical experts are responsible for training and technical backstopping/mentoring 
during and in between missions.  
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� Mobilizing broad-based support for food security  
 
A multi-sectoral approach to food security has so far received relatively little attention within the RGoB 
and among UN agencies and donors working in Bhutan. In addition to technical assistance, activities 
to sensitize and mobilize the support of a wide range of state and non-state actors are also necessary. 
Bhutan’s recent transition to a parliamentary democracy makes it ever more important to mobilize 
support from the general public, the media and parliamentarians in favour of food security.  
 
� Identifying and exploiting windows of opportunity 
 
Even in Bhutan, where planning processes are structured around five-year plans, policy making and 
implementation are not linear but are made-up of a host of different policy processes that take place 
around, and make up, the five-year plan. It is therefore important not to focus exclusively on 
mainstreaming food security into one overarching policy document (e.g. Poverty Reduction Strategy 
Paper, 10th FYP) at the cost of losing sight of the other “smaller” policy processes that make-up the 
five-year plan and that are relevant to food security (e.g. horticultural development policy). Given the 
multi-sectoral nature of food security, the range of relevant policy process in which food security needs 
to be mainstreamed is fairly broad. A food security champion is needed to identify the different 
relevant policy and planning processes and negotiate for food security mainstreaming within them.  
 
� Demonstrating the value-added of a food security focus 
 
Analytical work and communication campaigns for raising awareness of the need for a specific food 
security focus are required. These initiatives will help show how a poverty approach alone will not be 
able to addresses food insecurity. They should include informing policy makers on the different 
operational implications of poverty and food security in terms of: i) who is food-insecure and who is 
poor; ii) where poor people are located and where the food-insecure are located; iii) how many people 
are poor and how many are food-insecure; iv) the causes of poverty and food- insecurity; and v) what 
can be done to reduce poverty and food insecurity.  
 
� Engaging actors across sectors 
 
Facilitating a multi-sectoral approach to food security planning involves including food security 
responsibilities as part of the mandates of sectors beyond the MoA (e.g. Ministry of Health, Ministry of 
Trade and Industry, GNHC) and introducing incentives for fulfilling sectoral food security targets. 
Although cross-sectoral co-ordination may be overly ambitious in the early stages, an RGoB entity 
with a cross-sectoral mandate should be made responsible for ensuring that food security is effectively 
addressed in the relevant policies and plans across sectors.    
 
� Selecting the appropriate institutional partners 
 
The choice of institutional partners for formulating a food security strategy needs to take into account 
the scope of the food security strategy as well as institutional capacities and incentives for food 
security planning. Where the objective is to mainstream food security into a sectoral planning (e.g. into 
the plan of the MoA), a single sectoral partner may be appropriate. Where the objective is to 
mainstream food security into multi-sectoral planning, such as the national five-year plan, institutional 
partners across sectors and/or partners with a mandate for cross-sectoral co-ordination should be 
selected. While this choice may seem fairly straight-forward, in practice the selection of institutional 
partners is more complex since it is also important to consider the capacities and incentives for food 
security planning among the concerned institutions. Although an institution may have a mandate for 
cross-sectoral planning this is not sufficient guarantee that it is the most suitable partner since it may 
not have the capacities and/or incentives for food security planning.    
 
� Coordinating among UN agencies and donors  
 
Coordination and collaboration among the UN agencies (e.g. FAO, IFAD, UNICEF, UNDP, WFP) and 
donors working in Bhutan are still weak and need to be dramatically improved since they can help 
ensure that an important source of in-country policy assistance is available to the RGoB. This will 
involve strengthening the capacities of the FAO representation in Bhutan and developing a medium- to 
long-term programming framework for FAO in the country to facilitate partnerships.   
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� Making food security data available 
 
One of the greatest technical difficulties in formulating the BNFSSP was the lack of data on food 
security status and causality. Whilst initiating household surveys may be overly ambitious, it is 
important to ensure that policy assistance includes strong analytical support to make use of existing 
household survey data.  
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2.1 Introduction  

Although the Cambodia Millennium Development Goals, its National Strategic Development Plan 
(NSDP) and other national development plans focused on poverty reduction, food security issues were 
not well articulated or integrated in these plans. With the formulation of the current NSDP 2006-10, the 
Royal Government of Cambodia (RGC) decided to ensure its systematic implementation by translating 
the development goals into sectoral strategies and programmes, with support of external development 
partners. To this end, 19 technical working groups (TWGs) were established, with participation by 
relevant ministries and interested external development partners. Two TWGs have focused on food 
security and related issues: one group is led by the Council for Agricultural and Rural Development 
(CARD) for food security and nutrition (FSN); the other is led by the Ministry of Agriculture, Forestry 
and Fisheries (MAFF) and the Ministry of Water Resources and Meteorology (MOWRAM) and focuses 
on agriculture and water issues. Together with the World Food Programme, FAO has been a co-
facilitator of the first group and, since March 2008, of the second group. 
 
From 1997 to 2006, FAO had assisted MAFF in developing a national approach to food security in 
Cambodia through the Special Programme on Food Security. Gesellschaft für Technische 
Zusammenarbeit (GTZ) also assisted the Ministry of Planning, CARD and relevant line ministries in 
enhancing their capacity to mainstream FSN objectives and issues into the national development 
policy and sector-specific strategies and programmes.

2
 However, when sector strategy planning for 

agriculture and water began earnestly, these support projects were terminated. FAO decided to 
support, under the FNPP food security theme, the integration of food security through the ongoing 
NSDP strategy planning process. During the first phase of the policy assistance (February 2006- 
December 2007) the focus was on strengthening the capacity of CARD, the lead agency for FSN 
mainstreaming, and providing technical support to the FSN working group in the preparation of a 
national policy strategy document on food security.  
 
The second phase was comprised of support (January-October 2008) in the preparation of a food 
security programme as one of the five programmes in the agriculture and water sectors. The 
assistance represented a logical extension of the first phase of support to strategic development 
planning, namely integrating a FSN agenda explicitly and systematically into a priority sector plan for 
agriculture and water. The National Programme for Household Food Security and Poverty Reduction, 
                                                      
1
 Masa Kato served as team leader for the Food Security Support Programme design under Phase Two. Kosal 

Oum was the national programme coordinator under Phase One. Gunther Feiler served as FAO’s primary 
technical backstopping officer, especially for Phase One.  The authors gratefully acknowledge the useful 
comments from Mr. Peter Kaufmann and Jean Balié. 
2
 Food Security and Nutrition Policy Support Project-FSNPSP, January 2003- December 2005. 
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formulated by MAFF with FAO support, formed the conceptual basis for a food security programme in 
agriculture and water.  
 
The overall objective of the FNPP policy assistance in Cambodia was to integrate the policy objectives 
and FSN concepts into the strategies to implement the NSDP 2006-10, particularly the strategy for the 
agriculture and water sectors. This was to be accomplished by providing technical support during the 
formulation of basic policy framework and strategy for FSN mainstreaming and the formulation of an 
operational food security programme for agriculture and water. 
 
• The policy assistance during each phase had distinct objectives and aims. During the first phase, 

the aims were to:prepare a national policy framework as a basis for integrating improved FSN as 
priority objectives into sector-specific approaches under the NSDP 2006-10; 

• upgrade the technical capacity of CARD staff and the “core mainstreaming team” comprised of 
staff from various line ministries and non-governmental organizations (NGOs), to integrate FSN in 
various sector programmes and projects; and 

• strengthen existing coordination mechanisms and information systems at national level to 
mainstream FSN. 

 
The strengthening of coordination mechanisms involved setting up coordination structures across 
sectors (Food Security Forum, TWG-FSN) and a pilot exercise to integrate FSN at sub-national levels 
in Takeo Province. Various FSN information and data systems located in separate ministries and 
agencies were to be strengthened, including CARD’s Food Security and Nutrition Information System 
(FSNIS), for use by development planners and decision makers at various levels. 
 
The aim during the second phase was to assist with formulating a Food Security Support Programme 
(FSSP) that would guide the implementation actions of MAFF and MOWRAM. The FSSP is one of five 
programmes

3
 to be formulated as integral parts of an agriculture and water sector (SAW) strategy. The 

formulation work is led by a MAFF/MOWRAM task force under the overall direction of the TWG/SAW 
chaired by the vice-ministers and supported by two co-facilitators from the interested external 
development partners (EDPs). 
 
FNPP provided the MAFF/MOWRAM task force with technical support through a team of consultants 
in developing the programme. During this phase a draft FSSP programme document was produced, 
for approval by the TWG on agriculture and water, which is to the guide formulation and 
implementation of food security projects in the agriculture and water sectors. Finalization of this 
document is scheduled for later in 2008. Through close coordination among the task forces of the five 
SAW programmes, it is expected that food security as a cross-cutting issue will be integrated in all five 
programmes. 
 

2.2 Main Results Achieved  

2.2.1 Phase One:  Support to CARD and the mainstreaming arrangements under TWG-FSN 
(2006-07) 

The first phase produced all the planned key outputs as follows: 
 
Preparation of a national policy framework for integrating FSN – the FSN strategy paper prepared 
earlier with GTZ assistance under the TWG-FSN

4
 was developed into the Strategic Framework for 

FSN (SFFSN). This was to serve as the main policy guide for integrating FSN objectives and concepts 
into the NSDP 2006-10 by providing more operational guidelines for addressing FSN in national 

                                                      
3
 These five SAW programmes: Policies and Institution Building (Programme 1), Food Security Support 

Programme - FSSP (Programme 2), Agriculture and Agri-business Development (Programme 3), Land and Water 
Resources Development (Programme 4) and Extension, Research and Education (Programme 5). 
4
 Member of the TWG are: (i) government ministries: Council for Agricultural and Rural development (co-chair), 

Ministry of Planning (co-chair), MAFF, Ministry of Water Resources and Meteorology, Ministry of Land 
Management, Urban Planning and Construction, Ministry of Education, Youth and Sport, Ministry of Health (MoH),  
Ministry of Women’s Affairs, and Ministry of Rural Development (MRD). (ii) Donors: AusAID, CIDA, DFID, EU,  
JICA, UNDP, UNICEF, WHO, FAO (co-facilitator) and WFP (co-facilitator). (iii) NGOs: CCC, HKI, Oxfam GB, 
Medicam, and PFD.  
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development strategies and in sector-specific strategies and programmes. The process entailed close 
consultations with various TWGs, key line ministries and NGOs through the core coordination team 
(the officially nominated focal points). The draft SFFSN was reviewed by the government in 2007 and 
launched officially in June 2008. 
 
Upgrading the technical capacity of CARD and the core mainstreaming team – the FNPP project 
worked closely with the German-funded food security and rural livelihood adviser to CARD. The 
capacity building used a cascade approach, with training of trainers (trainer pool) and subsequently 
training of policy makers and planners in the key ministries and agencies at national and provincial 
levels. The training emphasized skills for policy analysis and formulation, programme design as well 
as FSN concepts, objectives and issues. Specifically: 
 
� some 210 government and NGO officers at national and sub-national levels were trained; 
� an officially recognized17 team of trainers on mainstreaming FSN (a “national trainer pool” of 15 

persons from the government agencies and NGOs) was established, together with standard 
curricula for sensitization on FSN at various levels;  

� tools and materials were developed and produced for FSN mainstreaming and training, including 
the SFFSN, FSN mainstreaming tools, technical guidelines for FSN sensitization and programme 
analysis/formulation, and the training manuals. The specialized website “FSN Information System” 
(FSNIS), managed by a CARD unit, was strengthened, containing all the relevant materials and 
national information/data on FSN, including training materials developed through the FAO/FNPP 
assistance; 

� 76 officers at provincial (25) and district (51) levels were trained in Takeo province.   
 
The coordinated training under GTZ/WFP and FNPP assistance has created a pool of 
policy/programme planners and analysts trained in addressing FSN concerns and issues for 
integrating these aspects in national agencies and ministries. They now fully appreciate the 
importance of the FSN concepts and objectives in the development context, and have been playing an 
important role in their respective offices in facilitating the integration of FSN in various sectoral 
strategies and implementation programmes. In particular, CARD has been strengthened to play its 
lead role in promoting the mainstreaming of FSN issues through its preparation of the SFFSN, its 
leadership in FSN training  and as manager of the FSNIS. The training team has also been engaged 
by some international donors and NGOs to train national officers, including some NGO staffs both at 
national and local levels. CARD has been a leading member of TWG/FSN and the task force for 
developing the food security support programme under TWG/SAW. 
 
Strengthening coordination mechanisms at national and sub-national levels – this addressed 
reinforcing existing mechanisms and initiating new ones. In this regard, CARD achieved with greater 
credibility as chief advocate of FSN in the on-going strategic planning process (including as manager 
of FSNIS). The national mainstreaming team on FSN had stronger links with the main ministries and 
agencies involved. In addition, partnerships were strengthened with NGOs active in FSN, including the 
Cambodia Committee for Cooperation (NGO umbrella organization) and main NGOs.18 Collaborative 
networks were also established between CARD and 19 TWGs in the NSDP strategic planning 
process. At the sub-national level, the pilot in Takeo province helped form a collaborative network 
among the provincial and district offices in integrating FSN in their development plans in six selected 
communes in two districts, thus providing provided useful experience in FSN mainstreaming at sub-
national levels. At the national level, the results of this phase provided some critical inputs into the 
preparation of the Food Security Support Programme (FSSP) under the SAW process (see section on 
the second phase below). The contacts developed with the concerned ministries and external partners 
during this process have facilitated coordination of the preparatory work with these agencies, and 
similarly pooled information in the FSNIS has been most useful, especially for situation analysis, in 
designing the FSSP programme. 
 
Development of integrated FSN information and data systems – the FSNIS has been established 
as the nationally integrated information system at CARD, and cooperation improved among other 

                                                        
17 The government issued an official declaration No. 322 SCN>SR dated 05 March 2008 stating that it supports 
activities of Food Security and Nutrition Website (FSNIS) and establishment of the national trainer pool.  
18 Including Helen Keller International (HKI), PADEK, GAA, CCC, PADEK, CEDAC, VBNK, Srer Khmer 
Organization, Lutheran World Service (LWS), World Vision-Cambodia, etc. 
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systems operated by several agencies19. In particular, FSNIS has been supporting TWG-FSNs in 
building coordinated national information on FSN, including support to the FS Forum in knowledge 
management on FSN lessons learnt and best practices.   
 
Notwithstanding these important contributions, it must be accepted that they represent, at best, only 
the beginning of real mainstreaming, with actual implementation at the field level yet to be addressed 
through operational programmes and projects (for example, through the SAW strategic programme 
design process assisted during Phase Two).  
 

2.2.2 Phase Two:  Preparation of FSSP design document under SAW  

The FSSP is expected to contribute to achieving one of the main strategic objectives of the SAW: 
improved food security among the poor. The Programme’s “development goal” is given as “Agricultural 
systems and community arrangements that enable poor and food-insecure Cambodians to have 
substantially improved physical and economic access to sufficient, safe and nutritious food at all times 
to meet their dietary needs and food preferences for an active and healthy life”. The Terms of 
Reference for programme design stressed: (i) a focus on substantially improving the access of the 
poor and food-insecure to food, thus enhancing their nutritional status; (ii) an emphasis on the target 
group’s improved capacity for agricultural production and income generation as well as for community 
participation and solidarity; and (iii) an indicative programme scope covering the proposed National 
Programme for Household Food Security and Poverty reduction (NPHFSPR) and elements for 
preparing and mitigating against droughts and other natural disasters, small-scale irrigation and 
infrastructure, and strengthening of FSN information and its coordinated use for improved policy and 
programming processes; and (iv) a design based on a log-frame structure.  
 
A third draft of the FSSP design was completed during September/October 2008 and was reviewed at 
the national stakeholders’ workshop in October 2008. The final draft programme design reflecting the 
workshop comments is to be submitted to the TWG/SAW in December 2008. The proposed FSSP, 
with a budget of US$ 50 million for implementation during 2009-13, consists of two main components: 
 
Component I: Community Self-reliance for Food Security and Poverty Reduction – to improve the 
food security of some 2.1 million rural food-insecure and poor people in 240,000 households in 4,000 
selected villages through: (i) increased food and agricultural productivity; (ii) improved and diversified 
incomes (especially those without agricultural production capacity); (iii) better awareness on nutrition 
and food safety, especially among women and disadvantaged; and (iv) empowerment for greater self-
reliance and mutual help for food security and community development. 
 
Component II: Enhancing Institutional and Policy Environment for FSN and Improving Information 
Base (indicative budget US$ 4.4 million) –  through: (i) strengthened coordination for mainstreaming 
FSN among the key stakeholders at national and sub-national levels; (ii) improved capacity of 
commune councils and farmer communities in integrating FSN in their development activities; and 
(iii) enhanced coordination in information and data systems, including improved information quality 
and availability. 
 
The preparation of the programme also provided an opportunity to raise awareness of the importance 
of FSN issues as well as to systematically integrate FSN considerations in the SAW programming 
process. However, only limited progress has been achieved in this respect. The FSSP design team 
made efforts to promote close coordination among the five design teams, which was seen as essential 
for ensuring not only the effectiveness of the FSSP itself but also the coherence and effectiveness of 
SAW programmes as a whole. Coordination efforts included attempts to interact with other design 
teams through several workshops, and informal consultations with selected EDPs involved in 
designing other programmes. The main obstacles were the lack of appreciation of FSN among 
national and EDP staff, and the absence of built-in opportunities for coordination among the teams. 
Thus, coordinated planning among the five SAW programmes for systematic integration of food 
security aspects remains a serious issue.  
 

                                                        
19 Such as Asia FIVIMS (MAFF), CAMInfo (MoP), Food Security Atlas (MoP), AIDOC, etc.  



The case of Cambodia  29     
__________________________________________________________________________________________ 
 
 

 

The overall SAW process revealed a number of other shortcomings:        
 
Significant delays – as of 31 August 2008 none of the five programmes have been completed, with 
the most advanced being Programme 4 (water and land resources) and FSSP. The preparatory 
actions for Programme 5 (agriculture extension, research and education) have not yet begun due to 
lack of EDP support and funding. FAO has indicated its willingness to provide some funding for this 
programme. It is now hoped that design work may be completed for all five programmes towards the 
end of 2008.  
 
Lack of coordination among the programme design teams – the SAW process has remained 
formal, dominated by TWG and Task Management Support Group (TMSG) meetings and with actual 
design work carried out in relative isolation, even among the EDPs. Probably this is largely due to that 
fact everyone is busy and the procedures established are very time-consuming. In view of this, there is 
a need to review all five individual draft programmes for reconciliation and harmonization to ensure the 
coherence and synergy among them. 
 
Lack of understanding and sharing of the purpose and approach of the process –   this is the 
case for the TMSGs and design teams, including TMSG managers. For example, the TMSG/FSSP 
members did not share same understanding on the nature of the FSSP programme (i.e. as a 
programme framework). 
 
Low level of participation in design – within TMSG/FSSP, both the speed and quality of design 
work have been negatively affected by a very low level of participation by its members, including those 
of the MAFF/MOWRAM design team. For example, one of the co-chairs has attended only a few of 
TMSG/FSSP meetings, and inputs from the MAFF/MOWRAM design team members have been 
limited. Among the EDPs, only the World Food Programme has participated routinely in FSSP 
workshops. The sense of ownership of the process has been remarkably low, especially among the 
government officials. 
 
Within FAO, the process has worked generally smoothly, facilitated by pro-active involvement of the 
technical officers concerned and the flexibility with which FNPP has been managed. In particular, the 
national team leader of the FNPP/Phase One provided valuable technical inputs to the design work – 
two national consultants employed by FAOR also have played useful roles. However, there could have 
been broader, multi-disciplinary inputs from FAO specialists. In particular, with the technical capacity 
of country FAO office very limited, there is an urgent need to ensure adequate technical backstopping, 
especially among FAOR, and headquarters and Regional Office for Asia the Pacific (RAP). 
 

2.3 Key Factors Affecting Implementation and Results 
2.3.1 Factors affecting the implementation of policy assistance 

The implementation of the policy assistance project during Phase One was affected by the following 
factors: 
 
Assistance was deemed appropriate in terms of the progress in policy work process and institutional 
arrangements:   
 
� The RGC had contextualized the MDGs for Cambodia, with heavy emphasis on poverty reduction 

and food security, although without a specific strategy for the latter. This provided a suitable entry 
point for integration of FSN through participatory development of policy objectives and 
implementation strategy for the NSDP among the national stakeholders. 

� The assistance was initiated at the beginning of strategic planning process for the NSDP 2006-10, 
with a cross-sector approach and procedures, and supported by external partners. As the lead 
national coordinator on FSN at policy level, CARD provided ready access to the institutional 
arrangements established for the planning process, including the TWGs and the member 
ministries and EDPs. Similarly, FAO was also member of several TWGs and served as one of two 
co-facilitators for FSN, and later for SAW. 

� CARD was not only logical partner for the FAO/FNPP intervention but also had already benefited 
from the technical support from GTZ and WFP in strengthening its technical and institutional 
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capacity for coordination with other key ministries and agencies. Thus, the FAO/FNPP policy 
assistance did not have to begin from the scratch.  

 
The intervention design, although optimistic in terms of time frame, was generally appropriate. The 
four key outputs were valuable for mainstreaming FSN at various levels, from awareness-raising to 
policy analysis to strategy/programme formulation. 
 
The intervention approach stressed participatory planning and coordination of main activities. 
Consultative and interactive methods, like stakeholder consultations and lesson-learning workshops, 
allowed more participation by the numerous and different stakeholders who brought a wide range of 
policy and technical backgrounds. This contributed to the efficiency and effectiveness of the 
implementation process. Involvement of NGOs in coordination, strategy development and information 
management proved to be very useful to link the policy and grassroots levels. In particular, NGOs 
collaborated with line ministry representatives in formulating the common approach to mainstreaming 
FSN as well as in developing common training materials for various sectors. 
 
Implementation was characterized by well-organized technical backstopping, through the subject-
matter FAO officers (in FAO Divisions, ESA and TCA) and several monitoring visits. Technical 
backstopping visits not only made substantive contribution to the project work but also helped in 
raising the status of the national teams working with the project. This situation contrasted with the 
relative inadequacy in FAO backstopping during Phase Two in formulating the FSSP and with the 
support that FAO should be providing to the entire SAW process.   
 
The implementation of the policy assistance project during Phase Two was affected by following 
factors: 
 
� The decision to support the FSSP programme process was made by the FNPP mission (FNPP 

Coordinator and ESA theme coordinator) visiting the country in November 2007 in consultation 
with the FAOR. While this was appropriate timing, it was somewhat fortuitous in that it was due to 
the mission’s visit rather than forward planning, which should have been initiated by the FAOR. 
This mode of engagement was accompanied by an inadequate assessment of the SAW process 
due to a lack of information, including the purpose and nature of the process itself. 

� The design of FAO support was inadequate. Originally, the main aim of the assistance was seen 
narrowly as preparing an FSSP by reformulating the NPHFSPR as a revised project under the 
SAW process through the provision of an international consultant and two national consultants. In 
retrospect, this form of support was less than adequate for formulating a broader programmatic 
framework, especially for assessing requirements for poor smallholder development in various 
agro-ecological conditions, including needs for irrigation and rural infrastructure. Such technical 
inputs have not been forthcoming from the MAFF/MOWRAM members of the design team, 
probably due to lack of time or interest. 

 
Participation/commitment of stakeholders has been limited: 
 
MAFF/MAWRM officials participated in formal meetings (TMSG and TWG), but it tended to be a 
formality rather than substantive. The basic constraints seem to be lack of time and interest. 
 
EDP representatives are available for private meetings, but very few have been able to attend the 
workshops organized by TMSG/FSSP. WFP has been the only regular. This is partly due to the lack of 
time and partly due to inadequate interest or understanding of FSN issues. It was also notable that in 
most donor offices, seniors level international staff do not seem to delegate enough authority to the 
national staff who actually participate in the SAW process. 
 
The SAW strategy planning process has been flawed because it has not been shared adequately with 
the national stakeholders. In addition, its process and methodology have been too ambitious and 
complex, and beyond the capacity of the national counterparts. Furthermore, many EDPs have not 
been committed to the process.  
 
Continuity and quality of FAO support is uneven. In terms of providing inputs for designing the FSSP, 
FAO has been able to take timely actions, largely thanks to flexibility of programming in the FNPP. 
However, more fundamentally, FAO does not have in place clear institutional/financial mechanisms for 
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providing substantive support through FAOR to key strategic planning for agriculture sector. Thus, the 
continuity of this support and provision of technical backstopping in the future remain major issues. 
 

2.3.2 Factors affecting the achievement of results    

Many factors affecting implementation also positively or negatively influenced the achievement of 
planned results.  
 
� For Phase One, key factors that affected results achieved include the following: 
 
The built-in flexibility in the design permitted a timely response to emerging opportunities. For 
example, the pilot exercise for mainstreaming at sub-national level in Takeo Province was 
considerably expanded at the initiative of the national team leader. Similarly, technical backstopping 
visits could be arranged in a timelier manner than other FAO-operated projects, requiring agreement 
of the FAO technical officers concerned to meet the needs identified by the national team leader. 
 
The project duration was too short for results to be fully realized. To achieve the objective of 
mainstreaming FSN in policies, strategies and programmes, it was essential to change perceptions 
about the significance of FSN and its implications on policies and strategies for various sectors. 
Changing perception among a wide range of the key policy makers and planners with different 
backgrounds, takes time, especially for a cross-sectoral subject like FSN. 
 
Although the intervention enjoyed many advantages of the existing institutional setup for the NSDP 
planning process, this also had some important limitations. One was that while CARD provided a 
central forum for coordination at policy level, its coordination authority did not include power to enforce 
the mainstreaming of FSN among the line ministries, nor was CARD empowered to work effectively at 
sub-national level. Another related limitation was that FSN, as a cross-sectoral subject, involved 
several ministries with overlapping mandates, making it difficult to reach agreement on their respective 
roles. In retrospect, it would have been desirable to have clarified beforehand the roles and functions 
of the concerned agencies, and to have had greater visibility, resources and time, and with more 
authority for mainstreaming among these ministries and agencies, including possible joint undertaking 
with other donors. 
 
Although the pilot in Takeo Province provided a pioneering case for drawing lessons for future 
mainstreaming at decentralized levels, there was no provision for systematic monitoring and 
evaluation. This could have provided an empirical base for formulating future plans/approaches. Given 
the importance of future action at decentralized levels, this represents a serious weakness. 
 
Project implementation was hindered by inadequate levels of understanding of FSN as an important 
cross cutting issue for achieving the MDGs. This lack of understanding was present among national 
actors and representatives of external partner organizations. Important development partners tended 
to have an exclusive sector or area focus on which to target their development aid and did not regard 
FSN as high priority.      
    
� The key factors influencing results of Phase Two included:  
 
Some negative implication factors also had serious effects on the achievement of results, particularly 
the SAW process and mobilization of FAO staff. 
 
There was a lack of reliable information. FSSP design needs to be supported by reliable information 
and data, especially disaggregated information on the socio-economic characteristics of the target 
groups, including their main farming systems. While it was relatively easy to access the experience of 
SPFS projects, it was much more difficult to access more general information, including the 
experience of other Official Development Assistance (ODA) projects. More specifically: 
 
There is very little household level information on the socio-economic characteristics of “poor’ or ‘food 
insecure” households. The Ministry of Planning 2003 household survey data are valuable but are not 
disaggregated below province level. 
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Apart from anecdotal information, it was difficult to locate systematic information on farming systems 
of the poor and food-insecure smallholders, especially in terms of their agro-ecological conditions. 
 
TWG/SAW has only recently begun to collect information on food security-related projects supported 
by donors. For FSSP, there is a particular problem of structuring information as FSN had not been 
included in the classification of such projects. Therefore, experiences of ODA-supported projects that 
are relevant to the design of FSSP had to be identified through selected cases, and it was difficult to 
gauge the range and variation in scope of various interventions targeted at improving food security.    
 

2.4 Lessons Learned  
The policy assistance process provided a number of valuable lessons, both overarching and specific 
to different phases of the process. The key lessons are summarized below. 
 
Awareness raising among key stakeholders of FSN concepts and their relevance to policy 
formulation. FSN are key concerns within FAO. But it can not be taken for granted that other 
partners, both national and international, share the same appreciation of and commitment to this 
subject. Therefore, it is essential to build from the beginning a good consensus on the policy issues, 
objectives and strategies among the key partners, and FAO should be prepared to play an advocacy 
role in the process. 
 
Capacity building as an essential ingredient for policy assistance. FSN is a cross-cutting and 
multi-dimensional issue that is difficult to address. It requires a sustained effort to create an 
understanding among stakeholders of the concept and all its dimensions, including their implications in 
practical terms. Apart from awareness raising, technical and institutional capacity building of the key 
national counterparts is fundamental. In particular, a ministry of agriculture can have a rather narrow 
concept of FSN (i.e. food production and commercialization), may be relatively weak in policy planning 
and analysis, and have an inadequate capacity to deal with other ministries and international agencies 
on policy matters. Therefore, capacity building should include developing communication skills on 
policy issues, as well as analytical and data dissemination skills. In addition, as the interaction 
between stakeholders at national and local levels is fundamental, capacity building should target 
implementing staff as well as decision makers. Capacity building should take place through 
coordinated assistance by development partners and by mobilizing in-country training capacity. 
  
Mobilizing national champions for advocacy of policy messages. Policy work is particularly a 
national affair, and it is critical to have effective national policy advocates, especially when it involves 
changes or reforms in thinking – and raising priority of FSN normally entails such changes. For a 
cross-sectoral subject like FSN, it is important to have such a champion outside the ministry of 
agriculture, although the latter’s collaboration would be essential. 
 
Timing of entry based on the national policy context. The relevance/effectiveness of FAO 
assistance is likely to be optimal if it is provided at the beginning of the process. For this purpose, FAO 
needs to have the capacity to monitor, at country level, windows of opportunities in priority countries. 
This kind of policy intelligence activity also includes the monitoring of actions of the national actors and 
external agencies (Balié and Maetz, forthcoming). The policy assistance needs to be defined based on 
a sound understanding of the overall situation, especially the interests and concerns of the national 
policy makers.  
 
Donor collaboration for policy work at country level. As FAO does not have adequate funds for 
policy assistance at a significant scale, it must have good partners to jointly contribute human and 
financial resources. At the same time, care should be taken that such collaboration, in the name of 
donor harmonization, is not detrimental to ensuring national ownership and effective integration of 
external support, especially in countries where national capacity is generally weak. In such situation, 
FAO should take a pro-active role to ensure that the aims and approach of the inter-agency 
partnership are understood and shared by the national counterparts, and that the process provides for 
capacity building and full participation of the national stakeholders in the planning. Otherwise, it can 
result in imposing donor wills. Donor collaboration contains many pitfalls, and these must clearly be 
recognized. Remedial measures need to be identified, especially to keep the approach simple, 
securing a shared understanding of the purpose and approaches. To be realistic and sustainable, 
donor collaboration must be built on open and transparent dialogue, and cover planning, 
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programming, funding and implementation. FAO can play a key role in providing policy assistance to 
many countries, but its role and functions need to be positioned within the constellation of various 
donors that operate at country level. Apart from ensuring adequate internal capacity for this role, it 
would be important for FAO to secure key allies by demonstrating its technical capacity and policy 
integrity. 
 
A coherent and active policy assistance programme, with a clear mandate for food security. 
Mainstreaming food security in policy needs an operational strategy and specific programme. 
Otherwise, the risk is high that FSN remains vague talk with little likelihood of any significant results. 
From a policy viewpoint, a coherent framework needs to be articulated in a reference document in 
order to provide clear definition of the national programme and its implementation approach and 
process and to ensure consistency of interventions. In addition, the institutional mandate is often not 
well defined, with overlapping roles and functions among several concerned ministries. Clarifying roles 
and responsibilities among them is essential.  
 
Institutional setting and coordination. A national programme for FSN mainstreaming in policy 
should be hosted in an adequate institutional structure. The authority and credibility of the structure 
(institutional seniority, and staff capacity and achievements) are critical for effective coordination of 
policies and programmes/actions of line ministries and agencies. This entails recognition and authority 
to assume the coordination function by a clearly designated institution, which may be based on a high-
level position in the governmental hierarchy. To effectively implement the coordination role, the 
institution needs to have competent staff capacity and adequate resources. 
 
Broad and active participation. Involvement of stakeholders at an early stage of the policy 
formulation process is essential for them to share objectives and approach as well as to ensure their 
sustained commitment to the policy work. Giving priority to capacity building from the start of the 
programme is a good way to promote stakeholders’ participation and their sense of ownership.  
  
Long-term commitment. The policy development process is time-consuming, especially 
mainstreaming a particular agenda into policies and programmes, primarily because it requires 
understanding and trust among stakeholders with differing interests and perspectives to reach 
agreement. 
 
Quality and availability of information. Policy formulation must be based on adequate information, 
including high-quality data. Reliable information, such as food security indicators and accurate 
knowledge of household nutrition status, is essential to designing well targeted FSN strategies and 
interventions. Thus, policy assistance must promote efforts to strengthen and improve data collection, 
analysis and dissemination, and promote the use of information for action.  
 
Efficient support from FAO combined with a flexible approach.  An efficient and service-oriented 
staff in the FAO Representation was shown to be indispensable to the success of the project. In 
addition, the FNPP’s flexible approach to planning and implementation has shown how efficiently 
projects can be run in the absence of rigid adherence to administrative rules – this has been an 
exception to “conventional” FAO administrative and operational environment. Technical flexibility flows 
from the fact that the decision-making was concentrated in one service and was exercised in a 
decentralized manner. Administrative flexibility relates to the fact that decisions can be made by 
technical officers and FAOR as long as it is part of the programme and money has been allocated. It is 
also significant that reserve funds managed by the FNPP Programme Coordinator allowed additional 
funding of related priority activities without waiting for another funding source or new project 
agreement.  
 
Adequate financial and human resources for sustained policy assistance. FAO needs to depend 
on extra-budgetary funds to provide substantial technical support to countries. Efforts should be made 
to mobilize resources to provide technical support for a sustained period. In addition, within the 
constraints and feasibility of the existing organizational capacity, it is important to ensure adequate 
staff capacity for sustained support. Again, it becomes important to target the key countries and 
concentrate staff resources on these countries, probably the minimum being FAOR office and regional 
units.  
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3.1 Introduction 
All three themes (agro-biodiversity, food security and forestry) of the FAO Netherlands Partnership 
Programme (FNPP) are being implemented in Kenya. Kenya was selected because several actions 
and experiences were already on the ground and opportunities were identified to make a significant 
policy impact through the Economic Recovery Strategy (ERS) for Employment Creation and Wealth, 
the Strategy for Revitalizing Agriculture (SRA), the Kenya Forestry Act 2005, and the on-going MDGs 
processes. Implementation of FNPP activities was designed to involve key partners from public, 
private and development institutions and civil society. 
 
The Kenyan FNPP focuses on policy dialogue, harmonization and strategic advice, and information 
sharing and capacity building. Under the Food Security theme, the objective is to ensure that food 
security and nutrition (FSN) objectives, policies, programmes and monitoring mechanisms are well 
reflected in national and sectoral plans, most notably the ERS and SRA. The ERS (2003-2007) ranked 
agriculture and rural development as the topmost government priorities, with food security listed as 
one of the key five sub-sectors. The ERS is supported by the SRA (2004-2015), which aims to 
accelerate agricultural sector growth, with a focus on the role of the private sector and markets. One of 
the six ‘fast-track’ actions identified by the SRA is to formulate a food security policy and associated 
strategies. In 2007, the Government of Kenya announced its intention to replace the ERS with a new 
long-term plan known as the Vision 2030 to guide national and sectoral development policies and 
strategies. The Vision 2030 emphasizes the enhancement of FSN as one of its strategic objectives 
under the economic and social pillars.  
 
The immediate objectives of the Kenyan FNPP Food Security Theme were thus to support: 
 
A revised food policy for Kenya, known as the ‘National Food and Nutrition Policy’ (NFNP), later 
changed to the Food Security and Nutrition Policy (FSNP), formulated through a multi-sectoral 
consultative process and approved by the Cabinet. 
 
A Food Security and Nutrition Strategy (FSNS) which integrates the major goals, policies and actions 
related to food security and nutrition into a cohesive whole, and provides a mechanism for coordinated 
implementation by all concerned sectors.  

                                                        
20 The views expressed in this paper are strictly personal and in no way represent the views of the Kenyan 
Government or of the United Nations Food and Agriculture Organization. I am very grateful to Maarten Immink 
and Jean Balié for their valuable comments and suggestions, and to Sunya Orre for sharing useful documents but 
take full responsibility for any errors or omissions. 
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A revised ERS (or Vision 2030) and SRA to address broad FSN concerns with better linkage between 
food and nutrition, between FSNP and country-level goals and targets (including MDGs), and between 
development and emergency responses21 by finalizing the FSNP. 
 
Among the major outcomes expected from the support were:  
 
Food security objectives and related policies and programmes are more clearly elaborated and 
incorporated into the national (ERS/ Vision 2030) and sectoral (e.g. SRA) planning and prioritization 
processes in Kenya. 
 
Key stakeholders within the Government of Kenya, as well as in the private sector, civil society and 
the donor community, participate in the preparation and/or revision of food security-related policy and 
programme documents. 
 
Concerns of food insecurity and vulnerability, and their linkages with poverty and hunger reduction, 
are better understood by all stakeholders, and institutional capacity and coordination mechanisms to 
address these concerns are established. 
  
The FNPP has made a substantial investment in facilitating the formulation of a nationally owned 
FSNP with a strategy and proposal of institutional arrangements for its implementation. As shown in 
this paper, important lessons can be drawn from this policy assistance experience.  
 
The paper is organized as follows: Section 2 provides a historical perspective by looking at the 
challenges of mainstreaming food and nutrition policy. Section 3 describes the process of 
reformulating and implementing a multi-sectoral food and nutrition policy and FAO’s technical 
assistance. Achievements and challenges, and conclusions and lessons to be learnt, are discussed in 
sections 4 and 5, respectively.   
 

3.2 The challenges of mainstreaming the food and nutrition policy  
The ERS for Wealth and Employment Creation represented the most important policy statement of the 
National Rainbow Coalition (NARC), which won election and formed the Government of Kenya in 
2002. The document was based on the Poverty Reduction Strategy Paper (PRSP) and the Kenya 
Rural Development Strategy (KRDS) developed by the previous government during the late 1990s 
and in 2000-02. Among the development objectives of the ERS are employment creation and poverty 
reduction through: (i) rapid economic growth; (ii) strengthening of institutions of governance; 
(iii) rehabilitation and expansion of physical infrastructure; and (iv) investment in human capital of the 
poor. Achievement of food security and good nutritional status were described as critical in enhancing 
human development and overall productivity in the ERS as well as the Vision 2030. However, the 
ERS/Vision 2030 failed to identify any specific intervention to attain this particular objective at national 
level. The task of translating the goals of agriculture and achieving food and nutrition security were left 
to the agricultural sector strategy, the SRA.  
 
The SRA is a long-term and a comprehensive logical framework aimed at boosting agricultural growth 
to 4.7 percent per annum during the period 2004 to 2015. This is in line with the World Food Summit  
(WFS) of 1996 Declaration that the food-insecure population be reduced to half by 2015 (WFS, 1996). 
The SRA did not provide any specific food and nutrition strategy but instead identified six priority areas 
for a special fast-track procedure; one of these was formulating food security policy and 
programmes.22 However, the initial approach of formulating the National Food and Nutrition Policy was 

                                                        
21 Emergency responses in arid and semi-arid areas are addressed in the Kenyan Food Security Program 
(KFSP). These relief responses are not integrated with development interventions aimed at addressing the root 
cause of vulnerability.    
22 The six thematic areas selected for fast-tracking are: (i) Reviewing and harmonizing the legal, regulatory and 
institutional framework; (ii) Improving delivery of research, extension and advisory support services; 
(iii) estructuring and privatizing non-core functions of parastatals and ministries to bring about efficiency, 
accountability and effectiveness; (iv) Increasing access to quality farm inputs and financial services; 
(v) formulating food security policy and programmes; and (vi) Taking measures to improve market access and 
value addition. 
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not very different from previous attempts to formulate food policy.23 Food and nutrition were 
considered as agricultural issues rather than an integral part of the national policy and strategy. Food 
and nutrition insecurity was mainly perceived as a problem of inadequate food supply which was to be 
solved by increasing agricultural production. Other dimensions of food security such as food access, 
entitlement, nutrition and food safety issues were thus given inadequate attention.   
 
There has also been a strong temptation to compartmentalize food and nutrition issues in Kenya. The 
Inter-Ministerial Coordinating Committee on Food and Nutrition (ICCFN) was created in the early 
2000s under the Ministry of Planning and National Development to develop a stand-alone nutrition 
policy that is more closely linked to health care rather than food security issues. It was thought that a 
nutrition policy embedded in food policy was likely to overemphasize household food security.24 In 
fact, mainstreaming of food and nutrition into the plans of other ministries has not materialized 
because high-level authorities have yet to be convinced of the purpose of mainstreaming. On the 
contrary, the Ministry of Health, for instance, has recently proposed formulating its own nutrition policy 
and strategy,25 despite the fact that nutrition has already been addressed fully in the FSNP as well the 
FSNS in an integrated and comprehensive manner.  
 
Mainstreaming at national level should also be accompanied by revision of local-level plans and 
strategies to reflect the FSNP and FSNS. This is particularly important for the implementation phase. 
Unfortunately, the policy formulation exercise has not progressed to this phase for two main reasons. 
First, it has not been possible to talk about implementation at local level when the policy has not been 
approved at national level. Second, the effort to decentralize governance has stalled in Kenya with the 
rejection of the new constitution in November 2005. The new constitution was charged with the task of 
creating a framework that will protect the country’s competing ethnic interests, increase government 
transparency and accountability, and thereby promote government efficiency. Those who voted ‘No’ 
during the referendum successfully argued that the new constitution concentrated power in the hands 
of the President.  
 
The attitude of treating relief and development as separate activities has also been very strong in 
Kenya. The ERS gave special attention to Arid and Semi Arid Lands (ASALs) and emphasized 
policies such as strengthening food distribution, developing and implementing a disaster management 
policy, and establishing community-based drought early warning systems. On the other hand, the SRA 
proposed measures such as improved animal disease control, increased water harvesting and 
improved access to markets to increase the productivity of rangelands in the ASALs. Not only are 
emergency operations disconnected from long-term development priorities, but a substantial amount 
of resources is diverted to relief activities through the Kenya Food Security Meeting (KFSM), which 
coordinates and brings together a number government and non-government stakeholders under the 
Office of the President (OP). Relief is often incorrectly viewed and managed as an unpredictable 
event, when, in fact, major disasters such as drought are predictable and require predictable 
responses. As in many other poor countries, the synergy between relief, rehabilitation and 
development efforts has yet to be exploited in Kenya. KFSM still operates independently of sector 
ministries such as the Ministry of Agriculture (MoA).  
 
In short, Kenya has not been able to mainstream food and nutrition policies into its national and 
sectoral plans. Achieving FSN has not been viewed as a multi-dimensional and cross-sectoral goal 
that requires the coordinated effort of all concerned at national and local levels. A segmented view of 
food and nutrition has given rise to a situation in which agriculture, nutrition and relief institutions 
compete against each other, thus missing opportunities for collaboration and synergy.  
 

                                                        
23 Kenya first developed its Food Policy in 1981 (Session Paper No. 4 of 1981). Its major objective was to maintain 
a position of broad self-sufficiency in the major foodstuffs and ensure equitable distribution of food of nutritional 
value to all citizens mostly through government interventions, including the setting of grain prices, state monopoly 
of input distribution and across the board fertilizer subsidy. Following the 1991-94 drought, the policy was 
reviewed and attempts were made to achieve the same objectives based on some principles of a market 
economy.  
24 The National Inter-Ministerial Taskforce on Nutrition, Ministry of Planning and National Development, Concept 
paper on National Nutrition Policy, July 2004.  
25 Ministry of Public Health and Sanitation and Ministry of Medical Services, Reversing the Trends: The Second 
National Health Sector Strategic Plan, Annual Operation Plan 4, July 2008 – June 2009, Nairobi, Kenya.   
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3.3 Re-formulating and implementing a multi-sectoral NFNP with FAO’s 
 Assistance  
3.3.1 The reformulation process  

The process of preparing a comprehensive and integrated NFNP began with the establishment of a 
multi-sectoral Taskforce in September-November 2004. The first assignment of the Taskforce was to 
prepare the Food and Nutrition Policy Concept Note. FAO assisted in reviewing and finalizing the 
Concept Note, which was presented in December 2004 at a senior-level multi-sectoral meeting that 
included representatives from nine key ministries (represented by ministers and Permanent 
Secretaries (PSs)) and was chaired by the MoA. An ambitious work plan of completing the policy 
document within a timeframe of nine months was proposed at this meeting.  
 
FAO’s assistance to the formulation process started with the commissioning of two studies in order to 
provide background information on the situation of food security and nutrition at household level and 
review past and existing policies on food and nutrition. Unfortunately, the studies took more time than 
expected to complete, and the first drafts were made available only in October and December 2005, 
after the zero draft of the NFNP/ FSNP was circulated in July 2005.   
 
FAO’s initial observations were shared with the Taskforce in December 2005. A written comment was 
also provided (11 October 2005), stressing the need to align the policy document with the SRA as well 
as the broader framework of the ERS, and achieve the 2015 targets of MDGs. The comment also 
indicated that disproportionate attention to agricultural issues, most of which has already been 
addressed in the SRA, needed to be avoided while issues related to access, stability and utilization be 
more explicitly tackled.  
 
Several fact-finding missions supported by FNPP in early 2006 also identified the following major 
problems in consultation with national stakeholders: 
 
� The drafting process was dominated by the MoA, which approached food security from a very 

narrow agricultural sector perspective, focusing mainly on the supply side, and food security was 
viewed as an issue of maize supplies; issues of household food access and poverty were not 
adequately considered by the Taskforce. 

� The participation by Ministry of Health (MoH) staff in the Taskforce was not effective, and as a 
result the articulation of nutrition issues in the document was inadequate; MoH is willing to 
collaborate, but would like to see food and nutrition treated on an equal footing.  

� A well-balanced policy addressing food and nutrition requires commitment at both senior 
management (Permanent Secretaries) and technical levels in all key ministries. 

� The NFNP/FSNP needs to be grounded in firm evidence, and reflect the views of the 
stakeholders, rather than be a desktop exercise; the process to redraft the policy should go ahead 
only if it leads to concrete action and change; the NFNP/ FSNP process must have a clear follow-
up strategy to link it to the formulation of laws and the reform of the legal framework. 

� The effectiveness of the NFNP/ FSNP rests with implementation and institutional coordination 
issues. In particular, it was noted that while there is an effective mechanism for decisions and 
implementation of emergency measures (the Kenya Food Security Meeting in the Office of the 
President) no similar mechanism exists to address chronic food and nutrition insecurity issues. 

 
However, the Taskforce was unable to revise the draft and proceed due to lack of financial and human 
resources. A new approach was adopted by the Thematic Working Group on Food Security and 
Nutrition (TWG – FSN) of the Agricultural Sector Coordinating Unit (ASCU)26 in its meeting held on 28 
February 200627. The TWG emphasized the need for wider participation and a more integrated 
approach. It also established a new Drafting Committee consisting of five teams and a coordinating 
team that included an FAO international consultant. The five teams represent five thematic areas 
which were identified as: (i) Food availability (supply issues); (ii) Food access; (iii) Nutrition and 

                                                        
26 ASCU was established in late 2004 as an inter-ministerial coordination unit for spearheading implementation of 
the SRA. Its role is to coordinate and guide the activities of sector ministries within agriculture and other 
stakeholders in the implementation of the SRA vision, specifically the six fast-track priority areas. ASCU has a 
Thematic Working Group for each of the six areas and has the support of most major donors in Kenya. 
27 ASCU has established six Thematic Working Groups (TWGs), corresponding to the six fast-track areas.   
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primary health; (iv) Emergency relief and safety nets; and (v) Information for food and nutrition 
security. 
 
Each team nominated a chairperson, a drafter responsible for the write-up, and the other members of 
the team. The Nutrition and Primary Health Team, for instance, included senior nutrition experts from 
the MoH, UNICEF, universities, the Standards Authority and consumer associations, among others. 
The team was also assisted by an international consultant from UNICEF at a later stage. Similarly, 
members of the Emergency Relief and Safety Net Team were drawn from non-governmental 
organizations (NGOs), the Office of the President and other relevant institutions, including universities. 
Frequent consultations were also held with the Chairman of the KFSM and the World Food 
Programme (WFP) staff to ensure that relevant policy issues related to emergencies was captured.  
 
Subsequent missions supported by FNPP centred on: (i) providing feedback and guidance to the 
different teams; (ii) distributing relevant materials on FSN and empirical literature on Kenya; (iii) 
identifying areas that required further analysis and technical support; and (iv) synthesizing and 
consolidating the output of the different teams. This was followed by distribution of the preliminary 
draft for comments to various stakeholders, presentations to high level meetings (involving PSs and 
heads of departments) and conducting several retreat meetings to revise the document.  
 
Regional/provincial workshops were also held to incorporate the views of stakeholders at the 
grassroots level. The consultation process culminated in a one-day national Food and Nutrition Policy 
Symposium which was held on 30 March 2007. The Symposium stressed the importance of making 
grain prices affordable to the poor, integrating the nutrition and primary health care activities of MoH 
with MoA, ensuring the safety of food produced, making sure that responses to emergency are not 
reactive, enhancing community participation in school feeding, and putting in place an inter-sector 
coordination mechanism (as some 18 of the 31 ministries are concerned with FSN). The policy 
document was revised accordingly and the final version included the following eight major components 
and associated policy objectives:  
 
� Food availability and access: Ensure that all Kenyans have an adequate, diverse and healthy diet, 

which will be achieved through sustainable production increases, better storage and processing, 
well managed strategic reserves comprised of food and cash stocks, and well functioning rural 
and urban markets, among others.  

� Food safety and quality control: Ensure safe, high-quality food by creating public awareness on 
relevant issues, and by establishing, promoting and enforcing appropriate guidelines, standards 
and a regulatory framework.  

� Nutrition improvement: Achieve good nutrition for optimum health by enhancing food access, 
providing special nutrition interventions for specific groups with high-risk of malnutrition, creating 
awareness and skills to provide nutritious foods to all family members and especially children, and 
promoting healthy lifestyles throughout the life cycle.  

� School nutrition and nutrition awareness: Ensure that all Kenyans are knowledgeable about good 
basic nutrition through improving nutrition and nutrition education in schools, building capacity 
amongst service providers and stakeholders, and enhancing nutrition-related adult education 
among the general population. 

� FSN information: Build capacity and ensure the availability of quality and timely FSN data, 
information and analysis for better formulation and management of integrated food security and 
nutrition policies, programmes and actions.  

� Early warning and emergency management: Protect vulnerable populations and address food 
insecurity concerns in developing capacity for purposes of early warning and emergency 
management using innovative and cost-effective safety nets and emergency relief programmes 
linked to long-term development.  

� Institutional legal and financing framework: Ensure an adequate institutional and legal framework, 
and mobilize sufficient resources in order to achieve the objectives of the FSNP.  

� Strategic approaches for policy implementation, monitoring and evaluation: Ensure a strong, 
logical and realistic strategic framework, with associated programmes and action plans developed 
as a FSNS.  

 
Reformulating the FSNP has taken a lot of time and considerable consultations with stakeholders. The 
various group discussions, retreat meetings and workshops have contributed towards capacity 
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building (at least for those who participated at various stages) and in formulating a very 
comprehensive and integrated policy on food and nutrition. The challenge for Kenya is to ensure 
ownership of the policy at the highest political level and forge collaboration among all stakeholders for 
its effective implementation.   
 

3.3.2 Implementing the FSNP  

A strategic implementation framework, with associated programmes and action plans, is required to 
translate the FSNP into practical interventions on the ground. Following the finalization of the policy 
document, the TWG – FSN shifted its focus to designing the FSN Strategy (FSNS) as an essential 
element of the implementation arrangement. The TWG agreed to hold a three-day National Workshop 
(26-29 March 2007) to identify key strategic areas and give guidance to the development of the FSNS. 
Workshop participants showed particular interest in issues such as food and nutrition in schools and 
integration between food production and nutrition activities to increase protein and vitamin production 
and ensure more diverse family diets. It was felt that the quality of food produced and distributed and 
its implication for nutrition should be of major interest to stakeholders on the supply side of the food 
chain. Similarly, health professionals should look beyond food utilization and work closely with 
agriculturalists to overcome the ill-health effects of crop protection, preservation and marketing 
methods. It was also recommended that the private sector be given a greater role in enhancing food 
production and improving accessibility.  
 
The FSNS was thus developed taking into account the feedback of the Workshop and with the 
provision that the responsibility for further elaboration and actual implementation lies with various 
sector ministries. Eight programme areas were broadly specified:  
 
� Household resource productivity 
� National food availability  
� Food accessibility 
� Food safety and quality control 
� Nutrition improvement in public institutions, and among partners and consumers  
� Food and nutrition in schools 
� Food and nutrition in emergency and crisis situations 
� Food and nutrition and information and communication 
 
An implementation matrix with objectives, outputs, interventions, cost estimate, tentative timeframe 
and responsible institutions, has been indicated for each programme area. Many of the cross-sectoral 
programmes and sub-programmes are either on-going and require continued support and 
strengthening, or are new and need to be developed further and implemented. The strategy has also 
proposed the institutional and legal arrangements, monitoring and evaluation systems, and risk 
analysis and evaluation matrix.  
 
A proposal has also been prepared for the establishment of the Food Security and Nutrition 
Secretariat (FSNSec) as an inter-ministerial body to provide a framework for coordinated engagement 
of all actors at national and sub-national levels.  The Secretariat is to be composed of four programme 
desks, which represent the four major pillars of the FSNP: Food Availability and Access, Food and 
Nutrition, Food Safety and Quality, and Emergency and Safety Nets.  
 
The FSNSec will report to a high-level coordinating body, the National Food Security Steering 
Committee, which in turn reports to the National Food Security Executive Committee. The National 
Food Security Steering Committee will be composed of Cabinet ministers. The proposal states that 
district- and division-level authorities, local communities and other stakeholders will be actively 
involved in implementing the Food Security and Nutrition Strategy. Each district and division will have 
its own Food and Nutrition Committee. Nonetheless, the Secretariat has not been established, and the 
different ministries have not started implementing elements of the various programme areas. The 
establishment of the Secretariat has been delayed partly because no decision has been made on 
whether to place the coordination structure under the MoA or the OP or the newly established Office of 
the Prime Minister. The uncertainty before the general election and the instability after the election 
have greatly undermined the effort to implement the FSNP in Kenya. With neither a Secretariat nor a 
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loose coordination structure, it has not been possible to secure the necessary financial resources for 
the different line ministries through the Medium Term Expenditure Framework (MTEF). 
 

3.4 Achievements and challenges  
The Kenyan experience of policy assistance has shown mixed results. There have been significant 
achievements in designing one of the most comprehensive food security and nutrition policies in 
Africa, using participatory and consultative approaches. However, approval and implementation of the 
policy have taken more time than expected. This section describes the achievements and the 
challenges faced in formulating and implementing the Kenyan FSNP.  
 

3.4.1 Achievements  

One of the major achievements of the policy assistance in re-formulating the FSNP has been the effort 
made to ensure active participation of professionals from different institutions. Members of the 
different teams that assisted in drafting the policy were drawn from relevant government institutions, 
civil society organizations, universities and research institutions as well as United Nations agencies, 
among others. Consultations were also held with local communities and the private sector. The 
approach adopted has enabled participants to recognize the importance of building trust and forging 
partnership among stakeholders. The fact that the chairperson of the TWG is from the NGO sector is 
considered as unprecedented. Extensive consultation has also allowed the preparation of a policy 
document that captures all key food and nutrition concerns of Kenyans, including cultural, social and 
political factors in accessing food. The policy recognized the food security implications of political or 
ethnic conflicts and recommended that the government should ‘Address root causes of insecurity and 
enhance capacity of communities to resist incitement to conflicts and promote public security’. It is 
important to note that this recommendation was given long before the destructive violence following 
the December 2007 political crisis.  
 
The policy was formulated with the objective that concerns of food insecurity and vulnerability, and 
their linkages with poverty and hunger reduction, are better understood by all stakeholders. A number 
of useful programme and project ideas have been identified as reflected in the main document: 
Sessional Paper 2007 on National Food Security and Nutrition Policy, May 2007. For example, the 
first (out of eight) policy component alone, Food Availability and Access, identified nine different areas 
of policy intervention: (i) domestic production; (ii) storage and agro-processing; (iii) strategic food 
reserves; (iv) access to and quality of markets; (v) food trade; (vi) on-farm and off-farm employment; 
(vii) food accessibility for the urban and peri-urban poor; and (viii) cultural, social and political factors in 
accessing food. Two to eleven specific policy recommendations and/or project ideas were specified for 
each intervention area, ranging from targeted subsidization of critical production inputs to increase 
domestic production, to the promotion of traditional crops to address cultural, social and political 
impediments to food security and nutrition. The Sessional Paper was also summarized into a brochure 
(Food and Nutrition for All Kenyans – Make it Happen, Kenya’s National Food and Nutrition Policy, 
May 2008) for wider dissemination and advocacy. 
 
The policy instruments are identified through a comprehensive assessment of the factors behind 
Kenya’s failure to ensure food availability, accessibility and stability as well as its inability to meet 
nutritional requirements. Important stakeholders have been involved and the importance of a multi-
sector approach has been recognized. The policy has established the overall framework, and the 
strategy has outlined the broad areas of intervention to enable various concerned sector ministries 
and other actors to target and mainstream the most vulnerable when defining their priorities and 
implementation strategies. The FSNSec has been proposed to coordinate, guide and monitor the 
various food and nutrition activities in Kenya.  
 
Members of the different teams that drafted the policy and the TWG – FSN of ASCU that oversaw the 
whole process have been debating key issues of food and nutrition in a number of fora and have thus 
improved their understanding of the causes of and possible solutions to food insecurity and 
vulnerability. This was clearly reflected in developing the Food Security and Nutrition Strategy, which 
was largely drafted in the three-day workshop and then improved by local consultants. The 
involvement of university professors has also created better opportunities for future research and 
training related to food security and nutrition. 
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Key members of the TWG and staff of ASCU have confirmed that the methodology and approach 
used by the policy assistance in guiding the process have been empowering. Team members were 
encouraged to look at alternative experiences of different countries and policy options before they 
decided on the most appropriate measures to take under Kenyan conditions. No policy 
recommendation was given on issues such as land tenure, not only because of disagreement among 
team members but also because the Ministry of Lands is in the process of developing a land tenure 
policy for the country. The opportunity to hold informed debates on all critical issues has also 
enhanced ownership of the policy among the experts involved. Key members have effectively 
defended the policy in the National Symposium as well as in various high-level meetings. Public 
ownership and awareness of the policy are also expected to improve with the publication of the 
brochure and printing key elements of the policy in the print media. The plan to undertake awareness 
campaigns using appropriate media and promote formal and informal lessons on nutrition-related 
topics is also going to have a major impact on the population. 
 
The comprehensive and participatory approach adopted in formulating the FSNP has been applied in 
drafting the National Food Safety Policy. The objective of the draft policy is to develop an integrated 
farm-to-fork food safety policy that harmonizes inter-agency efforts and minimizes inter-agency 
conflicts and overlaps28. The policy Horn of Africa food security initiative was also developed for Kenya 
in 2007 using the principles and approaches of the FSNP.29  
 

3.4.2 Challenges  

The main challenges of the policy assistance in Kenya’s FSNP relate to implementation, 
mainstreaming in national and sectoral plans, and institutional coordination issues. First, moving 
beyond editing and finalization of the policy and strategy document has proved to be challenging in 
Kenya. Cabinet and Parliament approval has yet to be granted to implement the FSNP and FSNS. 
The process that started with the establishment of a taskforce in September – November 2004 and 
was  followed by the formation of the TWG in February 2006 to redraft the policy has not moved 
beyond the formulation stage. This can be attributed to two main problems: misunderstanding 
between key ministries and political uncertainty. There is a strong perception among senior officials of 
the MoH that the MoA is attempting to play a leading role on nutrition issues which do not fall within its 
remit. On their part, MoA officials believe that food production, processing and distribution activities 
are guided by nutrition concerns and there is a natural link between food supply and food utilization. 
They also claim that their Ministry has been working on nutrition and has a government mandate to 
work on nutrition. Attempts to resolve these differences at senior management levels have not 
succeeded.30 The approval process is likely to remain pending until the two ministries agree to jointly 
sponsor the food and nutrition policy proposal. It was hoped that the establishment of the Office of the 
Prime Minister (in April 2008) would bring an end to the problem, but as indicated in section 2 above, 
the MoH seems to be moving in the direction of formulating its own stand-alone nutrition policy and 
strategy (according to the Annual Operational Plan of July 2008 – June 2009, cited above). This is 
inconsistent with the spirit of the FSNP or FSNS. The delay and infighting is also compounded by the 
overall political uncertainty before the elections and the instability after the elections. Politicians seem 
to be more preoccupied with the elections and related issues than with food and nutrition insecurity.    
 
Although one of the immediate objectives of the Kenyan FNPP Food Security Theme was a revised 
ERS and SRA to address broad food security and nutrition concerns, it has not been possible to 
mainstream food and nutrition into the overall policy framework (ERS) and the sectoral plan (SRA) for 
a number of reasons. As the Government opted for Vision 2030, which plans to transform Kenya into a 
middle-income country by 2030, the initial plan to revise the ERS has changed to aligning the ERS 
with the Vision. The Government was still developing the Vision 2030 in 2007. The new Government 

                                                        
28 MoH and the different ministries within agriculture are key players, with MoH proposed to serve as the 
Secretariat of the Coordination Committee. See Kenya National Food Safety Coordination Committee (NFSCC) 
Draft National Food Safety Policy, August 2007.  
29 See OSRO/RAF/801/EC - Regional Support Programme for the coordination and capacity strengthening for 
disaster and drought preparedness in the Horn of Africa. 
30 It is important to note that there is no such problem among nutrition professionals of the MoH and agricultural 
professionals who drafted the policy. More importantly, nutrition workers of both ministries work together at field or 
village level.  
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could give greater emphasis to FSN in its overall policy framework (which is a revised version of 
Vision 203031) because of the food crisis that is still affecting the majority of the Kenyan population.  
 
The plan to revise the SRA and incorporate food and nutrition policies has also faltered because the 
TWGs of ASCU, with the exception of the TWG – FSN, failed to complete their task of developing 
policies and strategies in their respective fast-track areas mainly due to resource limitations. (The 
TWG – FSN succeeded because of the FNPP support). In 2007, ASCU submitted a work plan and 
budget to complete the task of revising the SRA and making itself the technical arm of the MTEF to 
ensure SRA compliance across ministries within agriculture and rural development.32 Hence, the 
different line ministries within agriculture and rural development are likely to continue with their 
respective sectoral plans, which comprise little if any elements of the food and nutrition policy, until 
ASCU revises the SRA and acquires the authority and the resources to initiate the process of 
mainstreaming the SRA into the Public Expenditure Review and the MTEF.33 By the same token, non-
agricultural sectoral ministries such as the MoH are not expected to incorporate food and nutrition 
issues (identified in the FSNP) in their plans until an institutional coordination mechanism, which is 
broader than ASCU, is created to oversee and coordinate activities related to food and nutrition.  
 
Recognizing the multi-sectoral and cross-cutting nature of both food security and nutrition and 
knowing that existing coordination systems are fragmented, the policy formulation process included 
the establishment of a national coordination mechanism as one of its priority outcomes. However, 
bringing together existing structures into a single system of institutional coordination (as proposed in 
the policy document) has not been easy. Apart from the delay in the approval process, the 
Government policy of discouraging the formation of a new institution has been a major stumbling 
block. Among the existing institutions, the KFSM of the OP, which coordinates emergency operations, 
has a better profile than other coordinating bodies to serve as FSN Secretariat and coordinate food 
and nutrition operations and combine development with relief activities. The challenge for KFSM, 
however, is to reorganize itself and build sufficient capacity at national and local levels to provide 
guidance and support to government and non-government organizations on an integrated approach to 
ensure FSN. Most NGOs in Kenya focus on relief activities and need to develop capacity to address 
long-term and sustainable development needs of the rural poor. Many civil society organizations are 
also urban-based, with limited outreach to the poor and rural areas. Grassroots organizations that 
represent the rural poor need the support of a coordinating body and the government to have 
representation at national level and start influencing government policy in favour of FSN. The role of a 
coordinating institution is also very important in maximizing the contribution of the private sector to 
FSN in the area of marketing services, price stabilization, and food supplementation and fortification, 
among others. 
 

3.5 Conclusions and lessons learnt  
The policy assistance project in Kenya was set out to develop a comprehensive food and nutrition 
policy, contribute to the revision of the ERS and the SRA to address broad FSN concerns, ensure that 
concerns of food insecurity and vulnerability and their linkages to poverty and hunger reduction are 
better understood, make sure that institutional coordination mechanisms are streamlined, support the 
implementation of major recommendations by targeted stakeholders including national and local 
governments, and ensure self-sustaining capacity for change is strengthened.    
 
Because of the participatory and consultative approach, capacity has been built in identifying key 
policy options and designing policy in a participatory manner. All those who participated in the 
formulation and deliberations of the policy appreciate that a coordinated and integrated approach is 
essential to achieve the objectives of the FSNP. As reflected in the policy document, the experts 
involved believed that food and nutrition issues cannot be separated and recommended that all 
concerned ministries (including MoA and MoH) should work together. The experts also suggested that 

                                                        
31 The creation of the Ministry of State for Planning National Development and Vision 2030 has meant that the 
new coalition government has given more attention to Vision 2030.   
32 These comprise Ministries of Agriculture, Livestock & Fisheries, Cooperatives, Environment, Lands, and 
Regional Development. 
33 Development Associates A/S, Strategy for Revitalization of Agriculture: The Way Forward, Findings of the Joint 
Review, no date. See also, ASCU, Draft Final Report, Multi-Donor Support Program for SAR Implementation and 
Support to the Agriculture Sector Coordination Unit, 2007 – 2014, March 2007. 
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government support for all those experiencing food insecurity through targeted subsidization of critical 
production inputs is necessary. A strategic reserve comprised of both food and cash stock was also 
considered as critical to ensure rapid response to emergencies.  
 
Nevertheless, translating the policy into actions and addressing the pressing FSN problems of 
Kenyans were objectives that were met with procrastination and bureaucratic delays. The process that 
started in September–November 2004 is still in the formulation or reformulation phase. There is no 
accepted structure to guide, coordinate and monitor the activities of over 18 ministries that are 
expected to participate in the implementation of the FSN policy. 
  
At the root of the slow pace and the limited sense of urgency in implementing the policy is lack of 
commitment at highest level. The political economy and governance of Kenya are historically 
characterized by patronage, with the poor at the bottom end of the patron-client networks. Power has 
yet to be devolved to local levels and elections are often marred by political violence.34 However, the 
improvements in the political environment since the 2002 elections and the recent compromise among 
the major political parties to address the root causes of the election violence and form a grand 
coalition government give reasons for optimism. The recent crisis of high food prices has also 
improved the prospect of approval of the FSNP by the Government. It would help if the policy 
assistance takes advantage of the current environment and focuses on supporting real champions of 
food and nutrition security at the highest level of political authority.35  
 
The MoA, through its Permanent Secretary, has been actively supporting the FSNP, but this has not 
been perceived as positive by other ministries. In particular, the MoH has questioned the MoA’s 
attempt to coordinate actions on nutrition issues that fall within the remit of its ministry and challenged 
the capacity of the Ministry to call in collaborations. With advances in the formulation of the FSNP, 
coordination and implementation mechanisms have become one of the most sticking points. Sector 
ministries have been operating independently of each other in Kenya. The new Office of the Prime 
Minister could force ministries to cooperate and mainstream cross-cutting issues such as food and 
nutrition. 
  
A number of lessons can be drawn from the Kenyan experience: 
 
First, policy assistance should be directed at winning commitment of not just lower-level experts but 
also higher level of policy-makers. Given its multi-sectoral dimensions, the FSN policy has a high 
chance of being mainstreamed into national, regional and sectoral plans only if there is a strong 
support and direct participation at the level of a president or a prime minister or an influential minister. 
The task of creating national champions of FSN needs to be given particular attention in policy 
assistance.36 

 
Second, traditions and mindsets often favour a compartmentalized approach to FSN. In particular, 
support for a stand-alone nutrition policy framework can be strong within ministries of health and 
nutrition-related institutions. A coordinated and integrated approach may thus be viewed with 
suspicion, especially when one ministry (e.g. MoA) takes the initiative and tries to call in others to 
collaborate. An appropriate approach to address this problem should be part of the policy assistance 
from the very beginning. 
  
Third, emergency operations attract more attention than chronic food insecurity and malnutrition by 
politicians as well as civil society organizations. There can be some support to linking relief to 
rehabilitation and development, but a comprehensive and integrated approach could also be 
perceived as eventually leading to reduction or even termination of relief activities, and this could be 
considered as a threat rather than an opportunity by some relief organizations. Addressing this 
challenge requires policy direction at the highest level. Therefore, policy assistance should include 
support to make informed decision on linking relief, rehabilitation and development. 

                                                        
34 Njuguna Ng’ethe, Musambayi Katumanga and Gareth Williams, Strengthening the Incentives for Pro-Poor 
Policy Change: An analysis of drivers of change in Kenya, A Summary Report, for DFID/ Kenya, May 2004. 
35 One means of achieving this objective is to send a high-level FAO Food and Nutrition mission to the country. 
36 Kenya may need to draw lesson from Brazil, where President Lula made Zero Hunger his government’s 
number-one priority and successfully mobilized all relevant ministries, civil societies and the private sector for its 
implementation. 
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Fourth, a participatory approach to the formulation and implementation of food and nutrition should 
pay particular attention to the involvement of beneficiaries and their organizations. This is particularly 
important in the implementation phase of the policy. Enabling the food-insecure and the poor to 
participate can empower them and ensure implementation and allocation of a budget for food and 
nutrition policy. Policy assistance should find more appropriate ways of involving the real beneficiaries 
in the entire process. 
  
Fifth, mainstreaming FSN policies into local plans and programmes is the surest way to reach real 
beneficiaries. However, this can be very difficult if there is no clear decentralization policy (as it is the 
case in Kenya) or if local capacity is limited. Policy assistance needs to give particular attention to 
building capacity for local-level mainstreaming of FSN. 
  
Sixth, the role of the private sector in attaining FSN has increased (with liberalization and privatization 
policies) and this is clearly reflected in the FSNP. Policy assistance should give particular support to 
private-sector support measures that enhance FSN. 
 
Seventh, civil society organizations have the potential to make significant contributions by 
mainstreaming FSN issues in their programmes. Lack of awareness and inadequate capacity is often 
the main constraining factor. Policy assistance should include building the capacity of civil society 
organizations to develop FSN programmes that are more integrated with national orientations and that 
empower the stakeholders. 
 
Finally, without a coordinating structure (like the FSN Secretariat in Kenya), it is impossible to fully 
implement all the policy recommendations. Such a structure is essential to:  
 
� Enhance cooperation between government, civil society and NGOs, private sector and 

development partners. 
� Integrate FSN issues into national and sector development plans and strategies, and establish 

linkage between short-term relief responses and long-term development activities.  
� Empower local governments and communities to participate in the formulation and implementation 

of FSN policies. 
� Ensure a clear distinction between coordination and monitoring activities by the Secretariat. 
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4.1 Description of the policy assistance project 
The FAO-Netherlands Partnership Programme (FNPP) Mozambique started in November 2004. Most 
of the project implementation finished in December 2007. The overall trust of the project was to 
mainstream food security and nutrition (FSN) in Government plans at different levels and to develop 
material that would enable Government counterparts to maintain this focus in the future. The project 
was divided into two phases: 
 
� Phase 1 (November 2004 through June 2006): Mainstreaming food security and nutrition in the 

country’s Poverty Reduction Strategy Paper (PARPA in the Portuguese acronym).  
� Phase 2 (June 2006 through December 2007): Up-scaling of activities. The project provided 

support to:  
 

o Ministry of Planning and Development -MPD (responsible for implementation of the PARPA).  
o Technical Secretariat of Food Security and Nutrition - SETSAN (revision to the food security 

strategy – ESAN II, in the Portuguese acronym).  
o Governor of the province of Gaza (mainstreaming FSN in district development plans); and  
o Fisheries at national and provincial level (integrate FSN in the Artisanal Fisheries strategy 

and programme38). 
o In 2007, unallocated FNPP funds were used to finance an international workshop on 

integrating food security and the right to food into district development plans. Participants 
from Kenya, Tanzania, Zanzibar, Uganda and Mozambique shared experiences. 

                                                        
37 The author of this case study report conducted one-hour interviews with many of the FAO staff involved in the 
formulation, implementation and monitoring of the policy assistance project: Peter Vandor (ex FAOR), Kostas 
Stamoulis (Coordinator FNPP food security theme), Margarida Davide Silva (Programme Coordinator FAO 
Mozambique), Lori Bell (ex CTA of a food security project based in Mozambique), Frans van de Ven, Alejandro 
Acosta (both FAO Mozambique), Angela Abdula, Raul Varela, Santiago Goicoechea, and Theodosio Bule (all 
FNPP staff). The author attended a lessons learnt workshop in Bilene/Mozambique in May 2008. Many of the 
findings extracted at this event were included in this case study report. In addition, comments on earlier drafts of 
this paper were received from: Alejandro Acosta, Maarten Immink, Frans van de Ven, Margarida Davide in 
addition to editorial suggestions received from Anna Ricoy and Jean Balié. 
38 Issues related to FNPP activities on fisheries and forestry are not discussed here. 
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o The time until 30 June 2008, the formal NTE date of the project, was used to refine some of 
the outputs and conduct a lessons learnt workshop. The present document builds on the 
lessons learnt workshop held in May 2008. However, the emphasis is placed on findings 
related to internal management and coordination of FNPP. 

 

4.1.1 Expected outcome – national level 

The initial expression of interest to offer FNPP-support to Mozambique was raised by the then Chief 
Technical Advisor (CTA) of an EU-funded project in support of SETSAN. While her project supported 
the information gathering arm of SETSAN, no outside-support was given to the policy unit of the 
agency. This unit consisted of only one individual with limited technical capacity. As the revision of 
PARPA II presented a window of opportunity to mainstream FSN in the highest policy paper of the 
country, SETSAN’s policy unit needed to be strengthened to play a decisive role. The PARPA is 
Mozambique’s overarching economic and social development strategy. All sector-strategies should be 
aligned with the objectives and major outcomes of this strategy. The Ministry of Agriculture during a tri-
partite evaluation of the EU-funded project recognized the importance of emphasizing concerns of 
food insecurity and malnutrition in the PARPA and thus officially requested a FAO-intervention to 
support SETSAN’s policy unit to play a stronger role in policy development processes. 
 
The period for policy support (phase 1) deliberately was kept short. The rationale was to first wait for 
the adoption of the PARPA II and examine to what extent further technical support was needed to 
implement measures related to food security and nutrition in the PARPA II.  
 
During this first phase, the expected outcome at national level was to include food security and 
nutrition as cross-cutting issues into PARPA II. In addition, fishery concerns were highlighted given the 
multi-thematic set-up of FNPP Mozambique. This included: 
 
� Facilitate an ad hoc, multi-sectoral food security working group. 
� Provide technical support to this working group on how to integrate food security into national 

plans in practice. 
� Conduct analytical work to support the work of the ad hoc working group. 
� Ensure that fisheries and forestry concerns are adequately covered by PARPA II. 
� Support the development of the Artisanal Fisheries Strategy in harmony with PARPA II. 
 
In the second phase, with food security integrated in PARPA II, FNPP support to SETSAN and MPD 
changed: 
 
� Ensure that food security is included in the periodic monitoring of PARPA and the inclusion in the 

annual economic and social plans.  
� Conduct analytical studies to support revision of the food security strategy. 
 

4.1.2 Expected outcome – provincial level 

FAO Mozambique designed an FAO-wide response to the structural food security problems of the 
southern province of Gaza39, a semi-arid province in Southern Mozambique. The then FAO 
Representative (FAOR) was convinced that by using a structural approach to food security and by 
making full use of the potential of the province, the regular food shortages could be prevented. Given 
the successful first phase of FNPP of mainstreaming food security in the PRSP, it was very appealing 
to extent the policy assistance to the sub-national level and help the provincial and district officials to 
implement the well-crafted strategies and programmes of the country. 
 
The decentralization agenda of the Government of Mozambique regards the districts as the motor of 
development. In order to address poverty in a more systematic manner, districts are requested to 
prepare 5-year development plans. Only in 2009, food security became a mandatory part in these 
plans yet. Until then, food security concerns were very poorly integrated. At the same time, 

                                                        
39 Unfortunately, FNPP and an Emergency programme remained the only FAO-activities contributing to this 
programme that never took off. 
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Mozambique suffers from persistent high prevalence of malnutrition. While absolute poverty was 
reduced from 69% in 1997 to 54% in 2005, prevalence of hunger went up. In the same period, chronic 
Malnutrition increased from 31% to 46%40. With 34% chronic malnutrition, the province of Gaza is 
better off. This is mainly thanks to food aid (after natural disasters) and remittances but not due to a 
structural approach to food security. 
 
FNPP Mozambique piloted a new methodology for integrating food security in the Districts 
Development Plans (PDDs as abbreviated in Portuguese) by addressing the underlying causes of 
hunger and by empowering civil society to actively participate in the design of solutions to the multiple 
problems. The current process of preparing PDDs only foresees punctual consultations at village level. 
The rationale of the new methodology was that a well-informed, pro-active civil society at lowest 
administrative levels could play a stronger role in identifying the development problems and solution to 
overcome them. These proposals would be manifested in so-called Community Action Plans – 
activities that can be carried out by the community itself without outside support – and feed into the 
PDDs.  
 
Expected results of the sub-national activities were as follows:  
 
� Integrate FSN in provincial development strategy (together with the United Nations Development 

Programme (UNDP)). 
� Familiarize provincial Government with FSN, fisheries and forestry relevant national strategies and 

policies. 
� Conduct a participatory planning exercise in five pilot districts in Gaza with a view to integrate FSN 

in the plans. 
� Suggest a methodology for assessing the underlying causes of food insecurity at district level and 

below, and explain how to link this information to policy decisions. 
� Train Government and other stakeholder on the food security concept. 
� Document methodology used and lessons for potential replication.    
 

4.2 Assessment of factors that influenced the formulation and implementation of 
 the policy assistance project 
4.2.1 Endogenous strengths and weaknesses  

The difficult task to adjust agency capacities to the institutional context  
 
Despite huge and time-consuming efforts to formulate a precise project document with clear 
description of roles and responsibilities, FNPP team members had different views on how the project 
should be implemented. This disagreement on the priority issues and implementation process led to a 
disconnect between the national and sub-national level component – the very heart of the programme 
itself. In effect, towards the end of the programme, the two components acted as if they were stand-
alone projects and did not try to find synergies. 
 
In both phases the Government (Ministry of Agriculture and Governor of Gaza respectively) officially 
requested a FNPP programme. The formulation of the programme itself was done by FAO-staff. 
Inputs to project design were provided mainly by the FNPP team itself and the FAO-officer supporting 
SETSAN on capacity building and tool development (later FNPP CTA for Gaza activities). 
Contributions came from all national counterparts: MPD, SETSAN, the Institute for Development of 
Small-Scale Fishing (IDPPE), Governor of Gaza and Ministry of Tourism. A big difference between 
phase one and two were the people involved in the project formulation. The first phase was drafted by 
FAO-staff that had no stake in the programme itself (i.e. CTAs of Mozambique based programme, 
FAO HQ staff). The second phase though received huge inputs from individuals that were later hired 
as FNPP staff (namely the two FAO coordinators at national and provincial level). This had 
advantages as both future coordinators held valuable inside knowledge and could strengthen the 
project document. At the same time, the project turned out to be highly personalized and not 
necessarily the, objectively, best project design. 
 

                                                        
40 According to SETSAN. 



50 The case of Mozambique 
__________________________________________________________________________________________ 
 
 

 

Selection of programme personnel: An essential but sensitive issue 
 
The programme design foresaw the following staff needs: 
 
� Policy advisor to be seconded to MPD (knowledge of FAO and FSN required, good negotiation 

and communication skills). 
� Policy assistant, based in SETSAN’s policy unit (knowledge of FSN, analytical skills). 
� Manager of Gaza sub-programme (high knowledge of FAO and FSN, awareness of specific needs 

of Gaza). 
� Pluri-disciplinary team for Gaza (forestry, fisheries, economist, agronomist). 
 
The FNPP team consisted of a mix of national and international experts. The coordinators at national 
and sub-national level were respected and trusted by their respective Government counterparts. In 
hindsight, a better food security analyst would have been beneficial for national level activities. At 
central level, the policy advisor was a good communicator, but lacked analytical skills. This led to a 
policy assistance that was strong on rhetoric interventions and liaison with key partners, but weak on 
analytical underpinning. A gap in the Gaza-team was surely a senior-level respected economist. The 
coordinator was a good communicator and had a good oversight of the different issues to be tackled 
simultaneously to improve the food insecurity situation in the province. He lacked ability to provide 
sound food security analysis. An individual who is versed in economic analysis and drafting of 
manuals and other tools was dearly missed. Difficulties in finding the right people for Gaza programme 
led to some delays. 
 
The staff selected fulfilled the basic (technical) requirements though with little attention paid to soft 
skills. FNPP, maybe FAO in general, should apply a more vigorous selection process to capture also 
personal abilities of an individual. In this respect, much can be learnt from the selection process the 
private sector applies. 
 
Complex programme management, difficult coordination and poor communication 
 
The deployment of the policy advisor in the offices of MPD was a good decision as this facilitated 
enormously the integration of FSN into PARPA II. In the second phase of the programme it was also 
decided to place a food security expert in SETSAN to strengthen its analytical capacity and reinforce 
the relation with MPD. This however was less successful. SETSAN misused well-trained food security 
experts mainly due to the institution’s limited absorption capacity for analytical work.  
 
Moreover, the coordination and reporting mechanism of FNPP Mozambique was rather complex: 
 
� HQ coordination: Theme coordinators for food security and forestry respectively, one overall 

FNPP HQ country focal point and answerable to technical issues related to food security, thematic 
focal points for forestry and fisheries respectively; 

� FAO Mozambique: FAOR (overall country level responsibility), the Programme coordinator in FAO 
Mozambique and an FAO Mozambique focal point for FNPP/food security; and 

� FNPP Mozambique coordinators for national and sub-national level. 
 
In addition to that, from late 2006 until the end of the programme, a young professional, supervised by 
FAO HQ, acted as FAO Mozambique focal point for FNPP. Due to lack of clarity in defining task and 
responsibilities a field level, the role of this additional work force was misinterpreted by the staff 
already in place. 
 
The set-up of the programme and the communication and reporting channels were complex: Although, 
on paper, the roles and responsibilities of the different coordinators and focal points at different levels 
were clear, in practice the interaction between staff involved was often dysfunctional.  
 
Most of the frictions happened among FNPP and FAO staff as a result of poor communication. Among 
the various factors that led to communication failure, cultural issues, for example, could explain why 
senior and junior personnel encountered problems in interacting positively.  
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The communication between FNPP country team and its counterparts was much smoother than the 
internal communication. Counterpart agencies had one assigned FNPP staff for all contacts. 
Therefore, despite the fact that FNPP Mozambique as a whole had many counterparts, no 
communication problems arose: 
 

Issue Counterpart 
 

Mainstreaming FNS in PARPA MDS 
Strengthening SETSAN Policy unit  SETSAN 
Mainstreaming FSN in artisanal fisheries strategy  IDPPE 
Policy for community involvement in the management of forests, 
wildlife and protected areas 

Ministry of Tourism 

Mainstreaming FSN in PDDs Governor of Gaza 
 
In addition to these official counterparts, FNPP had many partners (listed under exogenous factors). 
The institutional capacity of these partners to interact with FNPP and absorb the policy assistance 
varied greatly. For a future project, the capacity of the counterpart agencies has to be assessed in 
order to provide the technical support needed.  
 
The counterparts trusted FNPP-staff. Both coordinators had access to the highest ranking official of 
their Government entity (Governor of Gaza and Minister of MPD respectively) and regular work 
relationship with medium-level staff of the two Government agencies. The national consultant located 
in the office of MPD was fully embedded in internal Government processes. This accessibility and the 
inside knowledge gained by using the good relationships with senior Government officials, facilitated 
FNPP’s work considerably. The secondment of the policy advisor to the office of MPD was widely 
viewed as the main factor of a successful first FNPP phase. 
 
Establishing links with in-country institutions and stakeholders 
 
Joining forces with UNDP in providing technical support to Governor of Gaza in district development 
planning was perceived at the outset as a good move to ensure sustainability. UNDP and FAO also 
presented a scheme that illustrated how the two organizations will share the workload and interact. 
Although, FAO and UNDP had different understanding of the priority issues of PDD-support after a 
good dialogue UNDP co-funded FNPP in the latter half of 2007. For 2008 and beyond, UNDP 
provided funds through the One-UN scheme to FAO to continue working on integrating FSN in district 
plans.  
 
Partnerships of this sort have to be made explicit in writing. It was both unclear who was responsible 
for which element of the district development planning and what the financial contributions of each 
agency were. The different methodologies of the two agencies led to an everlasting quarrel that could 
not be resolved. The lesson from this situation is that prior to implementation, the methodology has to 
be discussed with and approved by the Government counterpart and key partners.  
 

4.2.2 Exogenous opportunities and constraints  

Analyzing policy and political climate to identify a policy window 
 
FAO Mozambique in 2004 had a number of international staff that was very perceptive of opportunities 
to integrate food security and nutrition in the country’s policies and strategies. FNPP reacted to at 
least four opportunities for providing policy assistance that were identified by experienced staff of the 
country office: Mainstreaming FSN into PARPA II, integrating FSN in district development plans; 
integrating FSN in the artisanal fisheries strategy and supporting SETSAN in the elaboration of 
ESAN II. The policy opportunities did not come out of a structured and systematic policy climate 
assessment. Informally though, FAO Mozambique did some of this work. A weaker FAO-office might 
have failed to notice the opportunity and act upon it, therefore having an experienced policy advisor to 
the FAOR is recommended. 
 
The preparation of PARPA II was a priority for MPD and the country. Helping SETSAN and MPD 
integrating FSN in that document was a useful and well perceived support. After adoption of PARPA II 
though, the political will to mainstream FSN decreased. This can be explained by the anti-climax after 
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approval of PARPA II and the huge workload of all actors involved who had to follow their regular 
tasks that were left pending during the peak of the PARPA-process.  
 
Within its Highly Indebted Poor Countries Initiative (HIPC), the World Bank and the International 
Monetary Fund granted debt relief provided that the freed resources are used for poverty alleviation. 
Interested HIPC-eligible countries had to present a Poverty Reduction Strategy Paper (PRSP) prior to 
funds being released.  
 
In Mozambique, this conditional situation led to the preparation of the first Poverty Reduction Action 
Plan (PARPA I). In 2000, the Government of Mozambique adopted the PARPA I 2001-2005 as a 
strategy to minimize the negative impact of the structural readjustment programmes defended in the 
eighties. The main objective of this strategy was “the substantial reduction of absolute poverty levels in 
Mozambique, through measures aimed at improving the capacities and opportunities of all 
Mozambicans, in particular the poor” (Government of Mozambique, 2005).  
 
Although food security was integrated in PAPRA I, it was argued that the concepts of food access, 
food availability and food utilization were addressed in a disperse manner and that food security was 
conceived mainly from a food production angle. Food security was referred to in some key sectors, 
such as health, agriculture and emergencies, but not in a holistic manner. This shortcoming in 
PARPA I can be explained by the then still weak Technical Secretariat for Food Security and Nutrition 
(SETSAN) at its early stage of existence. The un-participatory formulation process of PARPA I was an 
additional obstacle. 
 
Late 2004 Government of Mozambique began the process of revising PARPA I, calling for the support 
of the different sectors and ministries, the donor community, the civil society and the international 
organizations. It was decided that PARPA II should be based on the pillars of the Agenda 2025, a 
visionary document on the future of Mozambique, and be in harmony with the Five Year Plan of the 
Government and the MDGs.  
 
Provincial strategy of Gaza and PDDs were priorities for the Governor of Gaza. With more autonomy 
given to the districts, district development plans gain in importance. The Governor of Gaza was also 
concerned with the regular natural disasters in his province that led to food crisis. FAO’s proposal to 
help integrate FSN into the district development plans thus fell on fertile ground. The Governors 
commitment manifested itself for example in the rapid provision of state officials for district 
development training and conduct.  
 
Food security rather well understood as a policy issue but not effectively communicated 
 
The fact that SETSAN has been working for a long time in food security information work linked to 
planning was a facilitating factor for success. The agency has a good understanding of the food 
security concept, but was less able to communicate it adequately and to include food security in the 
policy process. Mainstreaming food security and nutrition was mainly possible thanks to the FNPP 
support.  
 
The Governor of Gaza ill-understood the concept of food security but was aware of the problem of 
food insecurity as such. During project implementation and thanks to numerous briefings by the FNPP 
coordinator he saw the merits of careful planning and supported the integration of food security in the 
PDDs.  
 
In a nutshell, understanding of food security and nutrition varied considerably between national and 
sub-national levels and between actors. It can be generalized that national level actors have a broader 
perception of the concept and understand better how the cross-cutting nature of food security can be 
put into practice. Such understanding is virtually absent at sub-national level. This sectoral thinking at 
lower administrative level impedes that national level policies and plans (e.g. PARPA II) that 
acknowledge food security as a cross-cutting issue are implemented adequately. The importance of 
capacity building cannot be stressed too much. 
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Good participation for a supportive policy dialogue 
 
A successful feature of the integration of food security into PARPA was the establishment of a working 
group under the leadership of SETSAN that encompassed Government actors, NGOs, civil society 
and UN agencies. This group benefited from an evaluation of the level of integration of food security in 
policies and a strong link to the lead-agency of the PRSP MPD. The evaluation was conducted by 
SETSAN and supported by FAO with the revision of the 1998 food security strategy in mind and 
provided more and better arguments for integrating FSN into the highest Government policy, the 
PRSP. 
 
There was a certain tendency at national level of replacing Government functions without ensuring 
that Government staff is adequately trained to internalize these functions once the FNPP-support has 
finished. SETSAN thus rightly pointed out that in a future occasion preference should be given to 
second a Government staff to MPD for liaison between the two institutions. This would hopefully lead 
to the same successful outcome and increase the institutional capacity.  
 
The support to district plans by developing first plans at community and administrative post level 
(PACs and PEPAs) that according to project design should feed into the district plan, was outside the 
agreed Government process. In addition, the community members that actually produced the PACs 
and PEPAs should have received more and better information about the rationale behind the new 
proposal, the implementation of the plans and the way it should feed into the PDD. The short 
timeframe of the programme and the perceived need to rush activities led to a serious disconnect with 
the usual process and pace of formulating and implementing programmes and plans. This also points 
to another lesson: The timing of programme activities in relation to the normal planning cycle. 
 
A long list of players and institutions involved 
 
FNPP worked in partnership with several international partners while providing support to MPD in 
elaboration of the PARPA II: UNDP, UK Department for International Development (DFID), Overseas 
Development Institute (ODI), G19 (group of donors to Mozambique). In its support to SETSAN, FNPP 
collaborated with Gesellschaft für Technische Zusammenarbeit (GTZ), Fewsnet, DFID, World Food 
Programme (WFP), University Eduardo Mondlane and Wageningen University. At provincial level 
(Gaza) international and national partners included: UNDP-Programme (Institutional Capacity Building 
in District development Planning and Financing), Netherlands Development Organization (SNV), GTZ, 
World Vision, FONGA (a network of more than 120 civil society organization, including NGOs, farmer 
association, women organization, and religious organizations). Given the sheer number of partners, it 
is impossible to describe the role and responsibility of all of them. Some general remarks can be made 
though. 
 
During PARPA II formulation, most national actors participated in the PARPA food security working 
group established by SETSAN. There was thus little direct relations between FAO/FNPP and any of 
the food security stakeholders but more so with the conglomerate of actors. However, all actors listed 
above appreciated the facilitating role played by FNPP’s policy advisor.  
 
At Gaza-level, SETSAN, FONGA and some district representatives appreciated the attempt of the 
project to introduce an empowerment component to district development planning. Instead of “only” 
asking community members for their inputs to a PDD (consultation), the focus was on a problem and 
solution oriented planning that put emphasis on self-determination (joint learning). 
 
FNPP at subnational level complained about the administrative burden that consumed too much staff 
time. The FAO rules and regulations for field project accounting can be regarded as an exogenous 
factor to the FNPP as programme designers can’t change it. According to the FAOR, and echoed by 
the then Gaza coordinator, FAO is not up for large field projects. All activities have to be accounted for 
in advance. For a workshop, this implied submitting a complete list of participants (names, ID-number) 
and cost of venue, catering, stationery, facilitator etc. to the national FAO office at least three days in 
advance. The impossibility of releasing a lump sum before the workshop and account for all costs 
afterwards (i.e. have the accountability after the event and not before) seriously hindered a smooth 
implementation of activities at Gaza level.  
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4.3 Assessment of policy/strategy outcomes 
Mozambique was selected as one of the FNPP countries for the Food Security theme for a 
combination of reasons including the good timing in regard to ongoing poverty reduction and food and 
nutrition security policy formulation processes, and the presence of a strong FAO office. FAO 
Mozambique had good access to the policy process and an extensive food security programme for 
which clearly identified gaps needed to be addressed. In particular, an EC-funded project implemented 
by FAO in support of the Technical Secretariat for Food Security and Nutrition (SETSAN) was deemed 
ideal for undertaking joint activities given the complementarities of the two programmes. Whereas the 
pre-existing FAO project worked on the information gathering and analysis side of the work of 
SETSAN, FNPP was to strengthen the policy dimension and relevance of SETSAN work, at both 
national and provincial levels. 
 
Without doubt, integration of FSN in the PARPA II and later in the periodic reviews is regarded as a 
clear outcome and success of FNPP. Also the support given to SETSAN to develop ESAN II is, at 
least partially, attributed to FNPP support. Less clarity is the impact of FNPP at Gaza level. 
 
All key actors unanimously report that food security is integrated much stronger in PARPA II than in 
PARPA I. The food security is defined in all its dimensions and the two-way relationship with poverty – 
as both a cause and an effect – is mentioned. Food security is no longer only mentioned within the 
agriculture, health and emergency part. Food security as a cross-cutting issue gained a more 
prominent place. Some officials of FAO Mozambique however state that more could have been done 
to ensure that food security is more thoroughly mainstreamed. For example, the fact that PARPA II 
includes only two generic food security indicators was mentioned as a setback as this would not allow 
monitoring the implementation of food security as a cross-cutting issue. 
 
There is a huge discrepancy between the perception of FAO Mozambique and some of the 
Government counterparts about the impact of the programme at Gaza-level. Those who criticize the 
programme mention the lack of documentation. Indeed, FNPP Gaza did not produce the most 
important output: A methodology for integrating FSN in district plans. A draft exists, but has 
shortcomings and was only submitted after the programme ended (i.e. in January 2008). The lessons 
learnt workshop in May 2008 could rectify this situation and allowed FAO to learn from this pilot and 
extract findings for a more successful replication in other provinces and districts.  
 
On the positive side, all partners of FNPP at provincial level have an increased awareness of the food 
security concern. The coordinator for sure played a decisive role in motivating SETSAN (central and 
provincial) to use the district level for food security advocacy. SETSAN included the decentralization 
focus in the food security strategy and in its work plan. The new person hired for the policy unit is 
tasked to follow-up the decentralization agenda. SETSAN acknowledges that working with 
communities and at administrative post level is not feasible in practice. However, this does not 
undermine their appreciation for the programme. 
 
The main criticism is that documentation has been extremely weak, making it very difficult to have a 
focused discussion on certain elements of the programme. A workshop on lessons learnt held in May 
2008 to some extent compensated this shortcoming but could not provide the systematic analysis of 
the pilot experience expected.  
 

4.4 Assessment of policy assistance effectiveness 
FNPP Mozambique was huge and diverse. Quality of results varied. 
 
Support to the different policy processes described above (PARPA II, IDPPE, Gaza Provincial 
Strategy, ESAN II) was timely. FNPP support was provided at the appropriate time to allow for 
adequate preparation and implementation of the policy assistance. However, not enough time was 
given to finalize Gaza programme adequately and prepare a sound hand-over to the provincial 
Government to ensure sustainability. This was mainly due to the short programme duration. When the 
programme started, the FNPP food security coordinator, the FAO HQ focal point and the then FAOR 
Mozambique took the informed risk of starting a process that most probably would not be concluded 
by the end of the programme. The province of Gaza presented itself as an ideal case for a 
programmatic approach of FAO, encompassing many of FAO projects and programmes active in 
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Mozambique at the time, addressing food insecurity from a multi-dimensional perspective and 
targeting the root causes of malnutrition. At the time of design, the FAOR was reasonably optimistic to 
receive additional funds, be it tied to emergency41 or a follow up of FNPP. The partnership with UNDP 
was also meant to guarantee some sustainability. As it turns out now, none of the expected options 
materialized, despite the FAOR and his successor trying their best to attract funds. 
 
The lesson is that one should only start a programme that can be finished in the given time, even if the 
probability of a programme extension is high. The design of the programme was not for an 18 months 
intervention but for a much longer. The pace by which the programme could have been implemented 
was underestimated. For example, the programme depended heavily on the provincial technical 
team42 but did not consider their availability. From May to July each year, for example, priority is given 
to the formulation of the socio-economic plans and budgets. No work on PDDs can happen 
simultaneously. As a result, the PDDs of the three districts where work started in November 2006 
were not finalized until June 2008. 
 
Capacity building at national level was mainly on the job training but in an unorganized way, only the 
course on applied statistics for food security was training in the real sense. The lack of training at the 
national level can be explained by the profile of the policy advisor. A capacity gap analysis early on 
could have contributed to defining specific training activities as part of the programme implementation 
process. 
 
Gaza did a lot of training on technical skills but no training on soft skills, e.g. communication and 
management skills. That’s curious given that mainstreaming FSN in policies is both a matter of 
knowing the subject and knowing how to communicate and interact. Our own success of 
mainstreaming FSN in the PARPA was mainly thanks to the soft skills of the policy advisor.  
 

4.5 Conclusions and main findings 
4.5.1 An in-depth analysis and understanding of the policy context and the policy climate  

Detecting windows of opportunities: FAO Mozambique recognized policy assistance opportunities 
in time and, with FNPP’s support, had interventions readably available to respond to these 
opportunities. That was possible due to the fortunate degree of sensitiveness of the FAO 
Representation’s staff and international CTAs in the country. FAO should not be forced to rely on lucky 
circumstances. The FAO office should permanently assess policy climate and national capacity as 
part of its policy intelligence activities. If necessary, an experienced policy advisor should be hired for 
such a purpose. 
 
Food security coordination body needs a strong platform: SETSAN, the FSN coordinating body of 
Mozambique, struggles with its institutional placement within a department in the Ministry of 
Agriculture. From this location it is very difficult to coordinate the FSN activities of the ministries. Such 
institution should be under the Ministry of Planning and Development or linked to the presidency or 
prime minister. 
 
FSN in PRSP has catalytic effects: With FSN having been mainstreamed in PARPA II and with the 
new food security strategy (ESAN II) being approved, SETSAN has strong tools at hand to foster the 
integration of FSN in other policies and programmes. This is also true for sectoral policy. Especially 
PARPA II increases SETSAN authority. More and more actors acknowledge SETSAN as the leader 
for food security and recognize the importance of the topic. 
 
More emphasis on result based indicators: PARPA II has considerably limited the number of 
indicators and foresees only two FSN indicators. In the future, the importance of monitoring through 
adequate indicators has to be stressed and carefully explained.  
 

                                                        
41 Apparently Gaza usually receives considerably emergency funds. The hope was to get some of these funds for 
FNPP-type work 
42 An ad hoc team assigned to support district administrators in formulating their PDDs. 
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4.5.2 A careful design of process of policy assistance 

Formulating the policy assistance response: FAO should invest considerable time in scoping, 
assessing and designing country-level interventions. This should include a mandatory stakeholder 
workshop to verify that all actors involved share the same view on purpose and process of policy 
assistance. Such preparatory work could imply fielding a two person mission for a minimum of two 
weeks at the very beginning of a project to get a good understanding of the country and the policy 
assistance needs. HQ coordinators should also be present when the national consultant team is 
interviewed and hired, and ideally work with the team for 2-3 weeks. This intensive support at the 
beginning of the project is worth-while as it can ensure a smooth and harmonized project 
implementation.  
 
Preparing the project document: FAO and its Government counterpart should be the lead authors of 
a project document. Consultants should not be included in the design of a country programme. The 
case of Mozambique showed the detrimental effect of a too personalized programme design.  
 
Be realistic: Be mindful of the time horizon and what can possibly be achieved in a given time. FNPP 
Mozambique invested a lot of money in a first phase of a programme (i.e. Gaza intervention) without 
being sure of new resources to continue.  
 
Be concrete: Policy assistance is very complex and sometimes vague (what do we actually 
understand of food security being “mainstreamed” in a policy?). We need to be crystal clear what we 
try to achieve. This is even more so the case if programmes are large, operate on two different levels 
and encompass different topics. 
 
Provide a platform for inter-sectoral consultations: When SETSAN was assigned to lead the 
discussions on the food security chapter of PARPA II it created an ad hoc working group that 
encompassed all ministries, civil society and NGO representatives, international partners and donors. 
This resulted in strong statements, based on a broad consensus and buy-in of many actors. Likewise, 
at district level and below, it is important that representatives of most disadvantaged group are 
included. 
 
Be close to the power centre: PARPA II was managed by the Ministry of Planning and Development 
(MPD). FNPP has been instrumental in strengthening SETSAN by placing a FAO-officer in the offices 
of MPD. This link allowed SETSAN to contribute to PARPA II formulation at the right time with the right 
product. In a future occasion one should consider seconding a SETSAN staff to perform this function 
(trained by FAO if needed). This could strengthen the institutional capacity of SETSAN.  
 
Provide sound information I: SETSAN made good use of the results of an evaluation of integration 
of FSN in policies and strategies (among them PARPA I) and a baseline assessment of the 
prevalence of food insecurity in the country. 
 
Provide sound information II: At district level, sufficient resources have to be allocated for 
conducting a food security diagnostic. It should have a wide coverage to better understand all the 
factors that influence FSN status and the linkages with other development goals like poverty, 
education, health, etc.  
 
Seek ex-ante Government approval for better ownership: Government is the main responsible of 
the FSN process. Therefore the Government at all administrative levels should endorse FNPP 
approach and methodology before implementation. This process of interaction leading to endorsement 
should be taken care of by a senior officer, preferably the FAOR. This point refers mainly to FNPP 
Gaza that piloted a new methodology without properly communicating it with the Governor. 
 
Ensure consistency of approaches: FAO should be mindful about the methodologies used for policy 
assistance (e.g. integrating food security into district plans) and ensure that the Government 
counterpart fully understands and supports the use a specific methodology. In addition, FAO needs to 
ensure that a certain methodology does not compete with an agreed framework established by the 
host Government. In Mozambique for example, the process by which to prepare district development 
plans is pre-defined to ensure consistency. 
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Facilitate exchange: Coordination is important among institutions but also among districts at 
provincial level since complementarities on the causes of and opportunities on the option to fight food 
insecurity can be found. 
 

4.5.3 A well composed and clearly managed team of experts 

Document policy assistance: Policy assistance relies on tangible (studies, written inputs) and 
intangible outputs (verbal interventions). All country programmes should have a system for 
documenting all interventions and inputs made in the name of the project of policy assistance. 
 
Put emphasis on targeted capacity building: The knowledge of food security and nutrition has 
varied considerably among the stakeholders. FAO should allocate sufficient time and resources to 
capacity building, bearing in mind the training needs of all actors. Some of the areas identified have 
been listed hereafter: 
 
� Skills to analyze data and communicate the main findings appropriately (national level, SETSAN, 

FSN focal points of the ministries). 
� Advocacy and communication skills (required at all levels, SETSAN central and provincial). 
� Skills to analyze the underlying causes of food insecurity (for all levels, but most prevalent at 

district level. Actors didn’t seem to have grasped how food security should be mainstreamed in a 
PDD). 

� Administrative management, financial management (national level). 
� Strategic planning to translate objectives into action and budget allocation (all levels). 
� Easy to use instruments to assess, implement and monitor FSN policy and programmes (mainly 

district level). 
� Acknowledgment of cultural aspects, like taboos and beliefs and how they influence the approach 

to FSN (district level actors). 
� Work towards a mindset change aiming at empowerment of civil society, country-led development, 

less donor-dependency, strengthening of individuals to find solutions for local problems etc. 
 
Be mindful of training method: An essential part of FNPP Gaza was to test a new methodology for 
integrating food security into PDDs. For this, the consent of the provincial Government and the district 
administrators was crucial. Enough time has to be reserved to familiarize these key individuals with 
the new methodology. Offering the same training to the district technical teams and the Government 
senior level is not the best option. Face to face coaching for the latter group would probably render 
better results. 
 
Strengthen soft skills of FAO staff/FNPP personnel: Equal focus on technical skills and 
competencies (incl. soft skills) during staff selection. This could include the following: 
 
� Competences: Persuasion and negotiation capacity; ability to work in team; ability to facilitate a 

process; capacity to be a leader. 
� Knowledge: Food security and nutrition; quantitative and qualitative data analysis; policy 

assistance; capacity building for adults. 
� Management: Supervision and guidance of multisectoral teams; programme management 

techniques; project finance and budgeting 
 
Establish clear mechanisms for arbitrating disputes: When problems occur or tensions arise (with 
one consultant, on project management or coordination) a mechanism should exist to mediate or 
arbitrate disputes. 
 
Be aware of bureaucratic limitations: FAO administration in the field is not simple. Having 
administrative support unfamiliar with procedures can put a serious constraint on programme 
implementation. a) be aware of these difficulties and factor them in; b) hire good person; and c) train 
personnel well. 
 
Monitor performance: All country level programmes must include a sound monitoring and quality 
control system. Sufficient time has to be allocated for monitoring and evaluation and writing-up 
experiences. This could include a country level retreat (which may or may not include counterpart 
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representatives) to take stock of achievements after the first phase and, if needed, re-adjust the 
programme for the remainder of its duration.    
 
� Role of FAO office (Country vs. HQ): Depending on the strengths of the national FAO office, 

operational and administrative guidance should be given locally. HQ should take the lead in 
providing technical support but should not be involved in administrative issues. The national FAO 
office should coordinate budgetary issues directly with FNPP HQ.  

� HQ-based country focal points: Programme should be accompanied much closer by FAO HQ-
staff. The set-up of the last FNPP, when HQ-focal points volunteered to look after a country is not 
feasible for bigger investments. Compare relative small project in Zanzibar (APO fielded with 
FNPP as main task and paid HQ-staff providing assistance) with huge programme in Mozambique 
(only national consultants fielded, HQ assistance on top of 100% job for different unit, APO fielded 
towards the end of the programme). Ideally, HQ focal points should be dedicated full time to the 
programme and provide technical support to 2-3 countries. 
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5.1 Introduction 
Access to food in Zanzibar is one of the foremost food security problems for many Zanzibari 
households, both urban and rural. The inability of households to obtain an appropriate and nutritious 
diet throughout the year is a noted difficulty: about 49 percent of the Zanzibar population is considered 
poor, with 13 percent living below the food poverty line.44 Poor nutrition is evident by high prevalence 
of micronutrient deficiencies among women and children, and under-nutrition in under-five children. 
Poverty is a major development challenge for Zanzibar, where a low resource base, few employment 
opportunities and lack of income-generating activities result in low household purchasing power. The 
situation is further aggravated by poor access to basic social services such as education, health, water 
and sanitation. Food insecurity, malnutrition and vulnerability are thus major issues in Zanzibar and 
important dimensions of poverty. 
 
Supported by the Government of the Netherlands, in 2004 FAO started a programme to contribute to 
the achievement of the Millennium Development Goals (MDGs), in particular MDG 1 and MDG 7, and 
the Plan of Action of the World Summit of Sustainable Development (WSSD).45 This FAO Netherlands 
Partnership Programme (FNPP) is a country-oriented programme with a triple thematic focus - Food 
Security, Forestry and Agro-biodiversity. The food security component focuses on helping countries 
mainstream food security and nutrition (FSN) issues into national planning processes, and to 

                                                        
43 The views expressed in this article are those of the authors and do not necessarily represent the views of the 
Revolutionary Government of Zanzibar, URT or of the FAO Representation in Tanzania. We are grateful to our 
collaborators in Zanzibar for sharing their insights and providing valuable information for the preparation of this 
article, in particular to Ali Haji Ramadhan, Juma Ali Juma and Masura Kassim. 
44 The food poverty line is the minimum spending per person needed to provide basic dietary requirements 
(recommended calorie intake) for one month, based on the foods consumed by the poorest 50% of the 
population. The food poverty line measures the proportion of Zanzibar’s population with a per capita income of 
less than TShs 12,988 per month. Source: Zanzibar Food Security and Nutrition Situational Analysis, 
Revolutionary Government of Zanzibar, June 2006. 
45 During the Johannesburg World Summit on Sustainable Development (WSSD) five focus areas were proposed: 
Water, Energy, Health, Agriculture and Biodiversity. 
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formulate and implement policy measures that reflect the need for multi-sector involvement in 
addressing food insecurity and malnutrition. In 2005, when the Revolutionary Government of Zanzibar 
(RGoZ) began its review of the overarching policy framework for poverty reduction (the Zanzibar 
Poverty Reduction Paper (ZPRP)), FNPP represented an opportunity to assist Zanzibar with 
mainstreaming FSN aspects in the second generation of this framework, the Zanzibar Strategy for 
Growth and Reduction of Poverty (ZSGRP). FNPP could also help formulate better targeted and more 
effective national policies and programmes to address food insecurity, malnutrition and poverty. 
 
This paper discusses lessons learned from the policy assistance activities implemented with FNPP 
support in Zanzibar between late 2005 and mid 2008, which can be best described in three phases, 
each phase with its own process and outcomes but interlinked to those of the other phases. The 
process and outcomes of the first phase of the project - mainstreaming FSN into the ZSGRP - are 
described in section two of this paper. Section three describes the formulation of a national FSN policy 
and programme, representing the second phase of the project. The third phase - in which the focus 
began to centre on policy and programme implementation - will be discussed in section four. Section 
five presents a summary of main findings and lessons learned. 
 

5.2 Mainstreaming FSN in an overarching policy framework 
In February 2005 an FAO project identification mission to Tanzania took place, during which 
discussions indicated that the United Nations Development Assistance Framework (UNDAF) work 
plan included technical support to the formulation of the second-generation Zanzibar Poverty 
Reduction Plan - ZPRP II. Of particular concern were: i) non integration in ZPRP I of FSN concerns as 
key and cross-cutting poverty reduction issues; ii) lack of identification and characterization of food-
insecure and vulnerable population groups, in order to target poverty and food insecurity reduction 
measures; and iii) a monitoring and evaluation system that focused on inputs and outputs, rather than 
outcomes and impacts of poverty reduction measures, in line with national targets and goals.  
 
FAO signalled to the UNDAF Working Team in Tanzania that under the FNPP technical and financial 
support could be provided for the formulation and implementation of the ZPRP II, effectively 
addressing the above concerns and others. Once the process of preparing the ZPRP II (later renamed 
as the Zanzibar Strategy for Growth and Reduction of Poverty - ZSGRP, also referred to as MKUZA46) 
got under way late 2005, FAO was invited by the RGoZ, through the Ministry of Agriculture, Livestock 
and Environment (MALE), to technically support the formulation of ZSGRP. Working closely with UN 
agencies and national counterparts, FAO was requested to help place FSN on the national poverty 
agenda and to ensure that goals and targets as set out in the new strategy adequately reflected FSN 
problems in Zanzibar, as well as their linkages to poverty.  
 
Thus, at the start of the policy assistance project, there was no clear “window of opportunity” for 
technical support to mainstream FSN into ZPRP II: the policy assistance project contributed 
significantly to creating the political will for FSN issues to be placed on the policy agenda and to be 
effectively integrated into the ZSGRP. Although over the last few years the RGoZ has placed 
increased emphasis on poverty reduction and the improvement of daily living conditions of the 
Zanzibar population, initial understanding by national decision makers and technical staff of FSN 
issues and their relation to poverty was poor. The policy assistance in Zanzibar started at a time when 
the process of reviewing ZPRP I to formulate the ZSGRP was ongoing. The UNDAF work plan for 
Zanzibar represented an opportune entry point for the policy assistance project to offer specialized 
technical support in the area of FSN. The ZSGRP presents an overarching policy framework, and 
FAO’s participation in the formulation process offered an opportunity to create awareness amongst a 
wide range of stakeholders of the multi-sector dimensions of FSN, their linkage to poverty and the 
need to establish policy priorities to address FSN problems in Zanzibar.  
 

5.2.1 The formulation process 

The RGoZ took a participatory approach in developing the ZSGRP, by opening up the process with 
extensive consultations to seek views from a wide range of stakeholders. The design, drafting, 

                                                        
46 MKUZA is the Kiswahili acronym for ZSGRP, the full title being “Mkakati wa Kukuza Uchumi na Kupunguza 
Umaskini Zanzibar.” 
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refinement and review of the document were carried out by a multi-disciplinary team (the drafting 
team) with representatives of key sectors of government, civil society, the private sector, academic 
institutions and development partners.47 FAO became a member of the ZSGRP drafting team, 
ensuring continuous, direct and adequate input for mainstreaming FSN into the ZSGRP. This 
approach proved to be very effective. It resulted in the inclusion of FSN priorities, goals and strategies 
in each of the three clusters of the ZSGRP, these being i) growth and reduction of income poverty, 
ii) social services and wellbeing, and iii) good governance and national unity.  
 
It soon became clear the policy assistance project needed to provide support in two areas in order to 
effectively mainstream FSN in the ZSGRP: i) educating public officials and other actors about FSN 
core concepts and issues in Zanzibar; and ii) conducting a comprehensive analysis of the FSN 
situation in Zanzibar, including an assessment of national policies and institutional arrangements 
relevant to FSN. 
 
A three-day training workshop was held for public officials from various ministries, public agencies and 
representatives of several non-governmental organizations (NGOs).48 The objective of the workshop 
was to strengthen the capacity of members of the ZSGRP drafting team and other relevant 
stakeholders, to mainstream food security, environment and land issues into the ZSGRP. The 
workshop provided a multi-sector approach to food security from the outset, as environmental and 
land issues are strongly linked to food security and poverty in Zanzibar.  
 
The Zanzibar Food Security and Nutrition Situational Analysis (ZFSNSA) was produced and published 
in June 2006. The study presents a comprehensive situational and causal analysis of existing food 
insecurity and nutrition problems in Zanzibar, using all available survey data and specific knowledge 
and expertise of staff, especially from MALE and the Ministry of Health and Social Welfare (MoHSW), 
but also from non-government agencies like the World Food Programme (WFP), UNICEF and Save 
the Children. In particular, household-level food insecurity status and vulnerability are identified and 
characterized for different livelihood groups. The analysis identifies the causes of household 
vulnerability to food insecurity and malnutrition problems that specific population groups face. The 
policy setting for food security is examined by reviewing relevant sector policies. The roles and 
mandates of several ministries and other government institutions are described with respect to FSN. 
Key policy areas that need to be addressed from sectoral and inter-sectoral perspectives are 
identified. One strong recommendation relates to the need for a comprehensive FSN policy 
framework. The situation analysis provides guidance for technical interventions as well as for 
institutional actions, including strengthening inter-institutional coordination. 
 
The drafting of the strategy was finalized and submitted to the Revolutionary Council of Ministers in 
2006. The Zanzibar Strategy of Growth and Reduction of Poverty was officially endorsed by the House 
of Representatives in January 2007 and formally launched in March 2007. 
 

5.2.2 Outcomes and lessons learned 

Food security is included in the ZSGRP as one of the cross-cutting issues (along with gender, 
HIV/AIDS and environment). The focus of the mainstreaming process was on incorporating a twin-
track approach to food security, stressing the linkages between poverty reduction and reduced food 
insecurity and malnutrition, in terms of increasing domestic food production as well as improving food 
access through income generation among the food-insecure and poor and the promotion of targeted 
social protection programmes, including food safety nets. Clear operational goals and targets for FSN 
are included in the clusters of growth and reduction of income poverty, and social services and 
wellbeing. The cluster of good governance and national unity promotes the fulfilment of human rights, 
including the right to food, by inclusion of human rights principles of non-discrimination, empowerment, 
accountability and full participation. 
 
This outcome is fully in line with the one originally planned: “the revised and approved Zanzibar 
Strategy for Growth and Reduction of Poverty, addressing broad FSN concerns as well as linkages 
between FSN and poverty reduction and development”. The systematic approach that the policy 
                                                        
47 See annex 1 for a complete list of institutions represented in the ZSGRP drafting team. 
48 Stakeholder Training and Sensitization Workshop on “Mainstreaming Food Security, Environment and Land 
Management issues into the ZSGRP”, Zanzibar, 22-24 January 2006. 
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assistance project took in mainstreaming FSN in the ZSGRP consisted of continual and active 
participation as a full member of the drafting team from the start. This proved to be very instrumental 
in achieving this outcome. Unfortunately, the ZSGRP drafting team did not systematically use this 
approach for all cross-cutting issues, as is reflected by the various levels in which they are integrated 
in the strategy. Alternative mainstreaming modalities that were used during the formulation process, 
including ad hoc consultations from external consultants, yielded shallow outputs rather than 
strategies and interventions that reflect the Zanzibar situation. For the effective development of 
strategies and operational targets in a policy, it is crucial for a policy assistance team and the external 
consultants drawn into the policy assistance to have adequate experience in specific areas related to 
poverty reduction and development as well as a thorough understanding of the local situation.  
 
The highly participatory approach followed in Zanzibar resulted in the various institutions having an 
intimate knowledge of the contents of the ZSGRP, and significantly contributed to a broadened 
understanding of food insecurity, malnutrition and vulnerability as important dimensions of poverty. It 
also created a strong sense of national ownership of the ZSGRP. However, since many stakeholders 
were directly involved in the drafting and editing of the ZSGRP document, it was cumbersome to keep 
track of the contents of various versions and to ensure that FSN issues and matters remained 
correctly included in subsequent versions.  
 
Collaboration with other agencies, particularly WFP, UNICEF and Save the Children, in the 
implementation of activities organized under the policy assistance project in this phase greatly 
facilitated the sharing of experience and expertise and has particularly been important in the area of 
national capacity strengthening. 
 
Well sequenced policy assistance inputs are important. The consensus about the need to conduct a 
comprehensive causal analysis of FSN problems in Zanzibar was reached during the training 
workshop on mainstreaming FSN in the ZSGRP. Although this need was perceived fairly early on in 
the policy assistance project, the formulation of the ZSGRP was well advanced by the time the results 
of the situation analysis were fully available. While the results did help to guide the development of 
policy recommendations and interventions as inputs into the ZSGRP, the impact of the analytical 
results on its formulation might have been stronger if the analysis had been completed and 
disseminated before initiating the drafting process. 
 

5.3 Formulating a multi-sectoral policy framework and programme for FSN 
The RGoZ increasingly acknowledges the multi-dimensional nature of food security, its bi-directional 
relation with poverty and – in line with recommendations put forward in the ZSGRP – the need to have 
a clear overarching policy framework for achieving food security and good nutrition in Zanzibar.49 This 
is evidenced by the fact that in June 2006, even before the official endorsement of the ZSGRP, the 
Government (through MALE) formally requested assistance from FAO with the implementation of the 
ZSGRP through the formulation of a national FSN policy and programme. This represented a clear 
window of opportunity for the policy assistance project to continue its technical support. 
 

5.3.1 The formulation process 

Experience shows that, when policies and programmes are formulated sequentially there is a 
considerable time lag between approval of the policy and its implementation in accordance with 
concrete operational plans. It was therefore decided to formulate the Zanzibar Food Security and 
Nutrition Policy and Programme (ZFSNP&P) in a parallel fashion and interactively. Not only does this 
greatly diminish the time lag mentioned above, but the policy objectives and priorities help guide the 
formulation of implementation plans and strategies, thus maintaining a strong link. In addition, the 
operational plans help to inject a certain degree of realism in setting policy priorities and targets. 
 
Building upon the experience of the ZSGRP formulation, the ZFSNP&P was formulated by an inter-
sectoral team that included mostly representatives of the MALE and MoHSW.50 Moreover, an Inter 
                                                        
49 Among the strategic interventions listed in the ZSGRP for goal 3 (Reduce income poverty and attain overall 
food security) of Cluster I, the following is included: “Developing policies and programmes that target those 
vulnerable to food insecurity”. 
50 See annex 2 for the list of people, constituting the ZFSNP&P formulation team.  
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Sectoral Steering Committee (ISSC), chaired by the Principal Secretary of the MALE and comprised of 
principal secretaries (or their representatives) of all ministries that deal with some aspect of FSN, as 
well as representatives of the civil society and the private sector, guided the formulation team 
throughout the process and reviewed various versions of the ZFSNP&P.  
 
The ZFSNP&P formulation process was highly consultative, seeking views from a broad range of 
stakeholders throughout the formulation process. As a first step, an inception workshop was held for a 
large group of national stakeholders. Preliminary concept notes of the policy and programme were 
presented and discussed at the workshop to familiarize stakeholders with the rationale and objectives 
of the policy and programme and to obtain their initial inputs. The workshop aimed to: i) inform key 
actors about the process and methodologies used; ii) build a coordinated timeline and work plan of 
formulation tasks; iii) contribute to strengthening national capacity for planning and policy 
development; and iv) contribute to creating national ownership of the policy and programme. While 
initial policy and programme interventions were being drafted, a next step included field-level 
consultations, giving stakeholders at district and grassroots levels the opportunity to validate 
assessments of FSN problems, analyze underlying causes and of actions being proposed in the draft 
documents, and prioritize strategic interventions. Field visits were also used to extract lessons learned 
from previous experiences with implementing policies and programmes.  
 
National consultants then prepared short diagnostic studies on policy topics related to food security 
because little information was available related to these themes in Zanzibar: i) land use and 
management; ii) rural microfinance; and iii) agricultural marketing. The policy recommendations 
contained in these papers51 have helped prioritize certain intervention areas in both the ZFSN Policy 
and the Programme. The studies are sufficiently comprehensive to be used as stand-alone analytical 
papers by a broader audience and for other purposes.   
 
A regional workshop represented a third step in the ZFSNP&P formulation process. Zanzibar consists 
of two main islands, Unguja and Pemba. As the Government resides in Unguja, main stakeholder 
meetings and workshops are often conducted there, resulting in lower participation of people from 
Pemba.52 It was therefore decided to conduct a separate workshop in Pemba to include inputs from 
Pemba stakeholders into the drafted policy and programme interventions. A national stakeholders’ 
workshop formed part of the final round of consultations. The workshop aimed to add value to the 
near-final drafts of the policy and programme documents before their submission for the normal 
approval and endorsement procedures established by the RGoZ.  
 

5.3.2 Outcomes and lessons learned 

In November 2007, both Policy and Programme documents were finalized and submitted to the ISSC, 
which approved both documents and sent them on to the Revolutionary Council of Ministers. After 
official approval in February 2008, the House of Representatives endorsed the documents in April 
2008. Together the documents provide an overarching policy and implementation framework to: 
i) guide sector policies and programmes; ii) provide institutional coherence in establishing FSN policy 
priorities; and iii) mainstream FSN in local level development plans.  
 
The relatively fast track from policy and programme development to official policy approval and 
endorsement can be attributed to a number of factors: i) the importance of a participatory approach to 
continually involve many stakeholders in and out of government; ii) the participatory approach 
promoted by the policy assistance project; iii) continuous recognition by high-level government officials 
of the importance of the formulation work by the national team; and iv) a governmental institution 
(MALE) that has a clear mandate for food security from the Revolutionary Council, and one that is fully 
recognized by other governmental institutions. This last point is important: MALE assumed the lead in 
the ZFSNP&P formulation and because of its food security mandate was able to mobilise other line 

                                                        
51 Mohamed Habib Mohamed, “Ensuring Effective Implementation of the Existing National Land Use Plan”, March 
2007; Khalid S. Mohamed, “Rural and Urban Credit Schemes in Zanzibar”, April 2007; Khalid S. Mohamed, 
“Identifying Agricultural Produce Marketing Constraints and Safeguarding Interests of Producers and Consumers 
in Zanzibar”, June 2007.  
52 About one third of Zanzibar’s population resides on Pemba. 
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ministries with mandates that relate to FSN issues.53 MALE is fully aware that the implementation of 
the ZFSNP&P requires the full participation of all sectors. The inter-sectoral formulation team and the 
ISSC facilitated multi-sector coordination.  
 
Defining and agreeing upon a well-sequenced approach at the start of the formulation process is 
another key factor to ensuring national ownership and commitment. One factor that facilitated the 
absorption at country level of the policy assistance was the positive professional attitude towards 
learning-by-doing by the national formulation team. This meant that members of the team saw the 
policy assistance project as an opportunity to learn, thus contributing to their individual capacity 
strengthening. This was demonstrated, for example, by the team being completely open to a different 
approach to policy and programme formulation. The parallel and interactive approach ensured a 
strong link between policy objectives and priorities and implementation interventions. It made it 
necessary for formulation team members to continually switch back and forth between normative 
policy work and operational planning.  
 
As indicated above, the policy assistance team was able to bring relevant technical experience to the 
assistance, which was based on similar policy assistance work in other countries. This technical 
experience was always adapted to Zanzibar circumstances, and no prescriptions were imposed. But it 
did contribute to increased credibility of the policy assistance and improved the reputation of FAO as a 
knowledge-based organization. 
 

5.4 Towards implementation 
Following the finalization of the formulation process of the ZFSNP&P towards the end of 2007 – even 
before the ZFSNP&P was endorsed by the House of Representatives – the RGoZ began to focus on 
policy and programme implementation. The focus was (and is) specifically on building planning 
capacity at national and district levels to support and technically guide the formulation and 
implementation of plans with FSN goals and targets in line with ZFSNP&P priorities. The policy 
assistance project shifted gears to provide support to the capacity strengthening activities. To benefit 
from experiences with district-level planning in neighbouring countries, FNPP-FS organized and 
helped facilitate an inter-country training workshop in June 2007 in Mozambique on integrating FSN 
and the right to food in district development planning. Six representatives from national and district 
levels in Zanzibar participated in the workshop, along with participants from Kenya, Mozambique, 
Tanzania Mainland and Uganda. The extension of the FNPP assistance into the first half of 2008 
allowed for a continuation of support provided to the ZFSNP&P implementation process. 
 

5.4.1 Capacity-strengthening process 

This third phase of the policy assistance project provides support to several main activities geared 
towards creating an enabling environment for ZFSNP&P implementation.  
 
District-level capacity strengthening to plan FSN measures in line with ZFSNP&P goals and priorities 
should facilitate local-level ZFSNP&P implementation. MALE, in collaboration with the Ministry of 
Regional Administration and Special Departments (MoRASD) and with support from the FNPP policy 
assistance project, conducted two initial workshops in North A district of Unguja island and in Chake 
Chake district of Pemba island. In these districts capacity in implementing ongoing development 
programmes is relatively higher than in the other districts of the islands. The objective of both 
workshops was to contribute to the successful implementation of ZFSNP&P by: i) building the capacity 
of a selected core team of committed district level officers in formulating and implementing the 
district’s development plan, including identified district-level FSN priorities; and ii) preparing them to 
train colleagues from other districts in the various aspects of mainstreaming FSN in district planning 

                                                        
53 For example: the existing regulatory framework for issues related to nutrition, food quality and inspection lies 
within the mandate of MoHSW, whereas responsibilities on issues related to trade, consumer protection and 
marketing are within the legal mandate of the Ministry of Tourism, Trade and Investment. Other pertinent issues of 
FSN also fall within partial or full responsibilities of other ministries such as emergency response (under the 
Chief’s Minister’s Office), land and water resources (under Ministry of Water, Construction, Energy and Land), 
district planning and administration (under Ministry of State (President’s Office) Regional Administration and 
Special Departments), and Human Rights to Food (under Ministry of State (President’s Office) Constitutional 
Affairs and Good Governance). 
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and implementation. This training-of-trainers approach will ensure wide coverage and long term 
sustainability of the capacity strengthening process. However, it soon became clear that for 
participants to become effective trainers on how to integrate FSN issues and policy priorities in district 
development planning more, in-depth training is required, with a specific focus on practical experience. 
In line with decentralization plans, MoRASD is currently looking into the possibility of including both 
North A and Chake Chake in a pilot for integrated district development planning, which would be an 
opportunity for FAO to technically support district officers during the actual planning process. The 
focus will be to increase their understanding of the complex issue of FSN and to provide them with 
practical skills to establish (in line with national priorities) FSN priorities. The district officers should 
also have skills that allow them to identify local causes of food insecurity and malnutrition.  
 
To help educate public officials, awareness-raising workshops were given on i) the priorities, 
strategies and institutional framework of the ZFSNP&P documents, and their relationship with the FSN 
goals, targets and priorities of the ZSGRP, and ii) what will be involved in national- and district-level 
implementation and planning, and the roles and responsibilities of institutions in ZFSNP&P 
implementation. A first workshop was conducted for Members of the House of Representatives, just 
before the ZFSNP&P was tabled in the Parliament. The main aim was to make the Members 
thoroughly familiar with the contents of the ZFSNP&P, which undoubtedly contributed to its swift 
endorsement by the Parliament. Similar workshops were also held for a broad range of stakeholders 
from different sectors and levels (both decision makers and operational staff). A simple brochure 
which explains the ZFSNP&P was produced in Kiswahili and English and widely distributed as part of 
awareness raising about the Policy and the Programme. 
 
Linking ZFSNP&P priorities to the national budgeting process and the medium-term expenditure 
framework (MTEF) raises the likelihood of early availability of public resources for implementation and 
creates an accountability mechanism. Several ministries, including MALE and MoHSW, have 
managed to a limited extent to integrate FSN issues in their 2008/09 budget. However, it is evident 
that more awareness raising in line ministries is required to promote the inclusion of ZSGRP and 
ZFSNP&P priority actions in annual budgeting by various sectors. Once the National Food Security 
and Nutrition Division has been established in MALE, as foreseen in the ZFSNP&P institutional 
framework, this should become an important activity of that Division. 
 
Lastly, the review of a series of national sector policies54 is meant to lead to sector policy objectives 
and priorities being in full harmony with the FSN goals and objectives of ZSGRP and ZFSNP&P. As 
an initial step a guidance note was developed on “Conducting Reviews to Align Sector Policies with 
the National Food Security and Nutrition Policy Framework”. The purpose of this guidance note is to 
provide ideas on how to organize and conduct a sector policy review to harmonize the objectives, 
priorities and areas of policy intervention of a sector policy or plan with those of the overarching FSN 
policy framework.  
 

5.4.2 Outcomes and lessons learned 

The process of capacity strengthening at national and district levels for integrated planning for FSN 
has only just begun, and it is too early to assess actual outcomes of the policy assistance project. 
Development planning in Zanzibar is still quite centralized at the national level, involving the annual 
preparation of sector plans. This does not facilitate implementation of multi-sector FSN measures at 
district level in harmony with the ZFSNP&P. Addressing local causes of food insecurity, malnutrition 
and livelihood vulnerability therefore becomes more difficult. However, as a result of the first efforts at 
district-level capacity strengthening as part of the policy assistance project, the government is re-
initiating reform plans that are meant to result in integrated planning at district level. The focus on 
integrated planning for FSN at district level will provide an impetus to these reform plans. 
 
The six-month extension of the policy assistance project in Zanzibar under the FNPP has also been a 
crucial bridge to continued support to ZFSNP&P implementation to be provided as part of One UN 
                                                        
54 This corresponds to Goal 5 of the ZFSN Programme. The first sector policy that will be reviewed is the 1982 
National Land Policy. Land use and management are closely linked to poverty and to vulnerability to food 
insecurity in Zanzibar. A general guidance note on how to approach sector policy reviews from a food security and 
nutrition perspective was recently prepared (“Conducting Reviews to Align Sector Policies with the National Food 
Security and Nutrition Policy Framework”, April 2008). 
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activities. Tanzania is one of the eight countries in which the One UN initiative “Delivering as One” is 
being piloted. With a number of joint programmes, the initiative draws on the UN’s areas of 
comparative advantage and technical expertise in selected areas. One joint programme supports the 
implementation of MKUZA in Zanzibar and activities that can contribute to creating an enabling 
environment for ZFSNP&P implementation. These include district-level capacity strengthening, sector 
policy reviews, and development of the MKUZA monitoring system, with a sub-system focused on 
FSN. Thus, increased participation by other UN agencies (e.g. UNICEF and WFP) is foreseen in the 
implementation of the One UN programme in Zanzibar. 
 

5.5 Main findings and lessons for Zanzibar 
5.5.1 Technical quality of the policy assistance 

On the whole, the policy assistance project throughout its lifetime of 2.5 years provided support to a 
continuous process and has been successful in achieving its planned outcomes:  
 
� an overarching policy framework (ZSGRP) was formulated in which FSN are incorporated as 

cross-cutting policy issues within the context of poverty reduction;  
� an FSN policy was formulated as a policy platform to: i) target the food-insecure and 

malnourished; ii) prioritize and address the underlying causes of food insecurity and malnutrition at 
national and household levels; iii) coordinate sector policies; and iv) monitor and evaluate changes 
in the FSN situation;  

� an FSN programme was formulated as a comprehensive plan to attain the FSN goals and targets 
as set out in the ZSGRP and the ZFSN Policy;  

� first steps were taken towards creating an enabling environment for implementation of the Policy 
and Programme.  

 
The ISSC and others judged the technical quality of the ZFSNP&P to be high, which undoubtedly 
contributed to the relatively quick endorsement and approval at highest levels of government. Perhaps 
it also contributed to H.E. the President of Zanzibar taking a keen interest in the ZFSN Policy and 
Programme, as evidenced by his signed foreword in the policy document. The President is actively 
moving to have these implemented as soon as possible. These positive outcomes may be indicative of 
the high technical quality of the policy assistance provided.  
 
Policy assistance should also help put in place conditions that contribute to the sustainability of the 
outcomes and that strengthen their impacts over time. This is why it was important that the policy 
assistance was expanded to support policy implementation strategies, which include: sector policy 
reviews; linking annual budgeting and the MTEF to the policy and programme priorities and goals; and 
district-level capacity strengthening to mainstream FSN in district plans. The highly consultative 
manner in which the policy assistance was delivered contributed to national ownership of the 
formulation process, with potentially positive effects on effective policy and programme 
implementation. 
 

5.5.2 Relevance and intensity of the policy assistance 

Owing to the flexibility in the design of the policy assistance project, all technical support provided was 
decided upon in direct consultation with national counterparts. Joint work plans were agreed upon and 
clearly outlined the support to be provided by the project to implement the work plans, thus 
contributing to the relevance of the policy assistance. Project budgets directly reflected the work plans, 
and were adjusted if necessary, as new or different needs emerged in the course of providing 
assistance.  
 
It became clear early on that the policy assistance needed to be provided on a continuous basis to be 
effective. Continual guidance by the national drafting and formulation teams, and continual dialogue 
with stakeholders, were essential and thus made for an intensive way of providing policy assistance 
by: i) a local full-time consultant accompanying the work of the drafting and formulation teams in situ; 
ii) weekly visits from the food security expert at FAO Dar es Salaam; and iii) good communication 
channels (email, telephone) between Zanzibar and FAO Dar es Salaam. Communication between the 
food security expert at FAO Dar es Salaam and the HQ technical backstopping officer was also 
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frequent. Occasional visits by the HQ backstopping officer to Zanzibar contributed to further 
strengthening the project policy assistance inputs. Budgetary allocations adequately supported these 
intensive ways of providing policy assistance. Even so, the total financial support provided by the 
project may be qualified as modest when compared to the total outcomes of the project. On the other 
hand, the intensive way of providing policy assistance probably meant that the formulation process 
was shortened, in the case of the ZFSNP&P to under a year. This compares favourably with the 
duration of similar processes in other countries where government (and not outside consultants) 
assumes the responsibility for policy formulation. This is important when FSN problems are critical and 
cannot afford a lengthy policy formulation process in order to be addressed in coherent ways. 
 

5.5.3 National capacity strengthening 

National capacity strengthening was a primary focus of the policy assistance project. This ranged from 
raising awareness and understanding among high-level decision makers of government about FSN 
concepts and issues in Zanzibar and multi-sectoral linkages in implementing FSN, to methods of multi-
sectoral planning and use of food security, nutrition and poverty information in policy formulation 
among technical staff, to methods of public dissemination of FSN information, and preparation and 
delivery of public presentations related to food security and nutrition in Zanzibar. Training methods 
included “on-the-job” training, i.e. learning by doing by closely working with drafting and formulation 
teams, and through training and sensitization workshops. These skills will also be useful during the 
policy implementation phase, particularly as national counterparts will assume greater responsibility in 
policy implementation strategies.  
 

5.5.4 Creating national ownership 

The review of the previous poverty reduction plan, the formulation of the ZSGRP and the formulation 
of the ZFSNP&P were all processes that involved extensive and continuous consultations to seek 
views from a wide range of stakeholders, both in government as well as outside the government 
sector, at national and sub-national levels. These consultations contributed to genuine and broad-
based national ownership of the policy documents, which is essential in transforming policy 
statements into actions. Even if the highly consultative process slows down the formulation process, it 
may actually speed up implementation. Even so, the entire ZFSNP&P formulation process took less 
than a year, during which awareness was raised among many stakeholders about FSN issues in 
Zanzibar. 
 

5.5.5 Conclusions for policy assistance to effectively mainstream FSN 

In addition to the specific lessons learned during each phase as described in the preceding sections, a 
series of general lessons can be drawn from the experience of the policy assistance project in 
Zanzibar. It should be noted that these lessons may be specific to Zanzibar. In transferring this 
experience to any other country, these lessons should be considered in a more theoretical way and re-
examined in the context of that particular country. 
 
Credibility of the policy assistance and of the agency providing it 
 
The provision of policy assistance through long-term commitment to a formulation process and to at 
least the initial steps of policy implementation contributes significantly to establishing agency credibility 
with the government and a true partnership with national counterparts. This, in turn, will increase the 
effectiveness of the policy assistance. 
 
The fact that technical experience was always adapted to Zanzibar’s circumstances, and no technical 
prescriptions were imposed, contributed largely to increased credibility of the FNPP-supported policy 
assistance and was one of the main facilitating factors to the success of the policy assistance 
provided. This requires that the members of the policy assistance team be fully familiar with local 
circumstances and settings. Their understanding must extend to political, socio-economic and 
institutional factors. Some of this understanding can only be acquired through a long-term commitment 
to a country for the provision of policy assistance. 
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Promoting the multisectorality of food security and nutrition 
 
Throughout the project, emphasis was placed on the need for coordinated multi-sector policy 
measures to address food insecurity and malnutrition. This contributed to mobilizing a number of 
government sectors to focus on FSN problems in Zanzibar. The importance of having a highly 
participatory, multi-sectoral approach is further evidenced by the fact that the RGoZ immediately 
proceeded with the formulation of ZFSNP&P to implement aspects of the ZSGRP.  
 
Process by which policy assistance is delivered  
 
The effectiveness of the policy assistance project in Zanzibar was significantly aided by its flexibility, in 
terms of both design and funding. No pre-defined menus of policy assistance were in place, and the 
support that was provided was directly adapted to needs for assistance as identified jointly with 
national counterparts and articulated in country work plans for each phase of the project. These work 
plans formed the basis for the allocation of the project’s human and financial resources. 
 
Institutional factors of the policy assistance agency are also important. Staffing of the policy assistance 
team is key. Strong technical support from the in-country FAO office by means of an appointed expert 
on FSN with strong communication, facilitation and interpersonal skills was another facilitating factor. 
One highly qualified professional had been assigned primary responsibility for the policy assistance 
project. By designating a significant share of her time to the project, excellent working relations were 
established with public officials and national counterparts. This has certainly increased the 
effectiveness of the policy assistance as it enabled direct and continuous engagement in dialogue with 
relevant stakeholders, and constant participation in both the ZSGRP review process and the 
ZFSNP&P formulation process. The result was the provision of continuous, direct and adequate inputs 
to FSN priorities and strategies.  
 
Internal communication in the policy assistance project is another critical factor. The strong two-way 
communication between the in-country team and the in-country FAO office, facilitated by frequent 
person-to-person contacts and telephone and email communications, was effective in guiding the 
work. At the same time, excellent communication between the FAO office in Dar es Salaam and HQ 
greatly facilitated dialogue and exchange of views on technical matters.  
 
The agency’s administrative capacity to efficiently manage and administer the policy assistance 
project is also important in delivering the policy assistance. FAO’s administrative and accounting 
procedures are complex, which often result in miscommunication on administrative matters between 
HQ and the country office. In the case of Zanzibar this resulted often in technical staff being drawn in 
and spending considerable time and effort on resolving administrative problems. This had a profound 
effect on the amount of technical time dedicated to providing policy assistance and sometimes led to 
tensions impacting negatively on the work. Fortunately the impact on the work in terms of final 
outcomes has been minimal in Zanzibar.  
 
Another determining factor for the effectiveness of the policy assistance is how well the country is 
prepared to receive the policy assistance. In Zanzibar government officials at all levels are highly 
accessible, thus facilitating both dialogue with the policy assistance team and participation of 
government officials in workshops and sensitization sessions. The existence of the ISSC, including 
Principal Secretaries of main ministries as members, was an important facilitating factor at the 
institutional level to address FSN problems as multi-sector and cross-cutting issues.  
 
Links between normative work, previous experience and policy assistance 
 
FAO’s normative work and information on food security was used as inputs in providing policy 
assistance in Zanzibar. The HQ team was able to bring FAO’s experience to the assistance, which 
was based on similar work in other countries. The close cooperation of FAO’s Technical Cooperation 
Services in the parallel formulation of ZFSNP&P brought in experience from programmes like the 
Special Programme on Food Security and helped ensure a strong link between the two documents. 
For example, FAO HQ backstopping of the policy assistance project in Zanzibar was provided by a 
consultant who also works for the Right to Food Unit in FAO. This contributed to the ZFSNP&P further 
advancing the right to food, and to the implementation principles of the Policy and Programme to be 
human rights-based. The fact that several HQ missions were timed around important mainstreaming 
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or capacity-building events helped incorporate several activities focused on the right to food, even 
though the project design did not call for this. 
 
Knowledge transfer and capacity building remained strong themes throughout the life of the project. 
However, providing a series of awareness-raising workshops for decision makers and operational staff 
is not sufficient. Public officials in Zanzibar are still employing a sectoral approach to development. 
Moreover, stakeholders change regularly due to high turnover among government and development 
partners. Therefore, knowledge transfer and capacity strengthening need to be continuous activities, 
even after policy implementation has started. The training-of-trainers approach reduces dependence 
on external support for capacity strengthening, and makes this capacity strengthening more 
sustainable.  
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Annex 1  

 
Institutions represented in the Zanzibar Strategy for Growth and Reduction of Poverty (ZSGRP) 

drafting team 
 
ANGOZA Association of Non Governmental Organisations in Zanzibar 
FAO Food and Agriculture Organization 
MALE Ministry of Agriculture Livestock and Environment 
MLYWCD Ministry of Labour, Youth, Women and Children Development 
MoCAGG Ministry of Constitutional Affairs and Good Governance 
MOEVT  Ministry of Education and Vocational Training 
MOFEA  Ministry of Finance and Economic Affairs 
OCGS Office of the Chief Government Statistician 
SUZA State University of Zanzibar 
UNDP United Nations Development Programme 
UNFPA United Nations Fund for Population Activities 
UNICEF United Nations Children’s Fund 
ZAC Zanzibar Aids Committee 
ZNCCIA Zanzibar National Chamber of Commerce, Industry and Agriculture 
  
 
  

The Zanzibar Food Security and Nutrition Policy and Programme (ZFSNP&P) formulation team 
 
Mr Ali Haji Ramadhan  Team Leader Policy Formulation (MALE) 
Mr Hassan Nadhif  Team Leader Programme Formulation (MALE) 
Ms Mansura Kassim  Team Member Policy and Programme Formulation (MALE) 
Mr Abuu Hamad Juma  Team Member Policy and Programme Formulation (MoHSW) 
Mr Haji Saleh    Team Member Policy and Programme Formulation (MALE) 
Mr Maarten Immink  Economist (FAO HQ) 
Mr Juma Ali Juma  National FNPP consultant (FAO Tanzania)  
Ms Susanne Boetekees  Food security economist (FAO Tanzania) 
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Enhancing food security
and nutrition policy 

assistance
Lessons from experience

Why is food security and nutrition (FSN) seldom a priority in national 

development planning? One reason is that strategies to reduce food 

insecurity and malnutrition are principally seen as a concern of the 

agricultural sector. Thus, strategies mostly focus on increasing aggregate 

food supplies. Furthermore, specific food insecurity reduction goals and 

targets are usually absent from most poverty reduction planning 

instruments. 

FAO, with support from the FAO Netherlands Partnership Programme, 

has thus been assisting countries in making sure FSN issues are included 

in development frameworks. This book synthesises lessons learned from 

five countries - Bhutan, Cambodia, Kenya, Mozambique and Zanzibar, 

United Republic of Tanzania - in providing policy assistance to better 

integrate FSN concerns in national policies and planning processes. 

The case studies show that effective FSN policy assistance must fully 

capture the multisectoral dimensions of food security. Effective policies 

should also have strong links to social investment, poverty reduction 

measures, development policies and above all human dignity. Steps in 

successful policy assistance include (i)  a carefully designed policy 

assistance process; (ii) fully integrating food security analysis into all 

phases of the policy cycle, from formulation to implementation and 

monitoring; (iii) complementing support given in drafting policy 

statements with assistance in budgeting and planning policy and 

programme implementation; (iv) addressing institutional challenges 

related to food security governance; and (v) strengthening national 

capacity - especially in understanding the multidimensional nature 

of FSN. 

It is hoped that these lessons will inform future FSN related policy 

assistance provided by FAO and other agencies so as to increase their 

effectiveness in assisting member countries striving to eradicate the 

plight of hunger and malnutrition.
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