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Executive Summary

This report describes the Second Real-Time Evaluation (RTE2) of the responses of the Food
and Agriculture Organization (FAO) of the United Nations to the occurrence of Highly
Pathogenic Avian Influenza (HPAI), conducted by an independent external evaluation team.
In reviewing the FAO avian influenza programmes and activities, the evaluation team has
been blessed with the privileges of hindsight. The RTE2 team recognizes that some of the
comments and judgements it makes are aided by experiences gained by many people as the
programmes in different countries have evolved.

RTE2 has attempted to provide a forward looking approach to the evaluation, using
experiences and observations of the performance of FAO’s programmes over the last few
years to recommend to FAO, its members and its partners, on how to optimize FAQ’s future
contributions to the control of Highly Pathogenic Avian Influenza (HPAI), of other priority
disease threats, and to global pandemic preparedness. The evaluation team adopted an
open consultative approach, seeking opinions and feedback from the widest possible range
of stakeholders in the different countries visited.

The RTE2 has been conducted in three phases. These included an in-depth preparatory
phase entailing the assembly and synthesis of background information at country and
programmatic levels, an independent evaluation of the largest FAO HPAI initiative (the
Participatory Disease Surveillance and Response programme in Indonesia), and a series of
missions to FAO headquarters, member countries (Nigeria, Cote d’lvoire, Egypt, Bangladesh,
Cambodia and Vietnam) and (sub-) regional ECTAD offices (located in Bamako, Nairobi and
Bangkok). The latter missions were conducted in two stages, first in Africa and then in Asia,
and included the holding of regional stakeholder workshops (held in Nairobi and Bangkok)
at the end of each regional mission.

In the inception report, the RTE2 team developed a framework for the evaluation and
provided details on the criteria for assessing the relevance, efficiency and effectiveness of
FAQ’s contribution to national preparedness and response programmes. The framework,
which was expanded as a result of the RTE2 team interactions in the field, has six pillars,
considered to be central to any preparedness and response programme:

a) Policy development and programme coordination;

b) Disease surveillance mechanisms;

c) Disease diagnosis, differential diagnosis and infection characterization;
d) Disease control and eradication;

e) Epidemiological data synthesis, analysis, presentation and use; and

f) Disease prevention.



The RTE2 team then assessed the achievements of the FAO country programmes in terms of
the milestones included in the FAO/OIE Global strategy, and consider the broader
implications of the preparedness and response measures on wider disease surveillance
capacity, and on pandemic preparedness. Finally, the team considered the implications on
broader agriculture, livestock and poverty reduction aspirations of the countries studied.

As mandated in the terms of reference, the RTE2 reviewed FAQ’s HPAI programmes at the
country level in particular, to allow for greater detail and focus on the efficiency and
effectiveness of HPAI preparedness and response mechanisms in the field.

Our emerging messages for each of the countries and (sub-) regional ECTAD units visited are
targeted at those groups, with contributions discussed, strengths and weaknesses
identified, and a series of country/region-specific recommendations made. We also have
broader messages emerging from a synthesis of the multiple country assessments and from
the regional stakeholder workshops, which are targeted at FAO as a whole.

At the country level, the RTE2 sees effective and maturing relationships between FAQO’s HPAI
programmes and their government partners in all countries visited. These relationships
generally acknowledge FAO as the leading international partner on technical issues related
to HPAI preparedness and response, and draw on FAQ’s in-country, regional and in some
cases international (headquarters) advice.

The RTE2 finds that substantial progress has been made in the preparedness and response
mechanisms directed at HPAI. This has occurred at several levels. These include improved
planning and policy development, better communications and collaborations between
national and international partners, greater capacity in the field services of veterinary
authorities, greater laboratory capacity, and in many cases progressively increasing
credibility of the national livestock services. In most cases, these improvements have also
been accompanied by reductions in the numbers of outbreaks of HPAI in poultry, and the
number of human cases occurring. The reported progress certainly owes much to the
commendably high level of commitment, engagement and tenacity of FAO’s in-country
teams and the support received from FAO units at HQ and in the regions. As noted in the
country reports, however, it is difficult to assign a direct cause and effect relationship
between FAQ’s contributions and the decreasing incidence of HPAI in most countries. The
limited availability of good quality data and systems to monitor and evaluate the
effectiveness of FAO-supported activities, together with the low priority often given at
country level to learning from experiences, have been major contributors to this.

The disease and the responses to it have also seen a change in the awareness of the
importance of livestock enterprises to building national economies and to enhancing
processes of pro-poor growth. The spread of outbreaks of HPAI across Asia and Africa has
raised awareness of the rapid growth of poultry industries that had been taking place during
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the years prior to their occurrence. Of the countries visited, this factor was particularly
important in Indonesia, Bangladesh, Egypt and Nigeria, all of which have the full range of
poultry enterprises from backyard to industrial.

The major overall weakness has been the lost opportunity of adding greater substantive
strategic value to many of the preparedness and intervention approaches that FAO has
supported in individual countries. FAO could arguably have exploited more its comparative
advantage as a widely experienced, well recognized international body working on HPAI in
so many different settings with many different sets of expertise. Furthermore, in several
settings FAO was seen to pursue a rather narrow uni-disciplinary approach to emergency
responses to HPAI at country level. International disease response mechanisms, including
the One World One Health (OWOH) initiative, increasingly demand broad multidisciplinary
approaches, and FAO has the inherent capacity to deliver these.

The RTE2 believes that there are four main, and interrelated, contributors to these
weaknesses.

The first is the inadequacy of strategically-applicable support tools on HPAI preparedness
and response to country programmes, such as situation analysis, active and passive
surveillance standards and cost effectiveness guidelines, policy tools dealing with issues
such as compensation, and the stronger application of value chain analysis in risk-based
surveillance and in impact assessment. The evaluation team felt that FAO, in collaboration
with its development partners, could have pulled together a more structured set of support
tools, building on the general guidelines put forward in the early years, to bring greater
value to country programmes. The availability of such tools, which need to be built and
tested over time to ensure universal applicability, would support the process of adding
strategic value to FAO’s country approaches. The RTE2 team notes that this inadequacy did
not prevent a number of recommendations from being made and implemented in some
countries, but notes that this area offers substantial opportunities for new initiatives.

The second is the inadequate integration of the livestock (poultry) production, marketing,
livelihoods’ attributes and socio-economic aspects of the preparedness and response
mechanisms with the veterinary aspects in the support provided, and the missed
opportunity of developing more integrated multidisciplinary approaches. This element has
been compounded by the continued weak and inadequate engagement of the private
poultry sectors as a true partner. For example, results of FAO value chain studies, HPAI
impact studies or poultry sector data and reviews, with some exceptions, have yet to be
effectively used, integrated and ultimately influence programme development and
implementation at country level. Shortcomings in the multidisciplinary approach, in
particular the building of strong and effective working relationships between staff and
consultants from different disciplines, are evident from and highlighted in this report. It is
important for FAO to explore ways to improve the existing processes for building and
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supporting multidisciplinary teams and to engage with other agencies so as to avoid
segregation of efforts across disciplines. This will require engagement of compatible experts
from a range of disciplines in policy formation and implementation at an early stage in
future disease control and preventive programmes.

The third is the missed opportunity to learn lessons from experiences in countries where
FAO is engaged, promoting and learning from successes, even if they had nothing to do with
FAO. The RTE2 team notes that new iterations of global and regional strategies and some
country strategies clearly indicate that many lessons have been taken on board, including
the need for a shift towards longer term programmes in endemically infected countries
(which is evident in documents issued by FAO and UN partners from 2007 onwards), but
considers that there has been inadequate uptake and cross-fertilization of these and other
lessons at country level. The need for more sharing of lessons and cross-fertilization
between field programmes was echoed by FAO staff in the Bangkok workshop. The effective
compensation programme in Nigeria, the innovative SMS gateway system in Bangladesh and
the Pen Digital Technology in southern Africa are illustrative examples of experiences that
might lend themselves to be further mainstreamed and potentially applied in other settings
in the future.

The fourth is the lack of a common ground between the implementation of emergency
response programmes to deal with immediate dangers of diseases which present a risk to
humans, and the now urgent need to capitalise on the substantial investments which have
been made to ensure that they also address broader longer term livestock development and
human wellbeing issues. The majority of projects reviewed by the evaluation team were
indeed formulated with a narrow focus on emergency preparedness or response to control
avian influenza. While several donors have required specificity to HPAI in their support, in a
majority of cases there has been inadequate consideration by FAO of how measures can be
made more broadly applicable to other priority diseases, and to broader livestock
development aspirations of countries concerned. Furthermore, there is clear evidence that
some donors are quite amenable to exploiting the short-term nature of project funding to
revise the emphasis of activities, and this deserves greater attention by FAO in iterative
dialogue processes with donors.

The RTE2 team concludes that FAO has demonstrated the capacity to provide strong
leadership and performance in supporting countries in avian influenza preparedness and
response, and should continue to work in this area to ensure that the important gains made
so far are not lost. Rather that these gains are further exploited in continued efforts to bring
HPAI under control, and to extend the benefits of investments made into broader areas of
improved animal health and human wellbeing.

In addition to the more than 70 recommendations made in each of the country and (sub-)
regional ECTAD reports, the RTE2 makes a series of broad recommendations, listed below.
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In subsequent sections of the report on each of the 6 pillars, the evaluation team provides

specific recommendations for each area analysed in the report.

1.

The development of a more integrated and multi-disciplinary approach to
international, regional and country level programmes. It is recommended that FAO
adopt centrally, regionally and nationally a much clearer and more cohesive
multidisciplinary approach to HPAI responses, and indeed to all activities of ECTAD.
This approach should be built upon mutual trust, recognition and engagement of the
multiple disciplines of agricultural economics, epidemiology, laboratory sciences,
communications etc. that form part of the contributions appropriate for a leading
UN organization and result in measurably stronger interactions (such as joint
projects, publications or events) with relevant FAO units (including AGAH, AGAL,
AGAP, the Investment Centre, etc.)

The development of a clear and cohesive interface between emergency responses
to HPAL. It is recommended that FAO strengthen the interface between emergency
responses and development programmes at the country level, to ensure that there is
effective harmonization of the emergency responses to HPAI and the longer term
development aspirations of governments in the livestock health sector.

The exploitation of HPAI capacity built to cater for broader preparedness and
response programmes for other priority livestock diseases. It is recommended that
FAO urgently seek to broaden the range of impacts from recently installed HPAI
capacity development to the wider sphere of other livestock diseases of priority in
each country. This will require FAO to engage at a different level with its member
countries and development partners to explore jointly the sustainable benefits that
can be achieved by such an approach.

Regular updating of strategies, approaches, protocols on the basis of outcomes and
impacts. It is recommended that FAO place greater emphasis on learning from its
engagement over five years in HPAI preparedness and response, and on using this
learning to regularly review and update, as appropriate, its strategies, approaches
and operating procedures at country level. This should be done by paying much
more attention to how well definable outputs and achievements have been met,
with a view of feeding back such learning to global and regional strategies.

Active engagement with the private poultry sectors in affected countries. It is
recommended that FAO take a much more pro-active role in assisting governments
in engaging with the private poultry industry sectors at various levels to improve the
effectiveness and credibility of the HPAI preparedness and response programmes.
This is important both at the higher levels of sectors 1 and 2 of the poultry industry
in countries such as Bangladesh, Cambodia, Cote d’lvoire, Egypt, Indonesia, Nigeria
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and Vietnam, and at the emerging sector 3 level in many countries. In particular, it is
recommended that:

a. FAO strengthen the technical base of ECTAD units serving endemic countries,
with international consultants with strong knowledge and personal
experience in commercial poultry enterprises, to advise and mentor on the
design and implementation of preparedness and response initiatives; and

b. FAO support the initiation or strengthening of small and medium holder
poultry producer and marketer representation, with a view to strengthening
the voice of small- and medium-scale poultry sector entrepreneurs, and to
facilitate stronger linkages between them and government, and the more
industrial enterprises. This ambitious recommendation is considered
essential if FAO wishes to exploit fully its honest broker role, its responsibility
to improving the effectiveness of HPAI control, and its need for support to
poultry enterprises as implements of sustainable and inclusive growth and
food security.
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1. Introduction

This second real-time evaluation (RTE2) has attempted to provide a forward looking
approach, using experiences and observations of the performance of FAO’s programmes
over the last few years to recommend to FAO, its members and its partners, on how to
optimize FAQO’s future contributions to the control of Highly Pathogenic Avian Influenza
(HPAL), of other priority disease threats, and to global pandemic preparedness.

FAQO’s HPAI global programme was started in 2004 following reports of H5N1 virus
outbreaks in Southeast Asia. After a wave of outbreaks of HPAI in many regions of the
world, there has been a progressive reduction in the number of countries affected, and the
number of outbreaks recorded in most of the countries still affected. However, the disease
stubbornly persists in some areas of Asia and Africa; it appears to be endemic in Egypt,
Bangladesh, China, Indonesia, Vietnam and perhaps elsewhere. New influenza virus threats
(particularly the HIN1 virus) have emerged since the first real-time evaluation was
conducted in 2007". It was therefore necessary to assess the relevance and efficacy of
continuing preparedness and response measures in the light of these dynamics.

As part of its global response, FAO established the Emergency Centre for Transboundary
Animal Diseases (ECTAD), which was set up to complement the Emergency Prevention
System for Transboundary Animal and Plant Pests and Diseases (EMPRES) and to strengthen
FAQ’s capacity to respond to HPAI. ECTAD is run as a partnership between the technical
division of Animal Production and Health (AGA) and the operational division of Emergency
Operations and Rehabilitation (TCE), with overall leadership in the hands of the technical
group. As of October 2009, the FAO HPAI programme includes over 160 projects, managing
funds from 33 donors, with a total budget of over USS 300 million, employing over 500 staff
and covering 95 countries. This presents a major task in terms of administration, finance and
logistics.

The first real-time evaluation reviewed the entire HPAI programme of FAOQ, including
institutional issues, global partnerships, global and normative work of the Organization as
well as country-level assistance. In the report of a Peer Review Panel convened to assess the
evaluation’s work?, the panel recommended certain adjustments in terms of the second
RTE. It advocated that FAO place greater emphasis on monitoring progress at outcome and
impact levels, rather than input and activity reporting, in order that issues of relevance,
efficiency and effectiveness be accurately assessed in subsequent evaluations. The HPAI
Consultative Group (HPAI-CG) at its meeting in January 2008° suggested that the second RTE
should focus on the assessment of country-level assistance to national HPAI preparedness

! http://www.fao.org/pbe/pbee/common/ecg/362/en/HPAIRTEFinalReport.zip
? peer Review Panel Paper — Issues Arising and Priorities for the Future (September 2007).
* Record of the Meeting of the Consultative Group for the Real Time Evaluation (RTE) of FAO’s Work on the
Highly Pathogenic Avian Influenza (HPAI), Wednesday 9 January 2008.
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and control initiatives and specifically indicated that this evaluation should not focus on
global partnerships and institutional issues.

The current evaluation has therefore focused primarily on country-level assistance provided
through national interventions. Global and regional support from FAO headquarters and its
decentralized offices has been considered in so far as they are linked to and affect field
delivery at the country level. Standard Evaluation Criteria have been applied to assess the
relevance, efficiency, effectiveness, sustainability and —to the extent possible - impacts of
FAQO’s HPAI work. In assessing country-level work, the evaluation team has paid particular
attention to the interface with global and regional programmes handled from FAO
headquarters and from (sub-) regional ECTAD units, as well as to partnerships and gender
aspects of the response. In addition, the second evaluation takes into account, and follows
up on, the findings, conclusions and recommendations reached in 2007 relating to country-
level activities, as well as the FAO management response and follow-up report* to those
recommendations.

One reason that the HPAI-CG recommended a focus on assessing country-level assistance to
HPAI preparedness and response was due to the enormous task of assessing programmes at
the global level, and that such a broad view may limit the level of detail attainable on any
particular component of the programme. A country-level approach certainly opens the door
to such detail. However, it is important to recognize that a “focus” on in-depth studies in
seven affected countries and three (sub-) regional ECTAD units is also an enormous task.
Nevertheless, it is hoped that by grappling with some of the fundamental issues affecting
the contributions by FAO in each country or region, a different set of insights at a higher
level of resolution has been provided. These have been complemented by desk studies on
FAQO’s work in regions not visited by the evaluation team (particularly North and southern
Africa).

The report comprises six specific country assessments, three (sub-) regional ECTAD
assessments and an overview report. The earlier review of the Participatory Disease
Surveillance and Response Programme (PDSR) is also presented as an annex. This overview
report makes use of the evidence gathered in these reports and pulls together key issues
emerging in the different country and regional assessments, as well as those raised in the
stakeholders’ workshops and desk reviews conducted during the preparatory phase.

* http://www.fao.org/pbe/pbee/common/ecg/362/en/Managementresponse.zip
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2. Evaluation process

The second RTE has been conducted in three phases. These included an in-depth
preparatory phase entailing the assembly and synthesis of background information at
country and programmatic levels, the evaluation of the PDSR programme in Indonesia, and
a series of missions to FAO headquarters, member countries and (sub-) regional ECTAD
offices. Additional details can be found in the evaluation’s terms of reference and the
inception report, both available in Annex 1.

Phase I: In-depth preparatory phase (July 2008 — July 2009)

Given the emphasis on country-level assistance and the volume and variety of the
programmes in countries, an in-depth preparatory phase was undertaken.

The first phase involved:

i. Areview of key documentation and materials available on FAQO’s Field Programme
Management Information System and the Animal Production and Health Division (AGA)
and the Emergency Operations and Rehabilitation Division (TCE) web sites;

ii. Discussions with FAO staff at HQ and the field on the HPAI programme; and,
iii. The conduct of preparatory missions.

The preparatory missions comprised visits to 10 countries (Kenya, Ethiopia, Egypt, Uganda,
Thailand, Myanmar, Laos, Cambodia, Bangladesh and Vietnam) and to the (sub-) regional
ECTADs in Nairobi, Tunis and Bangkok. The visits focused on collecting information about
FAO HPAI activities, the Organization’s role and partnerships and, identifying possible
areas/issues for evaluation. The preparatory missions also paid particular attention to
identifying key stakeholders who should be included in the interviews by the RTE2 team in
phase 3.

Phase 2: Evaluation of the Participatory Disease Surveillance and Response (PDSR)
Programme in Indonesia (May — July 2009).

An in-depth review of the PDSR programme in Indonesia was undertaken, involving a
country-wide beneficiary assessment, the holding of extensive discussions with FAO staff
and other stakeholders, accompanied by a series of field visits to different sites in the
country. A separate report was prepared and submitted to FAO>, and a FAO management
response® was prepared. Ten of the 14 recommendations presented in the evaluation report
were fully accepted and four were partially accepted. No recommendations were rejected
by FAO management.

Phase 3: Full Independent Evaluation (August 2009 — February 2010)

The third phase has included the following:

> http://www.fao.org/docs/eims/upload/262940/PDSR%20evaluation%20report%2030%20July%20final.pdf
®http://www.fao.org/docs/eims/upload//264420/Management%20Response%20to%20PDSR%20Evaluation Fi
nal FAO cleared 3Sept09.doc
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® Interviews with programme stakeholders

The RTE2 team travelled to FAO headquarters to interview FAO staff and representatives of
partner agencies involved in the programme during the period 15-22 September 2009.
Some members of the RTE2 team then went to Paris to meet with the World Animal Health
Organization (OIE) on 23 September 2009.

® Documentation review

The team has reviewed the extensive documentation available, and assembled an inventory
of documents covering the different facets of FAO’s HPAI programmes at national and
regional levels. As part of this review, desk studies of FAO responses in areas not visited by
the evaluation team (such as southern and North Africa) were conducted. Following the
interviews with programme stakeholders and the documentation review the RTE2 team
prepared an inception report for the evaluation which can be found in Annex 1.

® Country and regional programme assessments

A sample of countries and (sub-) regional ECTAD units was visited by the team. Countries
included Nigeria, Egypt, Cote d’lvoire, Bangladesh, Cambodia and Vietnam. Earlier in the
process some members of the evaluation team had visited Indonesia to assess the PDSR
programme. In addition, the ECTAD offices in Bamako, Nairobi and Bangkok were visited. In
each country, the team met with a wide range of stakeholders, ranging from government
departments, ministries of agriculture and health, laboratory staff, UN bodies, NGOs, private
sector organizations, farmers and other private individuals engaged in poultry enterprises.
The RTE2 team also established contact with former CTAs and key informants from within or
outside FAO in each of the countries. For virtually all countries and (sub-) regional ECTAD
visits there was a debriefing on the preliminary observations of the mission with the FAO
team. The reports of these country and regional visits are presented in Annex 2.

® Regional stakeholder workshops

At the end of the missions to Africa/Near East and Asia, workshops were organized in
Nairobi and Bangkok to discuss the preliminary observations of the team with FAO national
and regional staff and to explore options for improved HPAI control with FAO’s partners and
government representatives. These workshops were forward looking, set under the general
theme of “helping to shape future FAO responses to better meet national and regional
requirements”. The proceedings of the two workshops held are presented in Annex 3.

® Peer review panel

At the end of the evaluation process, a peer review panel met at FAO headquarters to
comment and review the draft evaluation report. Feedback from the panel was taken into
account by the RTE2 team in finalizing the evaluation report. The report of the peer review
panel appears in Annex 4.
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3. Evaluation framework

The RTE2 team presented a series of evaluation criteria in their inception report for
assessing the relevance, efficiency and effectiveness of FAO’s contribution to national
preparedness and response programmes. Their Strategic Evaluation Framework itemised
the three broad outputs pillars and FAO objectives, centred on contributions that have been
made to:

a) HPAI prevention and response;
b) Broad surveillance system development; and
c) Pandemic preparedness.

During the evaluation process, this framework was further elaborated and supplemented
with components from various sources, in particular an operational matrix developed by

FAO for use in Bangladesh. The framework now has six pillars, considered to be central to
any preparedness and response programme:

a) Policy development and programme coordination;

b) Disease surveillance mechanisms;

c) Disease diagnosis, differential diagnosis and infection characterization;
d) Disease control and eradication;

e) Epidemiological data synthesis, analysis, presentation and use; and

f) Disease prevention.

For each pillar the evaluation team has identified candidate objectives and candidate
outcomes, with the understanding that the specifics of these are likely to vary from country
to country. In the same way, the team has identified candidate components in each of the
six pillars (see Figure 1).

In assessing country-level assistance, the evaluation team has paid particular attention to
the interface between national HPAI programmes and FAO ECTAD HQ, the contributions of
the (sub-) regional ECTAD units, as well as the effectiveness of partnerships and the
consideration given to gender aspects in the response.

In assessing the outcomes of FAO’s HPAI field programme, the evaluation team took into
account the short- and medium-term country-level outputs and outcomes of the updated
Global Strategy for Prevention and Control of Highly Pathogenic Avian Influenza, developed
in partnership by the FAO and the World Organization for Animal Health (OIE). It also took
into consideration progress on the implementation of the First RTE recommendations as
reported by FAO senior management (see Annex 5).
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Figure 1. Framework for the assessment of national FAO HPAI programmes
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4. Assessment of national responses

Overview of country-level programmes

The task of the evaluation team was to review FAO’s HPAI programmes at the country level
in particular. Our emerging messages for each of the countries and regional ECTADs visited
are targeted at the FAO programmes in those countries, with contributions discussed,
strengths and weaknesses identified, and a series of country/region-specific
recommendations made. The team also has broader messages emerging from a synthesis of
the multiple country assessments and from the regional stakeholders’ workshops, which are
targeted at FAO as a whole.

At the country level, the RTE2 team sees effective and maturing relationships between
FAQO’s HPAI programmes and their government partners in all countries visited. These
relationships generally acknowledge FAO as the leading international partner on technical
issues related to HPAI preparedness and response, and draw on FAQ’s in-country, regional
and in some cases international (headquarters) advice. In all the countries visited, there is
often some inherent tension in the relationship between the FAO programmes and their
government hosts, underscored by the governments’ wish to ensure that they are, and are
seen to be, the leaders of the disease control processes. In some cases, this tension was
coupled with a degree of jealousy held over the terms of service of FAO staff, such as with
support given to the parallel system of Local Disease Control Centres (LDCCs) in Indonesia.

The RTE2 finds that substantial progress has been made in the preparedness and response
mechanisms directed at HPAI. This has occurred at several levels. These include improved
planning and policy development, better communications and collaboration between
national and international partners, greater capacity in the field services of veterinary
authorities, greater laboratory capacity and, in many cases, progressively increasing
credibility of the national livestock services. In most cases, these improvements have also
been accompanied by reductions in the numbers of outbreaks of HPAI in poultry, and the
number of human cases occurring. The reported progress certainly owes much to the
commendably high level of commitment, engagement and tenacity of FAO’s in-country
teams and the support received from FAO units at headquarters and in the regions. As
noted in the country reports, however, it is difficult to assign a direct cause and effect
relationship between FAQ’s contributions and the decreasing incidence of HPAI in most
countries. Limited availability of good quality data and systems to monitor and evaluate the
effectiveness of FAO-supported activities, together with low priority often given at country
level to learning from experiences, have been major contributors to this’.

’ The RTE2 team noted that some country programmes were more advanced than others in this regard. In

Indonesia the PDSR programme had developed a database with a built-in monitoring and evaluation (M&E)

system which is now being used to monitor the effectiveness of the programme. In Vietnam there were a

number of ongoing M&E initiatives. Projects in Egypt and other countries also had some M&E systems built in.
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The FAO country programmes have also benefited from a closer collaboration at
international level between FAO, OIE and WHO, in particular through the tools that this
partnership has created and developed, notably GLEWS and OFFLU, which have provided
certain specialized backstopping services.

The disease and the responses to it have also seen a change in the awareness of the
importance of livestock enterprises to building national economies and to enhancing
processes of pro-poor growth. The spread of outbreaks of HPAI across Asia and Africa made
people aware of the rapid growth of poultry industries that had been taking place during the
years prior to their occurrence. Of the countries visited, this factor was particularly
important in Indonesia, Bangladesh, Egypt and Nigeria, all of which have the full range of
poultry enterprises from industrial to backyard.

The major overall weakness has been the lost opportunity of adding greater substantive
strategic value to many of the preparedness and intervention approaches that FAO has
supported in individual countries. FAO could arguably have exploited more its comparative
advantage as a widely experienced, well recognized international body working on HPAI in
so many different settings with many different sets of expertise. Furthermore, in several
settings FAO was seen to pursue a rather narrow unidisciplinary approach to emergency
responses to HPAI at country level. International disease response mechanisms, including
the One World One Health (OWOH) initiative, increasingly demand broad multidisciplinary
approaches, and FAO has the inherent capacity to deliver these.

The RTE2 believes that there are four main, and interrelated, contributors to these
weaknesses.

The first is the inadequacy of strategically-applicable support tools on HPAI preparedness
and response to country programmes, such as situation analysis, active and passive
surveillance standards and cost-effectiveness guidelines, policy tools dealing with issues
such as compensation, and the stronger application of value chain analysis in risk-based
surveillance, and in impact assessment. The evaluation team felt that FAQ, in collaboration
with its development partners, could have pulled together a more structured set of support
tools, to bring greater value to country programmes. The availability of such tools, which
need to be built and tested over time to ensure universal applicability, would support the
process of adding strategic value to FAQ’s country approaches. The RTE team noted that this

In most cases, however, these systems were geared to collect “output” level data for specific activities and
were doing so at irregular intervals, and without corrective action necessarily being taken. At regional level
USAID has sponsored the development of a Guide for Monitoring and Evaluating Avian Influenza Programs in
Southeast Asia (Measure, September 2008) with major inputs from the ECTAD unit at the FAO Regional Office
for Asia and the Pacific (ECTAD-RAP). At the global level FAO has developed a logical framework to monitor
achievements of the Global Programme. The RTE2 team noted that difficulties in getting good quality data
have affected the operationalization of these very valuable frameworks and believe that greater interest and
resources should be attached to the improvement of country-level M&E systems.
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inadequacy did not prevent a number of recommendations from being made and
implemented in some countries, but noted that this area offers substantial opportunities for
new initiatives.

The evaluation team noted that some branches of FAO such as the Pro Poor Livestock Policy
Initiative (PPLPI) programme have entered into multi-institutional partnerships on the
livelihood and risk assessment aspects of HPAI, and there is undoubtedly a role for wider
engagement with academic institutions in the different countries with programmes,
international research institutions, and other partners to build a stronger science and
evidence base to its country programmes.

The second is the inadequate integration of the livestock (poultry) production, marketing,
livelihoods’ attributes and socio-economic aspects of the preparedness and response
mechanisms with the veterinary aspects in the support provided, and the missed
opportunity of developing more integrated multidisciplinary approaches. This element has
been compounded by the continued weak and inadequate engagement of the private
poultry sectors as a true partner. For example, results of FAO value chain studies, HPAI
impact studies or poultry sector data and reviews, with some exceptions, have yet to be
effectively used, integrated and ultimately influence programme development and
implementation at country level. Shortcomings in the multidisciplinary approach, in
particular the building of strong and effective working relationships between staff and
consultants from different disciplines, are also evident from and highlighted in this report. It
is important for FAO to explore ways to improve the existing processes for building and
supporting multidisciplinary teams and to engage with other agencies so as to avoid
segregation of efforts across disciplines. This will require engagement of compatible experts
from a range of disciplines in policy formation and implementation at an early stage in
future disease control and preventive programmes.

The third is the missed opportunity to learn lessons from experiences in countries where
FAO is engaged, promoting and learning from successes, even if they had nothing to do with
FAO. The RTE2 team noted that new iterations of global and regional strategies and some
country strategies clearly indicate that many lessons have been taken on board, including
the need for a shift towards longer-term programmes in endemically infected countries
(which is evident in documents issued by FAO and UN partners from 2007 onwards), but
considered that there has been inadequate uptake and cross-fertilization of these and other
lessons at country level. The need for more sharing of lessons and cross-fertilization
between field programmes was echoed by FAO staff in the Bangkok workshop. The effective
compensation programme in Nigeria, the innovative SMS gateway system in Bangladesh and
the Pen Digital Technology in southern Africa are illustrative examples of experiences that
could be further mainstreamed and potentially applied in other settings in the future.
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The fourth is the lack of a common ground between the implementation of emergency
response programmes to deal with immediate dangers of diseases which present a risk to
humans, and the now urgent need to capitalise on the substantial investments which have
been made to ensure that they also address broader longer-term livestock development and
human wellbeing issues. The majority of projects reviewed by the evaluation team were
indeed formulated with a narrow focus on emergency preparedness or response to control
avian influenza. While several donors have required specificity to HPAI in their support, in a
majority of cases there has been inadequate consideration by FAO of how measures can be
made more broadly applicable to other priority diseases, and to broader livestock
development aspirations of countries concerned. Furthermore, there is clear evidence that
some donors are quite amenable to exploiting the short-term nature of project funding to
revise the emphasis of activities®, and this deserves greater attention by FAO in iterative
dialogue processes with donors.

In general terms, the RTE2 team found that:

e the capacity, level of engagement and effectiveness of governments is a common
constraint to FAO’s programmes on HPAI at the national level. Nevertheless, there has
been a progressive reduction in HPAI in all the countries studied and beyond, and FAQ'’s
efforts are seen to have contributed to this;

e HPAIl and the responses to it by FAO and other stakeholders have raised awareness of
the growth and importance of poultry industries, and the importance of their
contributions to national economies and pro-poor growth. This has generally raised
awareness of the potential contributions of livestock enterprises as a whole;

® FAO has an impressive set of committed staff in the countries visited. As a result, FAO's
leadership in animal health is recognized in these countries, FAO teams are generally
seen as having been effective partners in HPAI preparedness and control, and this
reputation has improved over time;

® thereis an understandable diversity of approaches across the countries. It is considered
that much would be benefited by greater comparisons of tools, approaches and
experiences across countries and regions;

® there has been an inability of FAO as a whole to add substantive strategic value to many
of the preparedness and intervention approaches that it has supported in individual
countries;

® there has been inadequate exploitation of FAO’s comparative advantage as a widely
experienced, well recognized international body working on HPAI in so many different

® Based on evidence gathered by its projects and on the recommendations of the RTE2 team in the evaluation
of the PDSR programme in Indonesia, the FAO HPAI team successfully negotiated a redistribution of a
substantial component of funding from PDSR to other priority activities.
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settings with many different sets of expertise at its disposal; FAO was seen to still pursue
a rather narrow unidisciplinary approach at country level;

® there has been a slow pace of evolution from emergency to broader responses that
capitalise on investments made to tackle other transboundary, emerging and endemic
disease threats.

The RTE2 team concluded that FAO has demonstrated the capacity to provide strong
leadership and performance in supporting countries in avian influenza preparedness and
response, and should continue to work in this area to ensure that the important gains made
so far are not lost. Rather that these gains are further exploited in continued efforts to bring
HPAI under control, and to extend the benefits of investments made into broader areas of
improved animal health and human wellbeing.

General recommendations

Below the RTE2 team supplements the over 70 country-specific recommendations made in
the country and (sub-) regional reports with five general cross-cutting recommendations
based on the findings and conclusions included in this report. In subsequent sections of the
report on each of the 6 pillars, the RTE2 team provides specific recommendations for each
area that has been analysed in the report.

1. The development of a more integrated multidisciplinary approach to international,
regional and country level programmes. It is recommended that FAO adopt
centrally, regionally and nationally a much more cohesive multidisciplinary approach
to HPAI responses, and indeed to all activities of ECTAD. This approach should be
built upon mutual trust, recognition and engagement of the multiple disciplines of
agricultural economics, epidemiology, laboratory sciences, communications, etc.
that form part of the contributions appropriate for a leading UN organization and
result in measurably stronger interactions (such as joint projects, publications or
events) with relevant FAO units (including AGAH, AGAL, AGAP, the Investment
Centre, Legal Office, etc.), and measurably more sustainable outcomes.

2. The development of a clear and cohesive interface between emergency and
development responses to HPAI. It is recommended that FAO strengthen the
interface between emergency responses and development programmes at the
country level, to ensure that there is effective harmonization of the emergency
responses to HPAI and the longer-term development aspirations of governments in
the livestock health sector. Interface modalities will need to be regularly discussed in
view of the ongoing FAO reform.

3. The exploitation of HPAI capacity built to cater for broader preparedness and
response programmes for other priority livestock diseases. It is recommended that
FAO urgently seek to broaden the range of impacts from recently installed HPAI
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capacity development to the wider sphere of other livestock diseases of priority to
governments in each country. This will require FAO to engage at a wider level with
national stakeholders, and at a different level with its member countries and
development partners to explore jointly the sustainable benefits that can be
achieved by such an approach.

4. Regular updating of strategies, approaches, protocols on the basis of outcomes and
impacts. It is recommended that FAO place greater emphasis on learning from its
engagement over five years in HPAI preparedness and response, and on using this
learning to regularly review and update, as appropriate, its strategies, approaches
and operating procedures at country level. This should be done by paying greater
attention to how well definable outputs and achievements have been met, with a
view of feeding back such learning to global and regional strategies.

5. Active engagement with the private poultry sectors in affected countries. It is
recommended that FAO take a much more pro-active role in assisting governments
to engage more effectively with the private poultry industry sectors at various levels.
Such engagement would seek to improve the effectiveness and credibility of the
HPAI preparedness and response programmes. This is important both at the higher
levels of sectors 1 and 2 of the poultry industry in countries such as Bangladesh,
Cambodia, Cote d’lvoire, Egypt, Indonesia, Nigeria and Vietnam, and at the emerging
sector 3 level in many countries. In particular, it is recommended that:

a. FAO strengthen the technical base of ECTAD units serving endemic countries,
with international experts with strong knowledge and personal experience in
commercial poultry enterprises, to advise and mentor on the design and
implementation of preparedness and response initiatives; and

b. FAO support the initiation or strengthening of small and medium holder
poultry producer and marketer representation, with a view to strengthening
the voice of small- and medium-scale poultry sector entrepreneurs, and to
facilitate stronger linkages between them and government, and the more
industrial enterprises’. This recommendation is considered essential if FAO
wishes to exploit fully its honest broker role, its responsibility to improving
the effectiveness of HPAI control, and its need for support to poultry
enterprises as implements of sustainable and inclusive growth and food
security.

° Farmers’ organisations, societies and trusts have been used extensively as tools for empowering and giving a
voice to smallholder entrepreneurs in many fields of agriculture, such as tea, coffee, beans and dairying. While
many are driven by export incentives, some, such as the dairy example, build on improving services, credit
opportunities and standards for domestic markets. The relatively rapid rise of the poultry sector has meant
that these development tools have not received the attention they arguably deserve.
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Below some general cross-cutting comments are presented on the key elements of an HPAI
preparedness and response programme based on the framework detailed in the
methodology section. The team then assess the achievements of the FAO country
programmes in terms of the milestones included in the Global Programme, and consider the
broader implications of the preparedness and response measures on wider disease
surveillance capacity, and on pandemic preparedness. Finally, the team considers the
implications on broader agriculture, livestock and poverty reduction aspiration of the
countries studied.

a) Policy development and programme coordination

There are several components within this pillar of great relevance for HPAI prevention and
control. From its interactions at field level, the RTE2 team considers the legal framework,
the national policies and strategies, overall contingency planning, the poverty reduction
interface, and the interaction with all stakeholders to have been the main areas of focus of
FAQ’s work.

Legal framework

The RTE2 team was informed on several occasions that one of the major constraints to
effective HPAI prevention and control was an inadequate, sometimes obsolete, legal
framework for early detection, containment and control of the disease. This issue was more
acute in countries that have undergone a decentralization of their veterinary services (such
as Indonesia) and those with ill-resourced veterinary services (which, according to OIE’s
Performance of Veterinary Service (PVS) assessments, are many). FAO has reportedly been
engaged in Cambodia, Laos, Egypt, Bangladesh, Indonesia and Vietnam in the revision and
updating of legal frameworks for animal disease control. This area of work has generally
focused not just on HPAI but also on the entire institutional and legal architecture of the
country animal health system. The RTE2 team was informed of mixed results in each of the
countries visited (for example, a review of the Government of Egypt’s veterinary capacity
and legislation conducted by FAO in 2007 has not been effectively followed through by FAO
and its development partners), whereas Laos has already published its new veterinary law
(in early 2008) which was prepared with major inputs from FAO.

As noted by the RTE2 team in Vietnam, legislative change in any field is slow, with an
approximate 2-year lead time. Thus, there are and will continue to be opportunities for
FAO’s engagement in updating legal frameworks, particularly given the Organization’s
insights and experience of the livestock sector and regulations in developing countries. The
deployment of the PVS tool is, in some countries, creating a conducive environment for legal
reform and it is in the best interest of FAO to find ways to be involved in the follow-up
process.
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National policies and strategies

Policy development for disease control sits clearly under the auspices of national
governments. FAO engagement in policy formulation, development and updating is
necessarily dependent on a sound initial situation analysis, in taking stock of what could and
should be moved forward by government, what can be done with strategic assistance, and
where substantial FAO engagement would be most appropriate and most acceptable to
governments. Key to this with regard to HPAI preparedness and response is the interface
with governments’ own policies, strategies and aspirations, with other FAO in-country
activities, and with long-term national livestock development policies, should they exist.
From its observations and discussions with local counterparts, the RTE2 team is not
convinced that such a structured situation analysis has always been carried out, nor that
such a process is regularly updated to make sure FAQO’s contributions continue to be
pertinent and complementary to those of governments and other national or international
organizations. This probably requires a different and more structured assessment than the
periodic donor and international agency briefings that take place in most countries. FAO has
developed clear strategies at the regional level in Asia; however, at the country level,
Bangladesh, Vietnam and more recently Egypt are apparently the only examples in which
FAO has undertaken well-structured consultations to develop and update its own strategy.

As far as overall HPAI and broader disease control policies are concerned, clearly there have
been differences in emphasis, focus and operations depending on the HPAI status of a
country, the strength and confidence of governments, among many other factors. All the
countries visited by the RTE2 team had experienced endemic HPAI infection. At the Nairobi
workshop, representatives of unaffected countries and regions reported the need to
consider a timely diversification from the sole focus on HPAI preparedness to surveillance
and response for other priority diseases if they were to sustain credibility and funding; this
was particularly emphasized by ECTAD Gaborone regarding countries in southern Africa.

Understanding the evolving country status of HPAI is clearly a critical component of overall
disease control policy development. In the FAO/OIE Global Strategy document, there is a
classification of countries provided, giving three different groupings:

i) those countries in which the virus has never been eliminated after the initial incursion(s)
into poultry flocks (i.e. countries with endemic/entrenched infection);

ii) those countries that have been or are recently infected and in the process of trying to
eliminate infection; and

iii) those countries currently free from infection.

The Global Strategy then outlines the requirements and actions for countries in each
grouping (presented in Table 1, page 15). The evaluation team found this framework
valuable, particularly in terms of highlighting the different requirements and actions
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required in the different categories of disease status. However, the RTE2 team believes that
consideration should be given to revisiting and potentially expanding the country groupings
to better articulate the objectives of the classification, better capture the different disease
dynamic characteristics, the different demands of each grouping, and the different cost
implications of actions, as a transparent and action-orientated planning and
communications tool for greater fine-tuning of the technical and financial support required.

A sound policy is clearly the basis for a sound programme, and FAO has played an important
role in some national policy development and updating. This was particularly the case for
Indonesia, for example, where strong leadership by FAO helped in the development (and
recent updating) of the National Strategic Work Plan, and has been the case in Vietnam,
where FAO has contributed substantially to the development and revision of the OPI. In
some affected countries, FAO has engaged in developing particular elements of a policy
(such as compensation schemes in Nigeria and Egypt), but it has not had the proactive
structured approach that would have been necessary to develop and implement these
policies in a timely way. This means not just visiting the country or sending one mission, but
rather a structured programme of: a) missions that have adequate resources at their
disposal to conduct the assessment and to follow up; b) missions that are primarily focused
on government requests (and not just what FAO thinks is best). In some countries, this has
been rendered of less importance than others, through strong government engagement and
technical capacity (Nigeria and Vietnam), but in others (particularly Egypt) the lack of such a
structured approach led to delays and lack of sound technical leadership in programme
initiation.

A robust strategic framework/operational matrix is an important starting point, a planning
and communications tool whose development and updating deserves greater attention than
it has currently received in most country programmes. In their report on the PDSR
programme, the RTE2 team highlighted the need for this in Indonesia, and considers it
equally applicable elsewhere, to develop or evolve the existing operational frameworks into
a clear strategic framework accompanied by derived work plans for all its activities,
recommending that these be used as management, communications and planning tools. It
also noted the importance of building upon and following up on new inter-agency planning
documents such as the World Bank supported Integrated National Actions Plans (INAP)
recently developed for several countries in Africa.

One important element of programme coordination and policy development is the level of
interface with government, including the office location for FAO staff. The RTE2 team is of
the opinion that the ideal setting was that seen in Bangladesh (which is apparently also
found in Laos), in which the FAO team of international staff and national consultants is
housed within the Department of Livestock Services (DLS). This gives the team direct daily
access to senior staff in DLS, including the country Chief Veterinary Officer (CVO), as well as
shared meeting facilities.
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Some other countries had teams housed entirely in FAO offices (Nigeria, Cote d’lvoire and
Cambodia), while others (Egypt and Vietnam) had team leadership in FAO and some other
staff within government offices. Clearly there are many mitigating circumstances relating to
the availability of space, communications’ facilities, basic services, distance between offices,
etc., but the RTE2 team noted that the more integrated the FAO HPAI programme is with
national structures, the better the partnership prospects are.

Contingency planning

As reported in the First RTE, following the spread of HPAI in south and southeast Asia, FAO
set up several regional emergency assistance projects in Africa, the Middle East, Central
Asia, Eastern Europe and the Americas. In Africa, and largely thanks to these initial (TCP)
projects, a number of follow-up regional and national initiatives have been conducted in
support of contingency planning.

The evaluation team was informed that although levels of preparedness still vary greatly
among non-infected countries, some are now considered to have made much progress. The
simulation exercises conducted by ECTAD Bamako in the past three years indeed show that
countries such as Ghana, Senegal and Mali have all strengthened their response capacity
and would be able to rapidly contain minor outbreaks, whereas countries such as Cote
d’lvoire, Liberia, Sierra Leone, Guinea and Guinea Bissau, all recently affected by civil wars,
and least developed countries such as Togo, do still need major support to re-build the
whole or specific parts of their disease response systems.

As part of contingency planning, ECTAD Nairobi has supported the development of
compensation strategies in eastern African countries. These have been completed for
southern Sudan and Tanzania. In Kenya and Tanzania, they have now been adopted at the
veterinary department level, but the funding of such schemes remains a big issue. In
Tanzania disaster management funds are being considered, while in Kenya a livestock
development fund is under consideration. Uganda is the only country of the region where
the compensation plans have been adopted as policy.

Poverty reduction interface

FAO has made a concerted effort to examine the impacts of HPAI and its control on the
poorer sectors of society in the countries visited, and there is a plentiful bibliography
emerging from these studies'®. These have benefited substantially from the contributions of
the United Kingdom-supported PPLPI, which comes to an end in March 2010, and from a
few other German-funded initiatives at country level (such as in Cambodia, Egypt and
Uganda). It is unclear to the RTE2 team how much the results of these studies feed into
policy and strategy decisions. Clearly they play an important role in advocacy for

Yseein particular http://www.fao.org/ag/againfo/programmes/en/pplpi/hpai.html and http://www.hpai-
research.net/index.html
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consideration of the roles of poorer sectors of society in different aspects of poultry value
chains, but their greatest use is arguably in ensuring that disease control interventions do
not disadvantage the poor, and contribute to developments in national poultry enterprises
that are pro-poor.

Identification, engagement and communication with all stakeholders

FAO has a crucial role as the “honest broker” in its member countries, and this responsibility
extends down to the HPAI programmes. In all countries visited, without exception, FAO
plays this role, and generally plays it well, ensuring that key players are informed through
meetings, briefs and other tools. This is critical. Given the turnover in players, the changing
dynamics of the disease, the constant need to seek additional funding, and the need to
ensure the sustainability and broader applicability of measures put in place, it is important
that FAO keeps an open mind with regard to the range of stakeholders it engages.

The evaluation team considers that reaching out to two broad groups of stakeholders
deserves greater attention, and this is discussed further under the section on partnerships.
These are the private sector poultry producers and service providers, and the academic
institutions (both domestic and international) engaged in HPAI, or broader poultry health
and development.

Conclusions

¢ The FAO country programmes have made considerable contributions in assisting
governments with preparedness plans for HPAI, which are highly commendable.

* There is scope for extending such support to countries through the use of situation
analysis procedures that help put HPAI and other ECTAD contributions in a broader
national context.

* There is scope for the review and potential updating of the country classification
procedure used in the Global Strategy document with a view to making it more action
orientated in terms of its advice to governments, and to include consideration of the
economic implications of, and returns to, the actions required.

Recommendations for the “Policy development and programme coordination” pillar

1. Role in national animal disease policy development and revision. It is recommended
that FAO develop a much clearer, structured and transparent situation analysis
procedure for its HPAI and other ECTAD activities at the national level, which is updated
regularly. This procedure should assist FAO in understanding the role(s) it can play in
supporting national disease preparedness and response policy development, and how
such policies interface appropriately with other in-country activities of FAO, and with
longer-term national livestock development policies, including Poverty Reduction
Strategy Papers.
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2. HPAI planning, coordination and communication. It is recommended that FAO develop
a harmonized strategic framework for national preparedness and response mechanisms
for HPAI, accompanied by derived work plans for all its activities, and that these
interlinked and enhanced strategy and work plan frameworks be used as management,
communications and planning tools broadly applicable for governments, FAO and other
stakeholders.

3. Classification of countries by risk and opportunity. It is recommended that FAO
consider revisiting the classification of countries presented in the Global Strategy
document to ensure that the classification used is up-to-date, is action-orientated, and is
designed to provide guidance to countries on the relevance and cost-effectiveness of
their preparedness and response strategies.

b) Disease surveillance mechanisms

One of the cornerstones of FAO’s work in preparedness and response to HPAI is in disease
surveillance. Surveillance mechanisms are central to good intelligence on disease
occurrence, to responsible international reporting of disease presence, and to a strong
evidence-base to disease control strategies and policies. Traditionally, national surveillance
systems for livestock diseases are built on regular reporting by veterinary services, which
are clearly contingent on the capacity of veterinary services to gain access to relevant
livestock production systems at appropriate intervals, and to have the necessary awareness
and diagnostic skills, supported as appropriate by laboratory capacity. In all the countries
visited by the RTE2 team, these so-called passive surveillance systems are generally weak,
but have improved to varying degrees as a result of the funding support provided to
respond to HPAI. This improvement has been in various elements, notably enhanced
training of veterinary field staff (all countries), training of ancillary field staff such as
paravets and community animal health workers (referred to by OIE as veterinary
paraprofessionals) in Cambodia, Laos and Vietnam, for example, the strengthening of
communications links between field and central veterinary services (Bangladesh), and
between the field and central or regional laboratory capacity (Nigeria). Nevertheless, while
improvements have definitely occurred, they are very modest in the light of what is
required if these countries wish to have effective and sustainable systems of animal disease
surveillance that meet the needs for effective HPAI control and beyond.

Given the waning priority being attached to HPAI in the majority of countries visited, even
those in which HPAI remains endemic, there is a strong argument that passive surveillance
needs to be broadened to address other national priorities to justify the considerable
financial outlay, and even the survival of institutions and capacities newly established. This
is important in the poultry sector, so critical to smallholder and emergent farmer livelihoods
and national food security, with Newcastle disease, Gumboro disease and duck virus
hepatitis (duck plague) still serious acting as constraints to the growing enterprises and
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industries. But broadened surveillance is also of importance to other livestock sectors, given
that in most of the countries included in this evaluation, multiple livestock enterprises
served by a single set of veterinary services is the norm, particularly for the smaller-scale
(sector 3) producers, and the backyard (sector 4) producers. The RTE2 team questions
whether FAO has made the most of the funding and engagement opportunity presented by
high levels of investment in HPAI preparedness and response to ensure that new
surveillance mechanisms put in place are consistent with a broader set of national needs. In
general this has not been the case; the RTE2 team recognizes that this has been influenced
in many cases by donor requests for continued focus on HPAI, and in some cases by
government pressures for continued focus on HPAL.

This also raises questions on FAQ’s capacity, initiative and track record in providing strategic
support to passive livestock disease surveillance. Based on the 2008 FAO/OIE vademecum,
which put FAO in charge of developing “strategies and best practice guides for developing
countries”, FAO arguably had the responsibility to develop overall standards and guidelines
for surveillance (both in poultry and in other livestock populations) for specific diseases, and
make these widely available as advice and support mechanisms to country programmes.
The RTE2 team is of the opinion that more can be done in this area. Using a rudimentary
example, each of the FAO Chief Technical Advisers (CTA) met was approached during the
evaluation to provide the case definition of, and units for, an outbreak in both a temporal
and spatial context; all were different, in terms of the denominator, the spatial unit and the
temporal considerations. Understandably outbreak definitions do vary from country to
country. This topic is not new, and has been considered by FAO during the rinderpest
eradication programme, for example (see Mariner et al., 2003*). FAO, perhaps in
collaboration with OIE, should take some responsibility for seeking an appropriate degree of
harmonization to aid in the interpretation of multiple country outbreak data. The
harmonization of outbreak definitions should also be tabled for discussion among the
countries engaged in HPAI preparedness and response, so that consensus can be reached
and harmonization of indices sought.

The RTE2 team is unaware of FAQ’s policy on the relative appropriateness of passive versus
active surveillance in different settings with different production systems and national
capacities. The FAO Guiding Principles for HPAI Surveillance and Diagnostic Networks in Asia
(2004) does not make reference to this issue and it does not appear to have been revised to
take into account adequately emerging data on the efficacy and effectiveness of the
sometimes innovative surveillance tools tested and promoted by FAO at country level. The
RTE2 team suspects that six years later there is a need for a revision of the guiding principles
and the development of more detailed guidelines to help mentor national strategy
development, taking into consideration any major regional differences in approach. Such a

1 Mariner, J.C., Jeggo, M., van Klooster, G., Geiger, R., Roeder, P.L. 2003. Rinderpest surveillance monitoring
using quantifiable indicators. Rev. Sci. Tech. Off. Int Epiz., 22, 837 — 847.
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revision would also offer opportunities for FAO to strengthen the strategic support to
country teams and partners on passive surveillance matters to improve the sensitivity, cost
effectiveness and relevance to HPAI responses, particularly in those countries in which the
disease remains endemic.

Many of the countries visited have augmented the passive surveillance system with
different types of active surveillance, a number supported by FAO, in which new approaches
to seeking HPAI cases have been initiated. The RTE2 team recognizes that passive
surveillance systems may incorporate broader responsibilities for extension service duties,
but a key measurable outcome on which they can be evaluated is case detection. The PDSR
system in Indonesia terms its structured scheduled visits of the PDSR teams “active”
surveillance, as it is (although nominally) risk-based. The scheduled visit surveillance
detected only 5.6 percent of HPAI related events, as compared with the passive (call-out
visits) surveillance which detected 94.4 percent of HPAI cases. Another initiative of
particular interest was the active surveillance being undertaken in Bangladesh; the active
clinical surveillance system has been developed for chickens using community animal health
workers (CAHW), additional veterinarians and Upazilla Livestock Veterinarians, supported by
an SMS Gateway electronic reporting system. Twenty-two of the 33 outbreaks during the
period October 2008 — April 2009 were detected by the active surveillance. The time of
teams is also used for raising awareness, and advising on biosecurity on commercial poultry
farms. However, with the large number of village households and farms in Upazillas to be
covered by three CAHWs per Upatzilla, who visit a total of approximately 100 places per day,
it would take well over a year to cover all of an Upazilla. Beyond this, the system is
considered by some to be relatively expensive. The sensitivity of this approach would be
high if all households were nominally or statistically covered within a limited time period,
but in reality it is low because of the financial and logistical impracticalities of such an
extensive coverage on a real-time basis. Thus, innovative approaches to surveillance are
welcome.

The RTE2 team suggests that FAO should be playing a stronger role in discussing the merits
of such approaches, their sensitivity, cost, sustainability, etc., to ensure that optimal
advantage is taken of past FAO experiences in so many settings. A focus on the effectiveness
of the different approaches will also be helpful for reviews of and feedback on disease
persistence and spread.

Wild bird surveillance

FAO has a centrally managed wildlife programme based at ECTAD HQ in Rome.
Investigations into the role of wildlife, notably migratory birds, have been conducted under
the EMPRES programme and have brought a coordinated scientific base to regional
assessments. This has included ecological, epidemiological, spatial and temporal analyses on
the role of wildlife in HSN1 HPAI, which has entailed collaboration with departments of
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agriculture, environment and health in several countries around the world. Coordination of
wildlife surveillance has been conducted with three partners, CIRAD, Wetlands International
(W1), and the Wildlife Conservation Society. Core activities have included capacity building in
wildlife surveillance and spatial and temporal analysis (with provision of supporting manuals
and documents), fostering the development of networks such as the Global Avian Influenza
Network Strategy (GAINS), and participation in the Scientific Task Force in Avian Influenza.
This collaboration has led to among other things the production of Guidelines for Wild Bird
HPAI surveillance (2006) with the Wildlife Conservation Society (WCS) and the conduct of an
epidemiologic survey of avian influenza in Africa by CIRAD (2008) to gather evidence on the
role of wildlife in disease spread.

Surveillance at the start of the emergence of H5N1 in wild birds was broadly based, global
and less focused. However, based on results during 2006-2008, from both FAO-led
surveillance and that of other organizational programmes, (GAINS, United States Geological
Survey, etc.), the Wildlife Unit focused its wild bird efforts on either endemic countries, or
those with re-occurring outbreaks (such as China, Mongolia, India, Egypt and Nigeria).

The RTE2 recognizes many qualities of the wildlife unit at a global level, including the
linkages it has with CIRAD, WI and WCS, the valuable insights it has gained with partners
into wild bird migration and virus movement between outbreak areas, the moves into
surveillance of an expanded range of pathogens such as West Nile virus, Japanese
encephalitis and Crimean-Congo haemorrhagic fever, and the capacity building in the field in
wild bird capture and surveillance procedures.

But it also recognizes the inherent difficulties of working with migrant wild bird populations,
and the weaknesses in obtaining meaningful and representative data at a country level from
the small numbers of live wild birds often from the opportunistic samplings that can be
obtained. This means that interpretation of the role of wild birds in some of the countries
visited has not been straightforward. At the country level, this is complicated by the wild
bird work often being led by a different organization (such as WCS in Cambodia), whose
objectives and chains of reporting to governments may be quite separate from those of
FAO.

Conclusions

1. The FAO programmes have helped to strengthen national capacities for HPAI
surveillance.

2. There is still scope for the substantial improvement of passive and active surveillance
tools, and for a greater understanding of their relative merits under different
circumstances of disease dynamics, technical capacity, infrastructural facilities and
affordability.
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3. Thereis a need for greater harmonization of disease occurrence indices to ensure
optimal comparison of outbreak figures across countries and regions.

4. The capacities built with support from FAO have had undoubted spill overs on the
potential for surveillance and response to other diseases, but this potential is being
inadequately exploited in all countries visited.

Recommendations for the “Disease surveillance mechanisms” pillar

1. Further development of strategic support tools. It is recommended that FAO develop
new standardized guidelines for surveillance of HPAI in different poultry populations and
sectors, which could then provide greater strategic support to country programmes to
improve the sensitivity, relevance and cost-efficacy of surveillance for HPAI.

2. Harmonized units for detection, reporting and intervention. Understanding the
diversity of definitions used in countries in which FAQ’s programmes operate, it is
recommended that FAO use its international status to seek greater harmonization in the
units of reporting HPAI and other diseases of poultry, ensuring optimal comparisons of
disease outbreaks and interventions on sector, spatial and temporal grounds.

3. Exploiting innovations and experiences in surveillance. It is recommended that FAO
give greater consideration to analysing and learning from new approaches and
experiences in surveillance techniques, with the goal of improving the sensitivity, cost
efficiency and sustainability of both passive and active surveillance tools, and their
relevance to different settings.

4. Broadening the relevance of surveillance tools established. It is recommended that
FAO actively and urgently seek ways of broadening the relevance of current and new
surveillance tools and approaches to other transboundary, emerging and priority
endemic diseases of importance in the countries in which HPAI programmes are
operating. This should include active lobbying by FAO at country, regional and HQ levels
with current and future donors to ensure optimal relevance and sustainability of
capacity developed to date.

c) Diagnosis, differential diagnosis and pathogen characterization

The strengthening and, in some cases, the initial establishment, of diagnostic facilities
capable of supporting HPAI preparedness and response have been a very prominent and
effective part of FAQ’s contributions in all of the countries visited. This has involved
supporting the purchase and installation of equipment, provision of reagents, training of
laboratory staff, facilitation of proficiency testing networks for PCR and HI testing,
interactions between laboratory staff in regions and beyond through both formal and
informal networks, training in (and funding for) sample collection and shipment,

international sharing of virus isolates and the raising of scientific and risk awareness on
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influenza viruses. In some countries (such as Vietnam), this has included supporting the
development of a string of regional laboratories serving different parts of the country, and
the evaluation of regional laboratory capacity with a view to the accreditation of regional
laboratories. This has been one of the major products of the FAO’s country-level initiatives.
Nevertheless, it appear that most of the activities have had a relatively narrow focus on
procuring equipment and building technical skills and competencies in a limited number of
laboratories. In addition, in some countries there was some duplication of investment by
other donors, and there were criticisms of the inadequacy or lack of budgets for
maintenance and for replacing essential reagents. The evaluation team endorses the need
for consideration of maintenance costs, but understands that an open-ended supply of
reagents is often not feasible. It is understood that FAO is planning to tender for
maintenance contracts in various countries/regions, and has offered in-laboratory capacity
building for equipment maintenance in some countries.

The evaluation team noted that building diagnostic capacity for HPAI was still a priority area
particularly in the World Bank-funded projects that FAO is helping to implement in several
countries in Asia (notably Bangladesh, Cambodia, Mongolia, Laos and Myanmar). The RTE2
considers that FAO, in partnership with OIE, has an important role to play in developing and
articulating the minimum and optimum diagnostic capacity to put in place in any given
country (in terms of both laboratories and testing capacities within them), and placing these
in a national context for each country with reference to factors such as the size of country,
communications facilities, potential number of cases, level of endemicity, cold chain
capacity, among others, in defining HPAI laboratory needs.

The RTE2 team was informed that considerations of broader laboratory diagnostic capacity
for other diseases were generally not tabled with government partners at the initiation of
laboratory capacity development initiatives, and with the possible exception of Indonesia,
most laboratories have been unable to extend their capacities to other TADs, or even
differential diagnosis of other poultry diseases. The evaluation team considers that FAO
should be more pro-active in advocating for balanced investments and support in this area,
while still maintaining the HPAI focus where it is needed. It is of course well understood by
the RTE2 team that much of this has been dictated by the terms of the grants given, with a
very high degree of specificity to HPAI, but it considers that this is very short-term thinking,
and FAO has the responsibility to step up its lobbying for broader relevance of diagnostic
capacities established as part of its global mandate.

Conclusions

e The support by FAO to the building of laboratory capacity for HPAI has been one of the
stronger and more effective elements of FAO’s national programmes.
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¢ |t will be important to define more clearly what the appropriate levels and standards of
diagnostic capacity for HPAI are for different countries, given the wide range of
diagnostic loads presented, depending on degree of endemicity, country size and
communication logistics, field capacity, etc.

e The laboratory capacity built is not being adequately exploited for differential diagnosis
of other poultry diseases, and for application to other emerging, transboundary or
endemic livestock diseases of priority.

Recommendations for the “Diagnosis, differential diagnosis and pathogen
characterization” pillar

1. Standard diagnostic requirements for different countries. It is recommended that FAO
further develop, in collaboration with partners, a set of principles and guidelines on the
minimum and optimum requirements for diagnostic facilities and capacities to put in
place in any given country, the costs and returns from these, and how factors such as
size of country, potential number of cases, level of endemicity, cold chain capacity
among other factors can be taken into account in defining HPAI laboratory needs.

2. Broadening diagnostic capacity. It is recommended that FAO take active steps, including
stepping up its advocacy, to continue to broaden the laboratory diagnostic capacities
established for HPAI to include differential diagnosis of other poultry diseases, and to
include consideration of overlapping and additional needs to respond to national
diagnostic system demands for other transboundary, emerging and priority endemic
diseases of importance in the countries in which HPAI programmes are operating.

d) Disease control and eradication measures

In September 2004, FAO published a manual with recommendations on the Prevention,
Control and Eradication of HPAI in Asia*2. The disease control and eradication measures
suggested were revisited in a technical workshop held in June 2007%. The non-mutually
exclusive range of interventions and measures for HPAI control seen by the RTE2 at country
level are many. They include: depopulation, carcass disposal and decontamination, poultry
movement control, vaccination, awareness and communication, compensation, poultry
restocking and human protection. FAO has been responsible for supporting intervention
strategies in many countries, and in the training of a wide variety of field staff. In general,
FAO has played a supportive rather than front line role, and in this section two points
emerging from FAQ’s engagement in the countries visited are discussed.

"2 http://www.fao.org/docs/eims/upload//246982/aj126e00.pdf
" http://www.fao.org/docs/eims/upload//232786/ah67 1e.pdf
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Strategy or front line, national or sub-national?

There is a wide variation in the level of engagement of FAO in disease control and
eradication measures in different countries, from peripheral engagement in outbreak
response strategies, to direct involvement in compensation policy development, to front
line engagement in intervention activities. The PDSR district teams in Indonesia probably
represent the most intensive level of FAO’s field engagement in HPAI control interventions
in any country, in which the teams, generally working in partnership with, and under the
supervision of, the District Livestock Services (Dinas), use a set of six intervention
(response/prevention) tools. These are: information, education and communication; focal
culling with/without compensation; poultry confinement and species separation;
application of biosecurity measures (cleaning and disinfection); movement control; and
vaccination. The teams classify villages as ‘Apparently Free’, ‘Infected’, 'Suspect (14),
'Suspect (60)', or ‘Controlled’. This classification allows an internal evaluation of the impacts
of interventions. However, it is likely that the response tools are having little overall impact
on the control of HPAI, although arguably they may play a role in reducing the risk of virus
exposure to humans in some settings. The intensity of the Indonesia team’s engagement in
the field has its basis in 2006 when the PDS approach was fielded to find poultry disease at a
time when a large number of human cases had occurred. The need for that intensity of
front-line engagement has probably passed, but the FAO team is making good use of it with
sector 4 poultry enterprises to gather data on disease epidemiology and risk, and as an
evolution into the provision of veterinary services for smallholders that meet a broader set
of needs.

FAQO’s engagement in Cote d’lvoire has also included some front line interventions in the
form of the support given to the pilot vaccination programme carried out in the country. In
the other countries visited, FAO’s engagement in disease control operational activities have
been at a more strategic level, which is probably very appropriate. However, there are
arguably circumstances in which FAO might consider a more direct front line engagement
along the lines of the Indonesia model. In some countries, the weakness of implementation
of HPAI interventions is in the provinces/states/governorates (key examples are Nigeria,
Egypt, Indonesia and Vietnam). This is particularly important in countries with decentralized
veterinary systems, which all these countries mentioned have. The effective implementation
of an integrated set of measures such as movement control, safe carcass disposal and live
bird market decontamination, for example, remain a major challenge, particularly in the
endemic countries visited (Bangladesh, Egypt, Vietnam and Indonesia).

FAQ’s attention has been on central policy and strategy development, and empowering
national systems, but when it comes to the specifics of HPAI control and eradication in
endemic/entrenched countries with a devolved system of government, there is often
inadequate attention paid to transferring the principles advocated centrally to local levels,
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and partially as a result of this endemic disease persists. Thus, in such circumstances, the
RTE2 team feels that FAO should consider the potential to engage more at the sub-national
level, where the need for greater strategic assistance is recognized, perhaps through piloting
an intensive engagement in purposively selected states/provinces/governorates. In the
Egypt country report, the RTE2 team recommends consideration and discussion with
Egyptian authorities pursuing a governorate-level programme to explore in more detail and
eventually tackle field-related bottlenecks to effective control.

Compensation

One of the areas which have been most controversial has been the issue of compensation as
an effective control tool. Compensation schemes are seen by many to have several
important roles to play in HPAI control. Key among these is to encourage reporting of
disease when levels of compensation are fair and linked to market value, and to ensure that
vulnerable smallholders or incipient commercial producers are not disadvantaged unfairly
through extensive culling programmes. However, questions remain as to whether
compensation schemes are effective in increasing transparency of disease occurrence.

FAO has undertaken several studies on this'*, and with several partners (such as the World
Bank, USDA, UNDP and IFPRI) has been responsible for producing a set of guidelines on
good practice in the area of compensation for HPAI control®®, which is very commendable.
The RTE2 team was, however, concerned that not enough follow-up of this strategic
engagement with individual countries had been carried out to try and match idealism with
reality. The RTE2 team sees advantages of having an iterative “strategic-to-country, and
back to strategic” approach to a cross-country analysis of what works and what does not,
and considers that such a learning-from-experience approach could lead to the
development of a harmonized set of principles and approaches on compensation based on
sound experience and results in countries in which it is engaged.

Conclusions

® FAO has generally played a more strategic role in backstopping disease control
interventions, with the exception of active and extensive field engagement of the PDSR
programme in Indonesia.

e FAQ’s programmes have generally been supporting strategic interventions at the
national level. In certain endemic countries, there is arguably merit for greater FAO
interventions at the sub-national level, to help governments pull together some of the
broad principles of the integrated set of measures such as depopulation, movement

" see for example:
http://web.worldbank.org/WBSITE/EXTERNAL/COUNTRIES/EASTASIAPACIFICEXT/EXTEAPREGTOPHEANUT/EXT
EAPAVIFLU/0,,contentMDK:21205757~pagePK:64168445~piPK:64168309~theSitePK:2706883,00.html
> http://siteresources.worldbank.org/INTARD/Resources/HPAI Compensation Final.pdf
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control, compensation and restocking, etc., particularly in areas with entrenched
infection.

Recommendation for the “Disease control and eradication measures” pillar

1. Sub-national support to HPAI responses in key endemic settings. It is recommended
that FAO discuss with government partners the potential to develop fully-staffed
programmes at a sub-national level in endemic settings such as Egypt, Indonesia and
Vietnam that aim to bring into play the range of surveillance, response and private
enterprise partnership strategies advocated at national level. It is proposed that this
take the form of pilot activities in high-risk areas in which inadequate progress is being
made. Lessons from previous attempts to devolve the programme in these countries
should be taken into account.

2. Culling, compensation and restocking. It is recommended that FAO seek to build on its
broad compensation policy expertise and take it down to a country level, developing an
iterative “strategic-to-country, and back to strategic” approach to a cross-country
analysis of what works and what does not. This has the goal of developing a standard
set of principles and approaches to the complex interface of culling, compensation and
re-stocking based on sound experience and results in countries in which it is engaged.

e) Epidemiological data synthesis, analysis, presentation and use

Leadership and quantitative skills in epidemiology

All countries have identified the need for greater epidemiological capacity in discussions.
This was also highlighted in a survey of FAO CTAs in Asia conducted by ECTAD-RAP (2008),
and it emerged as the single greatest need at the Bangkok regional stakeholder workshop.
Even in Bangladesh’s excellent operational matrix, epidemiology was not given the pillar
status it arguably deserved.

The RTE2 team is of the opinion that there is inadequate attention given to quantitative
epidemiology in all the country programmes by FAO, and this stretches from the field
programmes, to the (sub-) regional ECTADs to FAO headquarters. This inadequacy is
perhaps best illustrated by the absence of strong epidemiology leadership and mentorship
in AGAH at FAO headquarters.

Effective epidemiology leadership was present in the government veterinary system in
Nigeria, a regional veterinary epidemiologist has also been appointed to ECTAD-RAP to
facilitate and drive a field epidemiology training programme for veterinarians in the region,
a strong epidemiology capacity has emerged in FAO'’s programme in Indonesia, and
epidemiological expertise has been established in the FAO programme in Bangladesh, but
beyond these examples much of the analytical epidemiological expertise has often been

contributed by other organizations (such as the Massey University and Royal Veterinary
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College groups in Vietnam, for example). That the expertise was there, but in other
institutions, is not a problem. But in the Vietnam example an effective working partnership
between FAO and the other centres of epidemiology expertise did not appear to have been
established. An epidemiology unit has been established with FAO support in Egypt and
Bangladesh, and in both cases there are enthusiastic teams of people staffing them. But
these groups would almost certainly benefit substantially from senior expertise and
mentorship to make their labours more useful, to make the products they produce more
meaningful, and to engage them more in understanding the importance of, and the
requirements for, data relevance and quality.

The RTE2 team is very supportive of the FETPV initiative being taken by ECTAD-RAP, initially
in partnership with the Department of Livestock Development in Thailand. This is a very
positive move, responding to the provision of funding support for capacity building, and
encouraging the interface between common human and veterinary epidemiology
approaches, particularly relevant to zoonotic diseases. However, the RTE2 team encourages
this unit, and also the other sub-regional ECTADs in Nairobi, Bamako and indeed elsewhere,
to seek various additional alternatives to epidemiology capacity building, particularly
through building long-term partnerships with regional universities, and with key developed
country institutions which have specialized in developing approaches to understanding
livestock disease dynamics and control in developing countries, where multiple and diverse
production systems complicate design and analysis procedures.

At a broader level, the deployment of TAD Info in several regions and countries has certainly
provided veterinary services with an important tool for disease reporting and the analysis of
epidemiological data. The benefits of TAD Info, however, are yet to be seen as very few
countries (including Vietnam and Cambodia) that have received the product and the
associated training over the past three years are yet able to make regular and effective use
of it.

Beyond the general need for stronger engagement by FAO in boosting epidemiology
capacity in the different countries visited, there is also a need for further consideration of
the drivers of strong and effective national epidemiology systems. Key to this is an
understanding of the incentives that drive and maintain quality data gathering and use, both
at field and CVO levels.

The RTE2 team was informed that with the exception of Nigeria, in none of the countries
visited was the data emanating from national epidemiology units being used effectively in
strategy development and revision. Also, discussions with staff working at sub-national
levels indicated that there was inadequate feedback of the synthesis emanating from data
that they have submitted, which is likely to affect data submission incentives. This had been
identified as a particularly important issue affecting the sustainability of the data gathering
component in the PDSR system in Indonesia.
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Underlying poultry population demography

Fundamental to sound epidemiological analysis is a good understanding of denominator
data, which in the case of HPAI means an understanding of the structure, size and
characteristics of the poultry populations. For purposes of understanding HPAI dynamics,
this requires stratification into appropriate sub-populations. The onset of HPAI brought a
realization around the world of the deficiencies in understanding of poultry population
structures and sizes, quite apart from the lack of understanding of the growth and
specialization that had occurred in many countries fuelled by the “livestock revolution”. The
FAO devised the very valuable classification of the four sectors, 1, 2, 3 and 4, and this is used
in some of the countries visited, but not all. Regardless of which classification system is
used, quality data based on production system stratification is important because of the
distinct sets of management factors associated with each, and the substantial differences in
their socio-economic, marketing, biosecurity and other disease risk attributes.

All countries had statistics on their poultry populations, and under the leadership of the
animal production service (AGAP), FAO has undertaken national reviews of poultry
populations in several countries. At the national level, there is much variation in the quality
of data on poultry populations, and in the stratification system adopted, most being
inadequate for epidemiological and impact assessment analyses. While this is of course
understandable, the RTE2 team questions whether FAO should be providing more strategic
support to individual countries on evaluating the merits of the four poultry sector system,
and its practical applicability, in terms of quantifying and separating systems which have
different development and disease control intervention needs. Most important is to move
towards practical, attainable and regularly updated data that meets sound epidemiological
denominator needs for the long term.

Underlying value chain studies

FAO has conducted and sponsored a number of value chain studies, both at regional and
national levels, in countries affected by HPAI. Most of these studies were initiated during
2007 “as a means to develop a better understanding of the trade flows, disease
transmission mechanisms and possible entry points for intervention in various value

chains”*®.

The RTE2 team has reviewed some of these studies and discussed their use, particularly
during their visits to Indonesia, Egypt and Bangladesh (where they have been undertaken in
cross-border areas only). The RTE2 team is of the opinion that a sound analysis of the often
diverse poultry enterprise value chains is a critical component in developing a sound
understanding of HPAI epidemiology. Value chain studies are valuable in understanding the
different players in the chain from production to consumption, the incentives they have for

1 A. McLeod et al. 2009. The use of poultry value chain mapping in developing HPAI control programmes.
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engagement, the geographical scale of their operation, and in applying this knowledge to
the development of critical control points for interventions, either in surveillance or control.
Such studies also play a key role in understanding the impacts of HPAI, where a surprisingly
wide spectrum of players involved and affected, other than just poultry producers. It must
be said that development of good quality value chain understanding is a laborious process;
and it can be argued that in some value chain studies undertaken the level of detail that is
necessary to develop a useful tool in critical control point identification has not always been
reached. In Nigeria, a detailed value chain study was undertaken under the auspices of the
Pro-Poor Risk Reduction in Africa and Asia project, funded by the United Kingdom
(Akinwumi et al., 2009"). The study concluded that disease transmission pathways are
linked to economic incentives faced by chain actors, risks of disease transmission are
strongly related to commercial practice, and consumer sovereignty is insufficient to
influence governance and commercial practice in Nigeria. Finally, it concluded that chain
actors face economic incentives to conceal information that is essential for effective HPAI
control. The RTE2 team considers that this study is most valuable, both from the results
obtained but also as a methodological model for other countries. It is uncertain if the results
are being used effectively by the FAO programme in Nigeria. A number of countries from
West Africa have also benefited from comprehensive value chain analysis of poultry sector
organized by ECTAD Bamako, but there is still a need to make the link with HPAI dynamics
and control.

Socio-economic impact

Socio-economic impact assessments have been undertaken by FAO in many of the countries
visited, in general carried out by members of the socio-economics group at FAO
headquarters. These have helped understand the range of impacts of HPAI, and quantify the
losses experienced. Of particular value have been the livelihoods studies carried out by the
multi-institutional team on the UK-sponsored studies in different African and Asian
countries'®. Other studies on cost, financing and market and trade dimensions of avian
influenza have also been conducted, and several of these (such as those related to the cost
of control strategies and compensation in Cote d’lvoire, and impact of HPAI in Egypt,
Indonesia, Vietnam and South East Asia at large) have been reviewed in detail by the RTE2
team. Similar to the value chain studies, it seems that there has been inadequate
incorporation of the results of these studies, synthesised with the epidemiological data, into
surveillance and intervention strategies.

Furthermore, there is an impression that the socio-economic studies, rather like the poultry
production studies, sit in separate boxes and FAO has not yet capitalized adequately on the

v Akinwumi, J., Okike, Iheanacho, Bett, B., Randolph, T., Rich, K.M. 2009. Analyses of the poultry value chain
and its linkages and interactions with HPAI risk factors in Nigeria. Africa Indonesia Team Working Paper, in
press.

1 www.hpai-research.net
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potential for a much stronger interdisciplinary approach to HPAI preparedness and response
that builds a broader and sounder base to interventions than the merely technical
approaches. This was particularly noticeable at country level, where attention was primarily
given to implementation of mostly uni-disciplinary projects, and where recent efforts at
headquarters and at (sub-) regional level for stronger multi-disciplinarity (see Follow-up
Report to the recommendations of the First RTE, rec. 5, 28 and 29) have not yet been
translated effectively into substantive developments in the field programmes.

Outbreak investigation

Thorough and well structured outbreak investigations are an essential component of good
field epidemiology. It is felt by the RTE2 team that this area is generally weak in all the
countries visited, and it was acknowledged to be weak by the FAO teams and many partners
in government systems. In some countries, outbreak investigations are not occurring at all;
in some they are occurring but are merely collecting signalment data rather than probing
possible infection sources and destinations, particularly if this means crossing district or
provincial boundaries. Some courses have been run and standard operating procedures set
up and tested, but even with such instruction, without adequate incentives to undertake
structured outbreak investigations the sustainability is questionable.

The role of risk assessment

The RTE2 team found that in general there was a lack of use of risk assessment as a tool for
targeting surveillance and intervention measures. While some targeting of active
surveillance to areas of perceived higher risk was conducted, for example for ducks in
Cambodia or for border areas in Bangladesh and Céte d’lvoire, the evaluation team did not
see evidence of structured risk management approaches to designing HPAI surveillance
systems in the other countries visited.

Part of this is a result of underlying weak epidemiological surveillance, and as a result weak
risk factor analyses. With the finite resources available to the endemic countries visited, the
depth and breadth of both passive and active surveillance activities surveillance needed to
provide effective early detection and response are not adequate. To improve the success
rates a system to target resources to areas of highest risk is needed. Risk analysis techniques
using available disease ecology, epidemiological, socio-economic, market value chain and
spatial analysis data have the potential to target surveillance to high-risk areas and improve
its quality and value, and also be more cost effective.

Conclusions

e Epidemiology capacity has been strengthened by varying degrees in FAO’s country
programmes, but sound epidemiology expertise with good analytical capacity remains
very inadequate.
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® The use of FETPV and AVET is a valuable initiative for capacity development; it is
important that other initiatives are also explored.

Recommendations for the “Epidemiological data synthesis, analysis, presentation and
use” pillar

1. Enhancing epidemiology capacity. It is recommended that FAO place greater emphasis
on fundamental quantitative and qualitative epidemiology skills in the ECTAD HQ,
regional and country programmes. The following areas are of particular importance:

a). The need for senior quantitative epidemiology expertise in FAO headquarters to advise
and mentor on the development of epidemiology capacity in national, regional and
global ECTAD programmes;

b). The appointment of senior epidemiologists in each of the (sub-) regional ECTADs to
advise and mentor within the regions;

c). The fostering of stronger links and partnerships with national, regional and international
institutions with epidemiological expertise; and

d). The consideration of a wider range of training opportunities for national epidemiologists,
supplementing the FETPV and AVET programmes.

2. Improving the understanding of poultry demography. It is recommended that FAO
build on its development of a 4-sector classification of poultry enterprises, using new
data that has emerged from several countries, with a view to updating and harmonizing
the classification and characterization of poultry systems in each of the countries.

3. Putting value chain studies into greater practical use. It is recommended that FAO place
much stronger recognition at country level of the role of value chain analyses in
improving the efficacy of surveillance and response mechanisms. It is also recommended
that such analyses be conducted at higher levels of resolution by in-country teams, and
results are well integrated with epidemiological analyses.

4. Greater integration of the products of socio-economic analyses into surveillance and
intervention strategies. It is recommended that FAO seek to make much greater use of
socio-economic impact assessments in strategy development. This will require much
closer and more direct engagement of socio-economists, poultry production specialists
and veterinary epidemiologists than is currently the case. Such integration should
ultimately be reflected in integrated multidisciplinary programmes in the field.

5. Putting greater focus on outbreak investigation. It is recommended that FAO consider
how outbreak investigations in affected countries can be made more effective and more
sustainable, seeking incentives for field staff to undertake such investigations, and to
engage more effectively in investigative tracing forward and backwards.
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6. Greater use of risk-based approaches. It is recommended that FAO place much greater
emphasis on the role of risk-based approaches to surveillance and response
mechanisms, building on outputs from sound value chain and epidemiological analyses
in the field. Products of risk assessment should play a much stronger role in national
strategy development, in line with the FAO Global Strategy

f) Disease prevention

The disease prevention pillar is important in the follow through for endemic countries, as
they seek to reduce the risk of new outbreaks, and it is the cornerstone of the non-infected
countries, seeking to reduce the likelihood of HPAI introduction, and heighten the chance of
rapid elimination. Below the RTE2 team deals with key elements of the disease prevention
pillar (such as biosecurity, communication, vaccination and industry restructuring) in which
FAO has engaged in the countries visited.

Biosecurity

FAO has been engaged in virtually all countries visited on biosecurity at the farm level, with
many activities being designed following the publication of a paper on biosecurity for HPAI
(see Follow-up Report to the recommendations of the First RTE, rec. 14). With a belief that
sectors 1 and 2 have a level of understanding of, and compliance with, biosecurity, which
may require updating or supplementing but not starting from scratch, FAO’s programmes
have increasingly focused on sector 3, with activities falling under various regional and
national projects. The relatively new FAO headquarters biosecurity programme®® advocates
developing an understanding of what smallholder producers perceive is important in
biosecurity, what measures they consider are realistic and affordable, and seeks the
development of an interface between the emerging shared actions and measures known to
be efficacious. The group promotes an understanding of the attributes of the different
possible measures and how these will affect the willingness and ability of producers with
limited resources to apply them, and how they will compromise current production
systems?.

The RTE2 team noted that there is a narrowing gap between the understanding of what
needs to be done in the area of biosecurity, and what is communicated to the various
stakeholders, and lauds this move to understand feasibility and affordability. There are two
concerns, however. The RTE2 team did not see any work to acquire empirical evidence on
what any compromise set of biosecurity measures (i.e. the mixture between desirable and
realistic/affordable) would be efficacious, either in reducing HPAI spread or that of other
diseases constraining productivity. Furthermore, the RTE2 team noted a huge gap between

9 FAO, 2008. Biosecurity for Highly Pathogenic Avian Influenza: Issue and Options. FAO Animal Production and
Health Paper 165, 89 pp.
% Guerne Bleich, E., Pagani, P., Honhold, N, 2009. Progress towards practical options for improving biosecurity
of small scale poultry producers. World’s Poultry Science Journal, 65, 211 — 216.
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what is communicated to farmers and any behavioural change to respond to biosecurity
messages. The team acknowledges that current behaviour is dependent on a multitude of
factors, include longstanding cultural and social practices, and promoting change requires a
deep understanding of these. The FAO pilot activities initiated in Egypt and Cambodia to
develop “cost-effective and feasible biosecurity measures for resource limited
circumstances” might provide some answers, but the team feels that their implementation
with expected outcomes will probably be a lifetime job.

Communication and awareness raising

The ECTAD Communication Unit was formally established only in June 2007, with its TORs,
work plan and budget approved around December 2007. FAO’s work in the communication
domain is relatively recent and modest, but planned to tackle strategic issues.

At the field level, communication and awareness-raising activities have been a feature of
almost every programme reviewed. Although the core work of the communications unit at
ECTAD HQ is on strategic issues, it was reportedly involved in the backstopping of regional
and national initiatives (see Follow-up Report to the recommendations of the First RTE,
rec. 15), with the field programme largely being implemented by FAO local staff with
specific inputs from the (sub-) regional ECTAD units (with the possible exception of the
Nigeria project that is managed from Rome). Support from ECTAD Bamako, ECTAD Nairobi
and ECTAD-RAP will be reduced in the near future since there are now no full time
communication officers in these offices.

At the regional level, besides providing backstopping to national programmes (particularly
ECTAD-RAP), networks (such as RESOCOM) and regional workshops have been set up to
improve outbreak communication and media skills. The ECTAD Communication Unit has also
been involved in the formation of an inter-agency South and South-East Asia risk
communication network initiative, and in assessing both human and animal health
communication capacities, through the INAP process conducted in nearly 30 countries in
Africa. To this end, it has supported the development of Strategic Communication
Frameworks for ECTAD-RAP and for the South Asia Cross border project, and to national
communication strategic frameworks for Indonesia, Cambodia, Lao, Timor-Leste, Nepal,
Bangladesh and Vietnam. Sub-regional ECTAD units in Africa have also developed their own
web sites to raise visibility of their activities and to increase dissemination of technical
information in their sub-regions. Regarding the latter, a media fellowship project funded by
Canada has been implemented in Indonesia and Egypt to improve reporting on avian
influenza news.

The RTE2 team considers that good communications skills are an essential component of all
the regional ECTADs, meriting internationally recruited positions, and that qualified national
staff should be in place in country teams. The RTE2 also considers that well planned
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strategic frameworks for communication are essential, but not commonly found. The best
example seen was that developed in Indonesia by FAO and the USAID-funded Community
Based Avian Influenza Project (CBAIC), in which target audiences, methods to access them
and expected impacts are clearly articulated.

At the country level FAO is engaged in various elements of awareness raising, relating to
reducing the risk of disease spread between poultry populations, and reducing the risk of
human infection. Dealing first with the latter, this component has principally been in the
hands of other organizations (such as CHL in Egypt, CBAIC in Indonesia and AED in Asia), and
at the international level UNICEF has been the leader in communications on HPAI awareness
and human exposure risk reduction. There was some variation from country to country as to
the level of engagement of FAO, ranging from strong involvement and good consultation to
poor consultation, but overall there was a feeling by FAO staff that this was an area where
the Organization needed to be more involved. FAO has often struggled to influence the
technical content of messages emerging, with the result that certain emerging messages
were deemed to be inappropriate. In addition, in some countries the NGO activities have
also been funded by USAID, resulting in what might be seen by some as competitive
initiatives.

Regarding the former, FAO staff were also inclined to focus more on these aspects,
particularly in awareness raising activities in rural settings using the infrastructure and other
partnerships developed through other FAO-led activities (for example, using government
and private sector staff involved in active surveillance) as primary mechanisms to reach
poultry producers and support behavioural change. The RTE2 team was impressed with the
quality and innovative nature of the activities and the materials developed in Cambodia,
Laos and Indonesia. In the Cambodia report, the second RTE2 team recognizes the great
efforts by FAO in its communications programmes, citing that these have undoubtedly
resulted in an increased awareness of HPAI, of how to reduce human risk of infection, and
of how to reduce the risk of exposure to poultry through biosecurity; nevertheless, as
reported in Knowledge, Attitudes and Practices (KAP) surveys, and from the RTE2 team
observations, there appears to be an astonishingly wide gap between knowledge-belief of
people and practice at all levels (vendors, middlemen, farmers, etc).

FAO has tried to remedy this situation with greater emphasis on biosecurity in the farm. At
present biosecurity is seen to be paramount for reducing virus load in the growing
smallholder commercial sectors in endemic countries such as Egypt, for example. It would
be going too far to say that the efforts of FAO and others have so far been a complete
failure in inducing behavioural change, but it does look as though more innovative and
aggressive strategies will be required. First amongst these must be seeking appropriate
incentives, and second must be the more effective engagement of the private poultry
sectors and the various private veterinary enterprises more closely in the process. Some
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very valuable proposals emerged from the Bangkok workshop, where the participants
identified behavioural change along the poultry value chain as a priority for FAO.
Participants called for innovative development of demand-led quality along the poultry
value chains, supplemented by a “carrot and stick approach” to developing, understanding
and exploiting incentives (through money, convenience and reputation) and regulatory
requirements at different levels.

Risk of human disease

In some endemic countries (notably Egypt) the main concern expressed by the major donors
was that outbreaks in poultry were not being detected (and contained) early enough to
prevent human infection. An example often brought to the RTE2 team in Egypt was that
human disease has been seen as a sentinel for disease in poultry. This observation raises
several issues. It indicates that the surveillance in poultry populations by governments has
been grossly inadequate, it suggests that the principle mode of transmission between
poultry and humans has not been fully established, and it also suggests that any biosecurity
and poultry handling messages are either not getting across, or are not resulting in the
necessary behavioural changes. There has been a number of studies of the interface
between poultry and human cases of HPAI (Hien et al., 2004; Dinh et al., 2006; Ly et al.,
2007; Vong et al., 2006; Dudley, 2009; Minh et al., 2009%%; Rabinowitz et al., 2009%%, and a
review by Van Kerkhove, 2009%). While realizing that there has been an inadequate number
of cases, coupled with inadequate data surrounding the circumstances of the different
cases, to undertake powerful epidemiological analyses of the risk factors involved, if at all
possible more should be gleaned from better case and outbreak investigation, traceback
and trace forward, than is being done at present to prevent the relatively few cases of HPAI
that are occurring in humans. The only area in which there has been behavioural change
appears to be in families and communities in which fatalities have occurred. Surely this is an
area that warrants a review of what has been achieved to date, and potentially for greater
collaboration between FAO and WHO, and particularly for the regional ECTAD in Bangkok
given the prevalence of human cases in Asia.

Vaccination

Vaccination is an important tool in the inventory of measures available to control HPAI in
poultry, and to reduce risk of disease in humans. After initial conceptual resistance to use of
vaccination to control HPAI in some quarters, the international community accepted that a
properly managed vaccination programme could be used as a tool to assist in the control of

2 Minh, P., Morris, R.S., Schauer, B., Stevenson, M., Benschop, J., Nam, H., Jackson, R. 2009. Preventive
Veterinary Medicine, 89, 16-24.
2 Rabinowitz, P., Perdue, M., Mumford, E. 2009. Contact variables for exposure to avian influenzaH5N1 virus
at the human animal interface. Zoonoses and Public Health,
% http://www.hpai-research.net/docs/Working papers/WP10%20 2009.pdf
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HPAI, and reduce the massive culling of poultry that was affecting the nutrition and
livelihoods of small-scale and backyard poultry sectors. Of the countries included in this
evaluation, it has been deployed in Cote d’lvoire, Egypt, Indonesia and Vietnam. It is in
Vietnam where it has been most extensively applied as a national strategy, and in general
terms this has been considered to have been valuable. However, there have been major
difficulties in terms of funding, logistics and understanding in achieving optimum results
from vaccination programmes on a country wide scale in most countries using vaccination.
The main problems have been:

e countries and producers putting too much emphasis on vaccination, without
corresponding improvements in farm management, movement control and biosecurity;

e achieving an adequately high level of immunity throughout the year in poultry species
with short generation times, especially with government programmes using mass
vaccination 2 or 3 times per year;

e developing adequate vaccination protocols, cold chain issues and logistics relating to
delivery of efficacious vaccines to birds; and

e developing a workable auditing system to assess effective vaccine delivery and the level
of vaccine coverage of the population.

With the epidemiological data implicating grazing duck flocks in the persistence and
transmission of H5N1 viruses, the need for improved vaccination protocols in ducks has also
been identified as an area of research needed to reduce the risk of silent infection and
shedding from duck flocks. Additional concerns have related to the level of protection
provided by existing H5N1 vaccines as the virus undergoes genetic and antigenic change.
Certain H5N1 viruses in China and Indonesia have evolved so that existing vaccines were not
fully protective. Laboratories in Vietnam have shown that the current vaccines were still
protective against all the strains currently isolated in the country, but the matching of
vaccines and diagnostic PCR reagents with newly evolved H5N1 viruses will be an ongoing
issue for HSN1 HPAI control by vaccination.

In some countries visited (Vietnam, Egypt, Indonesia and Bangladesh), FAO is involved in
strategic discussions to modify approaches taken to vaccination. In Vietnam, strategic
research has started to evaluate moving away from mass vaccination (a process which has
already occurred in some provinces) to more targeted and better managed vaccination
strategies appropriate to different poultry sub-sectors and perceived levels of risk. In
Bangladesh, where vaccination was strongly opposed initially by government and the
poultry industry, following the disease becoming endemic there has been increased interest
in the strategic use of vaccination by both industry and government if the level of disease
increases during the winter months in 2009-2010. In Indonesia, the OFFLU project has
assisted Indonesia to develop vaccines efficacious against currently circulating field strains,
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including the development of a master seed for a novel reverse genetic vaccine based on a
recent Indonesia field isolate.

FAOQ is in the best position to provide technical advice to governments on HPAI vaccination
in poultry, but it is also essential that FAO communicate and collaborate with other research
groups and institutions working on these problems to ensure that they have the best
consolidated advice on vaccination to provide. The RTE2 team was concerned that
communication and advice from other groups working on HPAI vaccination in the various
regions (such as PANVAC in Africa) were not being considered adequately.

Poultry population database/farm or unit registration

In three countries visited there were schemes underway to develop a farm/unit registration
system (Bangladesh, Cote d’lvoire and Egypt). The examples of Egypt and Bangladesh are
quite contrasting. In Egypt, the criteria set out for successful registration and licensing were
largely beyond the reach of the sector 4 poultry owners, and difficult even for those in
sector 3 (including an 8 m long and 80 cm deep dip for cars, for example), with the result
that an estimated 80 percent of producers are unlicensed, and the criteria has created a
disincentive to the registration process. The FAO programme in Bangladesh is embarking on
assembling an ambitious geo-referenced database of all poultry establishments in the
country (Geospatial referencing of commercial poultry farms and live bird markets in
Bangladesh, supported by SFERA funds), which if successful should prove extremely
valuable. This activity has also been applied in Indonesia, and is seen as an innovation
worthy of broader application. The key appears to be ensuring effective engagement of the
private poultry sector actors through incentives.

Control of live bird markets and slaughter practices at markets

Live bird markets are a documented source of HPAI virus dispersal. They are also an integral
part of poultry marketing in many countries of Africa and Asia, often for the overwhelming
benefit of smaller producers and poorer consumers, but in some countries for a wider range
of both. The countries visited displayed a variety of responses to the risks associated with
live bird markets, ranging from virtually nothing (in markets visited in Cambodia and
Nigeria), to organizing groups of sellers and modern cages for poultry (markets around
Abidjan in Cote d’lvoire), to early restructuring and construction of separate facilities for
slaughter from open market areas (in a market visited in northern Nigeria and in pilot
markets in Bangladesh), to a project to develop a model wholesale market (Ha Vi near Hanoi
in Vietnam), to completely banning live markets from cities (with Ho Chi Minh City in
Vietnam, and progressively in Jakarta, Indonesia), and to national bans on live bird markets
by decree (in Egypt). The issue of live bird markets is a complex mix between human and
poultry health and food safety, associated with HPAI and a broader group of infectious
diseases and public health concerns, as well as livelihoods, customs and traditions, socio-

52



economic status and the role of poultry as a source of protein. It seems that this is therefore
an area where FAO could perhaps play a more meaningful strategic advisory role, pulling
these different issues together and setting out models which build on experience gained
from the different countries in which FAO has been involved, and setting out guidelines, or
minimal and optimal standards.

Industry restructuring

Several countries visited by the RTE2 team (particularly Indonesia, Egypt and Vietnam) have
been contemplating the restructuring of their poultry industries in the past five years as an
element of their disease control policies, linked to aspirations of improvements in food
safety standards. FAO has developed some initial thoughts on this (see for example Thieme
and Guerne, 2007%%), basically centred on the model proposed in Vietnam.

The evaluation of the PDSR programme in Indonesia found that not enough attention had
been given by FAO to engaging with the private sector. Given the widespread mistrust
prevalent between public and private actors, discussions on ways to implement this
component (i.e. number IX) and other activities of the NSWP were to be brokered ideally by
an external neutral partner such as FAO. FAO and Indonesia have learnt from this
inadequacy, and the evaluation team understands that FAO is now taking the lead in
facilitating the development of a National Poultry Quality Improvement Programme (NPQIP)
with the poultry industry to provide a sustainable and effective framework for collaboration
amongst the various poultry sectors and public sector agencies, focused on improving the
industry as a whole. In Vietnam, there has been much discussion and many interpretations
of proposals for the restructuring of the poultry industry, and the concepts among
stakeholders have evolved over time. FAO has provided advice to the lead government
entity, the Department of Livestock Production (DLP), and should continue to do so with a
view of making sure that all types of producers are consulted and their needs and views are
taken into account in the final proposal.

The RTE2 team recognizes that FAO launched a public private partnership programme
(OSRO/INT/805/USA), but considers it is too early to properly assess this.

Conclusions

® FAO has placed considerable importance on the role of a set of prevention tools
including biosecurity, vaccination, communication and awareness, among other tools.

e Messages on biosecurity are plentiful; behavioural changes in target audiences are
scarce.

“0. Thieme, E. Guerne. April 2007. Poultry Sector Restructuring for Disease Control: Initial Thoughts
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While industry restructuring is identified by many as a requirement for future safe
poultry products, there is a variety of interpretations of what it implies, and very few
practical strategies on its wider adoption emerging.

Recommendations for the “Disease prevention” pillar

1.

Moving biosecurity from theory to practice. It is recommended that FAO take stock of
the wide gaps between the quantity and in general terms the quality of messages that
have emerged from FAO and other partners on biosecurity at the farm, the live bird
market and the household levels, analyse the contributions to these gaps, and develop
an updated and longer-term plan, ideally incorporating the generation of empirical
evidence on options for the future reduction of infection risk in these three key settings.

Continued need for understanding of human disease risk reduction. It is recommended
that FAO, in collaboration with WHO and other partners, undertake a review of what has
been achieved to date in discerning the risks of human infection in endemic countries,
and make recommendations on the conclusions reached and the studies required to
update current understanding

Continued need for understanding of the roles of vaccination. It is recommended that
FAO continue to update its strategic recommendations on vaccination against HPAI,
taking into consideration how it might be added to the intervention options portfolio of
countries currently choosing not to vaccinate, and how its effectiveness can be judged
from experiences in countries where it has been used

Sustaining and enhancing communications capacities. It is recommended that FAO
enhance its partnership with other organizations working on communication activities in
the field, particularly taking advantage of its recognized technical expertise, and, when
and where appropriate, take a lead role in information, education and communication
activities at farm level, particularly in settings where such activities can be
complemented with disease surveillance and biosecurity work

From industry restructuring to safe integrated poultry production and marketing. It is
recommended that FAO take a strategic lead role in evaluating future poultry enterprise
development options that build on the high demand for safe poultry products, on the
need for greater biosecurity, marketing and processing innovations, on the exclusive
roles that poultry play in livelihoods and food security, and on the need to reduce the
global risks from influenzas.

5. Interface with Global and Regional Programmes

The RTE2 was tasked with reviewing the contribution of selected programmes managed
from headquarters, including the Crisis Management Centre — Animal Health (CMC-AH), the
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Global Early Warning and Response System for Major Animal Diseases including Zoonoses
(GLEWS) and the Joint OIE/FAQO network of expertise on animal influenza (OFFLU) to
national programmes in the field. Contributions from other technical units at headquarters
(such as the communication group and TAD Info), as well as the effectiveness of research
and technical expertise on wildlife at country level, have been commented on earlier in the
report.

The RTE2 team was also tasked with reviewing the contribution of regional programmes to
national capacity building and information-sharing, and assessing the roles played by the
(sub-) regional ECTAD units in the areas of their mandate.

a) Crisis Management Centre — Animal Health

The CMC-AH is the “rapid response platform” of FAO’s ECTAD, established in October 2006
to enhance FAQ’s ability to help member countries prevent and cope with disease
outbreaks. Since its inception, and up to June 2009, the CMC-AH has fielded 37 missions, out
of which about half (19) have been on HPAI. Two countries visited by the RTE2 team
benefited from CMC-AH missions: Nigeria and Bangladesh. Céte d’Ivoire received separate
support from staff in CMC-AH.

While the CMC-AH was originally set-up for HPAI, its activity base and mandate have
expanded, and this now constitutes the minority of rapid response activities. The team was
informed that in 2009 the CMC-AH conducted 5 rapid response missions and deployed two
follow-up missions to non-HPAI disease situations across nine countries. During the same
period it provided just one response for HPAI and logistical support for another.

In Bangladesh, a CMC mission was fielded soon after the first reported outbreak. The
mission’s main recommendation was to develop a consistent and comprehensive approach
through the design of a Strategic Framework for HPAI Prevention and Control... to allow
coordination of all control activities and actions of stakeholders and donors. This was
followed up by FAO through the preparation of the avian influenza Operational Plan in June
2007. In Nigeria, the stakeholders met did not provide the team with feedback on the CMC
mission conducted in February 2007. Interventions in Cote d’lvoire were said to have been
timely. As highlighted in the respective reports, CMC-AH activities in West Africa (in Ghana,
Togo and Benin in 2007 and early 2008) were conducted in close association with the sub-
regional ECTAD Bamako office, and a particularly close collaboration of FAO headquarters,
regional and country teams and authorities was noted by the RTE2 team during the suspect
case in Cote d’lvoire.

b) Joint OIE/FAO network of expertise on animal influenza (OFFLU)

OFFLU is the joint OIE/FAO network of expertise on animal influenzas, established in 2005 to
support international efforts to monitor and control infections of avian influenza in poultry
and other bird species, and to share biological material and data to provide input to the
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early development of human pandemic vaccines (i.e. interface with WHO). This joint
OIE/FAO body supervises the maintenance of the OFFLU website containing detailed
analytical information on genetic and antigenic characteristics of HSN1 and other relevant
influenza viruses.

The RTE2 team was asked to review whether OFFLU data exchange and technical expertise
have improved national capacity for laboratory diagnosis, vaccine efficacy and development.
The team noted that in several countries OFFLU has been a major contributor to the
provision of technical advice on biosafety guidelines, and to coordination activities for FAO
and OIE AI/ND reference laboratories. OFFLU has also supported the building of country and
regional Al laboratory and epidemiology networks in Africa and Asia, the coordination of
training for these laboratories, the provision of Al laboratory proficiency testing systems in
Africa and Asia, and supplying experts for multidisciplinary missions to member countries.
The enhanced laboratory and epidemiology systems in place as a result of H5N1 were
shown to be particularly useful for new animal influenza surveillance when the HIN1 2009
influenza pandemic commenced. OFFLU has also been active in the development of genetic
analysis and antigenic profiling of HSN1 viruses in Nigeria, Indonesia and Egypt. In the latter
two countries, this effort has been to enhance H5N1 Al vaccine strain selection. This is the
process followed by a well resourced network of WHO influenza laboratories which results
in new human vaccine strains every 6 months. There would be some concern, however, if
this was being advocated routinely for poultry H5N1 vaccines. This is unlikely to be
economically feasible for low-cost veterinary vaccine manufacture, and it may not be
necessary for poultry vaccines given with oil-in-water adjuvants, which show greater cross-
protectivity than human influenza vaccines.

c) Global Early Warning System for Major Animal Diseases (GLEWS)

GLEWS was originally established as a disease intelligence group within EMPRES. It has now
grown and become a joint FAO/OIE/WHO initiative that aims to improve early warning and
response capacity to animal disease threats of the three sister organizations. Information
from various disease intelligence sources is assessed daily by GLEWS and other ECTAD staff
and fed into effector arms of ECTAD and to the CVOs of relevant countries through partners
in OIE. Mechanisms of information dissemination are the daily update report, ECTAD HPAI
Situation Update and H5N1 HPAI Global Overview Reports produced by EMPRES/GLEWS. It
has recently launched a website for easier dissemination of public products and reports.

The in-country FAO staff take an active role in reporting to GLEWS and generally have
appreciated the data fed back from EMPRES/GLEWS. FAO might further explore the
opportunity of strengthening and then involving the Rome-based GLEWS epidemiology staff
in leading the improvement of country-level epidemiological data, analysis and use.
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d) Regional programmes

As reported by the First RTE, the FAO regional programme at its initial stages (2004-07)
consisted mainly of TCP projects aimed at engaging with countries and regional
organizations through networking of relevant government veterinary services and
laboratory representatives. These networks have largely continued to function, thanks to
the mobilization of additional resources and the establishment of ECTAD units in Tunis,
Bamako, Nairobi, Gaborone, Kathmandu and Bangkok.

The regional networks have been used by FAO (chiefly ECTAD Bamako) to conduct capacity
building activities and promote exchange of information and regional collaboration. The
RESOLAB network in West African is probably the most active seen by the RTE2 team, but as
noted in the ECTAD Bamako report there is still an absence of buy-in and ownership from
countries as the network still requires further FAO championing and promotion. The case of
southern Africa is perhaps exemplary and a possible model for the others, as the ECTAD
regional programme is implemented with and through the Southern African Development
Community’s (SADC) Livestock Unit.

After a relatively late start, ECTAD Nairobi and ECTAD-RAP are both moving firmly in the
same direction in support of regional trade blocks, such as the East Africa Community and
the Association of South East Asian Nations, respectively. ECTAD Tunis has also made
progress in this aspect, being the only one with a Memorandum of Understanding with a
regional body, the Maghreb Arab Union (UMA in French), which was signed in February
2008 to coordinate respective activities in the region, while discussions are ongoing to
formalize FAO support to UMA’s permanent veterinary commission.

As noted in the reports of the RTE2 team visits to ECTAD Bamako, ECTAD Nairobi and
ECTAD-RAP, these units have played a very relevant role in the formulation, coordination
and sometimes implementation of regional and national projects in countries under their
responsibility. These units have also made some initial progress in advocating and mobilizing
resources for diseases other than HPAI. This progress, however, is not yet firmly grounded.
Activities are still heavily dependent on the availability of HPAI-related funds including those
from SFERA. Interest from countries in a regional approach has not yet been translated into
greater ownership and championing of the approach by regional bodies or countries
themselves. There remain serious financial and institutional issues, particularly in Africa
where the lack of funds for diseases other than HPAI and the delays in finalizing the
agreements with African partners (such as OIE, AU-IBAR, sub-regional trade blocks and
donors), have prevented the full operationalization of joint Regional Animal Health Centres.

The RTE2 team considers that ECTAD Rome and ECTAD at (sub-) regional levels also need to
develop some criteria for the prioritization of their support; in doing so, attention should
not only be given to the current size of the programmes or the disease situation, but also to
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the potential needs for motivation and support especially when there are social, cultural

and political environments that are not conducive to effective provision of assistance.

Conclusions

The (sub-) regional ECTAD units play a valuable role in backstopping country
programmes, in coordinating regional networks, and potentially in assisting with
preparation of fund raising proposals.

It will be important for their continued credibility and comparative advantage that the
(sub-) regional ECTADs be staffed by the highest possible calibre of expertise.

It will be important that the (sub-) regional ECTADs have well articulated visions,
missions, strategic goals and budgeted programmes which are used to good effect in
seeking sustainable funding for their existence.

It is essential that the (sub-) regional ECTADs take a broad view of their disease
mandate, building on the concepts of the Global Framework for the progressive control
of transboundary animal diseases (GF-TADS), but also considering priority constraints to
the countries within their regions.

Recommendations for the global and regional programmes

1.

FAO should develop a set of criteria for prioritization of global and regional support to
countries: the support should be aligned to country-level strategic programmes and
work plans and go beyond individual project responsibilities; given the importance of
women in poultry production, “greater impact on gender equity” must be one of the
criteria to be included (see discussion below).

Regional roles: FAO should take note of the increasingly important roles of sub-regional
and regional ECTAD units, and potentially multi-institutional RAHC, in supplementing the
funding opportunities for these units, through multidisciplinary initiatives such as the
OWOH initiative, while strengthening their technical and operational capacity.

6. Operational management

In reviewing the operational management of FAO national programmes, the RTE2 team has

focused on the following areas: programming, financial resources, human resources,

procurement, partnerships and gender aspects. Under a separate heading, the team also

presents a summary assessment of the overall efficiency of programme management.

a)

Programming

At the global level, FAO has developed a number of programming documents since the

initial appearance of the disease; the most relevant have been the joint FAO/OIE Global
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Strategy for the Prevention and Control of H5N1 Highly Pathogenic Avian Influenza, and the
associated FAO Global Programme for the Prevention and Control of H5N1 Highly
Pathogenic Avian Influenza (last revised in October and February 2008, respectively).

The RTE2 team has studied these documents, and finds them valuable living documents that
have provided, and can continue to provide, overall guidance for global operations and
fundraising (see section below); their regular revision is important. In view of the particular
focus of the evaluation on country-level assistance, the RTE2 team is not in a position to
provide a detailed assessment of the overall effectiveness of these global programming
tools. It has, however, made use of some of the M&E elements (such as the list of country-
level outputs and outcomes found in section four of the Global Strategy, and the outputs
listed in the logical framework of the Global Programme) in their assessment.

The RTE2 notes that the programmatic approach developed by FAO for HPAI has in several
ways been innovative for the Organization. More recently, and building on the HPAI
experience, FAO has developed a Food Chain Crisis (FCC) Management Framework® which
links prevention and early warning with response capacities within FAO for animal health,
plant health and food safety issues.

At the regional level, the RTE2 finds that strategic programming has been high on the
agenda of FAO. Regional Strategies for Africa and Asia were prepared in 2006 and assessed
by the First RTE. The ECTAD unit in Bamako and ECTAD-RAP in Bangkok have both
developed regional strategies and associated work plans that have largely guided the work
of the Organization at the regional level. The RTE2 was informed that other ECTAD regional
units have been asked to prepare regional strategies, and commends this move.

As previously discussed, country level work has tended to be more opportunistic?®,
particularly in those countries where FAO had no strategy of its own. In some countries, FAO
has tried to address this issue supporting the development of FAO National Medium-Term
Priority Framework (NMTPF) and through the development of sectoral NMTPFs for Animal
Health called National Medium-Term Priority Plan (AH-NMTPP).

ECTAD staff has actively contributed to the preparation of NMTPFs in countries such as
Afghanistan, Burundi, Democratic Republic of Congo, Indonesia, Iran, Nigeria and Zambia.
AH-NMTPPs have been prepared in countries where animal production is a priority, in line
with national and regional strategic documents, co-owned by Government and FAO,
defining priorities and proposing costed concept notes, supported by a strategy.
AH-NMTPPs (2009-2011) for the Democratic Republic of Congo, for Burundi and for Rwanda
were signed in January 2009. AH-NMTPPs for Benin, Cote d’lvoire and Togo as well as for
Bangladesh, Indonesia and Vietnam are reportedly under negotiation.

> Food Chain Crisis Management Framework (September 2009)

?® The RTE2 noted that the quality of proposals developed at country level have improved over time, moving

from a generic template to more detailed project proposals that in some cases included logical frameworks.
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The RTE2 team found that the HPAI-NMTPF in Nigeria was instrumental in developing a
more focused and jointly agreed approach for FAO support on HPAI. The RTE2 team was not
able to establish the relevance and effectiveness of the NMTPFs and NMTPPs developed for
other countries, but an ongoing strategic evaluation of FAO country programming including
the NMTPF mechanism managed by OED will likely assess these programming tools in more
detail.

b) Financial resources

In reviewing the operational management of FAO HPAI programme, it is important to realize
that this is probably the largest livestock programme ever implemented by FAO, with over
160 projects and 33 donors and currently operational in practically the whole world. The
allocation of HPAI funding by regions during the period 2004-2009 was as follows.

Table 2. FAO HPAI Programme Budget and contributions received as of October 2009

Region Total Budget (in USS) | Contribution received
Asia and the Pacific 152,695,069 112,478,354
Africa 48,571,610 41,770,272
Interregional Activities (including
SFERA & CMC-AH) 47,905,301 44,641,125
Middle East and North Africa 20,910,502 14,200,614
Central Asia, Europe, Latin
America 12,317,179 10,547,932
TOTAL 282,399,661 223,638,297

FAO success in mobilizing funds at the global level masks the constraints faced to fund more
substantial responses in countries like Egypt or Bangladesh; it also masks that the nature of
the funds available were largely of a short-term nature, and that the peak in annual
contributions was reached between 2007 and 2008. External funding for the HPAI global
programme is now expected to wind down in 2010, which will primarily affect regional and
national programmes in unaffected countries that have not been able to attract longer-term
and earmarked funding and expand their donor base.

The rapid expansion of the programme caught some FAO financial units at regional and
country offices ill-prepared, with some field offices lacking the experience, manpower and
capacity to monitor effectively the delivery of funds. This was the case in Indonesia and
most other Asian countries. The intensive training and support provided to financial units at
country level, coupled with the strengthening of the operations units in regional (such as
Bamako and Bangkok) and country level ECTADs, have largely solved the capacity issues
related to financial monitoring and reporting. In some countries, there are however still
major financial reporting requirements as a result of the spectrum of donors and funding
modalities involved. In the view of the RTE2 team, further streamlining and efficiency
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savings could be realized if donors were to make more use of SFERA as a funding
mechanism.

c) Human resources

An important element of FAO’s field programmes is inevitably good in-country leadership.
The RTE2 found that the current leadership in all countries visited was sound, providing the
appropriate balance between technical knowledge, management skills and communications
skills. The RTE2 team lauds the recent efforts made by FAO to recruit senior staff®’ for CTA
positions from the broad region itself in a competitive manner. This approach has been
actively exercised by the ECTAD-RAP manager in Bangkok, and although less proactively it
was also noted in Africa and the Near East®®.

An issue that was noted in Bangladesh, Vietham and Indonesia, and reported in several
countries in Africa, was the absence of performance evaluation measures with a feedback
loop, which could eventually lead to staff development, continuity or even promotion.
Another aspect of human resources management that FAO tended to underestimate was
related to the interface between international staff and a sometimes large number of
national actors at various levels. The RTE2 team was informed that in a relatively high
number of cases staff left their positions due to conflicts with stakeholders and due to the
often limited duration of contracts being offered.

d) Procurement

The RTE2 team was informed of serious delays relating to the procurement of vehicles in
Indonesia, but apart from this case, there were no other concerns in this area. The RTE2
team noted that FAO has applied lessons from other emergency interventions (such us the
use of Letters of Agreements with governments for sub-contracting field work) and develop
some innovative mechanisms such as the regional banks of laboratory reagents in southern
and West Africa to facilitate restocking.

e) Efficiency of programme management

Efficiency is a function of the efficiency of FAO’s central and regional activities (Rome and
the regional ECTADs), and the interface between FAO and governments at the national
level. In all countries visited there had been delays of some kind, some on relatively minor
issues, some on major projects, some as a result of government inefficiencies, some as a
result of FAO approval delays, and many a result of delays or inefficiencies on both sides.
However, in virtually all cases, the efficiency of activities had progressively improved. A
major contributor to the improvement in efficiency at country level has been the

%’ The six long-term technical consultants recruited for projects in the Asia region in 2009 have all come from
the region itself.
*® EAO national HPAI activities in Cote d’lvoire, Ethiopia, Kenya and Uganda were all led by nationals of these
countries. Programmes in Nigeria and Egypt are led by nationals from the Africa region.
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appointment of operations staff in country programmes, in some cases complemented with
the fielding of administrative and finance officers, allowing the CTAs to concentrate more
fully on technical and strategic issues.

Given the intensive work schedule in all countries, there is arguably inadequate time spent
on regular broader strategic thinking and planning to question the effectiveness of activities
in place, to discuss efficiency and effectiveness, and to adjust programme activities
accordingly. Although FAO headquarters has made some efforts to strengthen the links
between veterinary technical, socio-economics, production and communication activities,
there is still substantial room for improvement, and particularly at the country level where
differences in understanding and uptake still exist.

f) Partnerships

FAO country programmes have developed many partnerships with and beyond the
government stakeholders in each of the visited countries. These are important if FAO is to
play a leadership role, and generally FAO programmes have done this well. In all countries
there has been a progressive improvement in the engagement of partners. Related to issues
of pandemic preparedness, however, the entry of HIN1 has altered the balance between
FAO and WHO in several countries (such as Cambodia), and with all the other activities and
responsibilities of FAO in country staff, there will be an inevitable tendency for FAO to
delegate to WHO, or in the case of Vietnam to the overall UN coordination unit, but it must
ensure that its engagement continues.

The RTE2 team found that partnerships between FAO and other research and development
agencies were sometimes lacking. There were examples of very sound linkages; in the case
of the partnership with CIRAD on the role of wildlife in West and central Africa,
collaboration was very effective. In some cases, however, these were not as strong as they
might be at the country level. Specific examples include the interface with the DFID-
sponsored IFPRI led programme, particularly in Nigeria, with the Massey University and
ACIAR projects in Vietnam. In other cases, such as with ILRI in Egypt and Indonesia,
collaboration was more effective, but not without complications. The RTE2 team also
considers that FAO would benefit from engagement with a wider range of research and
development partners in pursuing sound evidence-based policies and strategies.

By far the largest single gap in partnerships is with the poultry private sectors. This was
more obvious in countries with a progressively important industrial sector (Indonesia,
Vietnam, Bangladesh and Egypt). The RTE2 team has recommended that FAO step up its
support to government in the engagement of the various components of the poultry private
sectors in general recommendation 5.
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g) Gender aspects

The RTE2 team sees gender aspects in the response to HPAI at two different levels; one, at
the level of targeting women poultry farmers and other players in the poultry value chains
through training and other field activities, and second, at the level of staffing in FAO.

The links between household and smallholder commercial poultry production and gender
are well known. Throughout the world women in rural areas tend to take care of the
household, and with that comes the responsibility authority for small livestock species such
as poultry, pigs, ducks, etc. The endemicity of HPAI in countries like Egypt, and the role
women play in handling, marketing and slaughtering has disproportionably affected women
(over 70 percent of human cases have been women). FAO has developed a concept paper
on gender and socio-economic issues in avian influenza control, completed in March 2006,
and conducted socio-economics studies that incorporated gender aspects (in India,
Indonesia, Cambodia and Laos). FAO, together with the Ministry of Agriculture and Rural
Development (MARD), has also conducted gender analysis in poultry production in Vietnam
with a view to better targeting control measures. These studies and related research have
provided greater insights, but with the exception of Cambodia and Indonesia they have
apparently not led to discussions or changes to FAO advice in the field.

Regarding gender equity in staff, the RTE2 team was pleased to see a relatively high number
of women working for FAO in the field (as CAHO in Egypt and PDSR officers in Indonesia) but
also in positions of greater responsibility (such as CTAs and regional project co-ordinators).
Nevertheless, there is still much progress to be made to reach job parity particularly in
senior positions. In Bangladesh, the RTE2 team learned of the 20,000-strong all-women
team of field workers assembled by BRAC to better reach women poultry producers, and
recommended stronger engagement with BRAC.

The RTE2 team was informed of recent efforts at ECTAD-RAP to monitor the effectiveness of
capacity building activities on women. This included receiving data on trainings conducted,
disaggregated by the gender of beneficiaries. The mission was told that due to problems
with the quality of the data, it has not been possible to undertake an analysis of this data.
No other FAOQ initiative with a specific focus on gender aspects was apparently ongoing at
the time of the RTE2.

Conclusions

® The programmatic approach developed by FAO for HPAI has been valuable to guide
global and regional operations and fundraising, and has in several ways been innovative
for the Organization. FAQ is currently involved in several initiatives at the global level
(such as the OWOH) and has recently developed new programmatic frameworks and
tools (such as the FCC, NMTPF and NMTPP) which would merit further review.
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FAO success in mobilizing funds at the global level masks severe limitations to fund
activities in some endemic countries. It also masks that funds were mostly of a short-
term (emergency) nature and often earmarked for specific activities or countries.
Partially as a result of this, there has been a slow pace of evolution from emergency to
broader responses that capitalize on investments made to tackle other transboundary,
emerging and endemic disease threats.

The technical expertise, leadership and commitment of FAO country and regional staff
are a major asset of the programme; management of human resources, from staff
selection, mentorship and performance evaluation have, however, not always been
adequate. Some of these issues are now being addressed at the corporate level as part
of the ongoing reform of FAO, while others, more specific to emergency settings, are
being reviewed following a management study of FAQ’s operational capacity in
emergencies.

Efficiency of programme management has in some cases been affected by delays and
constraints on the part of FAO but also of governments; a major contributor to the
improvement in FAQ's efficiency has been the appointment of operations staff at the
country level which was complemented with other administrative expertise when
needed.

The increased efficiency of programme management has yet to be translated into
broader strategic thinking and planning of activities that effectively link the veterinary
and non-veterinary components of the FAO HPAI programme; there is still substantial
room for improvement, and particularly at the country level where differences in
understanding and uptake still exist.

FAO has built strong relationships with many partners including government, donors and
regional and country-level institutions, but there have been some significant gaps,
particularly in engaging with the poultry private sectors. FAO would also benefit from
engagement with a wider range of research and development partners in pursuing
sound evidence-based policies and strategies.

There has generally been very limited engagement with the private poultry and animal
health sectors which has hindered programme implementation and effectiveness.

FAO has attempted to incorporate gender equity issues in the overall HPAI response,
particularly in south East Asian countries. It has also lately tried to hire staff taking into
account gender considerations. There is still much progress to be made in targeting field
activities to the right recipient (gender-wise) and to reach a satisfactory level of job
parity within FAO particularly in senior positions.
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Recommendations for operational management

1.

Flexible funding mechanisms such as SFERA should be made more use of by donors.
Donors should be encouraged to utilize the SFERA pool funding mechanism rather than
setting up individual projects, and to accept greater use of such funds for preparatory
and follow-up work at the country level. Building on the important role played by SFERA
in the HPAI response, it is recommended that an “animal health” SFERA programmatic
window be opened and contributions made by the donors. Such a window would also
enable the CMC-AH to continue to provide timely responses to requests for assistance
made by member countries, and for FAO in general to broaden the scope of the
response and ensure the required follow-up activities.

Improve management of human resources, including greater use of pooled funding for
human resources, procurement, etc. This type of funding should allow for consolidation,
continuity, and more efficient and flexible use of resources. FAO should also consider
mainstreaming its current policy in Asia of selecting staff, which takes into account not
just technical but also geographical, managerial and cultural expertise as well as capacity
building and gender considerations.

Make greater use of FAO HPAI staff collective expertise, enhancing internal
communications and learning and promoting stronger engagement with, and feedback
from, units other than AGAH or TCES as appropriate; achievement of this
recommendation will also help in mainstreaming the HQ-led drive towards
multidisciplinarity particularly in regions/countries with lower availability of broader
technical expertise.

7. Broader outcomes of FAO’s interventions

The RTE2 team has summarized in the previous sections its findings, conclusions and

recommendations of FAO’s work on HPAI. Below the RTE2 team provides a general

assessment of FAQ’s work on HPAI using the FAO/OIE global strategy outcome targets as

well as brief assessments of the broader outcomes of FAQ’s interventions at country level in

contributing to the four interrelated goals below:

Prevention and control of HPAI;

Broader disease surveillance;

Pandemic preparedness; and

Longer-term agricultural development, economic growth and poverty reduction.
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a) Prevention and control of HPAI

The FAO/OIE Global Strategy lists 11 country-level outputs and outcomes of the global
programme that should be achieved within 2 years of the response. Below is a table
summarizing the RTE2 team rating (from 1 - not achieved, to 5 - fully achieved) based on the
accompanying country and regional reports and the workshop proceedings.

Table 3. Summary table with ratings to FAO/OIE Global Strategy outcomes and outputs

Expected Output/Outcome Rating

1) All countries with endemic/entrenched infection and recently infected will have 3
developed and started implementation of appropriate longer-term plans for
management of HSN1 HPAI, which will include strong communication components and
will incorporate milestones and review points.

2) Recently infected countries will have eliminated infection, determined reasons for the 2
initial incursion(s) and implemented appropriate corrective measures to prevent
further outbreaks in poultry.

3) All countries at high risk of HPAl incursion (e.g. those having an infected neighbouring 3
country) will have strong targeted surveillance programmes in place including in wild
birds and will have enhanced capacity for early detection and emergency response.
They will have revised and tested their emergency preparedness plans and
incorporated review points for early assessment of the likelihood of success in
eliminating infection using traditional control measures alone and consideration of use
of vaccination.

4) All countries will be conducting regular risk-based surveillance for HPAI virus circulation 2
and results and virus isolates will be shared with the international community. Systems
will be in place at international, regional and country levels to allow updating of vaccine
antigens in the event of emergence of significant antigenic variants, in particular in
countries using vaccines.

5) Detailed, costed plans for strengthening of veterinary services based on OIE-PVS 2
evaluations will be prepared and gap analysis carried out.

6) Poultry production and market chains will be analysed and high-risk practices will be 3
identified in all countries. Social, economic and feasibility studies on proposed changes
to overcome these problems are completed.

7) Epidemiological and socio-economic studies will have been carried out to provide 2
information to support targeted, risk-based vaccination.

8) Research on wild birds and on other possible H5N1 hosts as well as on new vaccines will 3
have continued particularly focusing on studies that improve the delivery system.
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Expected Output/Outcome Rating

9) Improved public-private partnerships and relationships will be evident between 1
government and the poultry industry.

10) Regional and international collaboration on H5N1 HPAI control and prevention will be 4
strengthened with greater transparency in reporting and exchange of information.

11) A new “One World-One Health” strategy will be in place to address the main emerging 3
or re-emerging diseases at the human-animal interface. This strategy is implemented
through more investment from the governments and international community, with
the support for the international organizations in particular FAO, OIE and WHO.

Acknowledging some variation between the countries visited, the overall assessment of the
RTE2 team is that FAO and its partners have been only partially successful in achieving some
of the outcomes delineated in the Global Strategy for HPAI prevention and control. Evidence
gathered by the RTE2 team suggests that FAO achievements in areas where global or
regional initiatives and collaboration were involved (such as the strengthening of regional
and international collaboration and transparency of reporting) can be rated with higher
scores (4). Lower scores were assigned to achievements in areas that include integrated
multidisciplinary studies (such as socio economy and wildlife research) and the use of such
studies for improved (“risk based”) surveillance and control. The lowest score (1) was
assigned to the single area that has received less attention from FAO and its partners, which
is the limited interaction of FAO with the private sector in endemic countries such as
Indonesia, Bangladesh and Egypt.

The RTE2 lauds the inclusion of outputs and outcomes in the September 2008 update of the
Global Strategy document, and at the same time suggests that these need to be revisited
regularly to ensure that they are being updated with new knowledge, and that they have
the appropriate degree of specificity to be useful in monitoring achievements and progress.

b) The impact of HPAI programmes on broader disease surveillance at the country
level

There is an argument that HPAI has taken the limelight to such an extreme that it has
diverted resources from other priority animal health constraints. On further examination in
this evaluation, while it is indeed true that HPAI has stolen the limelight, the issue of
diverting resources is more complex. There were very few resources going to animal health
initiatives in many parts of the developing world, and the funds for HPAI have changed that
situation - and dramatically. This was a unique funding opportunity. However, full advantage
of this opportunity to strengthen preparedness and response on a broader scale has not
been taken full advantage of.
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As documented in the individual country reports, the FAO programmes have built
substantial capacity in office, field and laboratory settings for preparedness and response to
HPAI. At the institutional level, this has included the preparation and planning of responses,
planning and management of programmes, the development of funding proposals, and the
implementation of project monitoring and evaluation. At the policy level, it has included
issues such as legislation and communications, and support to strategy in areas such as
compensation and biosecurity guidelines. At the personnel level, this has included training
of veterinarians, technicians, paravets, and community animal health workers of various
categories.

All these activities have occurred in an environment of increased funding to, and recognition
of, veterinary services. Inevitably, these enhancements, in the form of more people, better
trained people, better planning, better communication, better interface between
institutions, will have a very positive effect on the generic capacity for broader disease
surveillance in each of the countries visited. But importantly, all countries identified other
priority disease concerns which have not gone away, or received any renewed attention,
since the advent of HPAI.

Other priority livestock diseases identified during the country visits are available in the table

below.
Table 4. Priority disease concerns in countries visited by the RTE2 team
Country Poultry Pigs Ruminants
Nigeria Newcastle disease, African swine fever, FMD, PPR
Gumboro disease FMD
Cote d’lvoire Newcastle disease, African swine fever, FMD, PPR

Gumboro FMD
Egypt Newcastle disease, N/A FMD, Ephemeral fever
Gumboro disease
Bangladesh Newcastle disease, FMD FMD, haemorrhagic
Gumboro disease septicaemia
Cambodia Newcastle disease, FMD, PRRS FMD
Gumboro disease,
duck plague
Vietnam Newcastle disease, FMD, PRRS FMD

Gumboro disease,
duck plague

Much of the capacity building undertaken in the field services should be relatively easily

applicable to other poultry diseases, in particular in terms of surveillance mechanisms and

biosecurity principles in the mixed farming systems. However, this will not necessarily be

the case for the provision of control measures; Newcastle disease vaccination takes quite




particular mechanisms for delivery and for coordination with the vaccine manufacturers,
and while Vietnam with its HPAI vaccination programme may be better placed than most,
the lack of consideration of these two diseases together has been a missed opportunity in
most countries. The direct applicability of HPAI laboratory capacity to other diseases is not
given either. Clearly, general laboratory training, revamping of sample submission protocols
and the provision of equipment should be widely applicable, but these capacities are not a
panacea for all diseases. For the other diseases of pigs and ruminants, much will need to be
done to expand the range of knowledge and understanding to the diagnosis of these,
although many of the systems abilities (such as reporting channels etc.) are likely to be
broadly applicable.

c) Pandemic preparedness

Investments and capacity development for HPAI have almost certainly had certain impacts
on pandemic preparedness, but they are not easy to measure; and surprisingly indicators for
them have not been established in most of the countries, despite pandemic preparedness
being one of the drivers of support to HPAI. The RTE2 team used the arrival of HIN1 as a
surrogate, and probed on how responses had differed to when H5N1 first arrived. In all the
countries visited there had been a substantial enhancement of influenza pandemic
preparedness planning involving poultry and human health, with multi-institutional
committees already in place, and communications channels already established. In addition,
there was improved disease surveillance knowledge and capacity that could be applied to
other livestock species; enhanced laboratory diagnostic capacity for influenza diagnosis;
improved reporting and communication systems; and improved awareness of risks and
general availability of personal protective equipment especially for outbreak areas and
those investigating the disease. But, as mentioned, much of this is anecdotal as key
indicators have not been established.

d) The interface between HPAI programmes and longer-term agricultural
development, economic growth and poverty reduction

Preparedness and responses to HPAI were clearly not specifically designed to have broader
impacts on agricultural development, economic growth and poverty reduction per se; they
were set up with much more specific objectives. Nevertheless, it seems logical to assume
that an Organization such as FAO would consider how to ensure maximum relevance to its
broader development targets, within the context of the more focused goals of HPAI
containment. FAO has strongly and relatively successfully advocated against the extreme
mass culling in some countries to protect nutrition and livelihoods of the small-scale and
backyard poultry sector. However, it has been slower to advocate for funding partners to
support development aspects that could have complemented the emergency response
activities and had significant and sustainable capacity building impacts. Examples include
enhancing investigation/surveillance, diagnostic and control activities for diseases affecting
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livestock enterprises for the small-scale and backyard producers, or involvement of livestock

production and socio-economic studies in efforts to improve industry structure and

biosecurity. It appears that these issues are now becoming increasingly to the fore.

Conclusions

The inclusion of short-, medium- and long-term outcomes and impacts in the strategy
document is a valuable innovation. It appears that the countries visited are still
struggling to achieve many of the short-term outcomes.

The outcomes listed in the strategy document might benefit from greater specificity in
order to monitor progress by countries more effectively.

HPAI investments have had some impacts on broader disease surveillance and response
capacities, and to pandemic preparedness, but clear indicators have not been developed
for other priority diseases, and more thought needs to be given to broadening the
relevance of HPAI investments.

The RTE2 team was not tasked to review the role of global partnerships (including the
GF-TADs and the OWOH initiatives) nor institutional issues including FAO’s management
and decentralized structure for HPAI (such as the ECTAD model or the FCC Management
Framework); a comprehensive assessment of FAO’s contribution to and lessons from
these endeavours should be conducted through an independent evaluation that focuses
on broader issues beyond HPAI.

Recommendations for broader outcomes of FAO’s HPAI interventions

Conduct in two to three years’ time a comprehensive evaluation of FAO’s contributions
to reduced animal disease and associated human health risks (Organizational Result
B2)*° that looks into HPAI and FAO responses to other animal diseases from a
multidisciplinary and holistic point of view; this evaluation should ideally be carried out
following a stock-taking exercise on the impact of FAO’s support to the global response
to the HPAI crisis, and take into account progress made in the consolidation of the
ECTAD model and the implementation of the FCC management framework.

* ftp://ftp.fao.org/docrep/fao/meeting/017/k583 1e.pdf
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